



HAL
open science

A risk oriented model to assess strategic decisions in new product development projects

François Marmier, Didier Gourc, Frédéric Laarz

► To cite this version:

François Marmier, Didier Gourc, Frédéric Laarz. A risk oriented model to assess strategic decisions in new product development projects. *Decision Support Systems*, 2013, 56, pp.74-82. 10.1016/j.dss.2013.05.002 . hal-00827046

HAL Id: hal-00827046

<https://hal.science/hal-00827046v1>

Submitted on 14 Sep 2013

HAL is a multi-disciplinary open access archive for the deposit and dissemination of scientific research documents, whether they are published or not. The documents may come from teaching and research institutions in France or abroad, or from public or private research centers.

L'archive ouverte pluridisciplinaire **HAL**, est destinée au dépôt et à la diffusion de documents scientifiques de niveau recherche, publiés ou non, émanant des établissements d'enseignement et de recherche français ou étrangers, des laboratoires publics ou privés.

A risk oriented model to assess strategic decisions in new product development projects

F. Marmier*, D. Gourc, F. Laarz

Université de Toulouse, MINES ALBI, Centre GI, 81013, Albi, France

Abstract

The project management team has to respect contractual commitments, in terms of deadlines and budgets, that are often two antagonistic objectives. At the same time, the market becomes more and more demanding as far as costs and delays are concerned while expecting a high quality level. Then, the project management team has to continuously consider novelty and a risk management strategy in order to determine the best balance between benefits and risks. Based on the principles of a synchronized process between risk management and project management, and on the concepts of risk scenario, we propose a decision-making tool to help the project manager choose the best way to improve project success rate while controlling the level of risks. As a finding, the project manager would be able to evaluate and compare different novelties or development strategies taking into account their repercussions on potential risks and risk treatment strategies. Finally, a case study in the aerospace industry and specifically on satellite integration and tests is developed to validate this approach.

Keywords: Decision support system, Project planning, Project variant, Risk management, Scenarios, Treatment strategy

1. Introduction

In the current context of market globalisation, and in order to increase their competitiveness, companies have to offer innovative products. They

*Corresponding author. Tel.: +33(0) 563 493 312 ; fax: +33(0) 563 493 183

Email addresses: Francois.marmier@mines-albi.fr (F. Marmier),
Didier.Gourc@mines-albi.fr (D. Gourc), laarz.frederic@yahoo.fr (F. Laarz)

also have to change their ways of production to improve their profitability and reactivity. More and more companies use project management tools and methods for managing their innovations, to ensure a better product quality, better deadlines and lower costs. In this context, particular attention is paid to project management methods by decision-makers and academics.

Every project type faces risks, whatever the size or topic concerned. Several characteristics of the project such as the innovation level, high constraints, multinational and political stakeholders, changing environment,... can increase the project risk level. Therefore, the project manager must find a compromise to make sure the novelty rate achievable. To reduce the level of risk, the resources used must then be adequate to the ambition. Professional organisations as well as standards bodies have produced guides and books on project management and good practice for several years [17, 15, 29]. These reference framework documents present the process required for management. Turner [31] proposes a review of progress on the global project management body of knowledge. He states that, even if the internal breakdowns may not be always appropriate, the guide to the PMBoK contains the core elements used by all project managers. The following dimensions are systematically mentioned in the reference framework documents: integration, scope, time, cost, quality, human resources, communication, risk and procurement management.

In the context of a project, and especially in a competitive market, the manager has to continually change his response to risks in order to increase the success rate. He has to take into consideration the set of potential risks before the launching of the project, as well as when running the project. The manager has to evaluate different developments of the project when choosing between exclusive technological novelties for a product. The risk treatment strategy must take into account the repercussion of the novelty on the set of potential risks, to keep the project on budget and on time. Therefore risks have to be correctly evaluated and the strategies correctly chosen to obtain a realistic estimate (cost/duration) of the project.

This paper is specifically interested in approaches that take risks into account in managing projects. These approaches aim to anticipate potential phenomena and to measure their possible consequences on the project life or objectives. In the case when the objectives seem to be reachable, the manager pilots the project by selecting the appropriate risk treatment strategies. If the objectives are not reachable, the approach helps identify the elements of the target that have to be renegotiated (cost, time or technical specification).

In the first section, we present a literature survey on risk management methodologies, which shows the diversity of the existing approaches; some

are dedicated to specific domains while others are generic. We illustrate the evaluation problem of the influence of risk on project schedule. In the second section we describe our methodology, that deals with the difficulty of choosing development strategies and/or treatment strategies in a technological innovation context facing potential risks. Finally a case study from the aerospace industry is detailed, we discuss the results obtained and present our conclusions to this research work.

2. Literature

2.1. *Dealing with project risk management*

In the literature, the risk management methodologies refer to a standard process presenting the well-known steps: risk identification, risk evaluation and quantification, risk mitigation for treatment and/or impact minimization and risk monitoring [8, 1, 18, 29]. Tixier et al. [30] propose a classification of 62 existing approaches. They sort methods as being deterministic and/or probabilistic, but also qualitative or quantitative.

In a project context corresponding to this work, a risk occurrence may introduce in a project: (1) the modification of existing tasks related to the risks influence on duration or cost. (2) the modification of the project structure by treatment strategies (treatment actions are represented by new tasks in the planning). This therefore impacts project planning: cost and duration. The specificities of the project context are: the notion of uniqueness (there is no recurrence in the projects), the notion of limited horizon (there are different milestones and contractual commitments), and the notion of a multi-expertise environment (numerous actors with different skills, perceptions and points of view working together). Uniqueness leads to use methods, such as the brainstorming, that are based on the expertise (very limited returns of experience and very few databases are available). The fact that time is limited forces the use of simple methods. Finally, the high number of actors implies that the model must share the information and help obtain a consensus.

Several academic research works propose methods to complement the different phases of the previously presented global approaches, such as the optimisation of different criteria during the schedule or after the identification phase. As an example, Kiliç et al. [19] propose an approach to solve a bi-objective optimisation problem where the makespan (or project duration) and the total cost both have to be minimized. Different preventive strategies are possible for each risk and a multi-objective genetic algorithm is used to generate a set of pareto optimal solutions. Van de Vonder et al.

[32] are interested in generating robust projects by inserting buffers in the project schedule. Using heuristics, their approach aims to minimize project duration and maximize project robustness, which are antagonistic objectives. Depending on the project characteristics, this strategy can be an interesting way to increase solution stability.

In parallel to these global approaches, several authors propose methodologies to manage the risk in projects. Gourc [14] proposes a reading grid of the risk management approaches following two families: the symptomatic approach and the analytic approach. The first group of approach, called risk-uncertainty, is associated with approaches where project risk management is transformed into project uncertainty management [33]. The second approach family considers risk as an event that can affect the achievement of the project objectives [3]. According to ISO-Guide73 [16], "Risk can be defined as the combination of the probability of an event and its consequences". Risk is described as an event, which has occurrence characteristics (potentiality to occur) and consequence characteristics on the project objectives (impact in the event of occurrence). Nguyen et al. [25] propose Prorisk, which can model and evaluate the impact of risks on the project cost and the schedule cost. They define the concepts of risk scenario, treatment scenario and project scenario. This project management approach uses synchronized processes of project schedule and risk management [28]. Fang and Marle [12] proposed a simulation-based model to evaluate risks and then to support project managers in making decisions regarding risk response actions. The model integrates the risks and their interactions. The risk interactions are represented by a Risk Structured Matrix [21]. This allows the risk network structure to be described. On that basis the decision maker can be supported in selecting an optimal risk treatment plan considering interactions between risks [13]. They investigate the difficulty of choosing which action should be carried out to deal with the risk, where there is a known budget constraint. Thus, we notice that these models lead to choices being made. Consequently, the whole decision problem becomes an issue.

2.2. The decision process in project risk management

Risks are intrinsic in new product development (NPD) in all industries [20]. Thus firms need to take initiatives to reduce risks that are related with NPD. The risk management framework should integrate the three most important risk factors that affect NPD performance: technology, marketing, and organization [11]. However, in such an innovation context, it remains difficult to acquire knowledge about the sources of uncertainty to decide the way of reducing the risk of failure of the project or resulting product and

manage efficiently NPD risk [7]. In NPD management, decision-makers have to choose exclusively one orientation as a strategy development according to a global risk level tolerance. As an answer, decision trees (DT) are regularly used in the literature on decision [5]. DT is a structure that represents decision problems with exclusive and competing solutions. It enables optimal solution to short time dynamic decision problems [6]. Dey [10] illustrates the use of DT to choose strategies of risk mitigation using the Expected Monetary Values (EMVs). Based on decision variables, decision trees help choosing one way and to react accordingly in front of an event. It's dynamic from the left to the right knowing that decision have already been taken, but being able to imagine new ones. New evaluations are possible during the project development and futur decisions can differ from the initially planned ones. In the backward induction, the plan is done ahead but studied consequences backward from the possible future end nodes to the imminent decision [9].

Many companies use project in order to develop innovative products. Even if projects are characterized by an uniqueness, the expertise provide familiarity with practices. To increase the efficiency of innovative projects, two main ways are possible: modifying the product, modifying the project structures and then practices. Both these perspectives lead to modifications of the risk level and it is difficult to evaluate the balance between risks and benefits. If the first way requires specific and technical skills to reduce for example conception risks, there is no tool helping the project manager evaluate the project risk level when integrating the studied variants of the project and its consequences on (1) the planning of the project, (2) the risks and its associated treatment strategies.

As shown in this literature review, little account is taken of risk and the strategies to deal with it regarding their repercussions on planning. The ability to present the project manager with a range of alternative risk treatments in a risky situation, and the further ability to provide information on the consequences on decision criteria such as project cost and duration should improve the decision-making process. Therefore, there is a need of methodological tools to help measure the repercussion on the risk level of modification on the project structure. In this research work, we make the link between project planning, project management and risk management. To our knowledge, only a few methods can. They mainly apply risk management to an object, but the repercussions on planning are rarely modelled.

By taking into account the fact that well-managed technology risk leads to better NPD performance [22], our objective is to propose a complete framework helping decision-makers to decide novelty and risk prevention strategy. This tool should facilitate the decision-making process by making

the link between project management and risk management and by analysing the consequences of a risk “as an event” in a project. It should permit the evaluation of consequences of the changes in practices on project management, particularly on the deadline and cost dimensions. In addition, this environment will be useful for managers, in order to measure the project global risk level, by taking into account the different possible scenarios, as well as helping choose the most suitable risk strategies.

3. Model

Making decisions in the choice of modifications to improve an existing project is a multicriteria problem. When the project manager makes the decision, the number of criteria used to evaluate the proposal is most often reduced to the main ones: the cost, which is a sensitive and finite resource and the delay, which traditionally is a matter of contractual commitment. However, when different possible technological novelties are identified to increase the potential for the success of the project, the repercussions on the risks are rarely anticipated by the classical approach. The project manager has to evaluate each potential novelty and its associated risks. Then he must consider the profitability of each pair of choices: technological novelty/risk treatment.

3.1. Hypothesis

The model we propose is based on four main hypotheses:

- for each project, several novelties are considered to improve its development. Even if the novelty does not completely change the planning, the modifications generate repercussions on the risks and their treatment strategies,
- the risk integration to the project management takes into account the deadlines and the cost criteria. The considered impacts (modification or suppression of an existing task or the insertion of a new task for example) influence the project total duration and cost,
- for each risk, several treatment strategies are possible to limit the impacts,
- another hypothesis used for this model is that, when the decision of treatment strategy and project structure has to be made, the tasks list and the risks list are known and are assumed not to vary, during the considered phase or the sub-project. This research work’s objective is not to develop a tool facilitating the data-gathering that may be costly in time and effort with a realistic number of tasks.

At any time, the objectives of the model are (1) to analyse the possible scenarios, (2) to evaluate the global risk level, i.e. the global risk level represents the chance, for the project, to satisfy commitments, (3) to select the best treatment strategies.

3.2. Data

PV^v ($v = 0, \dots, V$) is a Project Variant associated to a development strategy of a project, V being the number of possible variants and PV^0 is the Project Reference that is improved by the added modifications.

Each PV^v is described by its tasks T_t^v ($t = 1 \dots T^v$), T^v being the number of project tasks of the project variant PV^v . The planning process gives an initial planning PV_i^v that does not integrate any risks. A project variant is also described by its set E_R^v of identified risks R_i^v ($i = 0 \dots n^v$), n^v being the number of identified risks in PV^v . Each R_i^v is characterized via the risks management process. A risk R_i^v is also characterized by its period of occurrence, i.e. the tasks during which the risk can occur. Its probability $proba(R_i^v)$ (the probability that the event related to R_i^v occurs) and its impacts on costs $CI(R_i^v)$ and/or in delay $DI(R_i^v)$ on a task can be different of the period of occurrence. These probability and impact are also called initial probability and initial impact.

A risk scenario ScR_s^v corresponds to the combination of the risks occurring during a project variant PV^v . A project variant presenting n^v risks leads to 2^{n^v} risks scenarios. Then ScR_s^v ($s = 1, \dots, 2^{n^v}$) is a possible achievement with k risks ($0 \leq k \leq n$) and the total number of risk scenarios, presenting k of the n identified risks, is equal to $\frac{n!}{k!(n-k)!}$. Its probability is $proba(ScR_s^v)$ (the probability that the events related to this risk scenario occur and that the other risks do not occur).

$$proba(ScR_s^v) = \prod_{i=1}^n \begin{cases} proba(R_i) & \text{if } (R_i \in ScR) \\ 1 - proba(R_i) & \text{if } (R_i \notin ScR) \end{cases}$$

Each risk can be treated in various ways that can be preventive, corrective or a combination of both preventive and corrective if the risk occurs despite the preventive action. A risk R_i^v can be associated to one or more treatment strategies StT_{ij}^v ($j = 1 \dots m^v$), m^v being the number of identified strategies for R_i^v . A treatment strategy StT_{ij}^v groups a set of treatment actions $A_{ij\alpha}$ ($\alpha = 1 \dots a$) to avoid or reduce the risk R_i^v , a being the number of identified treatment actions. A treatment action can be materialized by a task to achieve and introduces three types of modifications to the WBS: (1) addition of a new task, which is also added to the planning; (2) suppression

of a task from the initial schedule. The risk is reduced by suppressing a task from the schedule; (3) modification of an existing task.

A treatment strategy is a preventive strategy if it contains at least one preventive treatment action. Otherwise, it is a corrective strategy. It is possible that the task is running in a graceful degradation. This leads to delays or cost overruns already taken into consideration in the initial impact. The fact that the strategy consists in running no action at all is noted as being an empty set such as \emptyset .

Finally, several treatment strategies are possible for each risk R_i^v . The definition of these strategies can lead to the appearance of treatment actions common to several risks. The set of all the identified StT_{ij}^v for a risk R_i^v is written StR_i^v . Then $StR_i^v = \left\{ \emptyset, StT_{i1}^v, \dots, StT_{ij}^v, \dots, StT_{im}^v \right\}$ and $Card(StR_i^v) = m^v + 1$.

A treatment scenario $ScT_d^v (d = 1 \dots D^v)$ corresponds to a combination of the treatment strategies chosen to deal with the different risks of a project variant. The set of treatment scenarios is given by: $E_{ScT}^v = \prod_{i=1}^n StR_i^v$. For each PV^v , E_{ScT}^v may contain a set of preventive treatment scenarios $E_{ScT_{prev}}^v$ and corrective treatment scenarios $E_{ScT_{correc}}^v$.

The $proba(R_i^v | StT_{ij}^v)$ is the probability that the event related to R_i^v occurs, knowing that StT_{ij}^v (preventive strategy) has been achieved. This probability, as well as the impacts $CI(R_i^v | StT_{ij}^v)$ and $DI(R_i^v | StT_{ij}^v)$, are then qualified "reduced probability" and "reduced impact".

A project scenario $ScP_p^v (p = 1 \dots P)$ is defined as being a possible project achievement that is built with a risk scenario and treatment scenario ($ScP_p^v = \langle Pi^v, ScR_s^v, ScT_d^v \rangle$). The set of project scenarios ES^v is obtained by combining the set of risk scenarios and the set of treatment scenarios.

$proba(ScP_p^v)$ is the probability of a given ScP_p^v . It takes into account (1) the probability of the occurring risks ($R_i^v \in ScR_s^v$), (2) the probability that several risks do not occur ($R_i^v \notin ScR_s^v$), (3) the probability of the occurring risks ($R_i^v \in ScR_s^v$) knowing that a Treatment strategy is developed ($StT_{ij}^v \in ScT_d^v$) (4) the probability that R_i^v does not occur ($R_i^v \notin ScR_s^v$) knowing that a preventive strategy has been processed and the initial probability has been modified ($StT_{ij}^v \in ScT_d^v$).

$$\begin{aligned}
\text{proba}(ScP_p^v) = \prod_{i,j}^{R_i^v \in ScR_s^v, StT_{ij}^v \in ScT_d^v} & \begin{cases} \text{proba}(R_i^v) & (1) \\ 1 - \text{proba}(R_i^v) & (2) \\ \text{proba}(R_i^v | StT_{ij}^v) & (3) \\ 1 - \text{proba}(R_i^v | StT_{ij}^v) & (4) \end{cases}
\end{aligned}$$

The cost of a project scenario is noted $C(ScP_p^v)$. It includes the cost of the T tasks that constitute the initial planning of the project variant, the ScR_p^v and the chosen ScT_p^v and (1) the Global Cost $GC^{initial}(R_i^v)$ of the occurring risks that are not treated by the treatment strategies. It includes the cost impact that is composed of a fixed part of the total cost (materials, tools, parts etc.) and of an indirect cost that depends on the action duration, through the Delay Impact, and the actors' charge. (2) The reduced global cost impact $GC^{reduced}(R_i^v)$ is obtained taking into account the different strategies StT_{ij}^v applied to treat R_i^v and its reduced repercussions on the project cost and duration. (3) The cost of the treatment strategies StT_{ij}^v that is determined of the cost of the action is composed by a direct cost (materials, tools etc.) and of an indirect cost that depends on the action duration and on the actors.

$$\begin{aligned}
C(ScP_p^v) = \sum_{t=1}^T C(T_t^v) + \sum_{i,j}^{R_i^v \in ScR_s^v, StT_{ij}^v \in ScT_d^v} & \begin{cases} \sum_{R_i^v \in ScR_s^v} GC^{initial}(R_i^v) & (1) \\ \sum_{R_i^v \in ScR_s^v} GC^{reduced}(R_i^v) | StT_{ij}^v & (2) \\ \sum_{R_i^v \in ScR_s^v} \sum_{StT_{ij}^v \in StR_i^v} C(StT_{ij}^v) & (3) \end{cases}
\end{aligned}$$

3.3. Objectives

Project managers have to provide target on costs and deadlines in the project conception phase. He has to estimate the chances of success, as well as of meeting the budget and the contractual commitments, taking into account the different risks. Two different project variants (a and b) of a same project are presented in fig. 1. Each project variant could lead to a set of project scenario. For each project scenario, the project duration is represented in x-coordinate and its cost in y-coordinate. The probability of the scenario is represented by the bubble diameter. Therefore, an acceptability zone can be defined, using the budget and deadline thresholds. The choice of the best variant is based on the potential of reaching the improvements promised but also on the performance of the improvement itself.




Figure 1: Example of two project variants

Each project variant is associated with different development strategies. They induce a specific risk portfolio that can impact the respective duration and cost of each scenario. The respective global risk level of each variant is then different. The objective of this research work is to give the decision-maker a methodological tool to compare each project variant regarding its global benefits/risks balance.

4. Resolution approach

4.1. Representation of the decision problem

In an industrial context, the modification of a project structure or process is the source of many uncertainties. For this reason, different decisions are made over the different phases of project conception and management in order to reduce and control the risks level.

Fig. 2 shows the decisional process of risk management over the time. The project management team goes through different phases of decision represented by the decision nodes $D1$ to $D3$ on fig. 2 to reach its objectives. Its first decision ($D1$) aims to choose a project variant among a list of project variants. The second one ($D2$) is to select the preventive risk treatment strategy. $D1$ and $D2$ are made during the preparation phase of the project. However, $D3$ is made to react when events occur. Decision $D3$ consists in deciding which corrective actions should be carried on facing an undesirable set of events (a risk scenario). These events are represented by the events nodes E (also called chance node) on the decision tree.

4.2. The proposed proactive approach

The body of the approach is composed of three phases: (a) the generation of all the possible project scenarios and their evaluations for each of the




Figure 2: Decision tree to compare project variants

variant proposed, (b) the selection in each project variant of the best project scenarios based on the decision of preventive treatment scenario, (c) the selection of the best project variant following the criteria identified.

In the preparation phase of a project, the technical orientations and the way of managing risks have to be chosen. The approach we propose (Fig. 2) uses data relatives to the project in its classical view: the different tasks planned, the risks, their associated treatment actions. It also uses data relatives to the variants and their modifications: consequences on the tasks and consequently on the risks and treatment strategies. These data are supposed to be collected on the basis of expert knowledge concerned by the project. Therefore, our method includes input data provided by the schedule process (management team) and from the risk management process.

4.2.1. (a) The generation of all the project scenarios for each proposed variants

To evaluate the different possible project scenarios, the management team needs to generate an initial schedule, without integrating the notions of variant, risk and risk treatment. From this initial planning, called *Reference*, for each variant, a planning is realised including the project modifications.

It is then necessary to calculate the different risks and treatment scenar-




Figure 3: The proposed approach

ios. These scenarios allow the set of the project scenarios to be constructed. Finally, when the project scenarios are known it is possible to obtain their durations and costs. The approach called ProRisk proposed in [25] is then used to generate E_{ScP}^v . For each project scenario, the calculation of the probability, the cost and the duration take into account the potential modifications induced by the achievement of treatment strategies at the schedule level. Once the initial schedule is adapted in accordance with the studied scenario (modified duration, tasks added or removed), the project scenario duration is computed using the PERT method and the earliest starting dates.

4.2.2. (b) The selection in each project variant of best project scenarios for each preventive treatment scenario

Step (a) of our approach, makes it possible to adopt an opposite way than presented in the classical approach (section 4.1) and then to become proactive. First, all the $D3$ are made regarding the best evaluation at the end of each branch. Then $D2$ can be made knowing, for each variant, the best $D3$ and $D1$ can be made knowing the best $D2$.

Two steps consequently compose the selection phase. $D3$ is the step of selection of the coherent or pertinent project scenario. The corrective strategies are selected in order to avoid scenarios that would not be possible in the reality, i.e. the scenario where the project is stopped waiting for a corrective action or the scenario presenting a NoGo situation.

$D2$ is the second step that composes the selection phase. It consists in avoiding the worst possible cases (project scenarios) as defined by the Savage's criterion often used in decision-making theory [27]. Project scenarios are evaluated regarding their costs, their durations and their probability of

fulfillment. The criticality is commonly used for the risk assessment. It allows to aggregate these three criteria and obtain a representative evaluation of each project scenario. Project scenarios are evaluated regarding their costs, their durations and their probability of fulfillment. Criticality is commonly used for the risk assessment. It allows these three criteria to be aggregated, thus obtaining a representative evaluation of each project scenario. Minimizing the maximum criticality (also called in similar context regret) can, when the assessment of each scenario is known, measure the regret that the decision-maker would have, had he preferred an action over another. A measure of the criticality of each project scenario allows to evaluate the project scenarios, knowing the selections realized in $D3$. The criticality calculation is obtained as follows:

Each PV^v presents a set of ScP_p^v and each of them can be characterized by a criticality $Cr(ScP_p^v)$. This criticality measure is based on its probability of occurrence $proba(ScP_p^v)$, and a duration and a cost metrics of the project scenario respectively α_p^v and β_p^v :

$$\alpha_p^v = \frac{DI(ScP_p^v)}{\max(DI(ScP_p^v))} \text{ and } \beta_p^v = \frac{CI(ScP_p^v)}{\max(CI(ScP_p^v))}, (p = 1...P) (v = 0...V)$$

then $\alpha_p^v, \beta_p^v \in [0, 1]$

Where $CI(ScP_p^v)$ and $DI(ScP_p^v)$ are respectively the distance between the Cost and Duration Impacts and the budget and delay thresholds defined in the contractual agreement of the project. $\max(CI(ScP_p^v))$ and $\max(DI(ScP_p^v))$ the distance of the costly and longest project scenario over the project variants with the thresholds defined.

To model possible priorities of the project manager, coefficients are introduced in the impact definition formula. They enable the project manager to balance the importance of reaching the cost objective as compared to the duration objective. The global impact, weighted and normalized, $Impact(ScP_p^v)$ is then obtained through the following formulae:

$$Impact(ScP_p^v) = q \times \alpha_p^v + q' \times \beta_p^v$$

Where q and q' (respecting $q + q' = 1$) are two coefficients that are chosen by the project manager in accordance with the importance of the duration relatively to the cost.

Then, $\forall v$ and $\forall p, Cr(ScP_p^v) = proba(ScP_p^v) \times Impact(ScP_p^v)$

$D2$ consists in choosing which preventive strategy is the most adequate for each variant. The preventive strategies that minimize the maximal criticality are chosen depending on the selections realized in $D3$ for each project variant. For each $ScTprev_s^v$, the maximal criticality $Cr_{max}(ScP_p^v/ScTprev_s^v)$ is obtained by the ScP_p^v associated with the given $ScTprev_s^v$ that presents the maximal $Cr(ScP_p^v)$.

Then, $\forall v$ chooses $ScTprev_s^v$ that $min Cr_{max}(ScP_p^v/ScTprev_s^v)$

4.2.3. (c) The selection of the best project variant

The project management team wants to maximize the chance of meeting the commitments that is modelled in fig. 1 by the zone of agreement. To choose the appropriate Project Variant, $D1$ consists in selecting the variant that maximizes the number of possible ScP_p^v in this area knowing $D2$ for each variant. Finer time slicing can give more reliable and precise information. Depending on the need, the approach can: (1) be applied at a macroscopic level (phase of the project) or at a more detailed level (elementary tasks of the project), (2) be applied at the beginning of the project or at the different decisional milestones taking into account new information.

5. A satellite development project based case study

This approach was applied to the case of the Company X, an anonymous satellite constructor. The aerospace industry, characterized by its continuous technological innovation, has been pressured over the last twenty years. In the 90s, in the US, the reduced founding of the NASA forces the integration of cost reduction in the aerospace industry. Programs such as "Faster, Better, Cheaper" and "Smaller, Better, Cheaper" [26] are then launched. Many potentially more or less good ideas have been developed to meet the requirements of the market. The problem of our industrial partner consists in being able to select new technological solutions by taking into account their repercussion on the existing risks that make the decision tricky.

5.1. Presentation of a satellite integration and test project

The probabilities and the risk data have initially been characterized by experts referring to their experience but were slightly modified. The different numerical data was modified accordingly without any impact on the scientific logic of our approach.

Each satellite follows numerous steps from the conception to its launching in space. The phase that is handled here is the integration and test phase. Its

Table 1: Detail of the planning phases

Phases	Description	Duration (TU)	Cost (MU)
T1	Material integration	216	16.2
T2	Initial tests for reference	27	2
T3	EMC tests	18	1.4
T4	Thermal vacuum test	27	2.2
T5	Mechanical tests	12	0.9
T6	Final Tests for reference	27	2
T7	Flight	-	-
	TOTAL	327	24.7

particularity is to represent about the half of the total time of the conception, i.e. between 9 and 18 months out of the 24 to 36 months necessary to achieve all the steps. An observation satellite is composed of several modules and each of them is tested to valid its behavior.

The different tasks, presenting a fixed rate, that compose the process studied are detailed in table 1 where the duration is in Time Unit (TU) and the costs in Monetary Unit (MU).

An associated provision for risks make the contractual commitment of for this part of the global satellite project of 425 TU and 39 MU.

Different risks have been identified during the project (table 2). Possible treatment strategies characterizes them (table 3). The impacts of the majority of the risks are judged as ∞ since the costs and delays will continually increase until an action is decided.

Table 2: Risks associated with the project

Risks	Probability	Occurence period	Fixe cost impact	Delay impact	Strategies
R_1	30%	T_1	∞	∞	$StT_{11(p)}$ $StT_{12(c)}$
R_2	20%	T_1	10	20	$StT_{21(p)}$
R_3	25%	T_2	∞	∞	$StT_{31(c)}$
R_4	1%	T_3	∞	∞	$StT_{41(c)}$
R_5	15%	T_6	∞	∞	$StT_{51(c)}$
R_6	6%	T_6	∞	∞	$StT_{61(c)}$
R_7	1%	T_7	∞	∞	

The first risk (R_1), expresses the anomaly observed during the material integration on the satellite (error of wiring, systems presenting default...). R_1 is relatively probable since all the failures are recorded. If such a risk occurs, the production is immediately stopped until a strategy is implemented. Then two strategies are possible: a preventive one $StT_{11(p)}$ and a corrective one $StT_{12(c)}$. $StT_{11(p)}$ consists in carefully check critical material at the subcontractor plant by participating to the reviews, auditing etc. If it did not suppress the risks, it reduced its probability of occurrence of 10%. The

cost of these actions is estimated to 10 MU for an associated duration that is not located on the critical path. $StT_{12(c)}$ aims to modify the material or the software when problems are observed. Such a strategy costs 5 MU and makes the satellite unavailable for 5 TU. If (R_1) occurs even if a preventive strategy has been carried out, it is still possible to develop the corrective strategy. However, only its duration will be pass onto, since the cost will be supported by the suppliers.

Table 3: Available risk treatment strategies

Strategies	Modified task	Successor	Duration (TU)	Total cost (MU)	Reduced probability
$StT_{11(p)}$	T_1	T_2	0	30	10%
$StT_{12(c)}$	T_1	T_2	5	5	
$StT_{11(p)}$ & $StT_{12(c)}$	T_1	T_2	5	5	
$StT_{21(p)}$	T_1	T_2	5	10	10%
$StT_{31(c)}$	T_2	T_3	5	2	
$StT_{41(c)}$	T_3	T_4	5	2	
$StT_{51(c)}$	T_6	T_5	5	2	
$StT_{61(c)}$	T_6	T_5	120	12	

R_2 represents the lateness of material reception during the integration phase. It stops the actions continuity and lead to a mean lateness of 20 TU with an extra cost of 10 MU. A preventive strategy $StT_{21(p)}$ permit avoiding this kind of risk by stocking additive critical parts. The whole type of parts couldn't be stocked, the probability of occurrence is only reduce to 10%.

R_3 may occurs during the initial tests for reference through the failure of a component or software. Consequences are hugh since the project is stopped waiting for the corrective action $StT_{31(c)}$. $StT_{31(c)}$ consists in looking for the problem and fixed it. In average, it takes about 5 TU for a cost of 2 MU to find and solve the problem.

R_4 is the fact that an electrical incompatibility may happened in the satellite. The probability of this risk is relatively low (1%) but the consequence quite huge since it may stop the project until a solution is found. A corrective strategy is then proposed $StT_{41(c)}$ that consists in modifying the part of the satellite to solve the problem. Time and costs have been evaluated by the experts to 5 TU and 2 MU.

R_5 and R_6 are representatives of the main two risks that can be identified during the achievement of the final tests. These anomalies may be respectively highly and faintly consequent. Their respective probability of occurrence is 15% and may stop the project. Two corrective strategies can then be developed. $StT_{51(c)}$ for the weak anomalies that consist in repairing the failures (5 TU et 2 MU) and $StT_{61(c)}$ for the strong anomalies that

implies to return the defective equipment to the suppliers (120 TU and 12 MU).

The last identified risk, R_7 , defined the potential occurrence of failure of the satellite during its deployment in the space. It leads to a complete failure of the mission and does not have any treatment strategies. The probability of R_7 is estimated to 1%.

5.2. How to improve the project

In this study, the project management team has to respect contractual commitments. Therefore and in order to improve the success rate, different modifications of the structure of their satellite development projects are proposed by experts: the reduction of the tests for references, the suppression of tests for EMC compatibility and the suppression of the final ones. This approach will then be applied to comparatively show the advantage and the risks of each proposition. The phase of the initial tests for reference is composed of global tests and specific ones to each subset of the satellite. However, each equipment is already tested and certified by the retailer. The philosophy of the reduction we propose for these tests (alternative 1) would then be based on retailers certified equipments. Only then should the global systems be tested, leading to an increase of the failure probability in the phase of final tests for reference (R5). For several years and many projects, the EMC tests did not allow to find major failures. Therefore EMC tests are regularly reduced. Their suppression (alternative 2) would mainly save time, but also increase the possibility of defect during the flight and a failure of the mission.

The third proposition consists in planning the mechanical tests before the thermal vacuum test and suppress the final tests (alternative 3). The thermal vacuum will valid the global behaviour of the system and the final reference test could be suppressed. However, the risk of failure during the thermal vacuum test could be more consequent, since the cost of such tests is important. Experts consider that the combination of reduction of the tests for references and suppression of tests for EMC compatibility as potentially pertinent (alternative 4). Table 4 presents such possible alternatives, their consequence on risks and then the different simulations developed in this paper. In this table, NC means No Change (for example the probability may change but not the impact delay) and NoGo means that the project failed since no corrective action was possible once the project launched.

Table 4: repercussion of the modifications

Alternatives	Modified Risk	New characteristic Proba/Delay/Cost
Reference		
1	R5	30% / NC / NC
2	R4 transfered to T7	NC / NoGo
3	R5 transfered to T4	R5:15% / 5/ 8
	R6 transfered to T4	R6:15% / 120 / 48
4	R5	30% / NC / NC
	R4 transfered to T7	NC / NoGo

5.3. Results and discussion

5.3.1. Presentation of the results

Table 5 presents the results obtained with our approach. The first column shows the different variants introduced in section 5.2. For each variant, the second column gives the possible preventive strategies. For each variant, \emptyset means that no preventive strategy are applied. The third column presents the number of project scenarios containing the previously evoked preventive strategy. The column entitled "% Pertinents" refers to the percentage of pertinent project scenarios. Are considered as non pertinent scenarios, the scenarios in which one or more risks occurred, stopping the project without any corrective strategies despite the presence of possible preventive strategies. We consider that the corrective strategies should have been applied to that case. The next column presents the maximal criticality among the pertinent scenarios. Still, among the pertinent scenarios, the last column shows the percentage of scenarios that respect the contractual commitments.

5.3.2. About taking decisions

By going through the decision tree proposed in fig 2 in the backward induction, we consider decision D3 to D1 and not D1 to D3 as it could be classically done. The phase (a) of the approach consists in generating the whole set of the possible project scenarios using the initial data (planning, risks and strategies) but also the additional data relative to the variants (modification of the project planning and consequences on risks). It provides, for the case study, 4536 project scenarios for the Reference and for the variants 1 and 3 and 3024 project scenarios for the variants 2 and 4. The difference comes from the fact that risk *R4* is transferred in the phase of flight making impossible the use of treatment strategies and by the way reducing the combinatorial complexity.

The phase (b) of the proposed approach is composed of 2 steps. *D3*, the first step, consists in deciding of corrective treatment strategies in the case of

risks occur. Then, it provide the selection of the coherent or pertinent project scenario. A huge number possible scenario are removed since for each possible treatment scenario in each variant, the list of pertinent scenarios represents only about 3 to 7% of the total project scenario number. This point is explained by the fact that, in such type of innovative products, there is no possible degraded mode. So, for the different technological failures, corrective actions have to be done. The second step of the phase (b) is the decision $D2$ of the decision tree (fig 2). $D2$ consists in avoiding the worst possible cases or project scenarios for each variants by selecting the preventive treatment scenario that minimize the maximal criticality. For each variant the minimal value of the maximal criticities are presented in bold in table 5 (knowing $D3$). It can be noted that for each variant, results are similar since the preventive treatment scenario leading the minimal value is the empty set. Therefore, due to their cost, the proposed preventive treatment strategies may have disadvantageous consequences on the criticality.

The phase (c) consists in selecting the project variant that gives the best potential of meeting commitments, knowing the fact that no preventive actions would be carried on (knowing $D2$). The variant that maximizes the project scenario number in the zone of agreement is presented in bold in the last column of table 5. This result means that by choosing the variant 4 and

Table 5: results of the proposed approach

Variants	Preventive strategies	Nbr ScP	% Pertinents	criticality max	%Contract respected
Reference	\emptyset	972	6.5844	0.1652	31.2500
	StT1	1296	4.9383	0.2409	21.8750
	StT2	972	6.5844	0.2107	10.9375
	StT1+StT2	1296	4.9383	0.3030	0
1	\emptyset	972	6.5844	0.1328	35.9375
	StT1	1296	4.9383	0.1947	21.8750
	StT2	972	6.5844	0.1703	12.5000
	StT1+StT2	1296	4.9383	0.2459	0
2	\emptyset	648	4.9383	0.1658	34.3750
	StT1	864	3.7037	0.2424	25.0000
	StT2	648	4.9383	0.2121	12.5000
	StT1+StT2	864	3.7037	0.3057	0
3	\emptyset	972	6.5844	0.1399	29.6875
	StT1	1296	4.9383	0.1984	12.5000
	StT2	948	6.7511	0.1736	7.8125
	StT1+StT2	1296	4.9383	0.2441	0
4	\emptyset	648	4.9383	0.1319	53.1250
	StT1	864	3.7037	0.1945	25.0000
	StT2	648	4.9383	0.1702	15.6250
	StT1+StT2	864	3.7037	0.2468	0

by applying no preventive treatment strategy, 53% of the pertinent project

scenario respects the contractual commitments. Based on these results, the recommendation to the project manager would be simple: choose variant 4 and apply no preventive strategy.

5.3.3. Discussion

The selection of a project structure is made taking into account its consequences. The proposed approach has been developed to help the decision-maker in front of the combinatorial complexity of possible future for a project. Therefore, it helps to decide project orientations and strategies of risk treatment in order to find the best balanced between benefits and risks. Indeed, this work has been guided by the need of our industrial partner, the approach has been designed to be a general approach. In that way it should be usable in other industrial context and the feasibility remains to be proved. This discussion will be oriented on two different axis: (1) the approach through its conception and the evaluation of its performance, (2) the case study.

Concerning the approach, different choices have been done regarding the criteria used at the different decision steps. They have been chosen to answer to the problem, however others criteria could give complementary informations such as the total probability of being in the contractual agreement (for $D1$) area instead of the total number of scenario. Several statistical criteria have been tried comparing to the maximal criticality such as the dispersion through ranges of values. However, the minimal criticality is very low and close to zero. A deep analysis of the possible criteria could then lead to make the approach more robust and more informative.

Concerning the case study, different particularities of the context make the comparison of the results difficult to other contexts: (1) Several risks present the particularity of requiring corrective treatment in order to continue the project. (2) Risks may occur during a task that does not give the possibility of corrective treatment and then the project failed. (3) The cost of the preventive actions is relatively high. Policies, in the aerospace industry, and model hypothesis, make difficult the application of results providing of such system. However, by given visibility on consequences, it permits discussions and it gives arguments to negotiate improvements.

6. Conclusion

Choose the best strategy in a project structure in the preparation phase of a project is often tricky. Especially when the project should deliver a

product presenting technological novelty. If the benefit of such modifications is easy to evaluate, each possible modification of the project structure generates variants with different plannings and different costs and delays but also different risk levels. To estimate the risk level for each project variant, we propose an approach to model and evaluate the impact of risks on the project cost and the schedule cost. This approach uses the synchronized process principle and integrates the repercussion of the project structure modifications on risks and the global risk level. We used the concepts of risk scenario, treatment scenario and project scenario to characterize and evaluate the project variants. We illustrate the principles of our approach through a case study from the aerospace industry. This methodology analyses the possible scenarios, evaluates the global risk level and selects the best treatment scenarios at any time. An estimate of the global risk level of each project variant can be made and gives a vision of the possible scenarios: from the least to the most probable, from the most disastrous to the most optimistic! A software tool has been developed (Java platform). During a project, risk sources can be the cause several risks.

The occurrence of a risk can modify the project. In this new context, the remaining risks can change and new risks can occur. The riskman methodology generates a relationship between a list of causes and a list of risks. Several risks can be associated with the same cause [3]. We observe that most of the different project risk analysis methods study risks under the hypothesis of independence between risks. The risk behaviour is easier to model and integrate in a new risk assessment approach in an independent way. However, in reality, interdependencies exist between risks. These interdependencies can be strong enough to change the parameters of certain risks, such as the probability and/or the impact if one or more risks occur simultaneously. The risk may be a factor of generation of other risks [2]. Therefore, it must be considered when calculating other risk parameters. As a result, the risk impact evaluation can be influenced by interdependencies. Several research works propose an approach to model risk interdependency [21, 4]. These influence mechanisms are currently being implemented. The main perspective for this research work will be to examine the influence of previously occurring risks as initialized through the model proposed in [23, 24] which also considers risk as an event, like the work presented in this paper. Risk aversion or risk attractiveness would lead to different decisions based on the same information. A complementary perspective could be to study, model and integrate into the approach the possible behaviour of the decision maker. The resolution of the decision tree could then lead to different solutions.

7. Acknowledgment

The authors would like to thank Mr XX for his support and his expertise on the aerospace industry. They also would like to address special thanks to Mrs XX for her contribution to the platform developments.

References

- [1] BSI, BS 6079-3: Project management - guide to the management of business related project related, 2000.
- [2] V. Carr, J.H.M. Tah, A fuzzy approach to construction project risk assessment and analysis: construction project risk management system, *Advances in Engineering Software* 32 (2001) 847–857.
- [3] B. Carter, T. Hancock, J. Morin, N. Robin, *Introducing RISKMAN: the European project risk management methodology*, The Stationery Office, 1996.
- [4] E. Chauveau, How risks affect a project duration, in: 6th International Workshop on Economics-Driven Software Engineering Research (EDSER-6) in : 26th International conference on Software Engineering (ICSE), May 23-28, 2004, Scotland, UK.
- [5] Y.C. Chiu, B. Chen, J.Z. Shyu, G.H. Tzeng, An evaluation model of new product launch strategy, *Technovation* 26 (2006) 1244–1252.
- [6] R.T. Clemen, *Making Hard Decisions: An Introduction to Decision Analysis*, 2 ed., Duxbury, 1997.
- [7] C.M. Crawford, C.A.D. Benedetto, *New products management*, McGraw-Hill/Irwin, 2006.
- [8] CSA, CAN/CSA-Q850: risk management, guideline for decision makers, 1997.
- [9] R. Cubitt, C. Starmer, R. Sugden, *Dynamic decisions: Some recent evidence from economics and psychology, reasons and choices*, I. Brocas, J.D. Carrillo, Editors, *The psychology of economic decisions*, Oxford University Press, Oxford (2004).
- [10] P.K. Dey, Project risk management using multiple criteria decision-making technique and decision tree analysis: a case study of indian oil refinery, *Production Planning & Control* 23 (2012) 903–921.

- [11] D.S. Doering, R. Parayre, Identification and assessment of emerging technologies, in: Wharton on Emerging Technologies, John Wiley & Sons ed., New York, 2000.
- [12] C. Fang, F. Marle, A simulation-based risk network model for decision support in project risk management, *Decision Support Systems* 52 (2012) 635–644.
- [13] C. Fang, F. Marle, M. Xie, E. Zio, An integrated framework for risk response planning under resource constraints in large engineering projects, *IEEE Transactions on Engineering Management* 99 (2013) 1–13.
- [14] D. Gourc, Towards a general risk model for piloting goods- and service-related activities (Vers un modèle général du risque pour le pilotage et la conduite des activités de biens et de services), HDR, INPT, Toulouse, France, 2006.
- [15] I.P.M.A. IPMA, Competence baseline, 1999. URL: <http://www.ipma.ch>.
- [16] ISO-Guide73, Risk management Vocabulary: guidelines for use in standards, Technical Report, 2002.
- [17] ISO10006, Quality management. guidelines to quality in project management, 1997.
- [18] ISO31000, International standards for business, risk management - principles and guidelines, 2009.
- [19] M. Kiliç, G. Ulusoy, F.S. Serifoglu, A bi-objective genetic algorithm approach to risk mitigation in project scheduling, *International Journal of Production Economics* 112 (2008) 202–216.
- [20] Y.H. Kwak, K.S. LaPlace, Examining risk tolerance in project-driven organization, *Technovation* 25 (2005) 691–695.
- [21] F. Marle, L.A. Vidal, J.C. Bocquet, Interactions-based risk clustering methodologies and algorithms for complex project management, *International Journal of Production Economics* 142 (2013) 225–234.
- [22] J. Mu, G. Peng, D.L. MacLachlan, Effect of risk management strategy on NPD performance, *Technovation* 29 (2009) 170–180.

- [23] T.H. Nguyen, Contribution to the planning project : model for evaluating scenarios of risk project. In french (Contribution à la planification de projet : proposition d'un modèle d'évaluation des scénarios de risque-projet), PhD thesis, 2011.
- [24] T.H. Nguyen, D. Gourc, Towards a model for assessing risk impact on project planning, in: 22nd International Project Management Association (IPMA) World Congress, (2008).
- [25] T.H. Nguyen, F. Marmier, D. Gourc, A decision-making tool to maximize chances of meeting project commitments, International Journal of Production Economics 142 (2013) 214–224.
- [26] L.J. Paxton, "Faster, better, and cheaper" at NASA: lessons learned in managing and accepting risk, Acta Astronautica 61 (2007) 954–963.
- [27] J. Petar, Application of sensitivity analysis in investment project evaluation under uncertainty and risk, International Journal of Project Management 17 (1999) 217–222.
- [28] H. Pingaud, D. Gourc, Approach of controlling an industrial project by the risk analysis (démarche de pilotage d'un projet industriel par l'analyse des risques), 5e Congrès International Franco-Québécois de Génie Industriel, Canada (2003).
- [29] PMBoK, A Guide to the Project Management Body of Knowledge:, 4th edition ed., Project Management Institute, 2009.
- [30] J. Tixier, G. Dusserre, O. Salvi, D. Gaston, Review of 62 risk analysis methodologies of industrial plants, Journal of Loss Prevention in the Process Industries 15 (2002) 291–303.
- [31] J.R. Turner, The global body of knowledge, and its coverage by the referees and members of the international editorial board of this journal, International Journal of Project Management 18 (2000) 1–6.
- [32] S. Van de Vonder, E. Demeulemeester, W. Herroelen, R. Leus, The use of buffers in project management: The trade-off between stability and makespan, International Journal of Production Economics 97 (2005) 227–240.
- [33] S. Ward, C. Chapman, Transforming project risk management into project uncertainty management, International Journal of Project Management 21 (2003) 97–105.