



HAL
open science

Forming risk clusters in projects to improve coordination between risk owners

Franck Marle, Ludovic-Alexandre Vidal

► **To cite this version:**

Franck Marle, Ludovic-Alexandre Vidal. Forming risk clusters in projects to improve coordination between risk owners. Journal of Management in Engineering, 2013. hal-01206936

HAL Id: hal-01206936

<https://hal.science/hal-01206936>

Submitted on 29 Sep 2015

HAL is a multi-disciplinary open access archive for the deposit and dissemination of scientific research documents, whether they are published or not. The documents may come from teaching and research institutions in France or abroad, or from public or private research centers.

L'archive ouverte pluridisciplinaire **HAL**, est destinée au dépôt et à la diffusion de documents scientifiques de niveau recherche, publiés ou non, émanant des établissements d'enseignement et de recherche français ou étrangers, des laboratoires publics ou privés.

1 Forming risk clusters in projects to improve coordination between risk owners.

2 Franck Marle^{*,1} and Ludovic-Alexandre Vidal²

3 1 : Associate Professor, Laboratoire Genie Industriel, Ecole Centrale Paris, 92290 Chatenay-Malabry, France.

4 Email : franck.marle@ecp.fr

5 2 : Assistant Professor, Laboratoire Genie Industriel, Ecole Centrale Paris, 92290 Chatenay-Malabry, France.

6 Email : ludovic-alexandre.vidal@ecp.fr

7 *Corresponding author: franck.marle@ecp.fr

8

9 ABSTRACT:

10 Due to the growing complexity of projects, their risks have increased in number and criticality. Risk lists thus
11 need to be broken down into smaller, more manageable clusters. Classical clustering techniques are generally
12 based on a single parameter, like risk nature, criticality or ownership. Risk interactions are therefore not prop-
13 erly considered when building up clusters. That is why this paper aims at grouping risks so that the communi-
14 cation and coordination between the actors who are committed in the management of the project and its risks
15 are facilitated. The work is based on an optimization algorithm which maximizes interaction rate within the
16 risk clusters. This paper focuses on two additional points. First, the optimization problem formulation is
17 enriched by some constraints related to the risk owners, not only to the risks. Second, a frequency approach is
18 introduced, to test different configurations, in order to improve the robustness of the clustering decision. It
19 enables meaningful and operationally realistic actors groups to be organized, regarding not only the interac-
20 tion rate between risks but also the relationships between risk owners. Our clustering approach encourages
21 people to meet together and communicate/ coordinate better, which we hope will contribute to prevent some
22 undesired complex phenomena.

23 Keywords : Project risk management; Complexity; Risk interactions; Risk network; Clustering; Coordination;

24 Project organization

25

27 A project is a temporary and unique endeavor undertaken to deliver a result, which generally corresponds
28 to the creation of a unique product or service which brings about beneficial change or added value (PMI,
29 2008). As a whole, project management appears to be a complex and risky activity, which underlines the need
30 for efficient and effective project risk management. Projects are in essence complex, due to their size, variety,
31 interdependences and context dependence (Vidal et al., 2010). Project complexity, such as that described in
32 (Baccarini, 1996), (Edmonds, 1999), (Laurikkala et al., 2001), (Earl et al., 2001) involves specific issues in
33 decision-making under complex situations. Indeed, the complexity of a project makes it impossible to have
34 complete information about the project in question and thus to simultaneously visualize all the elements and
35 interactions of a given project. This is underlined when looking at projects through systems thinking (Simon,
36 1981). In the end, this may lead to failure and dramatic propagation effects because of the interrelated nature
37 of the project elements. Complex phenomena may occur and eventually propagate throughout the project
38 structure. This is likely to reduce the project risk management performance (Eckert et al., 2004) and may have
39 potential consequences on both project processes and results (Kloss-Grote & Moss, 2008).

40 Project risk management is classically decomposed into four successive major steps: risk identification, risk
41 analysis, risk response planning and risk monitoring (PMI, 2008). Risk identification is the process of deter-
42 mining events which, may they occur, could impact positively or negatively project objectives. Risk identifi-
43 cation methods are classified according two different families: direct or indirect risk identification (Raz and
44 Hillson, 2005). This step in the end generates a list of risks. The number of risks in this list may vary from
45 tens to hundreds of risks, managed by more or less owners belonging to more or less different organizations
46 (different companies and/or different departments in a company). It is then mandatory to decompose this list
47 into subgroups in order to have more manageable items. In other terms, project risks need to be clustered.

48 This paper proposes an innovative method and its associated tool to assist project risk management under
49 complex contexts by focusing on project risk interdependencies. A general approach to clustering project
50 risks is presented. A first version of the optimization problem formulation has been introduced in (Marleand
51 Vidal, 2011). The originality of this paper is to introduce several management-related constraints, such as the
52 maximum number of risk owners within each cluster. This enables additional constraints to be formulated, not
53 only on the risks, but also on the actors who manage the risks. The algorithm proposes a configuration of risk

54 clusters, which is analyzed in terms of parameters related to risks, mainly risk interactions, and in terms of the
55 groups indirectly formed by the actors who own the risks in the clusters. A case study in the field of the con-
56 struction industry (design and installation of a tramway infrastructure in a city) is finally presented at the end
57 of the paper to illustrate the practical application of these methodologies in fieldwork for large complex
58 projects.

59 **Overview and critique of related works**

60 *Literature review about clustering*

61 Clustering is known as the identification of patterns around which communities of elements can be grouped
62 (Gomez et al. 2011). Numerous approaches to cluster elements have been carried out, which may be unsuper-
63 vised or supervised, and ascending or descending methodologies. To have an extensive overview of clustering
64 methodologies, the authors recommend the reading of (Schaeffer, 2007). Some of the possible approaches are
65 introduced below, considering graph partitioning methods, kernel-based methods and spectral methods.

66 Most approaches to clustering are supported by a similarity measure between pairs of vertices, commonly
67 defined by a distance, like the classical Euclidian distance, or the Jaccard distance (Dong and al. 2006), or the
68 Pearson correlation in the adjacency matrix (Wasserman and Faust 1994). The partitioning can then be done
69 without knowing k in advance, or requires this information like in the k -means method (McQueen 1967).

70 Methodologies based on graph density measures have been developed in order to partition the initial graph
71 into sub graphs, the density of which should be inferior and/or superior to chosen values (Kim 2003). Cut
72 size-based measures permit to quantify the relative independence of a sub graph to the rest of the graph and
73 have been used in many clustering processes (Shi and Malik 2000). Some works focus on edges that are least
74 central or most “between” clusters, and remove them from the original graph in order to build the strongest
75 clusters with the remaining edges (Girvan and Newman 2002, Freeman 1977).

76 Kernel-based methods are used in cases when classical k -means partitioning algorithms cannot be applied,
77 and are based on the mapping of graph nodes to a higher-dimensional space using a nonlinear function, the
78 kernel (Gomez et al. 2011, Camastra and Verri 2005, Dhillon et al. 2005).

79 Spectral clustering uses stochastic matrices that denote similarity between connected elements with some
80 uncertainty (Ng et al. 2001). The associated algorithm may simulate information flow, like in the Markov
81 Clustering Algorithm (Van Dongen 2000).

82 A cluster can contain identical or similar elements, with a particular element called centroid and representa-
83 tive of the group (Filippone et al. 2008). However, in this work, the clustering is made according to the inte-
84 raction strength between vertices, and is not based on vertex similarity. It is thus formulated mathematically
85 as a K-graph partitioning problem where the objective function is to maximize the interactions value within
86 the clusters, without knowing K in advance. As shown by (Kwak and Anbari 2009), the field of Operations
87 Research/Decision Sciences is very connected to project management research, and we argue that such opti-
88 mization techniques as the one presented here are valuable for the progress of the project management discip-
89 line.

90 *Clustering risks in project management*

91 Indeed, classical ways to cluster project risks are according to their attributes (Marleet al. 2013), respective-
92 ly their nature or domain or class (called here Clustering by Class), criticality (the classical Probability-Impact
93 product) or ownership(called Clustering by Ownership).The problem with current methodologies is that
94 project risk interactions are not explicitly incorporated.First, they aim at grouping elements according to their
95 similarities (or excluding them of the clusters according to their differences, or distance).Our problem is dif-
96 ferent, since we are not comparing nodes according to their characteristics, but we are grouping nodes be-
97 cause of the values of the edges that link these nodes. Second, these classical decompositions are based on a
98 single criterion, whether class, criticality or ownership. Grouping risks according to a more sophisticated way
99 could be done by introducing a multi-criteriasimilarity measure, but this is not the object of this work.

100 There is thus crucial need for better awareness, consideration and management of project risks, knowing
101 they are intertwined. Recent research works have focused on the interactions between project success factors
102 (Chen et al., 2012) to understand better the possible mutual implications of success factors in order to control
103 them better and assist the management of project performance in the case of construction projects. The aim of
104 our paper is to propose a more generic approach, which focuses on risks and permits to clusterthem according
105 to their interaction level. This approach is then all the more interesting than it enables to constitute human

106 groups which are to trigger discussions between project risk managers, the management of which would per-
107 mit to cope better with possible propagation effects and other undesired complex phenomena. The aim is to
108 adapt the organization to the complexity of potential relationships between risks, knowing that the current
109 official organization is built according to other reasons. This is thus a complementary way to make people
110 communicate and work together and coordinate their decisions. The indirect goal is to assign risk owners to
111 clusters in order to manage more properly the risks which belong to a same cluster, i.e. which are strongly in-
112 terdependent.

113 *Approaches to this specific clustering problem*

114 This problem was firstly introduced in (Vidal et al., 2009). Approaches used to answer this problem are ge-
115 nerally based on the modeling of the network of project risks and their interactions using matrix representa-
116 tions. This can be considered as an extension of the traditional Design Structure Matrix approach since project
117 risks are represented using Risk Matrices, which capture the interactions between risks (Marle and Vidal,
118 2008). Risk interactions are defined as the possibility for a project risk which has occurred to trigger another
119 one within the project risk network. This risk network modeling has been used in other more recent papers,
120 such as (Allan and Yin, 2011), (Chen et al., 2011) to study other issues. Particularly (Fang et al., 2012) use
121 such models to carry out topological analyses of project risk networks and to study the propagation flows
122 within the project risk network and their impact on the traditional evaluation of project risks probabilities and
123 gravities, which has different objectives than clustering.

124 Our clustering algorithm aims at maximizing the level of interaction among each risk cluster while respect-
125 ing some constraints related to these clusters and to the human groups derived from risk clusters. Such cluster-
126 ing operation is always feasible since this method does not aim at creating independent (disjoint) risk clusters
127 (which would be impossible in most cases due to the frequent relatively high amount of interactions in com-
128 plex projects risk networks). Former publications on this issue, notably (Marle and Vidal, 2011), (Marle et al.,
129 2013) addressed this problem, but only through heuristics which could only permit to approximate solutions
130 to the problem. Here, in this paper, we chose to “facilitate” the problem through the introduction of several
131 additional fieldwork managerial constraints (maximum number of actors – i.e. risk owners – within clusters,
132 maximum number of groups for each actor, etc.) which permit to have smaller boundaries for the problem.

133 Unlike the problems presented in former publications, the one presented here can be resolved with the C-Plex
134 software and not with heuristics. The constraints on cluster size and number of actors permit to obtain a direct
135 exact solution for problems with less than 60 risks in the project risk network. For larger problems, we rec-
136 ommend the use of some heuristics presented in (Marle and Vidal 2011) to reduce the size of the problem,
137 and then obtain exact solutions for the remaining parts of the problem using C-Plex using the method pre-
138 sented in this paper.

139 The main originality of this approach is to form human groups considering how risks are clustered. The al-
140 gorithm aims at maximizing risk interactions within clusters, and proposes risk owner groups corresponding
141 to risk clusters.

142 Finally, contrary to the formerly cited articles, this paper also introduces later a frequency approach to
143 study the robustness of the results, thus making another improvement of existing project risk clustering me-
144 thodologies. This frequency approach can also be used to ensure the robustness of the use of the heuristics to
145 reduce the size of large problems.

146 **Formulating the problem**

147 In this paper, the proposed methodology takes into account simultaneously the clusters of risks and the groups
148 of actors who own these risks. These are indirectly formed from the two affiliation relationships, risks to clus-
149 ters and actors to risks. The following nomenclature is used to formulate the problem.

150 **Nomenclature**

151 **NA:** the number of actors in the problem

152 **NR:** the number of risks in the problem

153 **NC:** the number of clusters in the problem

154 **AR:** the ownership affiliation matrix of actors to risks.

155 **RR:** the risk interaction matrix.

156 **RC:** the affiliation matrix of risks to clusters. It is our decision variable.

157 **AC:** the affiliation matrix of actors to clusters, derived from AR and RC.

158 **ClusterSize:** the maximum number of risks that each cluster can contain.

159 **ActorSize:** the maximum number of actors allowed in each cluster.

160 **MaxGroups:** the maximum number of groups that each actor can belong to.

161
162 The objective value is defined by the sum of the values of all interactions between risks which belong to a
163 same cluster. It is a quadratic integer problem, described in Equation (1):

164
$$\max \sum_{0 \leq k < NC} \sum_{0 \leq j_1, j_2 < NR} RC_{j_1, k} * RC_{j_2, k} * RR_{j_1, j_2} \quad (1)$$

165 **NR** is the number of risks in the problem and **NC** the number of clusters.

166 **RR** is a $NR \times NR$ matrix with its elements $RR_{j_1, j_2} (0 \leq j_1, j_2 < NR)$ representing the interaction value between
167 the risks j_1 and j_2 , already introduced in (Marle and Vidal 2011) as the RNM (Risk Numerical Matrix). This
168 matrix is first built as a binary matrix representing the existence of a potential interaction between couples of
169 risks, then transformed into a numerical one enabling the interaction strength to be assessed. Basically, there
170 are two ways to perform this assessment. The first one is a direct expert evaluation of risk interactions using a
171 Likert scale from 0 to 10, with a possible (not mandatory) normalization of the values in the matrix. But such
172 direct absolute evaluation can be hard to perform even for experts of the project. That is why a second possi-
173 bility is to have a relative evaluation of risk interactions using pairwise comparisons (stating for instance that
174 interaction 1 is far greater than interaction 2, that interaction 1 is slightly lower than interaction 3, etc.) which
175 can be in the end transformed into numerical values as in (Chen and Lin 2003).

176 **RC Matrix** is a $NR \times NC$ variable matrix with each of its elements $RC_{j, k} (0 \leq j < NR, 0 \leq k < NC)$ being a
177 Boolean variable. For each risk, the variable $RC_{j, k}$ being 1 means the presence of Risk j in Cluster k , while be-
178 ing zero means its absence. RC is our decision variable.

179 Initial constraints, already introduced in (Marle and Vidal 2011), are related to the inclusion of risks in
180 clusters, and are described by Equations (2) and (3), respectively the maximum number of clusters that a risk
181 can belong to and the maximum number of risks that a cluster can contain:

182
$$\forall j \in [0..NR - 1], \sum_{0 \leq k < NC} RC_{j, k} \leq 1 \quad (2)$$

$$\forall k \in [0..NC - 1], \sum_{0 \leq j < NR} RC_{j,k} \leq ClusterSize_k \quad (3)$$

Where **ClusterSize** is a vector of size NC with its element $ClusterSize_k$ being the maximum number of risks that the k^{th} cluster can contain.

AR is a $NA \times NR$ matrix with its elements $(AR_{i,j}, 0 \leq i < NA, 0 \leq j < NR)$ being either 0 or 1, which represents the ownerships of risks for each actor. For example, $AR_{i,j} = 1$ means that Actor i is in charge of Risk j . This matrix has been generated at the beginning of the project when we did the case study; hence it is not a variable matrix.

AC is a $NA \times NC$ variable matrix that has been created to represent the presence of the actors in each cluster, with all its elements being Boolean variables. **AC** is generated from the matrix product of **AR*RC**, which gives the number of times where each actor i is present in cluster k . **AR*RC** is normalized, in order to get the binary information of the presence of actor i in cluster k , without considering the number of risks that this actor owns in this cluster. Similar to the **RC** variable matrix, the variable $AC_{i,k}$ being 1 means the presence of Actor i in Cluster k , while being zero means its absence. This matrix is not a decision variable, it is a consequence of the **RC** variable.

The first additional managerial constraint is to limit the number of actors in the formed groups. Namely, with a cluster of N risks, it is possible to have between 1 and N different actors managing these risks, which is completely different in terms of group management. This is why the ActorSize constraint is introduced, which can be standard or customized by cluster, as formulated in Equation (4):

$$\forall k \in [0..NC - 1], \sum_{0 \leq i < NA} AC_{i,k} \leq ActorSize_k \quad (4)$$

Where **NA** is the number of actors in the problem and **ActorSize** is a vector of size NC with its element $ActorSize_k$ being the maximum number of actors in each cluster k .

It is also useful to consider the number of groups to which an actor is assigned, in order to avoid potential workload and schedule issues, as described in Equation (5) :

$$\forall i \in [0..NA - 1], \sum_{0 \leq k < NC} AC_{i,k} \leq MaxGroups_i \quad (5)$$

Where $\mathbf{MaxGroups}$ is a vector of size NA with its element $MaxGroups_i$ being the maximum number of groups an actor i can belong to.

Figure 1 illustrates on a small example the different matrices involved in the process, from the inputs RR and AR to the outputs RC and AC .

Figure 1. Deducing actors groups from risk clusters and risk ownership

The complexity of this problem is due to the mix of constraints which are directly related to the risk clusters and indirectly related to these clusters via the ownership relation between risks and actors. The second issue is that it is difficult for the decision-maker to specify in advance the right configuration of clusters and groups. That is why it is proposed to make these parameters vary, considering an approach based on frequency indicators, described in the following section.

Building up a frequency analysis approach

The approach is based on some variations of some parameters of the optimization problem, in order to compare the proposed solutions, and to count the number of times where risks are put together in a same cluster. The principle of the approach is thus to define the experiments plan to make some parameters of the problem vary, to define some frequency indicators, and then to make decisions knowing the percentage of times when each couples (R_{j1}, R_{j2}) are assigned together. In some cases, the possibility that they are assigned to the same cluster is very close to 0% or 100%, they will then be declared respectively as “never” or “always” together. The parameters that may vary are mainly the constraints defined before, the maximum number of clusters for a risk, the maximum number of risks in a cluster, and the maximum number of actors in a cluster.

Frequency indicators

We define N_{Config} as the number of different tested problem configurations. For instance, if we analyze the influence of the uniqueness constraint (included or not, so two possibilities) and of different maximum sizes

232 for human groups (three values, 4 actors, 6 actors and 8 actors), and different maximal cluster sizes (8 or 10),
 233 then we get $2*3*2 = 12$ configurations.

234 We introduce in Equation (6) a new index which calculates the percentage of times where two risks are put
 235 in the same cluster (Common Cluster Frequency Index). An associated complementary index gives the per-
 236 centage of times where a risk is included in a cluster (Clustered Frequency Index), introduced in Equation (7).
 237 For different configurations $C_l (1 \leq l \leq N_{config})$, we have different results \mathbf{RC}_l . The matrix which indicates if
 238 two risks are put together in the configuration C_l is called Clustered Organization \mathbf{CO}_l . It is the matrix product
 239 of \mathbf{RC}_l by its transpose ${}^T\mathbf{RC}_l$. The global frequency matrix is defined as the sum of all \mathbf{CO}_l for all tested con-
 240 figurations, divided by the number of configurations N_{config} . Non-diagonal terms correspond to the Common
 241 Cluster Frequency Index for a couple of risks, and the diagonal terms give the Clustered Frequency Index for
 242 a risk :

$$243 \quad \text{CCFI}(j_1, j_2) = \frac{\sum_l^{N_{config}} \text{CO}_l(j_1, j_2)}{N_{config}} \quad (6)$$

$$244 \quad \text{CFI}(j) = \frac{\sum_l^{N_{config}} \text{CO}_l(j, j)}{N_{config}} \quad (7)$$

245 For each configuration C_l , the matrix \mathbf{CO}_l is binary ($\mathbf{CO}_{l,j_1,j_2} = 1$ if and only if risks j_1 and j_2 belong to the
 246 same cluster). That means that both indexes are between 0 and 1 (or 0% and 100%). The interesting values are
 247 0% and 100%. $\text{CCFI} = 0$ means that the risks are never clustered together and 100% means that they are al-
 248 ways in the same cluster. Similarly, if a risk is always included in a cluster, even if with different risks, then it
 249 can give an indication that this risk should preferably appear in the chosen clusters. This can give an indica-
 250 tion on the robustness of the decision to put together two risks (if their $\text{CCFI} = 1$), or to keep isolated one risk
 251 (if its $\text{CFI} = 0$). It is complementary to the definition of the optimization problems, since it considers the ro-
 252 bustness of the decision. The procedure is as following:

- 253 1. Step 1 is a screening step for $\text{CFI}(i)$ equal to 0. The risks which are never included in a cluster are
 254 reordered in the bottom-right part of the matrix.
- 255 2. Step 2 is an aggregating step for $\text{CCFI}(i, j)$ equal to 1. It gives some clusters, which are or not full and
 256 reordered on the top-left part of the matrix.

257 3. Step 3 is a decision-making process on the middle part of the matrix for inclusion or not of remaining
258 risks in existing clusters.

259 Several situations may occur at step 3. The closer to 1 the index is, the more the decision is robust to put
260 them together. But, with an index of 70-80%, this is not a safe decision. The worst case is when a risk has an
261 index of 50% within two clusters. It is a kind of dilemma, since half the time this risk has been clustered with
262 the risks of cluster 1 and half the time with risks of another cluster.

263 *Analysis of frequency results*

264 From the analysis of frequency of clustering for risks and couples of risks (CFI_i and $CCFI_{ij}$), it is possible to
265 display the results. It represents the two indicators with a 5-level scale (0, 25%, 50%, 75%, 100%), in order to
266 be easier to read. The rows and columns are reordered in such a way that very dense areas are visible (like
267 kernels), with intermediary areas where percentage is between 25 and 75%. That means that some risks are
268 somewhere between two clusters, and that the decision-maker has to decide whether they are put in one clus-
269 ter or in the other.

270 **Application**

271 *Project description and analysis of the current organization*

272 The industrial background of this study is a large infrastructure project, which consists in building the
273 infrastructure and associated systems of the future tramway of a large city. The lead company is historically a
274 designer/developer of trains, which recently extended its scope by proposing turnkey projects, including the
275 complete infrastructure and equipment around the trains. Risk management has often been mentioned as an
276 important process in the construction industry (Tatum, 1989), (Xue et al., 2010), (Haponava and Al-Jibouri,
277 2012). In the case of this project, a project risk management process was implemented and led to the
278 identification and assessment of 56 risks managed at the top level of the project. They are classified according
279 to six risk classes (risk nature): contractual, financial, technical, project management, stakeholder
280 management and country. Risk ownership in terms of responsibility is shared by 12 actors in the project.
281 Currently, risk management receives moderate attention within the firm for several reasons (considered too

282 academic, inefficient, money-consuming,...)

283 A series of interviews were carried out within the organization to identify and assess risk interactions. In
284 the end, the **RR** matrix for the studied risk network was obtained, as shown in Figure 2.

285
286 Figure 2. Description of the Risk Interactions Matrix RR for the case study

287
288 The affiliation of actors to risks permitted to build the **AR** matrix, displayed in Figure 3.

289
290 Figure 3. Risk ownership for the case study (AR matrix)

291
292 Due to the number of interactions outside the official project structures, the danger is that some propagation
293 may occur without the organizational capacity to cope with it. When clustering risks according to their nature
294 (one of the traditional approaches in the firm and more generally in project management methodologies), it
295 permits to encompass 44% of interactions within clusters, which is relatively small. More important, when
296 having a look at risks clustered according to their ownership (i.e. the actors who actually manage the risks),
297 only 36% of the interactions are within the groups. This means that if actors do not talk together, 64% of the
298 interactions (and the corresponding propagation effects) might be missed. The aim of the clustering proposed
299 here is then to increase the number of interactions within clusters. A desired consequence is an increase in
300 organizational capacity, and a reduction of potential propagation of the occurrence of one or several risks.

301 *Analysis of clustered organizations*

302 Since we aim at grouping project risks according to their interactions rate, this is inherent to our problem
303 formulation to get heterogeneous clusters. In the end, our clustering approach permits to suggest an
304 organizational structure which is complementary to the existing one(s). The interest of having different
305 structures is to organize meetings with different groups of actors who will exchange on specific aspects of the
306 project (tasks, risks). It is up to the manager to define the number and frequency of group meetings,
307 depending on the complementarities and relevance of each structure.

308 The reconfiguration of an organization raises the issue of risk ownership and risk cluster ownership.

309 Indeed, it appears that within clusters, there are numerous different risk owners and often numerous different
310 classes. Interfaces between actors are then highlighted and need to be managed.

311 The point is to improve coordination between all the risk owners within a same cluster. This
312 reconfiguration may make risk owners more aware of the possible implications of the decisions they make.
313 This is why we decided to test some configurations with constraints on the number of actors in each cluster.
314 This enables the management of the cluster to be facilitated, and in particular the meetings, since the
315 decisions and the communication are sensitive to the number of people inside the group.

316 There are two possibilities for running the algorithm with the constraint on actors: it is possible to include it
317 in the first run, simultaneously with the other constraints, or to determine it once the first configuration is pro-
318 posed, since we have a better idea of the “shape” of the clustered organization. In this example, we began by
319 the second type of analysis, it was then impossible to run after that the first type, because it would have been
320 biased. We intend for further works to run the both possibilities in parallel.

321 With the initial configuration, called CBI (Clustering by Interactions), it appears for some clusters that
322 there are five or six different risk owners for a 9 risk cluster. The algorithm was run again with a constraint of
323 4 actors at most, called CBI-CA (Clustering by Interactions with Constraints on Actors). The results are
324 shown on figure 4. They are of course lower in terms of optimization of the intra-cluster value, but are still
325 better than the initial non clustered configurations, respectively CBC (Clustering by Class) and CBO (Cluster-
326 ing by Owner), as shown on Table 1.

327 The obtained clusters seem to be quite consistent with the fieldwork, as they form groups of risks which
328 seem to be relevant in the task of assisting project risk management. Some clusters, for instance, group possi-
329 ble chain reactions which could imply delays (respectively for permits and authorizations, train delivery, de-
330 pot construction and track installation) and then impact on the final performance indicator which is the profit.
331 The delivery of this part of the project requires simultaneously three things: the depot, the tracks and the
332 trains. If one of these is late, then there is a problem with associated damages. The interesting thing is to mix
333 different risks, for example design-related risks and construction-related risks in the same cluster, in order to
334 show their combined influence on a final issue (for instance the depot with the trains on the tracks). This ap-
335 pears to be all the more interesting since such chain reactions were not previously highlighted and managed
336 during the project.

337

338 Figure 4. Proposed organization using Clustering By Interactions taking into account Constraints on Actors
 339 (CBI-CA)

340

341 When comparing the different clustering alternatives, it can be said that Clustering By Interactions leads to
 342 an important improvement regarding the consideration of interactions. Indeed, the intra-cluster value of CBI
 343 is increased by 32% when comparing with CBC and by 61% when comparing with CBO. Moreover, this in-
 344 crease is all the more noticeable given that some risks are left outside clusters in the case of CBI, meaning
 345 that the formed clusters are denser. In terms of value, CBI is as balanced as CBO (standard deviation of clus-
 346 ters value) but with a double mean value. Moreover, when adding the constraint on actors (CBI-CA), the re-
 347 sults are obviously less optimal than CBI, but still bring substantial improvement compared to traditional ap-
 348 proaches. The advantage of CBI-CA compared to CBI is that with this constraint, actors are not too numerous
 349 within a discussion group, thus facilitating discussions even more. A corollary is that the standard deviation of
 350 number of actors within clusters decreases, thus making more homogeneous groups in terms of size within the
 351 organization, which has positive impact on the recognition of work of each actor : people less feel that they
 352 belong to “small” (thus less important) groups compared to “large” (thus more important) ones.

353

354 Table 1. Comparison of the four clustering approaches

| Indicator | Class (CBC) | Owner (CBO) | Interactions (CBI) | Interactions with- Constraint on Actors (CBI-CA) |
|---|-------------|-------------|--------------------|--|
| Total intra-cluster value (INTRA) | 189 | 155 | 250 | 227 |
| Averagenumber of actors | 3.4 | 1 | 3.25 | 2.9 |
| StdDev on number of ac- tors | 2.5 | 0 | 1.48 | 0.78 |
| Maximum number of ac- tors | 7 | 1 | 6 | 4 |
| Averagenumber of risks for eachactor | 2.3 | 5.4 | 1.65 | 2.05 |
| Mean cluster value | 37.8 | 14.1 | 31.3 | 28.4 |
| Stddev on cluster value | 48 | 27 | 33 | 35 |
| Mean cluster size | 9.2 | 5.1 | 5.5 | 5.5 |

| | | | | |
|---------------------------------|-----|-----|-----|-----|
| Stddev on cluster size | 6.5 | 7.2 | 3.3 | 3.9 |
| Number of risks within clusters | 56 | 56 | 44 | 44 |

We still have to test other configurations, and especially to make a balance between the amount of interactions between risks and the number of assignments and size of groups. The possible correlation between these two last parameters will be analyzed in further work, since reducing the number of different risk owners in each cluster may be under certain conditions equivalent to reducing the number of cluster assignments for each actor.

Frequency analysis

In order to analyze the robustness of the proposed organization, different calculations have been run with $ClusterSize_{max}$ varying between 6 and 10, and with different configurations for a given vector $ClusterSize$. For instance, for $ClusterSize_{max}=10$, it is possible to test a five cluster configuration with each size of 10, or to test an eight cluster configuration with two clusters of 10, two clusters of 9, and so on. For each configuration, the calculation time has been recorded. Then, the frequency indicators are calculated and put in the frequency matrix, shown in Figure 5, which gives information about the robustness of this decision (the cells are colored to reflect the frequency values). A discussion is introduced with the decision-maker considering the proposed configuration and the complementary robustness analysis given by the frequency matrix.

Figure 5. Frequency Matrix built with the different tested configurations

The first conclusion is that the highest values are obtained for the biggest $ClusterSize_{max}$. This is essentially due to the presence of positive values only, and to the presence of enough non-null values in the original matrix (no saturation). Second, for a given $ClusterSize_{max}$, the best configuration is the one where the most clusters are fulfilled (their size being equal to $ClusterSize_{max}$).

But, it has to be noticed that in some cases, we found clusters with two or more independent sub-clusters. This means that in terms of clustering value, it does not bring anything, although in terms of human group coordination, it brings together people who do not have interactions. It can then be counterproductive to

380 “artificially” group people with not enough reasons to do it. This is why it is not recommended to consider the
381 merging of smaller clusters to make a team.

382 Except for some risks, the frequency of the chosen clusters is good enough to validate this solution. Some
383 risks inside a cluster do not have a strong frequency index. Some risks outside a cluster have a strong fre-
384 quency index with that cluster. But, the majority of proposals are validated by the frequency index. This
385 means that it seems to be useful for future works as a pre-assignment technique in order to run more sophisti-
386 cated optimization algorithms and software on a reduced problem. The clusters are partially sensitive to initial
387 configuration parameters, but the majority of the solution is stable. This permits to be more confident with the
388 solution.

389 *Implications for managers*

390 If management has a strategy to achieve early integration of risk owners and risk response decisions in or-
391 der to detect and to mitigate potential propagation phenomena, then the use of this approach has to be done
392 from the very beginning of the project. As a project is dynamic, whether in its objectives, components or con-
393 text, this approach has to be used very early in the process, but also at different occasions and situations dur-
394 ing the project. To enable appropriation of the approach, managers have to be committed to the both technical
395 aspects, matrix-based modeling of risk network complexity and optimization-based decision-making. They
396 have to be convinced and to create a context where the technical methodologies associated with the approach
397 are understood, accepted and approved by engineers and managers.

398 In addition, the output of the approach indicates how the risk management structure needs to be changed,
399 more precisely to be completed with a complementary and temporary task force-based organization, in order
400 to create prerequisites for better communication, coordination and integration between project risk owners. In
401 our case, managers including project managers and project office members have been at the origin of the
402 work, not the operational risk owners.

403 Then, the support from top management was present, but the actors involved operationally in the process
404 had to be convinced, with two main issues, the interest and the difficulty / additional energy. First, we assisted
405 the process of capturing data and running calculations, explaining the concepts and involving the actors, but
406 remaining leaders of the process. Second, the outputs of the first proposed configurations showed potential

phenomena that corresponded to the experience of some risk owners, who declared that our highlighted risks seemed to be closer from reality (or at least what they lived before). This means that they trusted our proposal and found a potential interest to applying it.

At the end of the process, the approach received support from risk owners, project office members (in charge of proposing and deploying methods for projects) and top managers. Of course, some improvements were asked, whether to get the possibility to be more precise on the definition of the desired configuration (to put more parameters in the model), or to simplify some aspects of the approach (particularly for explanation or training, and more generally for appropriation by company members without the participation of researchers).

Conclusions

This paper presents an innovative risk clustering approach for efficient project risk management. The methodology enables comparisons between several possibilities for grouping risks in a project using several indicators: the total value of interactions inside the clusters and the structure of the clustering solution, in terms of cluster size, cluster value and cluster human composition. Our aim is to provide the decision-maker with complementary classifications which with the existing ones give powerful insights on the reality of complex phenomena in the project.

Since the clustering approach encourages people to meet together and communicate/ coordinate better, we consider that the overall communication / coordination performance is proportional to the performance of our algorithm. Indeed, the amount of interactions within the clusters (which is maximal) is a factual parameter. It determines a maximum potential for communication and coordination within clusters and a minimum risk of non-communication and/or lack of coordination at the interfaces between clusters.

However, even though the clustering decision can be more robust using the frequency approach we propose, this potential should be confirmed during the meetings and the day-to-day management of the project. If people are unable to agree and to coordinate, this will remain an untapped potential. It therefore refers to other aspects, such as the possible assignment of relevant Risk Cluster Owners, the use of meeting conducting techniques, collaborative decision-making techniques, general team management, etc.

433 In particular, the composition of the group (number of different actors, differences in terms of skills, back-
434 ground, hierarchical position, and experience) has to be carefully analyzed in order to increase the success
435 probability of this heterogeneous but interrelated cluster. This is what we address in this paper, and further
436 works will try to tackle more globally the assignment of actors to clusters, in terms of individual and collec-
437 tive parameters.

438 In the end, it is difficult to propose an objective measure of what we call the organizational capacity to cope
439 with complexity, notably because it is a potential capacity. However, what is particularly important is that the
440 risk of bad communication at interfaces is effectively reduced, since its probability decreases. There are less
441 possible non communication situations and the ones that are remaining are the less important ones (regarding
442 their occurrence probability).

443 The case study which is presented in the paper corresponds to a large project, which mainly includes as-
444 pects of civil work and design engineering. We think that the application field has an influence on the nature
445 and number of interactions between risks. When testing the approach on several cases, we saw some differ-
446 ences between construction projects, new product development projects and musical show production
447 projects. Even if the structure of project risk lists may vary (size of the list and density of the interactions be-
448 tween the risks), the clustering method does not depend on the application field and general conclusions about
449 it can be extended to any domain. This could be an opportunity for future works to implement risk clustering
450 on existing complex systems. Last, it could be worthy to assist the decision-maker to specify the desired con-
451 figuration and to analyze the sensitivity of the clustering solution to this initial configuration.

452 **References**

- 453 Allan, N. and Yin, Y. (2011), Development of a Methodology for Understanding the Potency of Risk Connec-
454 tivity. *Journal of Management in Engineering*, 27(2), 75–79.
- 455 Baccarini, D. (1996), The concept of project complexity – a review. *International Journal of Project Manage-*
456 *ment*, 14(4): p. 201-204.
- 457 Camastra F. and Verri A. (2005), A novel kernel method for clustering, *IEEE Transactions on pattern analysis*
458 *and machine intelligence*, Vol 27:5, 801-804.
- 459 Chen, S., Fath, B.D. and Chen, B. (2011), Information-based Network Environ Analysis: A system perspec-

- 460 tive for ecological risk assessment. *Ecological Indicators*, Volume 11, Issue 6, pp.1664–1672
- 461 Chen, S.-J., and Lin, L. (2003), Decomposition of interdependent task group for concurrent engineer-
462 ing. *Computers and industrial engineering*, Volume 44, Issue 3, pp. 435-459.
- 463 Chen, Y., Zhang, Y., Liu, J., and Mo, P. (2012), Interrelationships among Critical Success Factors of Con-
464 struction Projects Based on the Structural Equation Model. *Journal of Management in Engineering*,
465 28(3), pp. 243–251.
- 466 Dong, Y., Zhuang, Y., Chen, K. and Tai, X. (2006), A hierarchical clustering algorithm based on fuzzy graph
467 connectedness *Fuzzy Sets and Systems* 157, pp. 1760–1774.
- 468 Earl C., Johnson J. and Eckert C.M.(2001), Complexity in planning design processes. *International Confe-
469 rence on Engineering Design*. Glasgow, Scotland.
- 470 Eckert, C., J. Clarkson and W. Zanker. (2004), Change and customisation in complex engineering do-
471 mains, *Research in Engineering Design* 15:1-21.
- 472 Edmonds, B. (1999), Syntactic measures of complexity, in faculty of arts. Ph.D. Thesis. University of Man-
473 chester: Manchester.
- 474 Eppinger, S., Whitney, D., Smith R. and Gebala D. (1994), A model-based method for organizing tasks in
475 product development. *Research in Engineering Design*, (6): p. 1-13.
- 476 Fang, C., Marle, F., Zio, E. and Bocquet, J.C. (2012), Network theory-based analysis of risk interactions in
477 large engineering projects. *Reliability Engineering and System Safety*, 106, 1-10.
- 478 Filippone M., Camastra F., Masulli F. and Rovetta S. (2008), A survey of kernel and spectral methods for
479 clustering. *Pattern recognition*, 41.
- 480 Freeman, L. (1977), “Set of measures of centrality based on betweenness”. *Sociometry* 40:35-41.
- 481 Girvan M. and Newman M. (2002), “Community structure in social and biological networks”. *Proceedings of
482 the National Academy of Sciences (PNAS)*. doi: 10.1073/pnas.122653799, June 11, 2002 vol. 99 no. 12
483 7821-7826
- 484 Gomez C., Sanchez-Silva M. and Duenas-Osorio L. (2011), Clustering methods for risk assessment of infra-
485 structure network systems. *Applications of Statistics and Probability in Civil Engineering*. 1389-1397.
- 486 Haponava, T. and Al-Jibouri, S. (2012), Proposed System for Measuring Project Performance Using Process-
487 Based Key Performance Indicators. *Journal of Management in Engineering*, 28(2), 140–149.

- 488 Kim, S. (2003), Graph theoretic sequence clustering algorithms and their applications to genome comparison
489 in Wu, C.H., Wang, P. and Wang, J.T.L. (Eds.): Chapter 4 in Computational Biology and Genome In-
490 formatics, World Scientific, Singapore
- 491 Kloss-Grote, B. and M. Moss (2008), How to measure the effectiveness of risk management in engineering
492 design projects ? Presentation of RMPASS: a new method for assessing risk management performance
493 and the impact of knowledge management – including a few results. *Research in Engineering Design*
494 19:71-100.
- 495 Kwak Y. and F. Anbari (2009), Analyzing project management research: Perspectives from top management
496 journals. *International Journal of Project Management*. Volume 27, Issue 5, July 2009, Pages 435–446.
- 497 Laurikkala H., Puustinen E., Pajarre E. and Tanskanen K. (2001), Reducing complexity of modeling in large
498 delivery projects. *International Conference on Engineering Design*. Glasgow, Scotland.
- 499 McQueen J. (1967), Some methods for classification and analysis of multivariate observations. *Computer and*
500 *chemistry*, Vol 4, 257-272.
- 501 Marle, F. and Vidal, L.A. (2008), Potential Applications of DSM Principles in Project Risk Management,
502 *Proceedings of the 10th International DSM Conference*, 157-168
- 503 Marle, F., L.A. Vidal et J.C. Bocquet (2013), Interactions-based risk clustering methodologies and algorithms
504 for complex project management. *International Journal of Production Economics*, Vol.142 Issue 2 pp
505 225-234.
- 506 Marle, F. and L.A. Vidal (2011), Project risk management processes: improving coordination using a cluster-
507 ing approach. *Research in Engineering Design*, Vol. 22, Issue 3, pp. 189-206.
- 508 Ng A., Jordan M. and Weiss Y. (2001), On spectral clustering, analysis and an algorithm. In *Advances in*
509 *Neural Information processing systems*, 14.
- 510 PMI, S.C. (2008), A guide to the project management body of knowledge (PMBOK), 2008. (Newton Square,
511 PA, USA : Project Management Institute).
- 512 Raz, T. and Hillson, D. (2005), A comparative review of risk management standards. *Risk Management: An*
513 *international journal*, 7 (4): p. 53-66.
- 514 Schaeffer, S.E. (2007), Graph clustering. *Computer Science Review I*, 27-64
- 515 Shi, J. and Malik, J. (2000), Normalized Cuts and Image Segmentation. *IEEE Transactions on Pattern Analy-*

516 sis and Machine Intelligence, v.22 n.8, p.888-905

517 Simon, H. (1981), *The Sciences of the artificial*. Cambridge The MIT Press.

518 Tatum, C. (1989), *Managing for Increased Design and Construction Innovation*. *Journal of Management in*
519 *Engineering*, 5(4), 385–399.

520 Van Dongen S. (2000), *Graph clustering by flow simulation*. Ph.D. thesis, University of Utrecht, Netherlands.

521 Vidal, L.A., Marle, F. and Bocquet, J.C. (2009), *Interactions-based clustering to assist project risk manage-*
522 *ment*. *Proceedings of the 17th International Conference on Engineering Design (ICED) Stanford USA*.

523 Vidal, L.A., F. Marle et J.C. Bocquet (2010), *Using a Delphi process and the Analytic Hierarchy Process*
524 *(AHP) to evaluate the complexity of projects*. *Expert Systems With Applications*, Vol. 38, Issue 5, pp.
525 5388-5405.

526 Wasserman S. and Faust K. (1994), *Social Networks analysis: methods and applications*. Cambridge Univer-
527 *sity Press*.

528 Xue, X., Shen, Q., and Ren, Z. (2010), *Critical Review of Collaborative Working in Construction Projects:*
529 *Business Environment and Human Behaviors*. *Journal of Management in Engineering*, 26(4), 196–208.

530