



HAL
open science

Methodology of reduction of uncertainties - Application to claims management in construction project

Bolifraud Sylvain, Julie Stal-Le Cardinal

► To cite this version:

Bolifraud Sylvain, Julie Stal-Le Cardinal. Methodology of reduction of uncertainties - Application to claims management in construction project. Journée de l'Ecole Doctorale Interfaces, Dec 2018, Palaiseau, France. hal-01989045

HAL Id: hal-01989045

<https://hal.science/hal-01989045v1>

Submitted on 22 Jan 2019

HAL is a multi-disciplinary open access archive for the deposit and dissemination of scientific research documents, whether they are published or not. The documents may come from teaching and research institutions in France or abroad, or from public or private research centers.


L'archive ouverte pluridisciplinaire **HAL**, est destinée au dépôt et à la diffusion de documents scientifiques de niveau recherche, publiés ou non, émanant des établissements d'enseignement et de recherche français ou étrangers, des laboratoires publics ou privés.




Distributed under a Creative Commons Attribution - NonCommercial - NoDerivatives 4.0 International License

Claim definition



A construction **claim** arises when a **party** to a construction contract believes that in some way, by **act** or **omission**, the **other party** has **not fulfilled its part of the bargain**. (Tadayon 2012)



Context of Construction projects & Research objectives






Methodology and tools for process analysis



- Claim processes are known
- Claim process has very strong link to the project production processes and it can't stand alone
- Project management is at different level of maturity
- Quality of claim assessment is linked to three main aspects:
 - Actors' perception of the relation
 - Maturity of claim processes
 - A lack of capitalization of experience

Methodology for analyse actors's perception of relation (Use of FAcT Mirror)



Références

- Brunet, A., César, F., (2014), *Le contract management*, Eyrolles, Gestion de projet.
- Le Cardinal, G. (2014), *Construire la confiance de l'utopie à la réalité – La PAT-Miroir Attitude*, Presses universitaires de Sainte Gemme.
- Pluchart, J.J., & Al.(2016), *Master management des grands projets*, MA Editions, Master.
- Rabbe, M. (2002), *Manuel de management de projet*, Presses Ponts et Chaussées.
- Zack, J., (1993). "CLAIMSMANSHIP": Current Perspective. *Journal Construction Engineer Management* - 119, 480-497.
- Kululanga, G.K. & Al. (2001). Construction Contractor's Claim Process Framework. *Journal of Construction Engineering and Management*. Vol. 127. N°4. p. 309-314.

Futur works

- To Link FAcT items to processes which are source of:
 - Claims
 - Evidence for claims
- To Analyse results in regards with existing literature
- To Elaborate a methodology to reduce claims uncertainties