
HAL Id: hal-01266011
https://hal.science/hal-01266011

Submitted on 26 Jan 2018

HAL is a multi-disciplinary open access
archive for the deposit and dissemination of sci-
entific research documents, whether they are pub-
lished or not. The documents may come from
teaching and research institutions in France or
abroad, or from public or private research centers.

L’archive ouverte pluridisciplinaire HAL, est
destinée au dépôt et à la diffusion de documents
scientifiques de niveau recherche, publiés ou non,
émanant des établissements d’enseignement et de
recherche français ou étrangers, des laboratoires
publics ou privés.

FP7 EU funded CORES wave energy project: a
coordinators’ perspective on the Galway Bay sea trials

Raymond Alcorn, Anne Blavette, Mark Healy, Anthony Lewis

To cite this version:
Raymond Alcorn, Anne Blavette, Mark Healy, Anthony Lewis. FP7 EU funded CORES wave energy
project: a coordinators’ perspective on the Galway Bay sea trials. Underwater Technology, 2014,
�10.3723/ut.32.051�. �hal-01266011�

https://hal.science/hal-01266011
https://hal.archives-ouvertes.fr


51

Te
c
h
n
ic

a
l 
B

ri
e
fi

n
g

doi:10.3723/ut.32.051 Underwater Technology, Vol. 32, No. 1, pp. 51–59, 2014 www.sut.org

FP7 EU funded CORES wave energy project: 
a coordinators’ perspective on the Galway 
Bay sea trials

Raymond Alcorn*, Anne Blavette, Mark Healy and Anthony Lewis
Beaufort Research, University College Cork, Cork, Ireland

Received 23 April 2013; Accepted 23 December 2013

Abstract
The present paper gives an overview of the lessons learnt 
from the project called Components for Ocean Renewable 
Energy Systems (CORES). In the context of this European 
funded 7th Framework Programme research project, new 
components and systems for ocean energy devices were 
developed and trialed. The present paper also details the 
work packages, major achievements, significant impacts, 
summary results and the outcomes of the sea trials.
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1. Introduction
Components for Ocean Renewable Energy Systems 
(CORES) was an EU funded FP7 Collaborative 
Research Project and was coordinated by the 
Hydraulics and Maritime Research Centre in Uni-
versity College Cork (UCC). The Hydraulics and 
Maritime Research Centre is now integrated into 
UCC Beaufort Research since 2013. 

The CORES project was intended to further 
develop components and systems required by the 
wave energy sector such as grid interface technology, 
power generators, moorings, instrumentation, telem-
etry and power control systems. The project started 
in 2008 and spanned over 3.5 years. It culminated 
with a three-month sea trial of the systems integrated 
onto the quarter-scale OEBuoy Hull in Ireland’s 
Galway Bay Wave Test Site. This test site, which is 
operated jointly by Sustainable Energy Authority 
Ireland (SEAI) and the Marine Institute (MI), was 
made available at no cost to the project. 

Thirteen partners from across seven European 
countries participated in the project. Although it 
concentrated on new concepts and components 

based on floating oscillating water column (OWC) 
systems, the majority of developments have rele-
vance to most other wave device types.

The project finished successfully on budget, but 
was extended by six months owing to issues con-
cerning weather conditions and vessel availability. 
How this was achieved, the lessons learnt and what 
pitfalls need to be avoided are addressed in the pre-
sent paper. Techniques and tools developed to 
reduce the risk involved in prototype sea trials and 
planning, as well as resourcing methods, are dis-
cussed. Finally, the present paper details the intel-
lectual property (IP) generated from the project 
that will be available to the wider ocean energy 
community. 

The ultimate objective of the CORES project was 
to create a wave-to-wire modelling ‘toolbox’. This 
toolbox would allow developers to evaluate the 
effect of changes in device components on the per-
formance and economics of their devices. It was to 
consist of a number of numerical models or ‘tools’ 
developed within individual work packages and 
validated at bench scale and through laboratory 
scale testing at sea. Further information on these 
tools can be found in a number of detailed techni-
cal papers (CORES, 2011; Thiebaut, 2011) as well 
as on the CORES website (www.fp7-cores.eu). 

2. Project breakdown
The project consisted of four work packages which 
represent a fully operational system as shown in 
Fig 1.

2.1. Work package 1 ( WP1): air turbines
This work package focused on the design and man-
ufacture of an alternative to the traditional, but *  Contact author. E-mail address: R.Alcorn@ucc.ie
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limited, Wells air turbine system for OWC wave 
energy converters (WECs). The air turbine is a key 
element in the power conversion chain, as it is 
the primary converter from pneumatic power to 
mechanical power. Fig 2 shows the process for WP1 
from specification to integration. This process took 
approximately 24 months as there were several iter-
ations of design, influenced by a number of factors 
such as model results, tests results, budget constraints 
and patent issues.

2.2. Work package 2 ( WP2): electrical 
components and control
This work package focused on all electrical compo-
nents required for a wave device, concentrating in 
particular on the power take-off (PTO) system. The 
enhancement of the OWC WEC behaviour through 
the use of power electronics was investigated, with 
a special focus on optimising the operating enve-
lope of the air turbine. Fig 3 shows the process 

from specification to integration for the electrical 
system and the uniqueness of the island grid system.

2.3. Work package 3 ( WP3): mooring, risers 
and deployment
This work package addressed the design of mooring 
systems, as they can directly affect device performance 
as well as overall project costs. The moorings must 
be robust yet cost effective and easily deployable.

2.4. Work package 4 ( WP4): modelling, system 
integration and field trials
This work package integrated the outputs from 
the previous three work packages. It culminated in 
system integration, sea trials and data acquisition 
which contributed to the development of an inte-
grated modular wave-to-wire model toolbox.

During WP1, WP2 and WP3, concepts for various 
components of floating OWCs were designed, mod-
elled and developed. In WP4, these components 
were integrated together on the Ocean Energy 
Buoy (the OE Buoy) floating OWC platform for three 
months of sea trials for testing as shown in Fig 4 
(Johanning et al., 2008).

Some of the main achievements of the CORES 
project include the successful deployment of a wave 
energy device at sea for three months. In that time, 
the project achieved  a validated turbine design 
methodology and an improved air turbine design 
for OWCs. It was also able to demonstrate a robust 
electrical system over three months of sea trials, 
and realised improved mooring design methods as 
well as a validated wave-to-wire model and PTO 
dynamic model.

Fig 1: Subcategories of work package technical areas
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Fig 2: Air turbine research and development process
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3. Project phases
The project was broken down into a number of 
phases all culminating with the sea trials towards 
the end of the project. They are illustrated in Fig 5. 

As can be seen, each of the phases led to a fully 
functioning and integrated system at the end. 
Much of the R&D at component level was done in 
the early stages, while the verification and valida-
tion were performed during the sea trials. How-
ever, one of the most important steps was the system 
integration and testing first in the Hydraulics and 

Maritime Research Centre and then at dockside. 
This allowed the majority of system bugs to be 
ironed out in a controlled environment. Consider-
able time and effort was applied at these stages to 
simulate or synthesise expected normal and abnor-
mal operating conditions, and to confirm that the 
integrated system was behaving as expected.

A number of documents were produced and 
circulated that allowed the entire project team to 
understand how the system would operate, who 
would operate it and what was to be tested. For 
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Fig 4: Schematic of a fully integrated system

Fig 3: Electrical systems research and development process
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example, the operational control document explained 
how the system would start up, run and shut down 
under any conditions and what would trigger a 
change from one state to the other. It described in 
detail the philosophy of how the on-board pro-
grammable logic controller (PLC) operated the 
plant with knowledge of its own state, the external 
environment and the requested inputs from the 
user. It also detailed various control laws that would 
be tested as well as remote, autonomous and fail-
safe operation modes. These mode states are illus-
trated in Fig 6.

A testing plan could then be developed with 
reference to the entire control system and con-
trol code. These could take the system through all 

conceivable scenarios and verify that it worked as it 
should.

It must be emphasised that many of the CORES 
team members had previous significant industrial 
experience of developing and operating such sys-
tems, which considerably accelerated the process.

Another significant document produced was the 
sea trials test schedule. This detailed all the tests 
over the three-month period that the CORES con-
sortium wished to perform and the data it wished 
to generate which would allow validation and verifi-
cation of the components tested. This document 
became the yardstick with which to measure the 
success of the project, as it allowed a fully objective 
view of its progress. 

Design and build of
components by
different partners

Equipment marshalled
at HMRC

Integration and testing
of equipment at HMRC Installation of components

on OE Buoy in Galway Dry dock testing

Recovery and
decommissioningSea trialsLaunch and deployment

DATA
INTEGRATION
INTO WAVE TO
WIRE MODEL

Fig 5: Phases of the project from concept through to validation
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These core operational and design documents 
were developed in a collaborative manner between 
the design teams in the different groups. This 
approach gave a strong foundation to the testing 
phase and avoided any potential misunderstand-
ings or gaps from the outset.

4. Sea trials
During the sea trials, data were collected from over 
200 sensors and system variables. Provided at the 
high temporal resolution of 0.1s, the data were 
then used to validate a number of numerical mod-
els of the different parts of the prototype, as well as 
to perform power system simulations (discussed 
later). Some of these are shown in Fig 7.

Operational data were available and all other 
data were collected, stored in a database and then 
transmitted to cloud storage. Data streams from 
external environmental sensors (e.g. wave riders 
and acoustic Doppler current profilers (ADCPs)) 
were post-processed, synchronised and added to the 
database. Owing to the amount of data, its exchange 
between the different partners of the project was 
facilitated by a query system that allowed the selec-
tion of specific data series with specific variables 
based on the system status, as shown in Fig 8.

The data summary for the project is shown in 
Table 1.

5. Generation of data for power 
system studies
The prototype used in the frame of the project 
was connected to a small on-board island grid 

independent from the national electrical network, 
which was maintained by a fully rated power 
electronic converter. This type of converter enables 
the decoupled control of the generator from the 
grid and of the reactive power consumption of the 
system. Hence, it is expected to be widely used in 
grid-connected wave energy systems. The generated 
power was used to charge the on-board battery sys-
tem, or was dumped in resistive load banks. A die-
sel generator was also included, as shown in Fig 9.

Sensors in duct : See below

Weather station

Mooring load

Three underwater
pressure sensors in
oscillating water chamber

Two air pressure sensors
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Mooring load

Guide vanes
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side

Sensors in duct:
•4 x differential pressure
transducers (PTDs)
•Turbine speed and
vibration
•Guide vane position
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temperature

Generator
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Fig 7: Schematic of sensor locations

Fig 8: Time chart showing system and environment status

SYSTEM STATUS
March April May

System down - No data
System running - Data
acquisition possible

Boat Trip

WAVE CONDITIONS
Hs < 0.8m
Hs > 0.8m

Hs > 0.8m + no
mechanical problems

Table 1: CORES sea trials data summary

Status Time (hours)

In the water 2,064
System available data collected  816
Waves: Hs > 0.2m and system ON  795
Waves: Hs > 0.8m  761
Waves: Hs > 0.8m and system available  192
Constrained   47
Brake issues   81
Overheat    2
Charging   22
System generating   36
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As mentioned earlier, the project has generated 
a considerable amount of time series data on a num-
ber of parameters, including electrical parameters 
at a high temporal resolution of 0.1s. Contrary to 
most available data usually averaged over a sea-state, 
a season or even a year, the CORES electrical power 
time series data can thus be scaled and used directly 
for grid impact studies. 

6. Results
As mentioned earlier, it is not possible in the present 
paper to detail all the achievements of project 
CORES, which instead can be found in the technical 
publications released as part of the project. How-
ever, this section provides some of the highlights. 

First, it achieved an improvement on average effi-
ciency over conventional designs leading to a lower 
cost/kWh ratio. In fact, the CORES project produced 
the most efficient air turbine to date, with average 
cycle efficiencies up to 65% when tested in both 
laboratory and real-world conditions (see Fig 10).

In addition, more precise physical modelling of 
the mooring system and umbilical cables, as well as 
with numerical simulations, was achieved through 
2D tests in Università di Bologna (Italy) and 3D tests 
in the Hydraulics and Maritime Research Centre 
(Ireland) (Martinelli et al., 2009; Martinelli et al., 
2010a,b). A typical mooring test is shown in Fig 11.

Finally, it succeeded in developing suitable 
power smoothing algorithms to reduce the impact 
that a wave farm may have on weak grids. Such 
types of grid can be found off the west coast of Ire-
land and off the north coast of Scotland, where the 
most abundant wave resources in Europe are 
located. Hence, these algorithms can greatly 
increase market potential for the wave devices. 
Shown in Fig 12 is an example from the CORES 
prototype power output using a control algorithm 
that did not smooth the power. 

7. IP generated
A considerable amount of IP, software and know-
how was generated through the CORES project 
that can be accessed via the consortium members. 
Much of the IP is owned jointly and agreements are 
being put in place for its exploitation, so shortly it 
will become available to the industry as a whole. A 
non-exhaustive list with the respective joint owners 
is given in Table 2.

8. Coordinators overview
8.1. Project management
As with any significant engineering project, good 
project management was crucial to the success of 
this project. Some challenges regarding the sea 
testing of wave energy devices are unique, even 
more so when there are a large number of partners 
from across the EU involved in developing compo-
nents for the device. This section covers the key 
points that can be taken from the sea trials of the 
OE Buoy as part of the CORES project.

Comprehensive test plans are required for testing 
prior to deployment and during the sea trial phase 
of a device. This was particularly important for this 

G
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Inverters Dump load
controller

Three-phase ac
island grid

Diesel
generator

Frequency
converter

Fig 9: Electrical diagram of the on-board island grid

Fig 10: Turbine efficiency chart
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project, especially for the Galway dock testing when 
there were many people onsite working on differ-
ent elements of the design. Hence, testing that had 
been undertaken could be tracked and future tests 
planned out.

A large amount of equipment (mechanical, elec-
trical, sensors, data acquisition, etc.) also needed to 
arrive in Galway within a short time period. Most 

equipment was first marshalled at the Hydraulics 
and Maritime Research Centre premises and was 
then delivered successfully at Galway for installa-
tion on the buoy.

An onsite office was set up at the dockyard in 
Galway and provided an important base during 
installation and testing of the CORES components. 
This phase of the project involved long days onsite 
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during which the office was able to provide an 
internet connection and phone charging facilities 
to maintain communications and an area onsite to 
plan and review work.

The launch of the platform, towing it to the Gal-
way Bay test site, installing it and the subsequent 
recovery were difficult tasks. The previous experi-
ence and knowledge that OE Ltd had of Galway 
Bay were invaluable to ensuring that these tasks 
were completed without any problems. In addition, 
Galway Harbour had a good supply of lifting equip-
ment that may not be available in other harbours.

The knowledge of OE Ltd of the sea conditions 
in Galway Bay was valuable in ensuring that all trips 
to the OE Buoy were completed safely. Project 
safety was also helped by the provision of sea sur-
vival training to members of the Hydraulics and 
Maritime Research Centre staff involved in visits to 
the test site.

The Galway Bay test site is conveniently located 
in comparison to some other test sites. Difficulties 
that were not encountered there may be encoun-
tered at more isolated test sites like Belmullet, 
where electrical supplies and accommodation may 
not be as readily available and weather windows for 
deployment and access to devices may be shorter.

The Hydraulics and Maritime Research Centre, 
QUB and Fraunhofer IWES staff were willing to 
work long days and through the night and be on 
phone standby at different stages during the sea tri-
als. Both the Hydraulics and Maritime Research 
Centre and QUB staff were prepared to travel to 
Galway at short notice in order to rectify problems 
that occurred during the sea trials.

During the sea trials, a plan and rota were 
required for the monitoring of the device within 
the Hydraulics and Maritime Research Centre and 
with Fraunhofer IWES and QUB. This monitoring 

plan worked very well, in particular during periods 
when 24-hour monitoring was required.

Certain aspects of the CORES project manage-
ment could have been improved, and the following 
paragraphs highlight aspects that should be consid-
ered for future sea trials of wave energy devices.

With so many partners involved with those work-
ing on the project exceptionally busy at certain 
times, it was sometimes difficult to keep all partners 
up to date with the progress of the project and to 
share data with them (Kelly et al., 2012). A public 
human machine interface that all users would have 
access to without disrupting those monitoring the 
buoy would have been a useful addition.

Another challenge was the accessibility and fre-
quency of the boat trips to the test site. While using 
Ocean Energy Ltd to arrange boat trips was good 
in terms of safety and its local knowledge, at times 
it left the Hydraulics and Maritime Research Cen-
tre unable to reach the test site when they were 
required. This may have been overcome if another 
local boat could have been used for some of the 
boat trips.

In addition, there were constraints on the launch 
and tow-out times at Galway Harbour, as the gates 
can only be opened at high tide level. These con-
straints had to be kept in mind when looking at 
weather windows suitable for towing out in Galway. 
There were also constraints on the tow-out date 
owing to the availability of tug boats suitable for 
towing the device. This equipment needs to be 
arranged well in advance and influences deadlines 
for work necessary prior to device deployment.

8.2. Technical
A number of technical lessons were learnt from the 
project. Again, these are detailed in other publica-
tions but some of the highlights are as follows: 

Table 2: IP generated through the CORES project and joint owners

IP Owners

Mooring modelling and simulation MCS Kenny, University of Exeter
Mooring instrumentation University of Exeter
Air turbine aerodynamic design Instituto Superior Technico (IST)
Air turbine mechanical design Kymaner
Power take-off system design and build UCC_HMRC, Fraunhofer IWES, Tecnalia
On-board stand-alone micro-grid, grid control design and build UCC_HMRC, Queens University Belfast (QUB)
Control system design and operation UCC_HMRC, Fraunhofer IWES, Tecnalia, QUB
Data acquisition QUB, UCC_HMRC
System and instrumentation QUB, UCC_HMRC, Fraunhofer IWES
System integration UCC_HMRC, Fraunhofer IWES, QUB
Onshore operation planning, and management UCC_HMRC
Offshore operation planning, and management UCC_HMRC, Ocean Energy Ltd
Onshore commission UCC, QUB, Kymaner, Fraunhofer IWES, Tecnalia
Offshore commission and operation UCC, Fraunhofer IWES, QUB
Wave-to-wire model Wave Energy Centre and most others
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•	A phased approach to equipment testing and 
equipment integration is critical to the risk asso-
ciated with an offshore project in the research 
phase.

•	 Installation of multiple, redundant sensors is 
extremely important for maximal data output 
and equipment protection.

•	A full load profile from design data or validated 
simulation sets for critical components mini-
mises the risk of operational failure.

•	Cost saving through re-use of equipment results 
inevitably in a net loss.

•	Operational failure risk is minimised through 
robust process control with a sophisticated alarm 
and error handling methodology.

•	Remote reset capability should be designed in 
all control elements.

•	Scope boundaries and interface management 
cannot be underestimated from a physical, 
financial, insurance, operational and risk per-
spective. 

9. Conclusions
The conclusions of the project from the coordina-
tors’ viewpoint are:

•	2064 hours in the water, 816 hours of data col-
lected, 795 hours during which the significant 
wave height Hs was greater than the threshold 
for data collection.

•	Validated turbine design, which performed bet-
ter than expected.

•	Validated electrical methodology and optimised 
control strategies.

•	Validated mooring loads.
•	Remote control, DAQ and HMI proven.
•	Cost-effective data management strategy.
•	Validated wave-to-wire model.
•	No discernible environmental impact.
•	Verified design, integration testing and sea trial 

methodologies.
•	Scalable industrialised systems.

These were achieved by:

•	The consortium, as all the team members had 
industrial experience.

•	Proper planning (measurable progress and tar-
gets), through the use of key project manage-
ment tools.

•	Phased development and factory/dockside test-
ing to decrease risk (though, even so, problems 
must be expected and a reaction plan must be 
prepared).

•	Need for staff and a monitoring rotation.
•	Remote access and control (which was critical).

•	An industrial approach (which made it possible 
to complete a real sea trial of wave energy device 
on time and within budget).
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