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Content
 

This document aims to share methods 
and tools developed during 12 years in 
Bangladesh on the theme of improving 
the habitat response in areas exposed 
to natural hazards.
Readers will find some references to 
documents developed outside the 
activities carried out by the partners of 
this project.
The authors are aware that they 
may have omitted some important 
references and will be happy to include 
them in future versions.
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Partners ’  foreword
 

needs and expectations of local populations. In 
response to this finding and building on 
lessons learned between 1970 and 2007, a 
project entitled ‘‘Low-cost Pilot Houses 
for Families in Disaster-prone Regions of 
Bangladesh’’ was implemented between 2010 
and 2018. It took place in three phases.

The project was implemented with financial 
support from Secours Catholique - Caritas 
France and CARlux (Caritas Luxembourg) 
(for the second phase) and technical support 
from CRAterre (International centre for 
earthen architecture) and the Bangladesh 
University of Engineering and Technology 
(BUET). CB integrated the project process 
and lessons learned into its disaster risk 
reduction and emergency response projects 
and disseminated them at national and 
international level.

CB advocates and motivates at local, national 
and global levels for the integration of LCH 
postdisaster project development processes 
by disseminating its learning, good practices, 
tools and methods and the information, 
education and communication materials 
developed throughout the project.

CARITAS BANGLADESH

Bangladesh is known as one of the most 
disaster-prone countries in the world. Floods, 
cyclones, tidal surge, landslides, tornadoes, 
bank erosion, drought and earthquakes are 
very common. Over 65% of households live 
in low-cost housing (LCH) that is structurally 
weak. Damage and loss of these houses 
during natural disasters are very common. 

The right to housing has always been 
recognized as one of the fundamental 
rights of every human being. As a human 
development organisation and since 1970, 
Caritas Bangladesh (CB) has integrated 
shelter construction (LCH) into its postdisaster 
response programmes.

An external evaluation of CB’s LCH projects, 
conducted in 2008 by Secours Catholique - 
Caritas France (SC - CF), identified that a more 
contextual response could better meet the 
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BUET

Natural disasters -floods, cyclones, landslides, 
bank erosion and earthquakes- are the 
main obstacles to sustainable development 
in Bangladesh. In recent years, they 
have increased the burden on the most 
disadvantaged populations, jeopardizing the 
economic growth of the country as a whole. 
Although it is a small country, its culture, 
types of disasters and availability of building 
materials are diverse, and housing practices 
in different regions also vary considerably. 
A large number of rural houses are regularly 
damaged by disasters, causing economic losses 
and suffering to the population. The repeated 
removal of building materials, made necessary 
by the ever-changing destruction, also leads to 
environmental deterioration, as they are largely 
obtained locally from surrounding resources. 
Past experiences on disaster response have 
highlighted the need for contextual approaches 
to develop disaster-resilient rural housing.

Based on lessons learned from disaster 
responses after Cyclones Sidr in 2007 and 
Alia in 2009, Caritas Bangladesh took an 
initiative jointly with BUET and CRAterre 
involving inhabitants, to develop the design 
of disaster resilient houses. A project was 
carried out in eight different geographical 
regions of Bangladesh, in three phases and 
over a period of twelve years.

As part of this project, BUET studied 
local practices and the availability of 
local materials. Three-stage community 
meetings involving residents, local officials 
and artisans were organized to gather 
their views, demands and experiences. The 
properties of the local building materials 
were determined by laboratory tests. The 
technical solutions proposed and developed 
take into account the technical and financial 
capacities of the local populations as well 
as the cultural, social and environmental 
impacts. The designs were validated based 
on FEM (Finite element method) analyses. 
The BUET team also supervised the 
construction of the prototypes produced 
and monitored their performance over the 
years.
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CRAterre

T h e  “ I n t e r n a t i o n a l  c e n t r e  f o r 
ea r then  a rch i tecture ”  mandate 
and objectives are ‘ ‘to encourage 
local  author it ies  to take care of 
u r b a n  p l a n n i n g ,  t o  p a r t i c i p a t e 
i n  t h e  i m p r o v e m e n t  o f  t h e 
l i v i n g  c o n d i t i o n s  o f  t h e  m o s t 
d isadvantaged populat ions  and 
to  ass ist  in  the  product ion and 
control by the user of his own living 
environment’’.

CRAterre and Secours Catholique - 
Caritas France have been working 
jointly since 2006 on issues related 
to  hous ing in  areas  exposed to 
natural hazards.

Fo l lowing  Cyc lones  S id r  (2007 ) 
and Alia (2009), SC-CF responded 
positively to the request made by 

Caritas Bangladesh for CRAterre and 
BUET to support it in the processes 
to be put in place in terms of Habitat 
at Risk response to natural hazards.

T h e  r o l e  o f  C R A t e r r e  h a s  b e e n 
to share with CB its  exper ience 
in terms of integrated approach, 
support  for  se l f - recover ing and 
understanding of the intelligences 
of local building cultures. Beyond 
postdisaster  reconstruct ion,  the 
object ive  of  CRAterre  has  been 
t o  h e l p  l o c a l  s t a k e h o l d e r s  t o 
make informed choices  in  the i r 
reconstruction dynamics by aiming 
to create sustainable conditions 
f o r  b e t t e r  p r e v e n t i o n  a n d  r i s k 
preparedness.

Th i s  pub l i cat ion  cap i ta l i zes  on 
t h e  e x p e r i e n c e s  g a i n e d  f r o m 
t h i s  c o l l a b o r a t i o n  a n d  a i m s  t o 
share them with individuals and 
institutions wishing to integrate 
these approaches into their disaster 
p r e v e n t i o n  a n d  r e c o n s t r u c t i o n 
programmes.

Partners ’  foreword
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CARITAS FRANCE

Secours Catholique - Caritas France, with 
Craterre, has been supporting Caritas 
Bangladesh for more than 10 years to improve 
the habitat of the most vulnerable populations.

Bangladesh is one of the most disaster-
prone countries in the world. It is therefore 
essential to work on disaster risk reduction 
to minimize the impact of hazards on the 
country’s most vulnerable populations. The 
work and collaboration over the past 10 years 
between several partners now enables some 
of the poorest people in Bangladesh to have 
access to decent and cheap housing, which 
are much more adapted to climate risks.

This guide aims to disseminate the 
knowledge gained to as many actors as 
possible working in the field of disasters so 
that they can draw on the lessons learned in 
their own projects.

CARITAS LUXEMBOURG

In 2011, Caritas Luxembourg (CarLux) 
joined the project implemented by 
Caritas Bangladesh - supported by 
CRAterre expertise and initiated thanks to 
the funds from Secours Catholique, with 
the aim of reflecting on the challenges of 
postdisaster reconstruction based on a 
fine knowledge of local building cultures. 
CarLux supported the development of the 
methods and tools that made it possible 
to carry out the work accomplished. 

Over the past few years, CarLux have 
shared, learned and grown with the project, 
which has enabled it to subsequently 
support postdisaster reconstruction in the 
Philippines and Nepal, using an approach 
that builds on local knowledge and skills, 
promotes capacity building in affected 
communities and supports, where possible, 
the development of local economies.

Over the years of collaboration on this 
project, the knowledge and capacities of 
all actors have improved thanks to fruitful 
exchanges between local and international 
partners, field actors and researchers.

Looking at the results of the entire process 
put in place, it seemed important to us that 
lessons learned be shared. 

We hope that this document will help 
others implement these best practices 
in the future.
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GLOBAL FRAMEWORK

BACKGROUND

Global warming and the degradation of 
our environment are causing an increase 
in natural disasters around the world. 

This is amplified by the fact that, for 
social and economic reasons, more 
and more people are forced to live in 
exposed areas, increasing, sometimes 
consciously, their vulnerability to 
hazards.

According to the United Nations (UN), 
60 million people have been affected 
annually by these phenomena for the 
past 20 years.

HYPOTHESIS

T h e  r e s p o n s e  p r o v i d e d  b y 
n a t i o n a l  a n d  i n t e r n a t i o n a l 
o r g a n i s a t i o n s  m u s t  n a t u r a l l y 
f i t  i n t o  t h e  f o r m a l  f r a m e w o r k 
governing the sector, even if it is 
not perfectly adapted to the self-
construction practices prevail ing 
a t  t h e  l e v e l s  o f  t h e  m u l t i p l e 
t e r r i t o r i e s  o f  i n t e r v e n t i o n : 
access to resources, costs, skil ls, 
legislative framework, etc.

H o w e v e r ,  a s  i l l u s t r a t e d  i n  t h i s 
d o c u m e n t ,  a n  a p p r o a c h  t h a t 
e m p h a s i z e s  s u p p o r t  f o r  s e l f -
reconstruction al lows to foresee 
a n  i m p a c t  o n  a  l a r g e r  s c a l e 
a n d  o v e r  a  l o n g e r  p e r i o d  o f 
t ime .  T rus t ing  in  the  techn ica l , 
s o c i a l  a n d  e c o n o m i c  r e s p o n s e 
c a p a c i t i e s  o f  p o p u l a t i o n s  t h a t 
have been exposed to disasters 
for centuries contributes to place 
the  inhab i tants  a t  the  hear t  o f 
the process and engaging them in 
their own development. 

It is therefore necessary to be able 
to identify and understand what 
people are doing on their own in 
order to promote improvements 
whi le  perpetuat ing endogenous 
c a p a c i t i e s  f o r  a d a p t a t i o n  a n d 
evolution.

Poor people l iving in low-income 
countries are often the first victims, 
although in Bangladesh and other 
countries, wealthier populations also 
remain at high risk. During disasters, 
the built environment is a sector that 
is heavily impacted, and for 80 per cent 
of disaster-affected households, the 
postdisaster recovery and reconstruction 
phase takes place with little or no support 
from local institutions or the international 
community. 

Considering that the means for postdisaster 
reconstruction aid are limited, the question 
is: how to develop strategies to reach not 
only the 20% of assisted households but 
also the remaining 80% in a sustainable 
and preventive way?

1 Parrack, et al. (2014), Getting the Message Across for Safer Self-Recovery in Post-Disaster Shelter, Open House International, p. 39

 Dinajpur

Overal l  picture
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T h e  a i m  i s  t o  s t r e n g t h e n  e a c h 
individual ’s  abi l ity to make their 
own informed choices ,  bu i ld ing 
on local  strengths and dynamics 
t h a t  w i l l  b e  r e i n f o r c e d  w h e r e 
necessary.

I t  i s  f r o m  t h i s  o b s e r v a t i o n 
that  a  number  o f  human i ta r i an 
o r g a n i s a t i o n s  h a v e  j o i n e d 
f o r c e s  t o  p r o p o s e  a l t e r n a t i v e 
a p p r o a c h e s  a n d  p r o j e c t 
m e t h o d o l o g i e s  t h a t  a r e  m o r e 
contextua l  and  adapted  to  the 
t e r r i t o r i e s  c o n c e r n e d  a n d  t h a t 
aim to:

• Understand local  processes of 
recovery from disasters

• Leverage local knowledge and 
expertise to propose technical 
modal i t ies  and so lut ions  that 
significantly improve the safety 
and resilience of people in the 
contexts in which they live.

• Enrich local practices with new 
knowledge, while ensuring that 
the i r  costs  and technica l i t ies 
r e m a i n  a c c e s s i b l e  t o  t h e 
populat ions ’  capacit ies ,  whi le 
remain ing respectfu l  of  the i r 
lifestyles.

•  P u t  i n  p l a c e  p r o c e s s e s  t h a t 
a l l o w  f o r  a c t i v e  c o m m u n i t y 
p a r t i c i p a t i o n  a t  a l l  s t a g e s 
o f  the  p ro ject  to  ensure  the 
sustainability of the processes 
undertaken.

Ear th and f ibre  for  cob wal ls 
product ion
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Bangladesh is a large country in South Asia with a population of 165 million people, a quarter of whom live below the 
poverty line. 

Because of its geography, it is one of the most disaster-prone countries in the world. Floods, cyclones, tidal surges, 
landslides, tornadoes, bank erosion, drought and earthquakes are common.

In this particularly exposed context, local populations have been able to develop behaviour, construction techniques and 
architectural devices that meet their habitat needs while reducing their vulnerability to natural hazards. 

These coping strategies are very diverse, sometimes even within the same village. 

In order to help the people of Bangladesh to be better prepared for disasters, a programme, which took place in several 
stages between 2007 and 2020, was set up by Caritas Bangladesh, BUET and CRAterre, with the support of Secours 

CYCLONE AFFECTED AREAS FLOOD AFFECTED AREAS SEISMIC AREAS

INTRODUCTION TO BANGLADESH

Overal l  picture
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Catholique - Caritas France, Caritas 
Luxembourg and a large number of 
other local and international partners. 

Beyond a local response to identified 
needs, the aim was to make available 
to the national and international 
community methods, strategies and 
technical solutions to enhance and 
make best use of existing local disaster 
preparedness practices. This document 
traces the main lessons learned from 
this experience while providing the 
reader with the main elements of the 
method and the technical solutions 
developed. Extract ion and preparat ion of  ear th for  construct ion

 Mymensingh
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OVERALL APPROACH TAKEN 

COMPREHENSIVE SOCIAL 
INCLUSION SUPPORTED BY THE 
PARTICIPATORY APPROACH

Experience shows that the success 
of a project is often the result of the 
pooling of local knowledge with that 
made available by external actors. 
Each must learn from the other, with 
the greatest respect of all parties. It is 
essential that every decision, including 
those relating to the habitat models 
proposed to the population, is made 
with the participation of the local 
community, this including validation 
and/or proposals for improvement and 
development.

The approach, while focusing on the 
most underprivileged, has actively 
involved all sections of the population, 
also taking into account the risks that 
more affluent sections of society may 
incur, in connection with the technical 
and architectural choices they favour. 

Involving all segments of the population 
ensures greater participation and 
ownership by the entire community. This 
facilitates social cohesion and avoids 
stigmatisation. It also enhances the dignity 
of each individual by giving everyone a 
vision of possible positive developments 
from the technical proposals developed.

This logic has been favoured at all stages 
of the project, including the definition 
of the solutions to be promoted, the 
selection of beneficiaries, the choice of 
strategies for strengthening local skills 
and disseminating knowledge, etc.

LOCAL BUILDING CULTURES

Local building cultures are the immaterial 
dimension of a building or, more broadly, 
of a human settlement built in interaction 
with its environment in order to settle, 
work, move around, recreate, etc. 
It includes elements related to the 
different phases of a building’s life cycle, 
which cover sociological, economic, 
environmental and of course cultural 
aspects, including consideration of issues 
of symbolism and representation.

They reflect a collective intelligence in 
a given territory and context. They are 
the result of the resources available, the 
means at hand, the knowledge and know-
how developed, cultural influences and 
lifestyles.

They are particularly readable in contexts 
of exposure to natural hazards, as they 
contribute to the resilience of populations.

Taking into account local building cultures 
is extremely valuable when it comes to 
improving the resilience of communities.

The identification, understanding, 
recognition and, where appropriate, 
improvement and strengthening of these 
local practices often leads to knowledge 
that is very useful for the definition 
of relevant disaster risk reduction and 
reconstruction programmes.Community  meet ing,  Mymensingh

General  descript ion of 
the project
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CONTEXTUAL PROCESS: LINKING EMERGENCY, REHABILITATION AND PREVENTION
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PROCESS VERSUS PRODUCT

Support for affected communities 
must go beyond simply producing 
houses that will benefit only a few 
people in a village. 

Initiating a process of identifying 
and promoting local knowledge and 
know-how that can be adopted by all 
local populations, while respecting 
the means and capacities available 
to them, allows for a wider and more 
significant impact of the projects 
initiated.

The diagnosis of the existing situation 
allows to analyse, understand and 
then take ful ly into account the 
strengths and weaknesses of the 
existing building practices. The aim is 
to highlight existing good practices, 
to val idate them scientif ical ly if 
necessary, and to propose solutions 
t o  o v e r c o m e  t h e  w e a k n e s s e s 
identified.

This approach does not necessarily 
favour the production of a habitat 
that is more resistant than the existing 
one. Sometimes, demountable habitat 
is more relevant than resistant one. In 
the case of the habitat of populations 
living on riverbanks, which are subject 
to rapid collapse, a technical solution 
b a s e d  o n  r e s i s t a n c e  w o u l d  b e 

meaningless, as the building would 
be lost during the collapse. While a 
quickly dismantled, lightweight and 
transportable solution allows families 
to save their property and relocate 
quickly. This is what a careful analysis 
of the local contexts has identified in 
the Dinajpur region.

As  par t  o f  the  p ro ject ,  a  range 
of  sa fe  and  a f fo rdab le  opt ions 
was developed based on existing 
situations, thus strengthening local 
know-how. Demountable  house ,  Dinajpur

General  descript ion of 
the project
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Impact  on pover ty  reduct ion

CONTRIBUTION BEYOND SHELTER PRODUCTION

The project must benefit the local population through the provision of solutions 
to help them have a roof over their heads, but also by ensuring that the money 
allocated for this purpose benefits these populations as a priority. The project 
must also ensure that the knowledge disseminated during the processes set 
up be useful to the community in the management of its self-recovery and 
development.

It is therefore not only a question of providing shelter for people in crucial need, 
but also of ensuring that the maximum amount of money spent on relocating 
people can feed local economies and build up local skills in a sustainable and 
useful way.

By focusing on this (human and material resources), the funds invested in 
postdisaster reconstruction contribute to the eradication of poverty, one of the 
main causes of the vulnerability of populations.

LOCALINTERNATIONAL

Local resources

Local workers

Financing 
agencies Project holders

Implementing 
agencies

Equipments

Ti le  product ion,  Khulna

Circular  economy
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PROJECT OBJECTIVES AND 
STRATEGIES 

OVERALL TARGET

Building resilience through existing 
resources, knowledge and know-
how: “making the most of locally 
available resources, practices and 
adaptive capacities.”

In  order  to  ach ieve the  pro ject 
objective, several targets were set: 

•  V a l u e  g o o d  l o c a l  b u i l d i n g 
practices

• Propose technical improvements 
f o r  t h e  p r o d u c t i o n  o f  a  n e w 
habitat more adapted to local 
risks.

•  Propose approaches to repair 
and improve ex ist ing  habitat 
after it has been impacted by a 
hazard.

•  P r o p o s e  i m p r o v e m e n t s  t o 
ex ist ing  bui ld ings  to  prevent 
risks related to future hazards. 

• Train and sensitize all communities 
and other  stakeholders  in  the 
habitat sector in at-risk areas to 
the practices promoted by the 
project.

SPECIFIC OBJECTIVES:

SO1: The response to the needs of affected communities must go 
beyond the construction of a few houses benefiting only a limited 
number of people in a village.

It is necessary to engage a development process. Promoting in a comprehensive 
and inclusive manner the knowledge and know-how that exists or can be adopted 
by all local populations, while respecting the means and capacities available to 
them.

Strategy 1.1: Adopt an iterative process that allows the response to evolve as 
demand changes.
The methodology of the project was based on an iterative participatory 
approach integrating a set of complementary activities. This flexible process has 
the advantage of facilitating the adjustment of the initial choices in terms of 
design, construction, training, awareness, dissemination, etc.

Cob wal ls ,  Porsha

General  descript ion of 
the project
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Strategy 1 .2 :  Base the response on a detai led diagnosis  of  each 
terr itory where an intervention is  carr ied out.
This diagnosis focuses on the human settlements sector .  It  provides 
a  bet te r  unders tand ing  o f  the  ex i s t ing  s i tuat ion ,  the  impact  o f 
«natural»  hazards on houses and the local  strategies developed to 
deal  with them.  I t  helps to identi fy  the network of  actors  involved 
i n  t h e  s e c t o r ,  ( t h e i r  r o l e s  a n d  a s s o c i a t e d  k n o w l e d g e )  a n d  t o 
understand the exist ing ecosystem in terms of  housing production 
(administrative and legal environment,  values,  issues,  construction 
techniques and potentia l  resources) .

I t  identi f ies  exist ing vulnerabi l i t ies  in  this  f ie ld ,  but a lso exist ing 
strengths and assets  on which the response can useful ly  bui ld . 

I t  i s  a n  o n g o i n g  p r o c e s s  o v e r  t h e  d u r a t i o n  o f  t h e  p r o j e c t  a n d 
beyond.  I t  starts  dur ing the ref lect ion on the project  to be carr ied 
out and continues in  order  to ref ine the strategies and act iv it ies 
previously  def ined.

S t r a t e g y  1 . 3 :  D e v e l o p  o u t r e a c h  s t r a t e g i e s  f o r  t h e  e n t i r e 
p o p u l a t i o n .
S p e c i f i c  i n f o r m a t i o n  a n d  a w a r e n e s s - r a i s i n g  a c t i o n s  f o r  l o c a l 
populat ions have been planned,  budgeted and implemented.  This 
has made it possible to concentrate part of the effort on actions that 
are less  v is ible than the construct ion of  demonstrat ion bui ldings, 
but  wh ich  ensure  that  popu lat ions  not  d i rect ly  benef i t ing  f rom 
the  p ro ject  have  access  to  in fo rmat ion  and  know how to  make 
informed choices in  their  future investments .

S t r a t e g y  1 . 4 :  D e s i g n  b a s i c  r e s p o n s e s  t h a t  t a k e  i n t o  a c c o u n t 
future changes in habitat .
This  consisted in  bui ld ing responses on the basis  of  the resources 
and means exist ing at  a  given t ime (project  capacit ies ,  capacit ies 
of  the target groups)  whi le  ensur ing that  the proposed solut ions 
could evolve in  s ize or  qual i ty ,  to a l low easy appropr iat ion by the 
benef ic iar ies .

I terat ive  project  approach

IMPLEMENTATION

PLANNING
PROGRAMMINGANALYSIS

EVALUATION

Stakeholders, 
institutions, 
community 
professionals

Working with local  f ibres ,  Khulna
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SO2: The proposed solutions must be dignified and sustainable.

Multiple factors were taken into account: compliance with national and 
international standards, social acceptance, respect for existing cultural 
and environmental particularities, technical and economic adequacy of the 
proposals (construction, maintenance, future extensions) with the capacity 
and availability of local human and natural resources.

Strategy 2.1: Adequately assess the strengths and weaknesses of existing 
buildings.
Surveys were conducted among inhabitants,  craftspeople,  material 
producers, traders, designers, etc., involved in the local production of 
houses. These surveys made it possible to identify the strengths and 
weaknesses of the existing and to identify whether these last were due to 
a lack of knowledge/know-how (in which case, this lack was made up for 
by appropriate training), or due to a lack of financial resources. In this 
case, work has been done to define, develop and then disseminate solutions 
adapted to the means of the different sections of the population.

Strategy 2.2: Co-design the project at its different stages. To scientifically 
validate the proposals made by the project. 
The selection of the architectural and technical solutions, as well as the 
training / awareness raising strategies, and the decisions concerning the 
choice of the populations directly benefiting from the products provided by 
the project, are the result of an iterative consultation process carried out by 
the different actors of the project. This approach has been conceptualized by 
BUET with regard to decisions in the architectural and technical fields.

In the area of selection of project strategies and in particular the choice 
of beneficiaries and how to disseminate the project inputs to the largest 
possible number of people, this conceptualisation has been done by Caritas 
Bangladesh.

The technical approaches proposed (enhancement of existing or innovative 
technical proposals) have been scientifically verified and validated by the 
BUET team.

Wooden braces  and kat la  in 
Barisa l .  Project  of  DFID and BRAC 

Univers i ty

General  descript ion of 
the project
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Strategy 2.3: Ensure the sustainable local availability, and for the entire 
population of the territory concerned, of the skills and knowledge needed to 
implement the solutions proposed by the project, or alternatives to them that 
will achieve a similar objective. 
When selecting the craftspeople trained under the project, an effort was made to 
ensure that each inhabitant of the geographical areas concerned had access to a 
competent person, in accordance with local practices (transport distance, knowledge 
circles). The number of people trained has thus far exceeded the project’s needs in 
terms of house construction. The selected craftspeople and craftswomen are those 
who actually work in these territories and with the target audience of the project in 
the normal course of time.
The trainings focused on the «why» of the technical solutions proposed, illustrating 
this through practical applications that explain the «how» of their implementation. 
This allowed local craftspeople to imagine alternatives to what was proposed by 
the project, in relation to the means and resources available to the inhabitants of 
the areas concerned.

SO3:  Responses should be 
community-friendly, build community 
competence and cohesion, and 
not only focus on structural 
strengthening of buildings.

The protection of the habitat and 
the inhabitant was not limited to the 
improvement of construction techniques. It 
was also important to act in order to maintain 
and, if possible, strengthen local social cohesion 
through, on the one hand, the establishment 
of participatory strategies where all actors 
had the same level of information and 
decision-making and, on the other hand, the 
enhancement and dissemination of existing 
good practices in the field of solidarity and 
risk prevention (early warning systems, 
behaviour in the event of disasters, disaster 
preparedness, etc.).

Strategy 3.1: Accompany a beneficiary 
selection process led by local actors. 
As a first step, and for each territory concerned, 
the project facilitated the setting up of a 
selection committee of persons directly 
benefiting from the proposed actions. The 
vulnerability criteria for the selection of project 
beneficiaries were defined by this committee, 
taking care to integrate those defined by 
the international community. An iterative 
process (proposal of beneficiaries, verification 
of compliance with vulnerability criteria, 
collection of comments from inhabitants, new 
proposals, etc.) until a consensus is reached on 
a definitive list of beneficiary families.Reuse of  burnt  br icks



22

Strategy 3.2: Facilitate community 
involvement at all stages of the 
project. 
The network of actors identif ied 
through the terr itorial  diagnosis 
w a s  i n v o l v e d  a t  e a c h  s t a g e  o f 
the iterative process that guided 
the project .  By paying particular 
attention to grassroots communities, 
all actors have thus seen their power 
to act. 

OS4: Reconstruction processes 
must be on the long-term.

Strategy 4.1: Establish a partnership 
between different sectors of activity 
in charge of habitat development.
In order to ensure the sustainability 
o f  t h e  p r o c e s s e s  u n d e r t a k e n , 
t h e  p a r t n e r s h i p  e s t a b l i s h e d 
h a s  d e l i b e r a t e l y  t a r g e t e d 
complementary actors with strong 
r o o t s  i n  B a n g l a d e s h  a n d  h a s 
developed a  range of  act iv i t ies 
a d a p t e d  t o  t h e  c a p a c i t i e s  a n d 
operating methods of each of them. 
Thus ,  the  academic  community , 
guarantor of scientif ic expertise 
a n d  g o v e r n m e n t  p o r t a g e ,  t h e 
NGO sector,  key actors of social 
innovation in  disaster  response, 
a n d  t h e  i n f o r m a l  c o n s t r u c t i o n 
sector through local artisans and 
communities were involved.

Strategy 4.2: Strengthen the capacities of the CB team in the implementation 
of comprehensive approaches.
In order to ensure capacity building for CB staff, each activity with which they 
were not familiar was implemented in stages, integrating an observation phase, a 
learning phase, a consolidation phase and finally a capitalization phase.

Several seminars and workshops were set up in order to capitalize on the 
different experiences acquired by the teams working on the 8 districts where CB 
is involved in Bangladesh. These moments made it possible to pool everyone’s 
experience and enrich CB’s overall experience in the various areas dealt with.

Thanks to its own strategies for strengthening its teams internally (via the 
mobility of its teams between the different regional offices), CB has been able 
to strengthen the skills of all its field teams and find a strategy to perpetuate 
and enrich this knowledge over the years, without depending on the possible 
renewal of teams and by learning from each new experience acquired in the field.

Mid-term review workshop,  Mymensingh

General  descript ion of 
the project
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S t r a t e g y  4 . 3 :  D e v e l o p  a  D i s a s t e r  R i s k  P r e p a r e d n e s s  p r o g r a m 
based on lessons learned. 
After the various pi lot projects implemented in 35 local it ies spread 
over  the 8 regions where CB is  act ive in  Bangladesh,  and after  the 
local  teams in place appropriated the tools and methods proposed, 
a reflection was carr ied out to anticipate possible future disasters . 
It focused on the definition of material and human needs, according 
to the scale of  the disaster  and giv ing maximum pr ior ity ,  in  each 
case ,  to  the  mobi l i zat ion of  loca l  resources  and short  c i rcu i ts  to 
access them.

S t r a t e g y  4 . 4 :  I n t e g r a t e  t h e  a p p r o a c h  i n t o  t e a c h i n g  a t  t h e 
u n i v e r s i t y  l e v e l .
I n i t i a l l y ,  c o n f e r e n c e s  w e r e  o r g a n i s e d  b y  B U E T .  Al l  the project ’s 
actors  were invited to present theirs  approaches,  exper ience and 
the advances  in  research  that  the  f ie ld  act iv i t ies  have enabled to 
feed.
Then several  teaching modules ,  drawn from lessons learned in the 
f ie ld,  were developed and BUET students are regular ly  exposed to 
them (both undergraduate and postgraduate) .

Strategy 4.5:  Use the results  of  the project to raise international 
awareness.
A n  e f f o r t ,  p a r t i c u l a r l y  b y  C B  a n d  B U E T ,  h a s  b e e n  m a d e  t o 
c o m m u n i c a t e  w i d e l y  a b o u t  t h e  a p p r o a c h e s  a n d  i t s  r e s u l t s  t o 
var ious key audiences in  Bangladesh and elsewhere .  This  was done 
t h r o u g h  p a r t i c i p a t i o n  i n  w o r k i n g  g r o u p s ,  w o r k s h o p s  c a r r i e d  b y 
the  postemergency reconstruct ion sector ,  exh ib i t ions ,  seminars , 
conferences,  etc . . . 

Strategy 4.6:  Share project results  international ly . 
B U E T ’ s  r e s e a r c h e r s ,  i n  c o l l a b o r a t i o n  w i t h  t h o s e  o f  t h e  C R A t e r r e 
r e s e a r c h  l a b o r a t o r y  a n d  C B  p r o f e s s i o n a l s ,  h a v e  p r o d u c e d  a n d 
publ ished several  sc ient i f ic  art ic les  on the project ,  the proposed 
methodologies,  the progress achieved in terms of research-act ion, 
etc . Fie ld v is i t ,  Sy lhet
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TANGIBLE RESULTS

TECHNICAL PROPOSALS, CONSTRUCTION OF PROTOTYPES, TRAINED 
CRAFTSPEOPLE AND AWARENESS RAISING ACTIVITIES

• 35 Habitat models, adapted to the specificities of particular territories and 
Co-designed with the inhabitants of the latter, have been developed and made 
available to the national and international communities involved in postdisaster 
reconstruction

• 155 Pilot homes built in all of these territories (110 + 45 homes built under 
MDFLCH project)

• 48 houses repaired as part of training courses to reinforce the existing system
• 21 Training workshops given by CB in strengthening existing knowledge (16 + 5 

under MDFLCH project) 
• 383 Artisans trained during the realization of the demo houses, resulting in 

technical improvements, and reinforcement of the existing ones.  (258 + 125 
training under MDFLCH project)

• 773 Staff members from CB, other NGO, and government organizations, trained 
in the approach carried by the project (403 + 370 trained under MDFLCH project)

SELECTION PROCESS FOR DIRECT BENEFICIARIES

The process of co-selection of direct beneficiaries by all the local stakeholders has 
been documented, conceptualized and is today disseminated by CB to all its staff 
involved in the LCH response sector.

METHOD FOR ANALYSING THE STRENGTHS OF THE LOCAL BUILDING 
CULTURE. 

The tools and methods allowing these analyses have been adopted by CB and 
shared within the international community involved in the issue of postdisaster 
housing. CB has developed its own tools to carry out territory diagnostics. 

Elsewhere in the world, several actors such as UNHCR, IFRC, IOM to name but a few, 
have wished to benefit from these tools and methods in the projects they carry out 
in the field.Owner of a Bengali house, Bandarban

MDFLCH: Mainstreaming Disaster Friendly Low Cost House; CB: Caritas Bangladesh; NGO: Non-Governmental Organization; UNHCR: United Nations High 

Commissioner for Refugees; IFRC: International Federation of Red Cross; IOM: International Organization for Migration

General  descript ion of 
the project
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COMMUNITY DESIGN METHOD FOR HOUSING IMPROVEMENT AND LCH BASED ON GOOD PRACTICE AND 
EXISTING OPPORTUNITIES

The architectural solutions proposed by the project have been designed through ongoing consultation with the 
beneficiary communities. They include the house, but also the services (latrines, kitchens, access to water.. .) 
deemed a priority by all stakeholders (within the limits of the budgets available to the project or to the 
inhabitants). This method has been conceptualized by BUET. It has become a reference that serves as a support 
for the implementation of new habitat projects by CB. 

AWARENESS RAISING AND TRAINING STRATEGIES

The objective of each action carried out in the field was to bring housing improvement solutions to all local 
communities, far beyond the direct beneficiaries of the project (the people for whom housing will have been 
built). To this end, specific awareness-raising strategies have been developed to mobilize and inform all of the 
project’s target groups. However, these methods and tools have yet to be capitalized on so that they can be 
disseminated more widely, also outside the internal CB network.

Cutt ing of  cob wal lPreparat ion of  ear th for  construct ion
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DOCUMENTS BASED ON THE PROJECT LESSONS 

DETAILED SHELTER RESPONSE PROFILE 
Bangladesh,  Local Constructive Crops for Sustainable and 
Resilient Habitats.
This Shelter Response Profile aims to provide a basic understanding 
of the context and key issues for shelter operations, including how 
to support humanitarian projects by making the best use of existing 
good practices among Local Building Cultures (LBC). 

METHODOLOGICAL GUIDE FOR THE ANALYSIS OF LOCAL BUILDING 
CULTURES
A n a l y s i s  o f  l o c a l  b u i l d i n g  c u l t u r e s  f o r  r e s i l i e n c e  a n d 
development. 
This manual is  the result of a col lective effort to share the results 
obtained in the field as well as in scientific research. The proposed 
methodology is intended to contribute to a better understanding of 
the existing situation in order to make postdisaster reconstruction 
projects more relevant. 

CATALOGUE OF GOOD CONSTRUCTION PRACTICES
Inventory of existing or innovative solutions.
This document proposes a non-exhaustive l ist of solutions, technical 
or not,  existing or innovative,  classif ied by architectural  elements, 
r i sk  typologies  and technica l  and f inanc ia l  access ib i l i ty  for  loca l 
populations.

General  descript ion of 
the project
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35 PROTOTYPES ADAPTED TO POSTDISASTER RECONSTRUCTION FOR 8 
DIFFERENT ZONES IN BANGLADESH
Technical description of 35 housing models, designed for 20 
localities in Bangladesh in relation to the specif icities of the 
existing local architectures in these territories.
This  document presents the main character ist ics  of  the terr i tor ies 
diagnosed within the framework of the project .  It  briefly presents 
the specificities of the existing local architectures and proposes the 
plans and technical  descriptions of the housing solutions adopted 
by the project for these specific sites.

METHODOLOGICAL GUIDES TO PROMOTE HABITAT MODELS IN 
RISK AREAS
They are 5 manuals for trainers,  referring to reconstruction 
ty p o l o g i e s  re l a te d  to  s p e c i f i c  r i s ks  ( cyc l o n e s ,  d ro u g h t s , 
floods, tidal waves, bank erosion).
Each of  these documents is  a  pedagogical  tool  k it  that  integrates 
course proposals,  teaching aids and reference material  for trainers . 
They are  intended to  he lp  t ra iners  to  set  up t ra in ing courses  for 
local craftspeople in the field of habitat improvement in the face of 
natural disasters.

SCIENTIFIC ARTICLES AND CONFERENCES
Several scientif ic articles, posters and exhibitions have been 
developed within the f ramework of the project.
These documents aim to share with the international community the 
idea that  a  detai led understanding of  local  bui ld ing cultures is  an 
indispensable start ing point  for  the development of  strategies to 
sustainably reduce the vulnerability of populations subject to natural 
hazards. 
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PROJECT T IME-L INE

1970 > 2007 
LCH AND SHELTER SUPPORT
Following the Cyclone of November 1970, 
Caritas Bangladesh integrated shelter 
construction into its national disaster 
response programme. Since then, CB has 
supported the construction of 446,670 
housing units in Bangladesh. 

2009 > 2010 
PILOT PROJECT
The construction of 50 LCHs on two sites with 
very different realities (Sirajdikhan and Kuakata) 
makes it possible to assess the relevance 
of developing responses based on a good 
understanding of the local context. 
CONVENTIONAL RESPONSE
Construction of 500 LCHs in two regions 
following the conventional approach of Caritas 
Bangladesh.

11/07 > 12/08
EXTERNAL EVALUATION POST SIDR
CRAterre ’s  evaluat ion of  CB’s  response to 
postdisaster reconstruction makes it possible to 
imagine new approaches, potentially based on 
existing local intelligences in the affected territories.

Capitalization period of this manual

Cyclone Sidr Cyclone Aila
1970

2007-2008

2009-2010

General  descript ion of 
the project
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Sirajdikhan

Gaibandha

DhubauraPorsha

Assasuni

Kanaighat

Bandarban
Kuakata

10/11 > 03/15
PROJECT TO CONSOLIDATE ACQUIRED ASSETS
The method is applied in 6 regions of Bangladesh 
where CB works. Methodological approach, analysis, 
design, monitoring and evaluation - Implementation 
survey, analysis of local housing conditions - 
Capacity building for Caritas Bangladesh staff. 

2019 > 2020
GLOBAL CAPITALIZATION

Production of a document synthesizing the 
methodological approach of the project and 

making the various tools developed available to the 
international community.

01/16 > 12/18
TECHNICAL CAPITALIZATION
Consolidation phase of lessons learned since the pilot 
project and dissemination of results at the national level.
Production of methodological guides for the production 
of habitat adapted to 5 major risks.
CB contribute to the production of “Standard 
Guidelines for Rural Housing in Disaster Prone Areas 
of Bangladesh”; HBRI (Housing and Building Research 
Institute) under the umbrella of “Housing and Public 
Works Ministry”.

External evaluation of the 
project by Build-Up Team 
for Humanitarian Action.

Since 08/17
Humanitarian crisis of 
Rohingya refugees

2011-2015 2019

2016-2018
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A STRONG PARTNERSHIP

From the very beginning of the project, the focus that guided the whole process was to develop contextual solutions 
that combine international and national humanitarian standards, taking into account local needs and local capacities.
Involving local actors (NGOs) with extensive field experience, actors from national academic circles (researchers, 
teachers) and international one’s (specialists on local building cultures) as well as the more informal construction 
sector through local craftspeople and local communities, has enriched the quality of the proposed responses and 
ensured a certain guarantee of the sustainability of the processes undertaken.
Through an action-research approach, exchanges between academia and field work have enabled the proposed 
solutions to be constantly questioned and improved. 
At each level and for each partner, tools and methods have been developed and the knowledge acquired 
during these years of collaboration have been disseminated as widely as possible. This allowed the impact of 
the project to be considerably amplified and facilitated a change of scale that today has an impact at the national 
and international level.

 Sy lhet

Project implementation
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CARITAS BANGLADESH

CB’s action is directed towards the poorest 
people, especially marginalized and landless 
communities living in coastal areas, highly 
vulnerable to recurring natural hazards. 
The work of CB is strongly anchored in the 
regions, with an organizational structure 
that spans from national to village level. CB’s 
action is based on a strong involvement of local 
communities to ensure their empowerment 
and capacity building, particularly for 
recovery and crisis management.

www.caritasbd.org www.craterre.orgwww.buet.ac.bd

CRATERRE

CRAterre strives to propose relevant 
responses to the global housing challenge, 
paying attention to environmental 
protection, preservation of cultural 
diversity and the fight against poverty. 
CRAterre collaborates with ENSAG’s team 
of researchers, professionals and trainers, 
and with many other partners to establish 
links between research, field activities, 
training, knowledge dissemination and 
outreach activities.

BUET 

Bangladesh University of Engineering and 
Technology (BUET) is one of the most 
prestigious institutions for higher studies in 
Bangladesh. BUET’s action focuses on technical 
support for the design, research and tests of 
materials and construction elements. BUET 
supports CB to equip its Disaster Management 
staff with the techniques and processes 
necessary to the preparation of durable and 
disaster risk resilient LCH units, through the use 
of local materials, capacities and skills. 

Project implementation
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www.secours-catholique.org www.caritas.lu
https://www.sheltercluster.org/

asiapacific/bangladesh

SECOURS CATHOLIQUE - 
CARITAS FRANCE

Secours Catholique - Caritas France is 
committed working alongside the most 
vulnerable by fighting against the causes 
of poverty and exclusion, based on the 
principle that men and women living in 
poverty are the main and primary actors 
of their own development. Among other 
activities, Secours Catholique-Caritas 
France finances and supports housing 
projects that benefit populations affected 
by natural disasters in the long term.

CARITAS LUXEMBOURG

Caritas Luxembourg’s engagement around 
the world (in more than 20 countries) 
involves supporting local partners in their 
fight against injustice, destitution and 
poverty. CL works alongside the victims of 
natural disasters and violent conflicts, and 
seeks to open up paths to justice, peace 
and reconciliation. CL’s responses include 
humanitarian aid and emergency relief, 
followed by rehabilitation and reconstruction 
assistance, then development cooperation.

OTHER PARTNERS

Other partners involved in the project 
included the regional governments of 
the various territories and the national 
government. Let us also mention the 
French Embassy and the Alliances 
françaises of Chittagong and Dhaka. 
Finally, there is the ‘‘shelter cluster in 
Bangladesh’’. Their participation has 
greatly contributed to a better recognition 
and dissemination of the project results at 
national and international level.
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TERRITORIAL DIAGNOSIS

THE LOCAL APPROACH

The diagnosis of territory is intended to 
help understand different dimensions  of 
the production of human settlements. 
This analysis, from the local to the global 
level, will help to define the different 
strategies and activities of the project in 
order to provide a coherent response to 
present and future situations.
The diagnosis covers a variety of areas:

• Ways of living, using, maintaining, 
managing and developing buildings;

• The materials used, their origins: 
extraction, transformation, delivery 
to the building site; 

•  Implementat ion techniques, 
means, knowledge and know-how 
deployed; 

• Environmental, energetic and 
thermal necessities; 

• The organization, role and value of 
the different actors at these various 
stages.

In the context of hazard-prone areas and 
recovery and reconstruction strategies, 
territorial diagnosis is particularly 
relevant for a variety of reasons:

• It builds on past experiences in 
responding to disasters, so as to 
understand the practices of local 

populations and the modes of 
intervention of the various actors 
involved. Indeed, for generations, the 
inhabitants have known how to take 
advantage of their natural environment 
and make use of the resources it can 
offer in terms of materials, renewable or 
not. They have also gained experience 
in how to manage the constraints 
imposed by this environment, including 
human and natural hazards. 

• It helps mapping the different actors, 
specifying roles/responsibilities 
and strengths/weaknesses of each 
in the habitat production sector. 
This makes it possible to develop 
strategies adapted to local skills 
and their reinforcement, while 
integrating the interests of each 
stakeholder in the whole project 
process.

• It helps to understand the different 
rules governing the act of building 
(local culture, traditional law, laws 

defined by local and national 
governments, international laws 
to which world organizations 
a n d  l o c a l  g o v e r n m e n t s  a r e 
sometimes obliged to adhere 
when international solidarity is 
mobilized, etc.). 

• Finally, it also makes it possible 
to take advantage of the existing 
situation in order to be able to 
define the best strategies and 
activities to implement. How is 
knowledge conveyed within the 
target communities (training?), 
how does information circulate 
(awareness-raising?), what are 
the local resilience strategies to 
be respected (respecting what 
already exists while proposing 
improvements that do not deny 
it), how to make the administrative 
and legislative environment evolve 
(adapting the rule to the realities of 
the territories)?

Sylhet  

Project implementation
TERRITORIAL DIAGNOSIS
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1. Familiarize yourself with the 
work area

Study existing information and present 
it to local stakeholders.

2. Prepare your tasks and tools
Decide on the role of each 

person in the team involved in the 
study of the territory and prepare the 
tools to be used for each activity.

3. Plan the fieldwork
Plan the work programme taking 

into account local circumstances.

4. Arrange a meeting with the 
local community

I n t r o d u c e  y o u r s e l f  t o  l o c a l 
communities to share the objectives 
of the collaboration.

5. Organize community 
mapping

Develop a common understanding of 
the impact of natural hazards in the 
region by drawing a map.

6. Conduct an accompanied tour 
of the sites

Visit the areas concerned on foot with the 
community in order to identify the local 
architectural typologies and their specificities.

7. Conduct interviews with 
owners

Carry out surveys among the inhabitants to 
gain a detailed understanding of local ways 
of living and the involvement of the project 
owner in its production.

8. Evaluate local techniques
Assess the strengths and weaknesses 

of the local habitat, taking into account its 
different architectural and use dimensions.

9. Conduct key informant 
interviews

Exchange with people (construction 
professionals, local authorities, other 
NGOs, etc.) who can provide specific 
information on the production methods 
of the local habitat and the different 
implications this may have on the territory.

 10. Organize and moderate 
discussion groups

Exchange with small groups of people 
with knowledge and exper ience 
of construction and maintenance 
activities.

11. Synthesize the information 
collected

Analyse the information collected and 
prepare a preliminary report.

12. Validate the information 
collected with the community
Organize a feedback meeting 

with the local community to share 
and validate the main findings of the 
survey.

13. Define recommendations 
for project direction
Produce a final report, specifying 

and justifying recommendations for 
the implementation of strategies 
and activities to help the community 
overcome the problems identified.

METHODOLOGY

With the objective of generating practical and contextual information to 
develop technical solutions to be implemented to improve local habitat and 
community resilience, a sequence of 13 activities was developed:

Governance

Environmental

Social Economical/

Cultural

Technical
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ANALYSIS OF LOCAL BUILDING CULTURES

Natural and built environment

Constructions

Constructions

Behaviours

Natural and Human Resources

Risks and vulnerability

Inspired f rom the work of  Annal isa  Caimi ,  Bandarban

Not just the houses...

... but the entire environment

Project implementation
TERRITORIAL DIAGNOSIS
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Observations

Accompanied 
visits

Community 
meetings

Community 
mapping

Personal 
meetings

Technical 
meetings

Focus 
groups

Technical 
notes
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1. Rangpur

CLIMATE PROFILE:
Dry and cold.
TOPOGRAPHY:
Flat land near the river bank.
RISKS:
Floods, river bank erosion (with major 
landslides), high winds, earthquakes, 
cold waves.

DESCRIPTION:
The houses are usually built on a 
platform of earth to raise them up 
and thus protect them from flooding, 
which is frequent in the area.
The walls can be made of fibre mats 
of different origins and produced 
locally, iron sheets, or be the result of 

RESULTS a mixture of the use of these different 
materials.
In areas less prone to flooding, walls 
can also be made of compacted earth 
(cob) or adobe.
The roofs are mainly made of thatch or 
thin iron sheets. 

MATERIALS AVAILABLE:
Soi l ,  bamboo,  f ibres ,  re inforced 
concrete posts, iron sheets, straw, 
wood, etc.

O N E  P O I N T  O F  A T T E N T I O N 
( A M O N G  OT H E R S )  T H AT  T H E 
LOCAL STUDY IDENTIFIED:
In Dinajpur district, the design of 
houses incorporates the r isk of 
riverbank failure. The houses must be 
able to be moved urgently before the 
collapse of the earthen dikes where

the inhabitants  l ive  a long the 
riverbank (in connection with their 
economic activities as fishermen/
farmers). The destroyed sites are 
drowned in  the  new r iverbed . 
People  don ’ t  move back  here , 
but rebuild on the new bank. This 
dynamic concerns hundreds of 
villages. 

These populations have developed 
a r c h i t e c t u r a l  a n d  t e c h n i c a l 
so lut ions  that  a l low the rap id 
dismantling of their entire habitat 
into  e lements  whose s ize  and 
weight allow easy transport to an 
area not exposed to risk. They are 
thus able to save their homes and 
possessions and then very quickly 
rebuild their habitat on the new 
river bank.

1

3

4

5

6
7

8

2

*8 zones, 35 territories diagnosed

Riverbank fa i lure  vulnerable  area ,  Dinajpur

Project implementation
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2. Sylhet 

CLIMATE PROFILE:
Dry and cold.
TOPOGRAPHY:
Plains and hills.
RISKS:
Floods, high winds, earthquakes, cold 
waves, mini «flash floods».

DESCRIPTION:
The houses are generally built on a 
platform of earth to raise them up 
and thus protect them from floods 
and «flash floods» resulting from 
embankment breaches, which are 
frequent in the area.

The lower parts of the walls are 
general ly  thick and bui lt  with a 
material that is resistant, at least for 
a time, to flooding (Cob, fired bricks). 
This thick part of the wall also allows 
heat to accumulate during the day 
and to temper the house during cold 
periods (at night). The upper parts of 
the walls are light, made with mats 
of various materials, sometimes iron 
sheets. 

Even if stones (pebbles) are available, 
their use as a building material is still 
unknown. 

The roofs are mainly made of thatch or 
thin iron sheets.

MATERIALS AVAILABLE:
Earth, baked bricks, bamboo, fibres, 
reinforced concrete posts, iron sheets, 
straw, wood, river pebbles, etc.

O N E  P O I N T  O F  AT T E N T I O N 
(AMONG OTHERS)  THAT THE 
LO CA L  STU DY  I D E N T I F I E D :
In order to protect themselves from 
both floods and the cold, part of the 
population in the social strata that are 
beginning to emerge from poverty 
is investing in housing made of fired 
bricks. The walls are extremely thin 
(6 cm). While this habitat has some 
relevance to face cold and flood, it is 
extremely vulnerable and dangerous 
in the event of earthquakes. Strong 
action should be taken to inform this 
population of the risks they run.

Mud wal l  and Ekor  fence ,  Sy lhet
Fired br icks ’  house ,  Sy lhet
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3. Mymensingh 

CLIMATE PROFILE:
Dry and cold.
TOPOGRAPHY:
Plains.
RISKS:
Flash flood, bank erosion, strong 
north-west wind.

DESCRIPTION:
The houses are generally built on a 
platform of earth to raise them up 
and thus protect them from the 
‘ ‘flash floods’’ resulting from dyke 
breaches,  which are f requent in 
the area .  I t  is  quite common to 
see groups of bui ldings bui lt  on 
platforms from 1 to 2 meter high.

T h e  w a l l s  a r e  m a d e  o f  m a t s 
o r  i r o n  s h e e t s .  T h e y  a r e 
p rotected  at  the i r  base  by  the 
in te rpos i t ion  o f  a  row of  f i red 
b r i cks  (p rotect ion  aga inst  rus t 
and rot) . 

T h e  r o o f s  a r e  m a i n l y  m a d e  o f 
thatch or  thin i ron sheets .  They 
a lmost  a lways  have four  s lopes 
( f o r  b e t t e r  r e s i s t a n c e  t o  h i g h 
winds).

MATERIALS AVAILABLE:
Earth, bamboo, reinforced concrete 
posts, iron sheets, straw, wood, etc.

O N E  P O I N T  O F  A T T E N T I O N 
( A M O N G  OT H E R S )  T H AT  T H E 
LOCAL STUDY IDENTIFIED:
Termites are relatively present in 
the area and can cause extensive 
damage to build structures. In local 
constructions, particular attention 
is paid to «isolate» the wooden 
structure from the walls and posts 

that support it. This results in the 
installation of isolated support points 
made of fired bricks or inverted 
pottery, on which the timber of the 
framework comes to rest. No wood is 
inserted directly into the masonry. This 
precaution makes it possible to better 
control termite attacks on roofs and to 
treat them.

Kitchen

Kitchen

Store

Labour 
shed

Living unit

Living unit

Living unit

Housing unit in Mymensingh - Image f rom the work of Haq, S.U.

Pottery elements isolate the f ramework f rom the columns that support it

Cowshed

Katchari

Project implementation
TERRITORIAL DIAGNOSIS
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4. Rajshahi 

CLIMATE PROFILE:
Dry and cold.
TOPOGRAPHY:
Rough terrain.
RISKS:
Drought, cold wave, earthquake, storm.

DESCRIPTION:
The houses are mostly made of thick 
Cob walls. They are evolutionary and 
often reach two or two and a half 
storeys in their completed forms. There 
are also houses made of thin mud walls.
The roofs are mostly made of thin 
iron sheets. They almost always have 
four slopes in their final shape (for 
better resistance to high winds).

MATERIALS AVAILABLE:
Earth, bamboo, reinforced concrete 
posts, wood, galvanized iron wire, 
corrugated iron sheets.

SOME POINTS OF ATTENTION 
( A M O N G  O T H E R S )  T H AT  T H E 
LOCAL STUDY IDENTIFIED:
Horizontal bamboo rod reinforcements 
are inserted into the thick Cob 
masonry, about every 80 cm high, to 
prevent thieves from digging into the 
walls to get into the houses. It should 
be noted, however, that this practice 
is also found in many territories

of the world subject to earthquakes 
and where Cob construction is 
p resent .  I t  seems  re levant  to 
recommend that this practice be 
continued, even if the security 
problem in the area is resolved.

It should be noted that the houses in 
this area are evolutionary. The person 
who builds his first room already 
imagines what his house will become 
in 20 or 150 years (depending on his 
means and those to come from his 
family). Thus, the first house is often 
m a d e  u p  o f  t w o  r o o m s ,  o n e

of which is  ent i re ly  devoted to 
accommodate the beginning of 
a staircase that will allow future 
access to the first floor. Similarly, 
t h e  r o o f s  o f  t h e  i n t e r m e d i a t e 
stages are never final. 

They are often flat (when made of 
iron sheets) and are implemented 
in such a way as not to pierce any 
iron sheet, thus anticipating the 
easy reuse of galvanised iron sheets. 
These intermediate situations can 
last a very long time, sometimes 
more than a generation...

Stages of  House Evolut ion,  Porsha (see pp.  46-47)

Initial 
phase

Vertical 
extension

Horizontal 
expansion

Advanced 
stage 1

 2 3

4...
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5. Dhaka 

CLIMATE PROFILE:
Dry and cold.
TOPOGRAPHY:
Base lands, flood zones.
RISKS:
Floods, high winds.

DESCRIPTION:
T h e  v i l l a g e s  a r e  l o c a t e d  o n 
p lat forms up to  severa l  meters 
h i g h .  O n  t h e s e  p l a t f o r m s ,  t h e 
houses themselves are raised with 
platforms 40 to 60 cm high.

T h e  w a l l s  a r e  m a d e  o f  l i g h t 
m a t e r i a l s  ( m a t s ,  w o o d  p a n e l s , 
i r o n  s h e e t s )  a t t a c h e d  t o  a 
structure of posts, most often of 
re inforced concrete .  Sometimes 
the bottom of the walls is made of 
fired bricks.

T h e  r o o f s  a r e  m o s t l y  m a d e  o f 
i ron  sheets  ( two s lopes) .  Some 
t h a t c h e d  r o o f s  a r e  a v a i l a b l e . 
Houses often have one and a half 
or two storeys.

MATERIALS AVAILABLE:
Earth, bamboo, reinforced concrete 
posts, wood, galvanized iron wire, 
corrugated iron sheets.

O N E  P O I N T  O F  A T T E N T I O N 
( A M O N G  OT H E R S )  T H AT  T H E 
LO CA L  STU DY  I D E N T I F I E D :
During major floods, families take refuge 
outside the villages. But one person stays 
in the house to handle any emergency. 
They live in the upper part of the house, 
on the first floor or half floor. This explains 
the choice of a gable roof (= more space) 
and therefore requires an accessible floor 
for at least one person (adequate section 
of the beams supporting the floor should 
be provided).

 Dhaka

Two-storey houses, Sirajdikhan

Project implementation
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SOME POINTS OF ATTENTION 
( A M O N G  OT H E R S )  T H AT  T H E 
LO CA L  STU DY  I D E N T I F I E D :
T h e  C o b  w a l l s  a r e  r e i n f o r c e d 
horizontally (every 3 feet high) and 
at their corners by the horizontal 
insertion of beds of bamboo slats.

The roofs are particularly protected 
against high winds. Local people 
are wrapping the roofs with old 
f i s h i n g  n e t s .  T h e y  a n c h o r  t h e 
framework to the ground, via  iron 

wire ties between stones buried in 
the ground and the main elements 
of the framework.  To avoid the 
risks of corrosion, the buried parts 
of these links are never made of 
ferrous material, the inhabitants 
use fibre or rubber links (old bicycle 
tyres...).

T h e  e a r t h e n  f a ç a d e s  e x p o s e d 
t o  t h e  p r e v a i l i n g  r a i n f a l l  a r e 
protected by plant mats which are 
regularly renewed.

6. Khulna 

CLIMATE PROFILE:
Hot and humid.
TOPOGRAPHY:
Coastal plains and plains interspersed 
with rivers.
RISKS:
Tidal waves, cyclones, floods, strong 
winds, high concentration of salt in the 
air and soil.

DESCRIPTION:
The houses are bui lt  on earthen 
platforms that can be more than 
one metre high. 

The wal ls  are made of  Cob.  The 
house is built in stages. A central 
core consisting of three walls and 
a panelled facade is first made and 
covered,  then extensions on a l l 
four sides are made. The walls can 
be made of  earth (Cob) or  l ight 
materials (wood, mats).

T h e  r o o f ,  w i t h  f o u r  s l o p e s ,  i s 
s t i l l  main ly  made of  f i red t i les , 
s o m e t i m e s  t h a t c h .  B u t  m o r e 
and more  i ron  sheets  roofs  a re 
appear ing .

MATERIALS AVAILABLE:
Earth, bamboo, reinforced concrete 
posts, wood, galvanized iron wire, 
corrugated iron sheets, clay tiles.

Bamboo inclusion in walls Roof anchorage with tires
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7. Barisal 

CLIMATE PROFILE:
Hot and humid.
TOPOGRAPHY:
Coastal plains.
RISKS:
Tidal waves, hurricanes.

DESCRIPTION:
The houses are bui lt  on earthen 
plinths that can be more than one 
metre high. 
The walls are made of light materials, 
i r o n  s h e e t s  o r  b a m b o o  m a t s , 
supported by a structure usually made 
of reinforced concrete columns.
The roof is almost systematically 
four-sloped (better behaviour in 

strong winds), mostly made of iron 
sheets or thatch.

MATERIALS AVAILABLE:
Earth, bamboo, reinforced concrete 
posts, wood, galvanized iron wire, 
corrugated iron sheets...

SOME POINTS OF ATTENTION 
( A M O N G  OT H E R S )  T H AT  T H E 
LOCAL STUDY IDENTIFIED:
The house is deliberately low (2 to 
2,5 m high) to offer a minimum wind 
catch.
The verandas are disconnected from 
the main roof. 
Houses are often protected by a 
vegetated environment planted for 
this purpose. Traditional house, Barisal

 Barisal

Project implementation
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8. Chittagong 

CLIMATE PROFILE:
Hot and humid, with cold spel ls 
inland.
TOPOGRAPHY:
Partly coastal plains and hills inland.
RISKS:
Flash floods, cyclones, rising tides, 
landslides, earthquakes and fires, cold 
waves.

DESCRIPTION:
Hilly areas

There are two types of houses in this 
area:

The houses on stilts (Machan).
They are the work of the indigenous 
people. 

A platform is made with a precise 
number of wooden posts anchored in 
the ground that serves as a support 
for a platform on which the house is 
erected.
The walls are made of light materials, 
usually woven bamboo mats. 
Roofs can be thatched or iron sheets.

Houses on the ground. 
They are the result of a migrant 
population that is gradually settling in 
the indigenous villages. These houses 
are built on earthen embankments or on 
excavated land (not flat areas). The walls 
are made of light materials (bamboo 
mats, iron sheets) with sometimes their 
lower part made of fired bricks.
The roofs are similar to those of the 
Machan model.

MATERIALS AVAILABLE:
Earth, bamboo, reinforced concrete 
posts, wood, galvanized iron wire, 
corrugated iron sheet...

SOME POINTS OF ATTENTION 
(AMONG OTHERS) THAT THE 
LOCAL STUDY IDENTIFIED:
The number of posts carrying the 
Machan platform is apparently fixed 
by cultural rules. This must be taken 
into account before proposing 
«improvements». 
The layout of the rooms between 
Machan houses and houses on the 
ground floor is totally different. It 
is not possible to offer ONE house 
model to these two populations, 
who live mixed together in the 
same villages.

Traditional house and Bengali house, two necessary solutions for the same village, Bandarban
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Since the f i rst  stage of  construct ion,  a  sta i rcase is  bui l t ,  in 
ant ic ipat ion of  a  future ver t ica l  extension,  Porsha . Evolv ing house in  an advanced stage,  Porsha
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Evolv ing house in  an advanced stage,  Porsha
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CO-DESIGN OF STRATEGIES AND 
SOLUTIONS

THE PARTICIPATIVE APPROACH; 
AN UNAVOIDABLE STRATEGY  IN 
ORDER TO PROPOSE A RESPONSE 
ADAPTED TO LOCAL REALITIES.

The community and participatory 
a p p r o a c h  w a s  f a v o u r e d  a t  a l l 
stages of  the project ,  including 
the  des ign and implementat ion 
phases  of  a l l  the  technica l  and 
architectural solutions that were 
proposed.

For  each terr i tory ,  this  resulted 
i n  a n  i n i t i a l  c o - d i a g n o s i s  o f 
e x i s t i n g  b u i l d i n g s .  T h r o u g h o u t 
the process, on-going discussions 
w i t h  l o c a l  s t a k e h o l d e r s  h a v e 
considerably reduced subjective 
misinterpretations of the qualities 
and shortcomings of the existing 
system.  Er rors  that  could  come 
from external  stakeholders  who 
d i d  n o t  h a v e  a l l  t h e  k e y s  t o 
understand the exist ing or  who 
did not adopt an adequate analysis 
posture.

The second step, which reinforces 
t h e  f i r s t ,  i s  t o  e n s u r e  t h a t ,  a t 
the end of the diagnostic phase, 
each party has a similar analysis 
of the information col lected.  To 

th is  end,  the  understanding by 
«outside expertise» of local ways 
o f  l i v i n g  m u s t  b e  r e s t i t u t e d , 
discussed and validated with the 
populations concerned.

As experience was gained during 
t h e  p r o j e c t ,  B U E T  w a s  a b l e  t o 
c o n c e p t u a l i s e  t h i s  a p p r o a c h , 
w h i c h  h a s  b e c o m e  a n  i n t e g r a l 
part of the project methodology 
used by Caritas Bangladesh in its 
hous ing  improvement  p ro jects . 
This methodology has also been 
adopted by  CRAterre  and many 
other  partners  when sett ing up 
projects outside Bangladesh.

T h e  s u c c e s s  o f  t h e  p r o j e c t  i s 
t h e  r e s u l t  o f  t h e  p o o l i n g  o f 
l o c a l  k n o w l e d g e  w i t h  t h a t 
m a d e  a v a i l a b l e  b y  e x t e r n a l 
a c t o r s .  F r o m  t h e  o u t s e t ,  t h e 
stakeholders favoured a posture 
o f  l i s ten ing  and  unders tand ing 
what  each  o f  them brought  to 
t h e  t a b l e .  T h i s  i s  n o t  w i t h o u t 
e f f o r t ,  a s  t h i s  p o s i t i o n  o f t e n 
requires quest ioning,  mainly  by 
parties in a privileged (or strong) 
posit ion,  such as representing a 
donor ,  academic  and  sc ient i f i c 
k n o w l e d g e ,  o r  a n  o v e r l y  i d e a l 
v i s i o n  o f  t h e  m o d e l s  r e s u l t i n g 
f rom a  Western  g lobal ized way 
of thinking.

INFORMATION COLLECTION 
FROM SITE

FINAL DESIGN

PRELIMINARY DESIGN

REVISED PRELIMINARY DESIGN

MODEL HOUSES CONSTRUCTION

DESIGN OF PROTOTYPE HOUSE

FINAL DESIGN OF MODEL HOUSES

PROTOTYPE HOUSE CONSTRUCTION

VALIDATION WITH THE COMMUNITY

VALIDATION WITH THE COMMUNITY

COMMUNITY FEEDBACK

COMMUNITY FEEDBACK

Project implementation
CO-DESIGN OF STRATEGIES AND SOLUTIONS
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Participatory house design workshop, Mymensingh

Participatory house design workshops, Dinajpur
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ENHANCE AND IMPROVE THE 
EXISTING SITUATION, HAVE A POSITIVE 
IMPACT ON THE DIFFERENT PILLARS 
OF SUSTAINABLE DEVELOPMENT.

The diagnosis of the existing situation 
a l l o w s  t o  a n a l y s e ,  u n d e r s t a n d 
and then take fully into account the 
strengths and weaknesses of the local 
building cultures. The aim is to highlight 
existing good practices, to validate 
them scientifically if necessary, and to 
develop relevant solutions in order to 
remedy the weaknesses identified.

In the search for solutions to the 
weaknesses of the existing situation, 
particular importance must be attached 
to the impact of the project on the 
improvement of the overall environment in 
which the population concerned evolves.
Thus, it is not just a matter of providing 

shelter to people who are in critical 
need. It is also a question of ensuring 
that the maximum amount of money 
spent on relocating people can first 
and foremost feed local economies. 

And therefore to prioritize the use of 
materials that have a positive impact 
on this economy, as well as local 
human resources, both in terms of 
project staff and actors involved in 
the implementation of activities. It is 
also a question of ensuring that the 
knowledge conveyed by the project is 
relevant to the existing labour market 
and is part of the skills of the actors 
producing the Habitat locally.

I t  i s  a l so  important  to  p ropose 
solutions that are the result of an 
in-depth analysis of the local and 
global  impacts  generated.  Thus, 

favour ing the  use  of  a  mater ia l 
that has little impact on the local 
environment, but a great deal on the 
global environment, over a product 
that can have a strong impact on the 
local environment but no significant 
impact on the global environment is 
a subject that deserves reflection. 
The  example  o f  the  non-use  o f 
loca l  wood fo r  const ruct ion  o r 
fuel  (due to its scarcity and the 
r isks of deforestation) in favour 
of alternative materials (building 
materials that consume a lot of grey 
energy - iron sheets, cement, etc.) 
must be debated. Indeed, is it not 
more relevant, as soon as possible, to 
develop activities and strategies to 
support and sustain sectors that can 
reduce the impact of global warming, 
while preserving the autonomy of 
local populations?

INNOVATIONS

Stone Foundations / Raised Katla Bracing / Brick layer Bamboo Strips / Quick Disassembly

Project implementation
CO-DESIGN OF STRATEGIES AND SOLUTIONS
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EXAMPLES OF COMPLETED LCH AMONG 35 SOLUTIONS

 

 
 

 

 

 
 

 

 
 
 

 

 

Materials: Earth, bamboo, reinforced concrete posts, 
galvanized iron wire, corrugated galvanised iron sheets, 
straw, wood

Materials: earth, bamboo,  reinforced 
concrete posts, timber, binna grass, 
galvanized iron wire, corrugated 
galvanised iron sheets

Materials:  Earth, bamboo, reinforced 
concrete posts, corrugated galvanised iron 
sheets,  t i l e s ,  go lpata ,  wood

Materials: Earth, bamboo, reinforced concrete 
posts, corrugated galvanised iron sheets, straw, 
wood

Materials: earth, bamboo, brick, galvanized 
iron wire, corrugated galvanised iron sheets, 
straw, wood

Materials :  earth,  bamboo, br ick, 
galvanized iron wire, corrugated 
galvanised iron sheets, straw, wood

Materials: Earth, bamboo, reinforced 
concrete posts, timber, galvanized iron 
wire, corrugated galvanised iron sheets

Joints in the post and connection between 
post and roof system for quick dissemble

Mud stabilization with natural fibres to 
reduce wall thickness

R a i s e d  p l i n t h ,  m u d  w a l l  s t a b i l i z a t i o n 
with f ibres,  bamboo str ips in layers to 
enhance ducti l ity

F o u r  p i t c h e d  r o o f  f o r  b e t t e r  w i n d 
r e s i s t a n c e ,  r e i n f o r c e d  c o n c r e t e  a n d 
t imber f raming system,  stepped earth 
pl inth,  two parts bamboo fences

Machan house,  with suitable t imber 
treatment, katla joint and bracing to 
enhance lateral load carrying capacity

Construction 
size:

23’x12’ veranda 
23’x6’

Construction size:
18’x10’ with 5’’ 

veranda
Construction 

size:
24’x10.5’

DINAJPUR

RAJSHAHI

KHULNA BARISAL CHITTAGONG

SYLHET

DHAKA MYMENSINGH

Construction 
size:

24’x11’, 
veranda 4’ 

wide

Construction size:
18’x10’ veranda 

12.5’x5’

Construction 
size:

26’-6’’x20’-6’’ 

Construction 
size:

18’x10’,  veranda 
6’ wide

Construction 
size:

18’x15’

Price:
80 000 BDT

Price:
63 000 BDT

Price:
75 000 BDT

Price:
90 000 BDT

Price:
85 000 BDT

Price:
85 000 BDT

Price:
75 500 BDT

Price:
75 000 BDT

Reinforced concrete and timber framing system, 
stepped high earth plinth, two parts bamboo 
fences, mezzanine to save goods during flood

Improved plinth with available stones, 
bracing to increase lateral wind resistance

Stepped plinth, roofing extension to increase 
the life of the fence, two parts fences, platform 
for storing goods

Materials: Mud, bamboo, jute, batha 
plant, reinforced concrete posts, 
corrugated galvanised iron sheets, 
straw, wood

Droughts Floods

Riverbank 
eros ion Tsunamis

Strong winds

Cyclones Fires

Ear thquakes Cold Wave

Landsl ides
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Materials: mud, bamboo, timber and binna grass

Foundations: bamboo posts/katla embedded in soil (1-2 ft)

Plinth: mud

Columns: reinforced concrete and bamboo posts with or without katla

Fences/Walls: bamboo mat over corrugated galvanised iron sheets

Roof: wooden truss, four pitched corrugated galvanised iron sheets

Reinforcement: corner bracing

Openings: 1 main door + 1 inside door to connect rooms

Joints: nails, notches, galvanized iron wire 

Ceiling: protection from heat and cold - rain water harvesting system

Rajshahi  -  Tarash:  type  -  DP2 85 000 BDT

Materials: mud, bamboo, timber

Foundations: stone

Plinth: stone (main house) & mud (veranda)

Columns: reinforced concrete and bamboo posts with or without katla

Fences/Walls: mud and Ikar

Roof: wooden truss, four pitched corrugated galvanised iron sheets

Reinforcement: corner bracing

Openings: 1 main door + 1 inside door to connect rooms

Joints: nails, notches, galvanized iron wire

Ceiling: protection from heat and cold - rain water harvesting system

Sy lhet  -  Kanaighat :  type  -  1 . 1 130 000 BDT

Droughts Floods

Riverbank 
eros ion Tsunamis

Strong winds

Cyclones Fires

Ear thquakes Cold Wave

Landsl ides

Project implementation
CO-DESIGN OF STRATEGIES AND SOLUTIONS
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Materials: mud, bamboo, reinforced concrete posts, galvanized iron 

wire, corrugated galvanised iron sheets, straw, wood

Foundations: wooden/ bamboo posts embedded in soil (1-2 ft)

Plinth: mud

Columns: reinforced concrete, wooden and bamboo posts     

Fences/Walls: corrugated galvanised iron sheets

Roof: wooden truss, four pitched corrugated galvanised iron sheets

Reinforcement: corner bracing

Openings: 1 main door + 1 inside door to connect rooms

Joints: nails, notches, galvanized iron wire

Ceiling: protection from heat and cold 

Treatment: (bamboo & wood): water treatment & partial chemical treatment

Chit tagong -  Pekua:  type  -  DP375 000 BDT

Materials: mud, bamboo, brick, galvanized iron wire, corrugated 

galvanised iron sheets, straw, wood

Foundations: wooden/ bamboo posts embedded in soil (1-2 ft)

Plinth: machan (traditional) with wooden posts directly in the 

ground and rest on katla - mud (Bengali)

Columns: wooden poles with katla

Fences/Walls: bamboo mat (2 parts)

Roof: wooden truss, four pitched corrugated galvanised iron sheets

Reinforcement: corner bracing

Openings: 1 main door + 1 inside door to connect rooms

Joints:  nails, notches, galvanized iron wire, plastic ropes

Ceiling: protection from heat and cold,  wooden tie beams in odd number

Treatment: (bamboo & wood): water treatment & partial chemical treatment

Chit tagong -  Bandarban typologies90 000 BDT

Bengali house Traditional house
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Rangpur  -  Ch i r i r  Bandar :  type  -  DP2

Materials: mud, bamboo, jute ropes, jute stick, batha plant, reinforced 

concrete posts, corrugated galvanised iron sheets, straw, wood

Foundations: wooden/bamboo posts (katla) embedded in soil (1-2 ft)

Plinth: mud (2/3 steps)

Columns: bamboo and reinforced concrete posts

Fences/Walls: Tati (made of bamboo branch/slice and mud plaster)

Roof:  wooden truss, four pitched corrugated galvanised iron sheets 

Reinforcement: corner bracing

Openings: 1 main door

Joints: nails, notches, galvanized iron wire

Ceiling: protection from heat and cold

Treatment: (bamboo & wood): water treatment & partial chemical treatment

75 000 BDT

Khulna  -  Rampal :  type  -  DP3

Materials: mud, bamboo, reinforced concrete posts, corrugated 

galvanised iron sheets, tiles, golpata, wood

Foundations: bamboo posts/ katla embedded in soil (1-2 ft)

Plinth: mud (2/3 steps)

Columns: reinforced concrete posts at the corners of outer periphery 

+ treated bamboo on katla

Fences/Walls: bamboo mat (2 parts)

Roof: wooden/ bamboo truss, 4 pitched & disconnected veranda roof, 

covered by corrugated galvanised iron sheets (main) & golpata (veranda)

Reinforcement: corner bracing

Openings: 1 main door + 1 inside door to connect rooms

Joints: nails, notches, galvanized iron wire

Ceiling: protection from heat and cold

Treatment: (bamboo & wood): water treatment & partial chemical treatment

85 000 BDT

Droughts Floods

Riverbank 
eros ion Tsunamis

Strong winds

Cyclones Fires

Ear thquakes Cold Wave

Landsl ides

Project implementation
CO-DESIGN OF STRATEGIES AND SOLUTIONS
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Mymensingh -  Ka lmakanda:  type  -  DP2

Materials: mud, bamboo, reinforced concrete posts, corrugated 

galvanised iron sheets, straw, wood

Foundations: bamboo posts/ katla embedded in soil (1-2 ft)

Plinth: mud (two/three steps)

Columns: reinforced concrete and bamboo posts with or without katla

Fences/Walls: corrugated galvanised iron sheets and bamboo mat (2 parts)

Roof: wooden/ bamboo truss, four pitched & disconnected veranda 

roof, corrugated galvanised iron sheets

Reinforcement: corner bracing

Openings: 1 main door

Joints: nails, notches, galvanized iron wire

Ceiling: protection from heat and cold

Treatment: (bamboo & wood): water treatment & partial chemical treatment

85,000 BDT

Rajshahi  -  Porsha  typologies

Materials: mud, bamboo, timber, Binna grass

Foundations: mud (earth) - bamboo posts/katla embedded in soil (1-2 ft)

Plinth: mud (2/3 steps)

Columns: reinforced concrete and bamboo posts with or without katla

Fences/Walls: Tati (made of bamboo branch/slice and mud plaster)

Roof: wooden truss, four pitched & veranda roof is disconnected 

from main roof, corrugated galvanised iron sheets

Reinforcement: corner bracing

Openings: 1 main door + 1 inside door to connect rooms

Joints: nails, notches, galvanized iron wire

Ceiling: protection from heat and cold - rain water harvesting system

90 000 BDT (earth)
80 000 BDT (bamboo)

Earth construction Bamboo frame construction
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RESULTS

• 35 housing models, (approaches 
for new construction, but also 
techniques for repairing or reinforcing 
existing buildings), are developed and 
made available to local communities 
and the international community;

• Co-design methods and tools have 
been documented;

• The project teams (CB, CRAterre, 
BUET) have taken ownership of 
the approach and disseminated 
it, teaching it within their own 
networks;

• Conferences and workshops were 
organized by the project promoters 
at local, national and international 
levels. The approach is documented 
and accessible to those who wish to 
use it. Scientific articles have been 
published.

• International aid actors are aware 
of the proposed methodology and 
some of them, through the Global 
Shelter Cluster, are involved in 
refining and better disseminating it.

LESSONS LEARNED

The development of a solution to a 
given problem cannot be standardized 
or globalized. Without knowledge of 
the field and without exchanges / 
discussions with the populations directly 
concerned, what will be set up is unlikely 
to become a sustainable part of the local 
built landscape. The solutions developed 
for each of the contexts analysed in the 
project vary surprisingly. This includes:

• The nature of the materials used,
• The proposed habitat model (the 

way of living and inhabiting may 
vary from one community to another 
within the same village),

• The level of finishing «imposed» by the 
project must incorporate local practices 
for the further development of the 
shelter provided,

• The type of target audience the work 
should address (which population 
is really at risk.. . Not always the 
poorest....),

•  Technica l  approach (st ronger 
houses? Or easier to dismantle 
quickly, transport from one site to 
another? Or easier to rebuild).

Local knowledge is often held by 
individuals who have acquired it through 
self-education. Some, but not all, are 
democratized within communities. 
The documentation and sharing of this 

local knowledge for the benefit of the 
entire community makes it possible 
to propose to the latter more than 
80% of the solutions that it can easily 
appropriate, on the cultural, economic, 
technical and environmental levels.

The knowledge documented on a 
territory, in its initial or adapted form, 
is an important source of possible 
improvement of existing or evolving 
situations in other regions (changes 
in situations that put a community in a 
new situation, but which are already the 
daily life of another community).

 Bar isa l

On-s ite  evaluat ion of  the LBC with 
craftspeople  and inhabitants

Project implementation
CO-DESIGN OF STRATEGIES AND SOLUTIONS
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TO FIND OUT MORE

QSAND is a free-to-use sustainability and resilience framework developed by 
BRE on behalf of the International Federation of Red Cross and Red Crescent 
Societies (IFRC). As a part of their commitment to sustainable development, IFRC 
commissioned the development of QSAND to promote sustainable response and 
reconstruction activities in the aftermath of disasters. 
BRE Trust, IFRC, BREEAM, CRS, 2014. « QSAND | Quantifying Sustainability in the 
Aftermath of Natural Disasters » [Online]. Available at:
< https://www.qsand.org/ >

CRATERRE - ENSAG, ENSAG, GUILLAUD, Hubert, MORISET, Sébastien, SANCHEZ
MUNOZ, Nuria, SEVILLANO GUTIERREZ, Enrique, 2014. « Versus: lessons from
vernacular heritage to sustainable architecture » [Online]. Grenoble:
CRAterre - ENSAG. 73 p. ISBN 978-2-906901-78-0. Available at:
< https://archive.org/details/Versus_201706 >

2014

Porsha

2017

ISLAM, Mohammad Shariful, HOSSAIN, Tahsin Reza, BUET, CRATERRE, CARITAS 
BANGLADESH, CARITAS FRANCE, CARITAS LUXEMBOURG, 2017. « Development of 
Disaster Resilient Affordable House Design for Different Regions of Bangladesh » 
[Online]. Dhaka: BUET. 283 p. Available at: 
< https://archive.org/details/lch_bangladesh >
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THE NEED FOR A VARIETY 
OF  RESPONSES  TO 
ANSWER A VARIETY OF 
NEEDS

N a t u r a l  d i s a s t e r s  o f t e n  a f f e c t 
an entire community,  regardless 
o f  i t s  soc ia l  l eve l .  Recovery  o f 
the  poorest  i s  longer  and more 
difficult. But these two factors are 
often proportional to the speed 
of  recovery  of  the  middle  -and 
high- income groups,  s ince they 
are often the driving force behind 
local economies. It therefore seems 
r e l e v a n t  t o  d e v e l o p  r e s p o n s e s 
(postdisaster & prevention) that 
integrate aspects that improve the 
safety of everyone in the area of 
intervention.

There is  a  broad consensus that 
the priority targets of the projects 
are the poorest of those affected 
by  a  d isaster ,  and th is  i s  not  to 
be questioned. But it is possible, 
through support for these people, 
to disseminate a whole range of 
relevant solutions adapted to meet 
the  needs  and  expectat ions  o f 
more affluent people. This has the 
advantage of not stigmatizing a 
specific population by addressing 
everyone in a community, and of 
showing that the habitat models 
proposed can also evolve towards 
a more spacious, comfortable and 
rewarding habitat. 
In some cases, the most vulnerable 
to certain future hazards may not 
be the poorest. In our experience 

i n  B a n g l a d e s h ,  m i d d l e - i n c o m e 
populations in the Sylhet region, 
who build with thin walls of fired 
bricks, are thus protected from the 
risk of slow flooding, but they are 
particularly exposed to very serious 
human and material damage in the 
event of an earthquake, or even in 
the event of a violent rise in water 
levels due to the breaking of river 
dikes.

‘‘... address everyone in a community 
so as not to stigmatize, but also 
to preserve local socioeconomic 
dynamics that promote early 
recovery.’’

On-s ite  analys is  of  Local  Bui ld ing Cultures  with craftspeople  and inhabitants

Project implementation
THE NEED FOR A VARIETY OF RESPONSES TO ANSWER 

A VARIETY OF NEEDS
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PAY ATTENTION TO THE MOST 
VULNERABLE

The study of Local Building Cultures 
m a k e s  i t  p o s s i b l e  t o  i d e n t i f y 
t h e  r o l e s  a n d  r e s p o n s i b i l i t i e s , 
s t rengths  and vu lnerabi l i t ies  of 
each actor in the family unit and 
each stratum of society in a given 
community.  The tools developed 
by the project and refined by the 
pro ject  partners  are  vo luntar i ly 
proact ive  in  th is  des i re  to  take 
into account gender and specific 
vulnerabil it ies in society.  Due to 
the availability of this information, 
the habitat improvement response 
of the projects no longer focuses 
only on strengthening the building 
but also on improving the l iving 
conditions of the inhabitants, with 
an emphasis on improving existing 
situations and mitigating inherent 
vulnerabilities.

RESPOND TO THE REALITIES OF 
THE POPULATION

L o c a l  b u i l d i n g  p r a c t i c e s  a r e 
constantly evolving. They are often 
the result  of  the exist ing (Local 
Building Cultures) and of changes 
in society, in the environment, in 
the availability of new technologies. 
All these factors are an opportunity 
for the inhabitants to improve the 
e x i s t i n g  s i t u a t i o n .  I t  i s  n o r m a l 
to accompany the populations in 
these changes, but project partners 
must be careful to promote «ideal» 
models that would deny the form of 
r e l e v a n c e  o f  t h e  e x i s t i n g ,  a n d 
which,  because of  the technical 
and economic  capac i t ies  of  the 
local  populat ions,  could only be 
duplicated locally at the price of 
poor  qua l i ty  products  with  low 
resistance to natural hazards, often 
weaker than local options.

Inhabitant  t ranspor t ing bui ld ing 
materia ls

Par t ic ipator y  workshop,  Dinajpur
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RESULTS

A catalogue of solutions, related 
to the specificities of the hazards 
encountered in Bangladesh, classified 
b y  d i f f e r e n t  p a r a m e t e r s  ( f r o m 
i t s  locat ion  to  i t s  ma intenance 
methods, via its foundation, walls, 
roof . . . )  and sorted by  technica l 
and economic  access ib i l i ty  was 
produced during the project. It can 
be a source of inspiration to inform 
all economic strata of a population 
of possible solutions for gradual 
improvements in its constructive 
practices.

LESSONS LEARNED

Without  the  implementat ion of 
an  adapted  s t ra tegy  to  le t  the 
inhabitant make and assume his 

own choices,  it  remains diff icult 
for a project to support the local 
p o p u l a t i o n s  b y  u s i n g  a l l  t h e 
in te l l igence  they  have  at  the i r 
disposal. 
T h u s ,  t h e  q u e s t i o n  o f  t h e 
respons ib i l i ty  o f  o rgan izat ions 
support ing  a f fected  peop le ,  in 
relation to the products and services 
t h e y  p r o v i d e ,  i s  a n  i m p o r t a n t 
element to be taken into account 
in relation to the possibility or not 
to accompany local populations in 
the logics of resil ience that they 
already put in place. For example, 
if the organization offers “turnkey” 
production of a shelter or house, it 
makes it virtually responsible for its 
resistance. It must therefore comply 
with  nat iona l  and internat iona l 
standards, which in many cases are 
poorly adapted to the realities of 

local populations. The products thus 
provided to the populations are of 
quality but are also far from the 
people’s capacities and therefore 
impossible to duplicate, maintain 
and expand using the technical and 
financial means locally available. 
Current thinking in the international 
community on approaches to giving 
cash, accompanied by counselling 
and tra in ing,   should eventual ly 
remedy this situation.
Making the inhabitant responsible 
for the technical choices that he 
will implement, while imposing on 
him the craftsman who must carry 
o u t  t h e  i m p l e m e n t a t i o n ,  g i v e s 
more flexibility than the previous 
approach, but again leads to making 
the project responsible for possible 
delays, defects resulting from the 
implementation.

Cash support allows the inhabitants to make the most out of their intelligence. Temporary shelter where no corrugated sheet is 
pierced, anticipating its future re-use in a permanent house.

Project implementation
THE NEED FOR A VARIETY OF RESPONSES TO ANSWER 

A VARIETY OF NEEDS
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TO FIND OUT MORE

Construction of pilot Low Cost Houses (LCH) Project
for the Disaster Families of Bangladesh

JOFFROY, Thierry (dir), GARNIER, Philippe, DOULINE, Alexandre, MOLES, Olivier, 
DELBOY, Leticia (trad), 2017. « Rebuilding Haiti: after the January 2010 earthquake - 
risk reduction, building cultures and local development. » [Online]. Villefontaine : 
CRAterre. 80 p. ISBN 978-2-906901-98-8. Available at:
< https://archive.org/details/RebuildingHaiti >

JOFFROY, Thierry (dir), CAUDERAY, Elsa, DEJEANT, Florie, MOLES, Olivier, 2018.
« Reconstruction with local architecture: Panay Island, Philippines, 2014-2017. 
Capitalizing on experiences from two shelter projects in the aftermath of 
the super typhoon Haiyan. » [Online]. Villefontaine: CRAterre. 40 p. ISBN 979-10-
96446-19-3; Available at:
< https://archive.org/details/PanayIsland >

CARITAS LUXEMBOURG, SECOURS CATHOLIQUE, CRATERRE, CARITAS 
BANGLADESH, BUET, 2015. « Construction of pilot Low Cost Houses (LCH) 
project for the disaster families of Bangladesh » [Online]. Dhaka: Caritas 
Bangladesh. 178 p. Available at: 
< https://archive.org/details/construction_lch_local_solutions >
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PUBLIC  AWARENESS

After a disaster, it is common for 80 
per cent of the affected population 
to meet their needs on their own, 
making the most of their knowledge, 
observations and what they have 
been able to learn and understand 
from the messages conveyed in dif-
ferent ways after the event.

However, the curiosity of the inhab-
itants to take an interest in what a 
project is doing for one of the mem-
bers of this community should not 
be considered natural. In order to 
support the entire population in its 
reconstruction efforts, it is therefore 
essential to develop strategies that 
allow indirect beneficiaries to have 

full access to the knowledge dissemi-
nated through the implemented pro-
jects. This should enable each inhab-
itant of the area concerned to make 
informed choices in the investments 
they make to rebuild and improve 
their homes. 

These outreach strategies must be pro-
active. Appropriate means must be se-
cured and projects must develop clear 
monitoring indicators to achieve this 
specific target of reaching the neigh-
bours of the beneficiaries. 

Within the framework of the project 
set up by CB, the information collected 
during the territory diagnoses was 
v e r y  u s e f u l  f o r  u n d e r s t a n d i n g 
the modes of communication and 

information dissemination within the 
local communities. It is on this basis 
that the project has developed its 
d i s s e m i n a t i o n  a n d  i n f o r m a t i o n 
strategies and activities. 

The pedagogical approach developed 
was to let all actors, teachers and 
participants, to share their knowledge. 
The solutions were not stale, but an 
effort was made to let the public 
discover the stated principles, reflect 
on them and understand them for 
themselves. Organized in plenary 
sessions, these awareness sessions 
also allowed the trainers to discover 
some local knowledge and at the 
same time allowed each person in the 
assembly to share and be informed of 
the knowledge of the other.

Neighbourhood BlockInhabitant

Project implementation
PUBLIC AWARENESS
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Distr ict Town Terr i tor y. . .

Awareness-ra is ing workshop Transmiss ion of  know-how between members  of  the community
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RESULTS 

Several simple tools for communicating 
with  the  inhabitants  have been 
developed and shared within all CB 
technical teams. 

Unfortunately, the time and resources 
of the project did not allow for the 
documentation of these tools, nor 
of the strategic and methodological 
a p p r o a c h e s  t o  t h e  s t r a t e g i e s 
developed. This remains to be done to 
allow for better sharing. 

LESSONS LEARNED

Experience shows that this pooling of 
individual knowledge often makes it 
possible to identify the vast majority 
of good practices and ideas that a 
project could bring if its objective is 
to provide answers accessible to the 
majority of the inhabitants of a given 
territory. 

The sites selected to carry out the 
training courses must be chosen in 
such a way as to allow the widest 
p o s s i b l e  d i s s e m i n a t i o n  o f  t h e 
knowledge provided by the project. 
Considerat ion must be given to 
ensuring good geographical coverage 
of the demonstrations carried out. On 
each site where demonstrations are 
carried out, the actual location of the 

demonstration must be chosen in a 
relevant way (meet a need, but also 
be accessible, visible, etc...).

The achievements that  serve as 
training materials must be attractive, 
even if sometimes they are of a cost 
level that may be beyond what the 
poorest populations can actually 
afford. 

All the plenary meetings organized 
with local communities to share, 
validate and develop the project’s 
actions are opportunities to initiate 
the process of building the skil ls 
needed to make decisions and mobilize 
resilience strategies.

Interviews with beneficiaries Community meeting

Community mapping

Project implementation
PUBLIC AWARENESS
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AMBASSADE DE FRANCE BANGLADESH, INSTITUT FRANÇAIS, ALLIANCE 
FRANÇAISE DE CHITTAGONG, CRATERRE, BUET, SECOURS CATHOLIQUE, RÉSEAU 
MONDIAL CARITAS, CARITAS LUXEMBOURG, CARITAS BANGLADESH. 
« Biodiversité, Cultures Constructives et Développement Local : la réduction des 
risques naturels au Bangladesh » [Online]. Grenoble : CRAterre. 14 p. Available at: 
< http://craterre.org/diffusion:expositions/ >

GARNIER, Philippe (dir), MOLES, Olivier (dir), CAIMI, Annalisa, GANDREAU, David, 
HOFMANN, Milo, 2011. « Natural hazards, disasters and local development » 
[Online]. Villefontaine : CRAterre. 62 p. Available at:
< https://craterre.hypotheses.org/188 >
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LOCAL CAPACITY BUILDING

PERPETUATE KNOWLEDGE

When it  comes to disseminating 
existing good practices or introducing 
new knowledge within a community, 
strategies to strengthen the skills 
of the artisans who will  produce 
or support the production of the 
project activities, and then of the 
inhabitants, are needed.

T h e  o b j e c t i v e  o f  r e s p o n d i n g 
without delay to the quantitative 
needs generated by a crisis can be 
complemented by the search for 
qualitative objectives that will enable 
local  actors to better cope with 
future crises. In order to achieve these 
objectives, it is necessary to think 
about training strategies to reach and 
involve the different actors involved 
in the production of housing: material 
producers and suppliers, craftspeople, 
technicians, engineers, architects, 
implementing bodies, specifiers, other 
partners, etc.

A s  f a r  a s  t h e  c r a f t s p e o p l e  a r e 
concerned, the objective will not be 
limited to reinforcing the technical 
skills of the learners (the «how to 
do it») but to give them a good 
understanding of the function of 
the different parts of the building 

and the technical details that make 
them up  ( the  «why  and  how i t 
works»). This allows the trainees to 
imagine new effective solutions for 
each future context of intervention. 
For this, it is also essential to help 
participants understand the various 
implications (cost,  maintenance, 
time required, etc.).

The postdisaster  response does 
not  sys temat ica l l y  resu l t  in  an 
i n t e r v e n t i o n  f o c u s e d  o n  t h e 
construct ion of  a  new bui ld ing . 

On the contrary, many families who 
are self-recovering often do so from 
the housing they had, repair ing, 
strengthening and improving it. 

I t  wi l l  therefore  be essent ia l  in 
the context of projects to support 
postdisaster  reconstruct ion not 
to neglect the component dealing 
with the diagnosis of the existing 
h o u s e  s i t u a t i o n  a n d  t e c h n i c a l 
solutions to make it usable again, 
if possible in a more appropriate 
way.

Transmission of know-how between councillors and craftspeople

Project implementation
LOCAL CAPACITY BUILDING
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TRAINING STRATEGIES

Training strategies should be defined 
according to the absorption capacity 
of the participants (to be assessed 
before the start of the training). This 
logic will also make it possible to plan 
the stages of project implementation, 
identifying learners who are rapidly 
operational and capable of becoming 
leaders and potential trainers. For the 
latter, and if this allows the project 
to better achieve its results, issues 
relating to site programming and 

monitoring should be integrated into 
the training.

Each  cyc le  o f  comprehens ion  / 
design / implementation / analysis 
/ sharing between all actors promotes 
the pooling of skills between local 
actors (the «learners») and external 
actors (the «teachers who must also 
have a learner’s posture»). This step 
is extremely important to refine the 
initial and technical concept in order 
to bring them as close as possible to 
the local reality. 

In  order  to prevent the tra in ing 
provided from ending up with the 
creation of an elite that, because of 
the skills acquired, can increase its 
salary or migrate to other territories, 
it is important not to concentrate 
the knowledge provided on a small 
team. The training strategies should 
therefore be defined according to the 
local needs remaining after the end 
of the project (the objective is that 
each inhabitant should have access 
to a person with the technical skills 
to help him/her carry out the project) 
and not according to the needs of the 
project in terms of quantitative results 
(x houses built in x time).

In order to benefit the local popula-
tion in the long run, and therefore to 
ensure that this «new» knowledge 
can be used after the project ends, it 
is essential that the trained artisans 
are those who will remain active in 
the area concerned. This leads to a 
recruitment strategy taking into ac-
count the local way of producing the 
habitat (company approach, artisans, 
self-construction assisted or not, etc.). 

The geographical coverage of the 
people trained by the project must 
also take into account the usual 
distances between the location 
of potential work-sites and the 
place where the craftspeople 

Dialogue between councillors and local craftspeople
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concerned l ive.  The initial diagnosis 
will be a significant source of information 
that will allow the definition of these 
strategies.

The construction of a pilot building 
is a common practice in order to 
allow the training of craftspeople, 
the sensitization of a target audience 
(decision-makers, inhabitants) and the 
validation of the technical proposal 
by the beneficiaries. However, it is 
still important to know that these 
demonstrations are not a field of 

experimentation. The development of 
technical and architectural solutions 
for the proposed models must be done 
prior to this training/demonstration 
stage.

While training through the construction 
of a demonstration building has many 
advantages, it is necessary to be aware 
of some of the limitations of this 
strategy. 

This can take a long time (need to build 
a house to support the training). This 

can be costly (the number of learners 
is limited depending on the size of 
the building, so the construction of a 
large number of pilot buildings will 
be necessary to allow the training of a 
large number of craftspeople).  It 
will show only a limited number of 
technical solutions for each part of 
the buildings, whereas, if the objective is to 
reach a maximum number of craftspeople 
(to meet the needs of people in the 
postproject phases) and a maximum 
number of audiences (different social 
strata, different realities within the same 

Sett ing up of  re inforced concrete 
posts  by  the benef ic iar ies Adobe bricks  product ion workshop
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social group), it is necessary to expose 
the participants to different solutions for 
the same issues. Thus, training strategies 
via demonstration houses should be 
accompanied by more flexible training 
m a t e r i a l s  t o  c o m p l e m e n t  t h e 
in fo rmat ion  p rov ided  (poss ib le 
alternatives to the technical details 
used on the demonstration house). 
These complementary approaches must 
be implemented through pedagogical 
support that will condense the teaching 
to be given (small demonstration walls, 
models, etc.) in order to involve more 
artisans. This is all the more true when 
the project aims to transfer knowledge 
related to the repair and upgrading of 
existing equipment.

RESULTS

•  1 5 5  p i l o t  h o m e s  b u i l t  ( 1 1 0  + 
45 homes built under MDFLCH 
project)

• 21 Training workshops given by 
CB  in  s t rengthen ing  ex i s t ing 
knowledge (16 + 5 under MDFLCH 
project)

• 48 technically improved homes
• 383 artisans trained (258 + 125 

trained under MDFLCH project)
•  7 7 3  t e c h n i c i a n s  ( t e c h n i c a l 

and soc ia l )  t ra ined with in  CB 
teams, national NGOs and local 
government staff (403 + 370 of 
training under MDFLCH project) Stone foundat ions with mud mor tar
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technical solutions in relation to the 
situations they will encounter.

• Where the project has both new 
and rehabilitation components, 
the initial focus is often on the 
new (easier, more manageable and 
attractive). Under these conditions, 
it is often difficult to mobilize local 
populations and project staff on a 
repair/rehabilitation approach that 
requires more finesse (working on 
a case-by-case basis, obligation to 
understand the why before the how). 
It is also more difficult to convince 
the donor to fund something that 
is less attractive, less visible. It is 
well known, however, that when 
local populations take charge of 
their own postdisaster recovery, 
i t  is  repair  and reinforcement 
activities that they favour, for 
obvious reasons of resources. This 
must therefore natural ly raise 
questions for the entire international 
community, governmental and non-
governmental actors, about the 
postdisaster support strategies they 
favour. 

•  Where  the  d i sas te r  response 
strategy includes the production 
of housing modules, particular 
attention must be paid to how this 
initial module will evolve or «risk» 
evolving. In a product approach, 
the project will be able to ensure 
that what is done is consistent with 

what needs to be done to make 
the construction safe.  But the 
project will not then be able to 
intervene on the extensions which 
will be carried out by the inhabitant 
and which  can annih i late  the 
constructive intelligences of the 
initial module. 

LESSONS LEARNED

• If the l ink between emergency 
responses, recovery support and 
development impact is not clearly 
assumed by the project actors, there is 
a risk that all the proposed activities 
will favour the achievement of the 
project’s quantitative objectives, 
to the detriment of its qualitative 
objectives, which translates into 
favouring a «product approach» over 
a «process approach».

• It is not often that the first solutions 
developed are the most relevant. The 
progressive increase in the activities 
of design, training, demonstration, 
a d j u s t m e n t ,  b y  a l l o w i n g  t h e 
maximum horizontal exchanges 
between learner-t ra iners  and 
trainers-learners allows for relevant, 
efficient and frugal solutions that 
improve the quality of the project in 
a consequent and surprising way.

• It is important not to freeze the 
project’s contribution to a single 
construction model or technical detail 
designed to meet a specific aspect 
of the construction. Our objective 
is to help stakeholders understand 
the overall process of the approach, 
the architectural choices and the 
techniques proposed, to have access 
to a catalogue of solutions that they 
can use according to their needs and 
ideally, to be able to invent their own 

Wood/bamboo f rame construct ion 
by local  craftspeople
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SETTING UP FIELD PROJECTS 
AND ACTORS’ CAPACITIES

The  capac i t ies  needed  to  meet 
the needs generated by a cr is is 
often exceed the local actors’ own 
capacit ies,  in terms of f inancial , 
technica l  and human resources . 
Local actors do not always have 
e x p e r i e n c e  w i t h  t h e  t o o l s  a n d 
methods in  use in  the world by 
major  d isaster  response actors . 
On the other hand, international 
a i d  a c t o r s  d o  n o t  a l w a y s  h a v e 
the local relays that enable them 
to be in tune with the f ield and 
therefore have all the finesse and 
legitimacy that will enable them to 
intervene effectively and sustainably.

In the event of a major crisis, these 
two worlds are brought together, 
to create partnerships. Local actors, 
often actors in the development 
aid sector, must be able to adapt to 
take into account the scale of the 
needs that must be met as quickly 
as possible. International actors must 
be particularly careful not to exceed 
the capacities of their partners and 
not to create a situation that could 
lead their disappearance after the 
e n d  o f  t h e  c r i s i s  ( s a l a r i e s  a n d 
logistical  means unsuited to the 
normal context; strengthening the 
internat ional  partner ’s  teams by 

d r a w i n g  o n  t h e  l o c a l  p a r t n e r ’ s 
pool, with great difficulty for the 
l a t t e r  t o  r e c o v e r  t h e s e  h u m a n 
resources when the international 
p a r t n e r  l e a v e s  t h e  c o u n t r y ) . 
It  is  certainly necessary to think 
on two leve ls :  knowing how to 
make the most of local teams to 
m a n a g e  p a r t  o f  t h e  n e e d s  a n d 
knowing how to complement this 
with «exceptional and punctual» 
act ion  that  w i l l  not  negat ive ly 
impact the capacities of local actors. 

Within the framework of the CB 
project, this potential conflict was 
resolved through CB’s capacity to 

mobilize its teams at the national level 
to reinforce, if necessary, a regional 
team that found itself in an extreme 
situation exceeding its capacities. 
The choice to intervene on damaged 
const ruct ions  by  repa i r ing  and 
reinforcing them or to intervene only 
on the construction of new shelters is 
also an extremely complex question. 
Opt ing for  the  new most  often 
satisf ies the direct beneficiar ies 
of the project and facil itates the 
programming of the project which 
wi l l  essent ia l l y  bo i l  down to  a 
question of logistics once the models 
to  be  bu i l t  have  been  def ined . 
Opting for a logic of intervention 

Exchange on the LCH concept with local craftspeople, BUET and CB
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on the existing situation is a little 
bit of a leap into the unknown; each 
house, each inhabitant, requires an 
adapted response. However, when 
one remembers that 80% of the 
reconstruction effort is done by the 
inhabitants themselves and that a 
tiny percentage of them will opt for 
a new construction if their old house 
is still partially standing, it seems 
crucial to put a very substantial effort 
into the logic of supporting these 
dynamics. It is therefore necessary 
to combine the production of a new 
habitat (valorizing, serving as an 
advocacy tool, convincing most of the 
actors involved) and support for the 

practices of repairing and improving 
the existing one (which is done by 
the majority of the population when 
they are left to their own devices).

Finally, in many communities around 
the world, housing production is based 
on systems of solidarity that unite 
the population. Territory diagnostics 
allow us to capture and document 
this existing situation. It is, of course, 
extremely important to ensure that 
the logics put in place by the projects 
do not run counter to these local 
practices, which are often fragile, 
but which are an integral part of local 
strategies for people’s resil ience.Fie ld v is i t

Meeting with community stakeholders

Community  mapping workshop
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1 INTRODUCTION 

Bangladesh is known as one of the most disaster 
prone countries in the world due to its geographic 
location and socio-economic condition of people. 
About 50% of the land is within 6-7 m from Mean 
Sea Level (DMB, 2008). Common disasters of   
Bangladesh are flood, cyclone, tidal surge, land 
slide, river bank erosion, draught and earthquakes. 
Lots of houses are damaged due to disasters on a 
regular basis and cause the most economic losses 
during disasters (DMB, 2008). In recent years, these 
have caused extra burden for the marginal people of 
the country and jeopardizing its economic growth as 
a whole.  Although it is a small country, its culture, 
disaster, availability of building materials are diverse 
and the housing practices are also widely varied.  

Government and NGOs provide housing to the 
disaster affected people. Some are very costly and 
strong enough and some are very nominal and tem-
porary. However, constructions of these houses gen-
erally do not respect local culture and sometimes 

constructed in highly vulnerable locations. After the 
construction of external agency led houses, it is rare 
that the community replicates the same design. In 
2007, a super cyclone Sidr (wind velocity: 242 
km/hr and tidal surge height: 5m) passed through 
Bangladesh and damaged lots of houses. In response 
to that cyclone many houses also were constructed 
by government and NGOs. However, as can be seen 
from the photograph of the Figure 1 that many hous-
es were constructed in the bank of river which is 
very vulnerable location.  

Different international guidelines are available for 
a number of years. At the same time there is a lot to 
learn from existing vernacular houses even they lack 
technical adequacy. A question may naturally be 
asked: why are these not being followed in practice?
The answer is that R&D does not focus enough on 
local practice; do not take into account local  
 technical and financial capacities and that the fruits 
of existing R&D are not being transferred into the 
field as these houses are mostly designed and built 
by owners or artisans who do not have access to 
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or invalidation of the different 
criteria identified;

• Re-discuss the selection criteria 
and reach a consensus decision on 
those selected.

• Select a first list of beneficiaries in 
accordance with the agreed criteria

• Validate each name in plenary;
• Prepare a list of priority beneficiaries;
• Discuss the process of finalizing 

the list of beneficiaries. Where to 
display the first list of beneficiaries? 
If necessary, plan a reading (when, 
by whom, where) of this list so that 

BENEFICIARY SELECTION

STEP 1: ORGANIZE AND FACILITATE 
A FIRST COMMUNITY MEETING 
TO LAY THE FOUNDATIONS OF 
COMMON UNDERSTANDING FOR 
THE WHOLE PROCESS

Method:
• Discuss with local  off ic ia ls  to 

decide the date, time and location 
of an initial meeting;

• Communicate from house to house, 
use loudspeakers and follow up 
on community participation in the 
meeting ;

• Organize community meetings 
(one per village / group of villages): 
S h a r e  t h e  o b j e c t i v e  o f  t h e 
meeting / Ask for suggestions 
o f  c r i t e r i a  f o r  t h e  s e l e c t i o n 
of  benef ic iar ies  /  Present the 
u s u a l  c r i t e r i a  r e c o g n i z e d  b y 
the international community / 
H igh l ight  the  common points 
( u s u a l  c r i t e r i a  w i t h i n  t h e 
humanitar ian  community  and 
unusual or specific to the local 
community) / Ask for validation 

it is known to the entire population. 
How to collect the comments and 
suggestions of the population? 
What  a re  the  p rocedures  fo r 
collecting grievances (written or 
oral)?

Objectively verifiable indicators:
• Participation of 70% to 80% of all 

the communities concerned in the 
meetings.

• Preparation of the initial priority list 
of beneficiaries according to the 
co-defined criteria.

Meeting to explain the selection criteria for beneficiaries, Puthia
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Meeting with the local 
community,  Porsha
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STEP 2: COMMENTS ON THE 
PROVISIONAL LIST OF BENEFICIARIES 

Method:
• Implementation of Step 1 activities 

regarding the posting and collection 
of grievances regarding the first list 
of beneficiaries ;

• Record verbal and written complaints 
and comments.

Objectively verifiable indicators: 
Effective registration of Community grievances 
on the initial priority list of beneficiaries.

STEP 3: FINALIZATION OF THE LIST 
OF BENEFICIARIES

Method: 
• Review complaints with the project 

committee and the CB representative;
• Verify/investigate positive or negative 

comments (field visits) ;
• Check the initial priority list with 

government and other NGOs to avoid 
duplication;

• Communicate the results of the 
grievance review to the community at 
large ; 

• Changing beneficiaries in the event of a 
valid complaint ; 

• Prepare the final list of beneficiaries ; 
• Validate the final list with the local 

authorities.

Objectively verifiable indicators:
• The list of beneficiaries has been 

finalized.

Beneficiary selection, Rajshahi
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SCALING UP

LINKING FIELD ACTIONS, 
RESEARCH AND EDUCATION

Involving BUET University in the whole 
process from the beginning of the project 
has enabled the teacher-researchers 
involved to capitalise on the knowledge 
and methods acquired through the 
production of scientific articles and 
through participation in conferences and 
seminars related to the issue at hand.

COMMUNICATE WIDELY ABOUT 
PROJECT RESULTS

The tools and products produced during 
or in parallel to the project were widely 
shared in Bangladesh and elsewhere 
through project initiatives (conferences, 
exhibitions, working groups), through 
the networks of each partner, and in 
particular through the Caritas network 
(Caritas internationalis), the shelter 
working group network in Bangladesh 
and the coordination of these working 
groups in Geneva. 

INTEGRATE AND GET INVOLVED 
IN THE NETWORK OF ACTORS 
INVOLVED IN THE THEME

CB has been actively involved in the 
activities of the Shelter Cluster in 
Bangladesh and in all the activities 

carried out by this working group in 
order to evolve at the national level 
the approaches of response to and 
prevention of disaster in terms of 
habitat.

RESULTS

• Since 2012, courses, even if they 
are  not  yet  compulsory ,  have 
been offered within BUET and to 
postgraduate and higher education 
students. Master and postmaster 
students were involved in the 
i m p l e m e n t a t i o n  o f  d i f f e r e n t 
activities related to the needs of the 
field. This suggests that, in the near 

future, more and more Bangladeshi 
managers will have had access to 
this approach of taking into account 
local building intelligences and 
will thus be able to understand, 
implement and promote these 
approaches in their working lives 
at the level of decision-making that 
will be theirs. 

• The project partners have seized and 
provoked opportunities, whenever 
possible, to communicate, raise 
awareness and disseminate the 
lessons learnt during the process 
put in place. Conferences have 
been organized,  promot iona l 
tools (exhibitions in France and 

Seminar  on Sustainable  Architecture in  Bengal  at  the The Inst i tut ion of 
Engineers  Bangladesh
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Bangladesh) and information on the 
project have been produced (this 
brochure is part of this dynamic). 
Posters and scientific articles have 
been produced and published. 

• The experience acquired by CB 
dur ing th is  pro ject  has  g iven 
i t  t h e  r e c o g n i t i o n  a n d  s k i l l s 
necessary to occupy the position 
of co-coordinator of the shelter 
response  to  the  c r i s i s  o f  the 
Rohingya refugee populations 
in Cox’s Bazaar (since 2018). The 
approach developed has thus been 
implemented in the reflection 
that accompanies the response 
to this crisis.

LESSONS LEARNED

• Envisaging a change of  scale , 
o r  i n  o u r  c a s e ,  h o w  l o c a l 
act ion can inf luence nat iona l 
r e s p o n s e s  t o  p o s t d i s a s t e r 
situations, implies a long time 
a n d  t h e  i n v o l v e m e n t ,  f r o m 
t h e  s t a r t  o f  t h e  p r o j e c t ,  o f 
mult id isc ip l inary  teams,  each 
of which can act at its own level 
and with  i ts  own network  of 
influence. This project has been 
fortunate to be able to count on 
a commitment of more than ten 
y e a r s  f r o m  t h e  e m e r g e n c y 
department of Secours Catholique 

-  C a r i t a s  F r a n c e .  I t  i s  q u i t e 
r a r e  f o r  o r g a n i z a t i o n s  w i t h 
a n  e m e r g e n c y  m a n d a t e  t o 
commit  to  support ing  act ion 
research actions in the field. It 
is therefore important to note 
that, in addition to interesting 
f i e l d  r e s u l t s  w i t h  d i s a s t e r 
victims, this support has made 
i t  p o s s i b l e  t o  i m p r o v e  t h e 
t o o l s  a n d  m e t h o d s  o f  e a c h 
o f  t h e  p r o j e c t  p a r t n e r s  a n d , 
m o r e o v e r ,  h a s  h a d  a  m a j o r 
impact on the way of thinking 
about postdisaster response in 
Bangladesh and e lsewhere  in 
the world.

Training of  t ra iners  for  the construct ion of  LCH disaster-safe  houses Technical  Assessment

Project implementation
SCALING UP
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PROJECT PRODUCTION

TO FIND OUT MORE

Online course to understand the challenges of humanitarian intervention 
concerning housing, allowing to acquire basic concepts.

MOLES, Olivier, BELINGA NKO’O, Christian. « Habitat et aide internationale. 
Contexte et points de repères » [Online]. Villefontaine: CRAterre. 38 p. 
Available at: 
< https://ressources.fondation-uved.fr/Cours_CRAterre/ >
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Christian Belinga, Philippe Garnier, Mathilde Chamodot, Annalisa Caïmi (CRAterre)
Béatrice Boyer (Groupe URD) 
Marta Pena (FICR)

ISLAM, Mohammad Shariful, HOSSAIN, Tahsin Reza, PODDER, Ratan Kumar,
MOLES, Olivier, 2016. « Environment-friendly Sustainable Rural House Designs 
for Different Geographic Regions of Bangladesh » [Online]. In : Seminar on 
Eco-Friendly Housing and Construction Technology: Bangladesh Context, 
1-3 June, 2016. Dhaka, Bangladesh : Housing and Building Research Institute 
(HBRI), 14 p. Available at: 
< https://www.researchgate.net/publication/303919776_Environment-
friendly_Sustainable_Rural_House_Designs_for_Different_Geographic_
Regions_of_Bangladesh >

MOLES, Olivier, CAIMI, Annalisa, ISLAM, Mohammad Shariful, HOSSAIN, Tahsin 
Reza, PODDER, Ratan Kumar, 2014. « From Local Building Practices to 
Vulnerability Reduction: Building Resilience through Existing Resources, 
Knowledge and Know-how ». In: Procedia Economics and Finance. January 1, 2014. 
Vol. 18, p. 932 939. Available at: 
< https://www.sciencedirect.com/science/article/pii/S221256711401020X?via%3Dihub. > 

11 

Figure 9.  Section of the constructed improved mud house in Porsha, Naogaon (sliced bamboo was used for 
incorporating ductility in the wall) 

5.7 Assasuni, Satkhira: Cyclone and Flood in Coastal Saline Region 

Raised plinth of 4 to 5 feet height is common in the area. Mud wall stabilization has been used in the design 
employing local natural fibers i.e. jute and rice-husk. Mixing of such natural fibers is effective in improving 
strength and ductility (Islam and Iwashita, 2010). Bamboo strips have been incorporated in layers to enhance 
ductility of the building system. Alternate design has also been developed for disaster response using RC and 
bamboo post with the provisions of future addition of mud wall for comfortable living which is a common feature 
of local houses.  Frame of bamboo and RC post are added outside to the mud wall system so that even if the 
mud wall is washed away during flood, the building will remain intact on the frame. Photograph of a completed 
house is shown in Figure 10a. Environment-friendly clay tiles have been used as roof materials (Figure 10b).  

Figure 10. (a) Photograph of completed house in Assasuni, Satkhira and (b) clay tiles 

(a) 
(b)
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EXIT STRATEGY ;  ensuring the 
sustainabi l ity of  the processes 
undertaken

The part ic ipatory approach,  the 
training of teams in each region and 
the development of several guides 
have enabled the partners to take 
ownership of all the approaches and 
tools proposed by the project. 

At the local  level ,  this approach 
has made it  poss ible to provide 
local populations with responses 
adapted to their capacities, desires, 
culture, etc., thus making it easy for 
the community itself to duplicate 
them. The strategies of training local 
craftspeople on knowledge and 
solutions in line with the reality of 

the local market means that they 
apply these solutions in their daily 
professional lives and thus transfer 
them to their apprentices. 

Shelter  Task Forces are created 
in the intervention communities. 
They play a very important role in 
the dissemination and replication 
of the work methodology for the 
construction of LCH.

RESULTS

CB i s  now autonomous  fo r  the 
i n t e g r a t i o n  o f  t h i s  w o r k i n g 
methodology in their project related 
to habitat and disaster risk reduction 
and applies this project approach for 
any new activity in the field.

BUET, involved since the beginning of 
the project, has mastered the whole 
process and has developed some of 
the concepts and methods that are 
now an integral part of the process. 
It is therefore natural that they apply 
it independently in their projects 
and teach i t  in  the i r  un ivers i ty 
c u r r i c u l u m  a n d  m o t i v a t e  t h e i r 
students to conduct further research 
on affordable housing in Bangladesh.

LESSONS LEARNED

It is imperative to size the project in 
relation to the capacities of the local 
actors, in order to avoid creating 
an artificial dynamic (profusion of 
means) within the partner teams, a 
situation that will then be difficult 

Validation in pilot phase, training                2 
of Caritas Bangladesh teams

Process and tool development and               
1

methods for enabling its implementation

4      Dissemination of tools and methods at 
local, national and international levels

3 Appropriation and implementation of all projects 
carried out by Caritas Bangladesh
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to maintain in the normal operating 
conditions of the local structures. 
The ‘‘do not harm’’ must also apply to 
operational partners in the field.
The ‘‘turnover’’ of senior and middle 
management within the var ious 
project partners, whether at the level 
of implementing partners or donors, 
must be anticipated and managed. 

It takes time for the new people 
involved to integrate the existing and 
develop a shared vision of the future, 
bringing their own contribution to it. 

A strategy for capitalizing on the 
p r o j e c t ’ s  a c h i e v e m e n t s  w o u l d 
c e r t a i n l y  h a v e  f a c i l i t a t e d  t h e 
dynamics of the project at certain 
points in its life. At the same time, the 
implementation of the project, based 
on a succession of field operations 
of a fairly limited scale, does not 
make i t  easy  to  prov ide ad hoc 
budgets so that this capitalisation 
e f f o r t  c a n  b e  a n t i c i p a t e d  a n d 
implemented under good conditions 
throughout  the  pro ject .  Even i f 
th is  i s  regrettable  in  h inds ight , 
these capitalisation strategies are 
sometimes difficult to anticipate at 
the time of project development. It 
would be good, however, if this were 
done systematically, at least in a 
long-term logic for the partners in 
the field. Houses in  Ashashuni ,  Khulna
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Conclusions

This programme has enabled the 
various partners, particularly Caritas 
Bangladesh, to gain recognition by the 
Government of Bangladesh and the 
national and international community of 
emergency shelter response actors. This 
shows that this type of approach and 
the results that it allows are in line with 
the expectations of the sector at the 
level of the countries concerned. Today, 
the experience gained from this project 
gives Caritas Bangladesh the legitimacy 
to inform, raise awareness and advocate 
with the international community.

At the different levels of partnership of 
the project, we see a strong ownership 
of the process and a capacity of each 

one to continue at his level to carry it 
forward. This result is linked, in our 
opinion, to the effort made at each stage 
to co-construct the project, its activities, 
strategies and solutions. Local actors, 
and in particular local communities, 
are particularly attentive to make the 
link between emergency, rehabilitation 
and development, obviously in the 
long term. The approach proposed 
by the project helps them to better 
project themselves into the future and 
therefore contributes to the relevance 
of the choices made. 

If, faced with the urgency of the needs, 
the time taken to understand the 
territories and to allow the populations 

to participate in the whole project 
process seems to be a waste of time, 
it allows a quantitative and qualitative 
gain on the response provided. It also 
helps to strengthen the social cohesion 
of the communities involved by making 
them responsible for the choices that 
are made. Similarly, it makes people 
proud of their cultures and skills by 
recognizing their true value and valuing 
them in the solutions conveyed by the 
project. 

This time also allows the actors to get 
to know each other better and to know 
how to accompany the reconstruction 
at the speed of people. This makes it 
possible to pool the knowledge of 

Decis ion-making meet ing with the local  community
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local and external expertise, to pool 
knowledge within communities and to 
combine knowledge from tradition 
and modernity. It also enriches the 
knowledge of external experts who are 
thus more likely to share it with other 
communities. In the end, it also saves 
time on the implementation of the 
project, as it avoids groping around and 
going backwards in relation to a match 
from the outset between the solutions 
developed and the effective capacities 
of the inhabitants and the resources and 
constraints of the territories where they 
live. 

The effort to capitalize on all stages of 
the project, through the production of 
documents/design manuals/training 

guides, is essential in order to be able to 
draw lessons from each experience and 
to disseminate them widely to improve 
disaster response and prevention. 

However, it remains clear that the 
type of housing produced as a training 
aid and made available to the most 
disadvantaged, even if they are very 
economical constructions, often remain at 
a cost that exceeds the capacity of the vast 
majority of local populations. It is therefore 
important that the different solutions 
proposed via the demonstration buildings 
can be understood and prioritized, so 
that in their reconstruction process, the 
inhabitants can make informed choices as 
to what they will prioritize in relation to 
their priorities and resources.

Stabi l izat ion of  the roof  by  creeping plants

Fie ld v is i t  with craftspeople  and 
benef ic iar ies
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Recommendations

All the project partners are unanimous 
in recognizing that the main reason 
for the success of the project lies in the 
learning position of each of the actors. If, 
at the beginning of the process, everyone 
wanted to bring the best of themselves 
to meet the challenges encountered, it 
soon became clear that this could only be 
achieved on condition that the relevance 
of the knowledge (technical, social, 
management, etc.) of the other partners 
and that of the local communities first 
and foremost be recognised.

The most important recommendation 
that we can make in the light of this 
experience is that everyone should be 
able to keep this posture, to get out of 

an arbitrary position between «knowing 
externally» and «learning locally», to 
allow ourselves the right to astonish, to 
marvel at the knowledge of others.

Beyond the promotion of improved 
housing, it is important to help local 
communities to become aware of how 
these improvements, and possibly the 
investments they require, will impact 
on a sustainable improvement in their 
living conditions. Without this, some 
people will not be willing to make 
the effort to implement the project’s 
recommendations. 

Our strength has been our iterative 
approach, our ability to ask ourselves 

the question of readjustments and 
the reorientation of our actions by 
establishing an ongoing dialogue with 
all the players involved. We can only 
recommend a systematic application of 
this approach by adopting a horizontal 
decision-making stance involving local 
communities, for all projects interested in 
improving the living conditions of given 
populations in a given territory.

Another confirmation of this experience 
is in the fact that the time of the project 
is rarely in phase with the time needed 
for local populations to appropriate 
new practices, to make their practices 
evolve. Our dilemma is to achieve 
concrete results within the time frame 

Representat ives  f rom Cari tas  Bangladesh,  Cari tas  France and CRAterre
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of the project (product approach) while 
at the same time creating the necessary 
environment to enable positive change 
in local practices (process approach). Our 
main recommendation for reconciling 
these two temporalities is to think 
about exit strategies from the very first 
moments of the project. Imagine what 
would be the ideal situation at the end 
of the project to ensure the sustainability 
of the processes undertaken. Thinking 
beyond a purely quantitative answer, 
asking how these results will be able 
to benefit a wider population than the 
restricted circle of its direct beneficiaries, 
while remaining humble in relation to 
the means and time available. It seems 
to us that this positioning is a key that 
allows a real change in society through 
a one-off disaster response initiative. It 
also seems relevant to us to recommend 
a consequent increase in the number 
of researches and analysis of local 
constructive knowledge, in order to 
better master the intelligences and to 
make them evolve positively if necessary. 

These studies could eventually lead to 
an evolution of construction standards 
in Bangladesh, to make the best use of 
relevant existing knowledge.

In the same vein, the richness of this 
project has been to widely involve all 
the actors involved in the production of 
postdisaster housing in Bangladesh. Three-step pl inth ,  S i ra jd ikhan
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Inhabitants, local actors in disaster 
response, those involved in supporting 
the population in risk reduction, disaster 
preparedness and local development 
of these same populations. But also 
actors (government, administrations, 
university, local NGOs) who were able 
to give legitimacy to the proposals 
made by the project and who weigh in 
the development of competences and 
sensitivities towards the knowledge 
and political/normative decisions in 
the country. 

In order to promote a sustainable 
impact and a change of scale it is 
crucial to encourage, from the very 
first moments of the projects and as 
far as possible, the involvement of 
this diversity of actors during the 
implementat ion of  any  d isaster 
response project .  It  is  important 
t h a t  t h e  a c t i o n  i n i t i a t e d  b y 
t h e  l o c a l  p a r t n e r s  c a n  t h u s  b e 
continued in the daily life of the local 
actors involved, in their teaching, 
research, normative and administrative 
framework implementation, and in 
their support for the development 
dynamics of local populations. In 
the same vein, it seems particularly 
important to continue research in the 
field of low-cost housing in Bangladesh 
and to include this type of programme 
in the training curricula of the country’s 
technical schools and universities.

The documents produced during the 
project are aimed at different audiences, 
different types of partners. These 
documents are necessary to capitalize 
on the project’s achievements and share 
them beyond the project partners. It 
is important to be able to tailor these 
messages to the targeted audiences. 

Our recommendation is to plan these 
capitalizations, aimed at different 
audiences, from the early stages of the 
project. We did not do this on this project 
and the effort made in hindsight to 
achieve the current result was particularly 
heavy in terms of mobilization. Focussing 
on a capitalization perspective from 
the start of this program would have 
allowed us to set up a dynamic that 
would have enriched all stages of the 
project.

One observation of the project is 
that, despite the efforts made to offer 
economic housing to local populations, 
the proposed new housing models, 
although respecting the level of 
costs defined by the Government of 
Bangladesh for this type of project, 
often remain too high to hope for 
identical appropriation by the most 
vulnerable groups. On the other hand, 
we have also seen that reconstruction, 
when it is carried out by local people, 
never starts from scratch. People are 
repairing their houses, reinforcing 

them, salvaging materials from the 
debris of their previous homes. In 
the context of new demonstration 
housing, it is therefore necessary 
to show not only good construction 
practices, but also recovery solutions. 
Th i s  a l lows  the  popu lat ions  to 
prioritize their choices in line with 
their dreams and means, as well as 
to adapt the constructive principles 
promoted to the means, equipment 
and materials at their disposal. It also 
seems relevant to us to recommend 
t h a t  t h e  c h o i c e  t o  s h o w  g o o d 
practices in housing improvement 
should not only be made through the 
construction of new buildings, but 
also through demonstration, repair 
and reinforcement of existing ones; 
an exercise that is less easy to set up 
in the framework of an emergency 
response project, but more in line 
with the reality of people in their own 
postdisaster recovery efforts.

It is also important not to take a 
romantic view of local knowledge. 
Changing cultural, socio-economic 
and environmental contexts must be 
taken into account. When designing 
rural house models in each region, 
special attention must be paid to the 
environment and sustainability issues 
by using locally available materials in 
a rational, thoughtful and anticipated 
manner.

Recommendations
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Acronyms

BUET
CARlux
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IFRC
IOM
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UN
UNHCR
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Bangladesh University of Engineering and Technology
Caritas Luxembourg
Caritas Bangladesh
Community Engagement and Accountability 
International centre for earthen architecture 
Chittagong University of Engineering and Technology
Structure calculation: / Finite element method 
Housing and Building Research Institute
International Federation of Red Cross 
International Organization for Migration
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Low Cost Housing
Mainstreaming Disaster Friendly Low Cost House 
Non-Governmental Organization
Participatory Approach to Safe Shelter Awareness 
Secours Catholique – Caritas France
United Nations
United Nations High Commissioner for Refugees
Vulnerability and Capacity Assessment





Past experiences on postdisaster response have highlighted the need for more context-
specific approaches that not only produce an effective and efficient resettlement 
response, but also contribute directly to a sustainable and long-term reduction of local 
vulnerabilities.
Based on the lessons learned from the postdisaster response in Bangladesh following the 
cyclones of 2007 and 2009, Caritas Bangladesh, with the support of BUET and CRAterre 
and the support of Secours Catholique-Caritas France and Caritas Luxembourg, took up 
the challenge of involving local communities, operational stakeholders and academics to 
foster a response linking emergency, rehabilitation and development.

It is the synthesis of this history, as well as links to all the tools and methods developed 
by this project between 2007 and 2019, which you can access by leafing through the book, 
which is in your hands.
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