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ABSTRACT: During his praetorship, Verres was in charge of reviewing the restoration work of the 
temple of the Castores in the Forum Romanum. As he required the builders to straighten some col-
umns, a new building site was initiated. According to Cicero, the work was done by the use of a 
“machina” which allowed the builders to have these columns taken down and replaced. The aim of 
this study is to figure out which kind of machine was used there, a machine which had to be more 
complex than the ones described in theoretical texts like Vitruvius’ De Architectura, and, further-
more, to understand how the use of such a machine impacted the organisation of the building site: 
it appears that a specialised team was specifically employed to supply and use the machine, and this 
particularity may have changed the terms of the contract with the builders.

KEYWORDS: Roma, Roman Republic; Temple of the Castores; Cicero; Machine; Building site; 
Skilled workers.

RESUMEN: Durante su pretura, Verres se encargaba de la revisión de los trabajos de restauración 
del templo de los Castores en el Foro Romano. Tras su requerimiento a los constructores para ende-
rezar algunas columnas, se inició una nueva obra de construcción. Según Cicerón, el trabajo se rea-
lizó con el uso de una machina que permitió a los constructores levantar estas columnas y reempla-
zarlas. El objetivo de este estudio es averiguar qué tipo de máquina se utilizó en la obra, una máqui-
na que tuvo que ser más compleja de la que se describen en los textos teóricos como el De Architec-
tura de Vitruvio. Por otra parte, entender cómo el uso de esta máquina afectaba la organización de 
la obra: es probable que un equipo especializado se empleara específicamente para el suministro y el 
uso de la máquina, particularidad que puede haber cambiado los términos del contrato con los cons-
tructores.

PALABRAS CLAVE: Roma, República; Templo de los Castores; Cicerón; Máquina; Obra; Mano 
de obra especializada.

Very little literary evidence exists regarding 
how machines were used for construction during 
the Roman period, and even less about how these 
building sites were organised. Vitruvius and Hero 
describe various types of lifting machines which 
can be used in construction, but these remain at a 
theoretical level1. Only Cicero offers a brief  de-

1 Vitruvius devotes the tenth book of his De Architectura 
to the use and construction of machines, with a special chapter 
on lifting machines. As for Hero of Alexandria, he describes 
in his Mechanica different ways of lifting heavy objects.

scription of the effective use of a “machine” in a 
building context, in his Second Speech against 
Verres2.

During his praetorship, Verres was in charge 
of checking the restoration work on the  Temple of 
the Castores, in the Forum Romanum. In 74 BC, the 
Temple of the Castores currently standing was the 
second version of the temple, which L. Caecilius 

2 Cicero, Second Speech against Verres. 1st Book: the Urban 
Praetorship, L-LVII, 130-150.
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Metellus Dalmaticus had rebuilt in 117 BC. Ac-
cording to Cicero, when Verres checked the work 
on this temple, the restoration was finished and 
the work of high quality. Verres, however, decided 
to reject it and to require new work, allegedly to 
make some of the columns plumb. This actually 
provided an occasion for one of the numerous ex-
tortions committed by Verres. That is why Cicero 
relates in some detail this restoration work on the 
columns, giving us an example of a machine being 
used in a building context.

THE WORK AND THE USE  
OF THE MAChinA

According to Cicero, the purpose of this new 
work was both to make four of the columns of 
the temple plumb, and also to re-whiten them:

etenim quid erat operis? id quod vos vidistis. 
omnes illae columnae, quas dealbatas videtis, machi-
na apposita, nulla impensa deiectae iisdemque lapidi-
bus repositae sunt.

How much, after all, was there to do? Exactly 
what you yourselves, gentlemen, saw done. All 
these columns, that you can see freshly whitened, 
were taken down and replaced by means of a ma-
chine leaning against them, without further ex-
pense and with the same stones3.

Nielsen, who excavated and studied the Re-
publican temple, suggests that these could have 
been columns from the western colonnade (fig. 1), 
as the temple was built on a swampy area and 
could have sunk towards the north-west (Nielsen 
1992: 114).

We may be able to identify even more precise-
ly which columns were restored. The expression 
“quas dealbatas videtis” (“that you can now see 
freshly whitened”) might simply refer to the fact 
that the Senators used to see these columns – be-
longing to one of the most important temples of 
the republican Forum Romanum – almost daily, 
but, had the trial not been cancelled, the members 
of the jury would have been sitting in the tribunal 
of this particular temple when listening to Cice-
ro’s speech; thus, we understand from this expres-
sion that Cicero wanted to show to the Patres the 
exact columns which had been restored. Only the 

3 Cicero, 2 Verr. I, LV, 145. All translations are freely 
adapted from the Loeb edition.

first columns of the north-west colonnade were 
not hidden by the wall of the cella and so visible 
to the Senators during the speech. The columns 
that were restored were therefore probably the 
four first ones.

Cicero insists that the main task for the build-
ers in this work was to remove and reset three of 
these columns, stone by stone, which implied the 
use of a special machine. To get an idea of the type 
of machine which could have been used in this 
work, we need to evaluate the average weight of 
each “stone”. Precise information about the col-
umns of the Metellan temple is missing, but we 
can compare our temple with that built in Cora 
around 100 BC which, according to Nielsen, re-
flected the temple at Rome, although it was smaller 
in size (Nielsen 1992: 114 and 124). The columns 
of the Cora temple were 99 cm in diameter, and 
8.70 m high; they were Corinthian columns made 
of travertine, as probably were those of the Me-
tellan temple at Rome.

We can thus calculate the minimum weight 
that the machine had to lift (fig. 2). The columns 
probably exceeded 1 m in diameter, and were at 
least 9 m high. That means that each column 
weighed at least 17 tons. If  the columns were 
monolithic, the machine had thus to be able to lift 
a little this weight. However, the text implies that 
the columns were not monolithic but made of 
several drums (we do not know the exact num-
ber). So, for example, if  they were made of three 
different drums, that would have meant that the 
minimum weight to lift was about 5.7 t; and with 
a maximum of six drums, the weight of  each 
stone would have been 2.8 t.

These are only estimated figures, but they al-
low us to assess what kind of  machine the build-
ers could have used. As a matter of  fact, Vitru-
vius provides a description of  three different 
categories of  lifting machine used in construc-
tion. According to Ph. Fleury, the only one of 
these which could have lifted such heavy loads, 
would have been a crane with at least a double 
hoisting cable and a drum or treadmill (Fleury 
1993: 96-112). This may be the type of  machine 
being used here, even if  we cannot be sure about 
this point due to the lack of  evidence on this 
subject.

However, other difficulties remain. This kind 
of  machine could lift heavy loads, but required a 
lot of  space to be operated. First of  all, several 
cables had to be fixed into the ground for the 
machine, which could have been problematic in 
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such a busy area as the forum. Even more prob-
lematic may have been the probable continued 
existence of  an entablature and the roof  of  the 
colonnade, which would have prevented the 
stones from being placed vertically directly onto 
the top of  the columns by the machine. The 
block and tackle cannot have been anywhere but 
above the lifted stone, so that we can hardly im-
agine the last drums being placed between the 
rest of  the column and the roof  (or the archi-

trave); unless the “machina” was not only a ma-
chine but a whole system combining a crane 
with shoring and scaffolding. The stones could 
have been first lifted up to the right level by the 
machine and then, thanks to the scaffolding, 
moved horizontally to their exact place in the 
column, while the shoring was maintaining the 
rest of  the column. Finally, the scaffolding could 
have been used by the plasterers  who had to 
stucco the four columns once plumbed. In short, 

Fig. 1. The late republican Temple of the Castores (Nielsen 1992: 114).

Fig. 2. Evaluation of the minimum 
weight of each drum the machine 

had to lift.

Minimum density of travertine: 2500 kg/m3

Minimum volume of one single column:
V = p × 0.502 × 8.7 ≈ 6.8 m3

Minimum weight of one single column:
M ≈ 6.8 × 2500 ≈ 17 t

Minimum weight of one single drum
whether 3 drums ≈ 5.7 t
whether 6 drums ≈ 2.8 t

1.0 m

8.7 m

05_ANEJOS_ARQUE_58.indd   203 6/9/16   9:33



204 PAULINE DUCRET Anejos de AEspA LXXVIII

this restoration work required a highly complex 
machine, even if  we do not know what it was 
exactly, and the workers had to adapt it to suit 
the constraints of  the site. Therefore, only work-
ers with specific skills could have set and used 
such a machine.

A TEAM SPECIALISED IN THE USE  
OF THE “MACHINE”

The text implies that a team was specifically 
employed to work with the machine:

[...] tantum operis in ista locatione fuit quantum pau-
cae operae fabrorum mercedis tulerunt, et manuspre-
tium machinae.

[...] there was no more in this contract than the 
wage of some workers and the cost of the skilled 
labour for the machine4.

Cicero clearly differentiates two main costs 
related to the builder: the salary of some “fabri”, 
probably mainly masons and plasterers, and the 
labour costs linked to the machine. The former 
could have been day labourers, since they seem to 
have been paid separately (mercedis fabrorum) but 
the latter were paid altogether (manuspretium). 
Thus, they were probably a team, perhaps from a 
workshop specialised in the use of machines in a 
construction context.

In fact, another text by Cicero implies the ex-
istence of  such workshop teams specialised in 
specific building tasks:

Cillonem arcessieram Venafro, sed eo ipso die 
quattuor eius conservos et discipulos Venafri cunicu-
lus oppresserat.

I had sent for Cillo from Venafrum, but, that 
very day at Venafrum, a tunnel had fallen in, crush-
ing four of his fellows and pupils5.

We are in a private context, as Cicero is writ-
ing to his brother Quintus about one of his broth-
er’s properties. In this villa, Cicero and Quintus 
are planning to build an aqueduct, and the man 
referred to as Cillo was clearly summoned by the 
orator for this purpose. However, the brothers 
had already contracted with a builder for the 

4 Cic., 2 Verr. i, LV. 147
5 Cic., Q. fr., III, 1, 3

whole work6. Therefore, Cillo’s must have been a 
secondary role, and he was probably employed to 
undertake only part of  these works. His team 
seems to have been digging a tunnel in Venafrum 
when the accident occurred; they could thus have 
been engaged by Cicero and Quintus for the same 
kind of task, probably to execute the dug parts of 
the aqueduct. Furthermore, Cicero mentions 
“conservi” and “discipuli” working with Cillo. The 
first term implies that they were all slaves, includ-
ing Cillo himself, belonging to the same familia; 
as for the second one, which refers to pupils 
formed by Cillo and his companions, it shows 
that the workshop was organised under a strict 
hierarchy. Cillo was thus in charge of a team of 
skilled slaves belonging to an owner who does not 
appear in our text. On the contrary, Cicero seems 
to have dealt directly with Cillo without asking 
the permission of his master but we cannot know 
from this text alone if  they were directly employed 
by Quintus, or lent or let to him by the owner7.

Concerning the work on the Temple of  the 
Castores, the team in charge of the machine could 
have been quite comparable to Cillo’s workshop, 
although we have no information about the work-
ers’ status. Indeed, both of these teams were em-
ployed for specific tasks on a much bigger build-
ing site; Cillo’s team was specialised in digging 
tasks, whereas that employed for the Temple of 
the Castores may have specialised in building ma-
chines. As a matter of fact, the machine was pro-
vided by this specific team, as Cicero highlights 
that no timber was supplied by the main builder:

nam illo non saxum, non materies advecta est.

That was all: there was no stone and no timber 
brought there8.

That means that the workshop had its own 
machines and scaffolding, which were brought to 
the building sites where they were erected accord-
ing to the specific constraints of the work. There-
fore the specialised workshop probably supplied 
both the machine and the labour.

6 This builder, employed as a redemptor by Cicero’s brother, 
was named Mescidius. Cicero cites him twice in this letter, 
both times regarding the construction of a private aqueduct, 
but in two different villas (Q. fr., III, 1, 1-3).

7 We have a similar case in Att., XIV, 3, 1: Cicero writes in 
this letter that he is awaiting an architect named Corumbus in 
his Tusculan villa where work was then in progress. This 
Corumbus is one of Cicero’s friends’ slaves.

8 Cic., 2 Verr. i, LV. 147.
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lex oPeRiS (CONTRACT)  
AND THE EMPLOYMENT  
OF SPECIALISED TEAMS

The fact that this team was employed sepa-
rately from the rest of  the labour can explain a 
clause in the lex operis, the contract established 
between Verres and the builder regarding the res-
toration of the columns, which has clearly proven 
problematic to the editors:

Si pupillo opus redimitur, mihi praeda de manibus 
eripitur. Qui est igitur remedium? Quod? ne liceat 
pupillo redimere. (...) operae pretium est legem ip-
sam cognoscere (...). Lex operi facivndo. Qvi de 
L. Marcio M. perpenna censoribvs... socivM ne 
adMittito neve parteM dato neve rediMito.

If  the ward secures the contract, my prey is 
snatched from my grasp. How do we stop that, 
then? How? Why, let us prohibit the ward from bid-
ding for it. (...) It is worth your while, gentlemen, to 
note the text of the contract (...) Text of the Con-
tract. “The one who from The censors Lucius 
marcius and marcus PerPerna... musT noT 
Take a ParTner nor give or subLeT a ParT of 
The works9.

The global meaning of  the text is clear: Ju-
nius, “the ward”, was forbidden to bid for the 
contract because of  this clause, whose purpose 
consists precisely in excluding him from the 
work (“let us prohibit the ward from bidding for 
it”). He is thus “the one who from the censors...” 
(L. Marcius and M. Perperna were censors in 
86); in other words, the builder in charge of  the 
previous restoration work on the temple which 
Verres rejected (a verb is definitively missing). 
However, the second part of  the clause is far less 
clear. Some scholars, following the Loeb edition, 
translate “must not take him as partner nor allow 
him to share in the undertaking nor himself secure 
the contract”. Nevertheless, it is grammatically 
difficult, as the three verbs are in the active form. 
Furthermore, this translation implies that the 
subject changes between the second and third 
verbs, which is most unlikely10. Thus, to under-
stand this clause without altering the text or by-

9 Cic., 2 Verr. i, LV. 142-143.
10 Some editors thus add “eum” before “socium”, and “ei” 

twice after “neve”. The Loeb edition does not accept these 
emendations, but explains its translation as follows: “It can 
only be conjectured that the complete clause added by Verres 
prohibited in general terms the exact action now taken by the 
guardians of Iunius” (Loeb edition, 1928: 276-277).

passing the grammar, it is necessary to consider 
that the works done on the columns required the 
employment of  a specialised team because of  the 
machine. Therefore, the builder in charge of  the 
work on the columns had to either have such a 
team in his possession or hire one. The clause 
proposes three different contractual possibilities 
for this second option: to “take a partner”, to 
“give a part of the works” or to “sublet a part of 
the works”. As Junius was personally forbidden 
to do so, and did not seem to have had such spe-
cialised workers in his possession, he was simply 
unable to perform the required work on the 
 columns.

In conclusion, thanks to Verres, who organ-
ised an extortion based on these works, and Cic-
ero, who was never reluctant to describe Verres’ 
actions in detail when they were not completely 
legal, here is a very rare piece of evidence of the 
use of a machine in a building context. This text 
is however more than a simple testimony to the 
Roman capability of using complex engineering 
solutions on building sites. In fact, if  we are cor-
rect in our interpretation, the exclusion clause 
shows how important subletting or association 
could be in the building economy, as an ability to 
resort to it could even exclude someone from the 
work.

Cicero names only important people in his 
speech: members of the upper class of Roman so-
ciety or contractors linked to them but, finally, it 
was the team of workers, perhaps of slaves, who 
were the key in this restoration work. Without 
them, and without their skills and the materials 
they brought with them, nothing could be per-
formed, so it is a pity that we have no more infor-
mation about them or their exact status, and that 
we cannot tell whether they belonged to an inde-
pendent workshop or to the family of an impor-
tant house.
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