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Abstract This paper considers the resource-constrained activity insertion problem
with minimum and maximum time lags. The problem consists in inserting a single ac-
tivity in a partial schedule while preserving its structure represented through resource
flow networks and minimizing the makespan increase caused by the insertion. In the
general case, we show that finding a feasible insertion that minimizes the project du-
ration is NP-hard. When only minimum time lags are considered and when activity
durations are strictly positive, we show the problem is polynomially solvable, gener-
alizing previously established results on activity insertion for the standard resource-
constrained project scheduling problem.

Keywords Resource-constrained project scheduling - minimum and maximum time
lags - activity insertion problem - complexity

1 Introduction

In the standard resource-constrained project scheduling problem (RCPSP), the prece-
dence relations are simple: an activity cannot start before the end of all its predecessors.
In other words, between the start time of an activity A; and the start time of its suc-
cessor A; there is a minimal distance (or minimum time lag) equal to the duration
of A;. The RCPSP with minimum and maximum time lags (RCPSP/max) involves
generalized precedence relations where the minimum time lag between A; and A; can
be any non-negative value and where there is possibly a maximum allowed time lag
between the start time of A; and the start time of A;.

Independently of makespan minimization, deciding whether it exists a resource-
feasible schedule that respects both the minimum and maximum time lags is NP-
complete [3] whereas, for the standard RCPSP, this problem is polynomial. For that
reason, the RCPSP/max problem has been extensively studied in the scheduling liter-
ature. For a thorough analysis of this problem, we recommend the book [12]. In this
paper, unlike most approaches that focused on finding a global schedule that minimizes
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the project duration, we illustrate the difficulties brought by the maximum time lags
by considering the apparently simple problem of inserting a single activity inside an
existing schedule.

This problem aims at finding an insertion for this activity satisfying the mini-
mum/maximum time lags and resource constraints, while preserving the partial sched-
ule structure. The objective is to minimize the project duration increase. Such a prob-
lem arises in local search procedures for reinsertion neighborhoods that unschedule
an activity and insert it at another position [2,4,13]. For such procedures finding a
compromise between the quality of the reinsertion operator and its computational re-
quirements is a fundamental issue. Since the last decades, there has been a growing
interest in the predictive-reactive scheduling framework to take account of uncertainty
in scheduling. We refer to recent surveys in the context of manufacturing systems [14]
and project management [15]. Inserting efficiently unexpected activities in an existing
schedule is among the central issues raised by predictive-reactive scheduling reactive
[2,1,5,8].

The interest of preserving the structure of the partial schedule is twofold. First, the
size of the search space is decreased, which is useful both for neighborhood search and
reactive scheduling. Second, this policy tends to minimize the disturbances during the
on-line project execution phase, which is referred to as ensuring the schedule stability.

In [4,13] among others, operation insertion problems are solved in a generalized
job-shop. In [9], the job insertion problem in job-shop scheduling is studied. In [8] and
[10], insertion problems in a general disjunctive scheduling framework capturing a va-
riety of job shop scheduling problems and insertion types are considered. A polyhedral
characterization of feasible insertions is provided and lower and upper bounding proce-
dures are developed. Since disjunctive and job-shop scheduling are particular cases of
the RCPSP where all resources have unit availability, the proposed procedures cannot
be used to solve the problem considered in this paper.

For the RCPSP and the RCPSP/max, we can define the structure of the schedule
by means of resource flow networks, which induce additional precedence constraints
preventing resource over-subscription. With such a structure, the activity insertion
problem has been addressed for the standard RCPSP in [1,2]. An O(n?m) optimal
insertion procedure has been proposed where n is the number of activities and m is the
number of resources. In [1], a tabu search procedure based on the reinsertion of a critical
activity in the current resource flow network has been designed and obtained good
results to solve the standard RCPSP. Hence, an important issue is to establish whether
this approach can be extended to minimum and maximum time lags for proposing a
new class of neighborhood search method for the RCPSP /max.

In this paper, we show that the considered insertion problem is NP-hard in the gen-
eral case. However, when maximum time lags are ignored, a new polynomial algorithm
is issued, generalizing the results obtained in [1,2].

The resource-constrained activity insertion problem is presented in Section 2. The
concept of feasible insertion is introduced in Section 3. Feasibility conditions are de-
scribed in Section 4. The problem complexity is given in Section 5. The particular
case where only minimum time lags are considered is studied in Section 6. Concluding
remarks are drawn in Section 7.



2 Problem statement

Activities constituting the project are identified by set V = {Ag, ..., Ap41}. Activity
Ao represents by convention the start of the schedule and activity A, represents
symmetrically the end of the schedule. The set of non-dummy activities is identified
by A = {Ai,...,An}. p; denotes the duration of activity ¢ with pg = pp41 = 0. We
assume in this paper that p; > 0,VA; € A.

A valuated activity-on-node graph G(V, E,l) is defined where nodes correspond
to activities and arcs correspond to precedence relations. Each arc (A4;, A;) € E is
valuated by an integer time lag [;;. The case l;; > 0 corresponds to a minimum time
lag of I;; units stating that A; has to start at least [;; time units after the start time
of A;. In the standard RCPSP, only minimum time lags are considered and [;; = p;
for each arc (A;,Aj) € E. The case l;; < 0 corresponds to a maximum time lag
units stating that A; has to start at the latest —I;; time units after the start time of
A;. Resource constraints are defined as in the standard RCPSP: R = {Ry,...,Rm}
denotes the set of m resources. By, denotes the availability of Ry. b; j, represents the
amount of resource Ry used during the execution of A;.

A solution is a non-preemptive schedule giving the start time S; of each activity
A;. Tt is assumed that G includes a path of length at least 0 between Ay and each
activity A; and a path of length at least p; between each activity A; and Ap1.

The RCPSP with minimum and maximum time lags is the problem (P) of find-
ing a non-preemptive schedule of minimal makespan Sj,41 subject to precedence and
resource constraints.

min Sy4+1 (1)
Sj—=8i >l V(Ai,Aj) € E (2)
> b <Bp VR €R,Vt>0 (3)

A, e Ay

A schedule S is feasible if it satisfies the generalized precedence constraints 2 and
the resource constraints 3 where A; = {i € A |S; <t < S; + p;} represents the set of
non-dummy activities in process at time t.

(P) does not necessarily have a solution and, unfortunately, deciding whether (P)
has a solution is NP-complete [3].

Infeasibility can be due to an inconsistency of the precedence constraints E, in-
dependently of the resource constraints. More precisely, there is no solution to (P) if
there is a cycle of positive length in G(V, E,[). The Floyd-Warshall (FW) algorithm
can be used to detect in (’)(n3) time such a cycle. In the remaining of the paper, only
problems for which the temporal constraints are consistent are considered.

In case there is no cycle of positive length in G(V, E, 1), a distance matrix (3; j); jev?
can be computed where d; ; is the length of the longest path from A; to A; in G(V, E, I).
(04,5) values are returned by FW. By convention, A; ; = —oco means that there is no
path from i to j.

We use the concept of resource-flow network to represent the solutions to (P) [1,2,
6,11,12]. A resource flow f is a (n+ 2) x (n + 2) X m matrix verifying equations (4-6)
defined below:

fz',j,k: >0 VA; € AU {A()},VA]' c AU{An+1}, VR €R (4)



> foik= Y,  fimt1k=DBr VR ER (5)
A€ AU{A, 11} A€ AU{Ap}
S figk= Y. fiik=bir YA € AVR,ER (6)
A;€AU{A, 11} A;€AU{Ap}

fi,j,k denotes the number of resource Ry, units transferred from activity A; to activity

From flow f, a set of precedence constraints (or arcs) F(f) can be defined as
F(f) ={(4i,4)) € VZ 3R, R, fijx > 0}

F(f) is the set of precedence constraints (or arcs) induced by flow f. We say that A;
is a resource successor of A; and A; is a resource predecessor of A; if (A;, A;) € F(f).
From arc set F(f), we define the graph induced by flow f as

G(f) =GV, EUF(f),L(f))
where arc valuation L(f) : EU F(f) — N is defined as:

lij if (A“AJ) e FE, (AZ,AJ) & F(f)
Lij(f) =4 pi if (A;, Aj) € F(f), (A, Aj) ¢ B
max(p;, lij) if (A;, A;) € ENF(f)

Now, let (Aiﬁj(f))Ai,AjeV
the length of the longest path from A; to A; in G(f). The precedence constraints F'(f)
induced by the flow are consistent if and only if there is no cycle of positive length
in G(f). In particular, Ag ;(f), VA; € V denotes the earliest start schedule associated
with the flow f. The following formulation of the RCPSP/max can be derived from
the flow concept (see also Theorems 1 and 2 in [11] and Section 2.13 in [12]).

Definition 1 (RCPSP /max) (P) can be defined as the problem of finding a resource
flow f verifying (4-6), such that G(f) contains no cycle of positive length and such that
Ag,n+1(f) is minimal.

denote the distance matrix induced by flow f. A; ;(f) is

Hence, a flow f verifying (4-6), such that G(f) contains no cycle of positive length
is said to be feasible. It corresponds to a solution to (P) giving feasible schedule
(Q0,i(f) 4, ev-

To define the resource constrained activity insertion problem (RCAIP), consider a
partial solution flow f in which all activities but one, denoted by Az (0 <z <mn+ 1),
have been scheduled. This amounts to considering a complete solution f to problem
(P_4) identical to (P) except that b, , = 0, VR), € R. The RCAIP amounts to compute
a solution to (P) by inserting activity Az in the flow f associated with the solution of
(P_z) in such a way that the resource flow assigned to A, can only be rerouted from
f- The concept of rerouted flow can be formally defined as follows:

Definition 2 (Rerouted flow) A flow f’ is rerouted toward a flow f for an activity
Ay if there exists values g; j ., for all 4,7 € V and for all R, € R such that 0 < ¢g; ;3 <

fi,j,k and

foje= Y Gijk VA EVVR, R (7)
A eV

fiok= Y Gijr VYA EVVRLER (8)
AJ‘GV

flik="Fijk— e VA, AjEV,VRLER (9)



From this definition, the resource-constrained activity insertion problem (Pz) can
be defined as follows.

Definition 3 (RCAIP) Given a flow f, feasible for (P—,), the resource-constrained
activity insertion problem (P;) amounts to find a rerouted flow f’ towards A, feasible
for (P), such that Ag ,41(f’) is minimized.

We have AO’nJ’»l(f/) > Ag,n+1(f) since by transitivity, any precedence constraint
induced by f is also induced by f’. Note that an instance of RCAIP is given by tuple
(n7m7p7 67 b7B7iU,f).

Consider an example issued from [12], comprising five real activities and a single
resource of three units . Durations and resource demands are given in Table 1. Minimum
and maximum time lags and the corresponding the project network are displayed on
the left side of Figure 1.

Table 1 Activity durations and resource demands

A4, 0 1 2 3 4 5 6
pi 0 6 4 2 4 2 0
bi 0 1 2 2 2 3 0

Fig. 1 Minimum/maximum time lags (left side) and flow f solution to (P_1) (right side)

] A3 A4 A5 AQ

| LT | LT [
0 5 10 14
Fig. 2 Gantt chart of the solution to (P_1)

y

A partial schedule for (P), in which activity A; is not scheduled, corresponding to
a complete solution of (P_1), is displayed on Figure 2. Resource flow f, corresponding



to this schedule, is displayed on the right side of Figure 1. Thin arcs correspond to the
original precedence constraints only, while thick arcs are induced by the flow (the flow
value is displayed between braces). Plain thick arcs belong to E U F'(f) while thick
dotted arcs are only induced by the flow. As displayed on Figure 1, the non-zero flow
amounts of f are fo3 =2, fos =1, fsa =2, fas =2, fs56 =1, f5,2 =2, fa6 = 2.
The activity candidate for insertion Aj is such that b; = 1. Hence, to insert A; into
f according to the insertion scheme described above, we have to find activities A;
and A; such that the amount of flow taken from f; ; and rerouted to Aj is ¢;; = 1.
The reader may check that among the non zero flow amounts listed above, the only
valid candidates are A; = A5 and A; = Ag. Indeed, inserting A1 before activity As or
between Ao and As violates constraint So < S7+ 3 while inserting A after As violates
constraint So > S + 1. This yields a solution to P; displayed on Figure 3 having a
makespan equal to 16.

] A3 A4 A5 A2

| o | o [
0 5 10 14 16
Fig. 3 Gantt chart of the solution to Py

3 Feasible insertions

Since flow f, feasible for problem (P_.), is an input data of insertion problem (Py),
A;;(f), G(f), F(f) and L;;(f) are simply denoted by A; ;, G, F and L;;, respectively.
An insertion is defined as an ordered pair of disjoint activity sets (a, 3) such that
(o, ) € VA\{Az, Apy1} x V\{4g, Az} and N 3 = 0.
An insertion induces a set of arcs

F(a, ) = {(Aa, Ax)} A ca U {(Az, Ap) 4, ep-
We consider graph
g(a,8) =G (V,EUFUF(a,B), L(cx, 3))
where L(a, 3) denotes the arc valuation induced by (e, 3) and is defined as follows:

Di if Ai Ea,Aj :Ax,(Ai,Ax)
max(pi,lir) if A; € Oé,Aj = Ag;, (Al,Am)
Lij(a,ﬁ) =4 Pz if Al = A;p,Aj S ﬁ, (Ax,AJ) g E
max(pz,le) if Ai = AI,AJ‘ € 0, (AI,AJ)
L;; ifAiEV\a,AjEV\ﬁ

Let A; j(a, ) denotes the length of the longest path from A; to A; in G(a, 3). Let
Q. (a, B) denote the amount of resource k units available for insertion in (a, 3). Vector



Q(a, B) is called the insertion capacity. We have

Qr(a,B) = Z fijk

Aiea,A]‘ ep
We claim that any insertion (a, 3) verifying
Qr(,B) 2 by i, VR € R (10)

and such that there is no positive length cycle in G(«, 3) is feasible in the sense it yields
at least a feasible solution f’ to (Py).

In fact, a so-defined feasible insertion may yield several distinct feasible flows and
Algorithm 1 (GENERATEFLOWFROMINSERTION) computes one of them. Feasible flow
f is obtained by rerouting the flow sent from « to 3. The algorithm runs in O(an).
Q. denote at each inner step the total amount of flow already rerouted to Az;. Flow
[ is feasible for (Py) if (v, ) verifies (10) and if G(f’) does not contain any positive
length cycle. For the latter condition, we have F(f') C F(«, ) U F. hence if G(a, 3)
does not have any positive length cycle, G(f") does not have any positive length cycle
neither and Ag 41 (f") < Ag,nt1(a, B). Given a feasible insertion (a, 3), only a subset
of a may actually send flow to A; after insertion. Hence « is called the set of possible
resource successors. Symmetrically, only a subset of 8 may receive flow from A, and
we call 3 the set of possible resource successors. Note that differents orders for the
enumeration of activities in o and 3 (steps 3 and 3) may issue different flows.

Furthermore, given a flow f’, solution to P, rerouted from f through resource
amounts ¢; j , an insertion (c, ) can be defined by setting a = {A4; € V|3A; €
V,3R, € R, q; 51 > 0} and g = {A; € V|ZA; € V3R, € R, Q,ik > 0}. (o, B) is such
that G(a, 8) = G(f') and Agni1(f’) < Ao,nt1(e, B).

Algorithm 1 GENERATEFLOWFROMINSERTION(cv, 3) Compute flow f’ from insertion
(a7 5)
1: gk < 0, for all A;; A; €V, for all Ry € R.
Qr < 0, for all R, € R
for A; € a do
for A; € 8 do
for R, € R do
i,k < max(0,by ) — Q)
Qr — Qr + ik
end for
end for
end for
: Compute f from f and ¢ with equations (7-9)

_
= o

From this reduction, we can restrict the search space to pairs of activity sets («, )
without considering explicitly amounts of rerouted flow g; ;. . It follows a simplified
definition of the RCAIP.

Definition 4 (RCAIP) Given a solution flow f to problem (P—_.), the resource-
constrained activity insertion problem (P,) amounts to find an insertion (ordered pair
of activity sets) («, ) verifying capacity condition (10), such that G(«,3) does not
include a positive length cycle and such that Ag ,41(c, 8) is minimized.



4 Insertion feasibility conditions

In this section, feasibility conditions of a given insertion (a,(3) are established. The
decision variant of (Py) is considered. The problem is to decide whether a feasible
insertion with a makespan not greater than v exists. The problem amounts to deciding
whether there is a feasible solution to (Pr) with l(,11)0 = —v. If v < Ag n41, there is
a positive length cycle in G and, consequently, the answer is no. In the remaining of
this section, we assume v > Ag p41.

Since only arcs from F'(«, 3) are added by the insertion of Az, there are only three
disjoint sets of elementary cycles absent from G that can be generated in G(a, 3).

e An elementary cycle belonging to set C1(a, 3) involves an arc (A;, Az) with A; € «
and L, (o, ) = p; and no arc (Az, A;) with A; € 5. Note that in G(a, 3), a longest
path from Az to A; which is not traversing any node of (8 is also a longest path
from Az to A; in G of length A, ;. Therefore, if £1(c, 3) denotes the length of the
longest cycles in Cy (v, a, 3), it follows that

L1(a, ) = X}%ﬁ(m + Ay ).

e An elementary cycle belonging to set Ca(a, /3) includes an arc (Az, A;) with A; € 8
and Lj(a, ) = pz and no arc (A;, Az) with A; € a. Using the same arguments
as in the previous case, the length of the longest path from A; to Az in G(a, 3) is
equal to A; ;. Consequently, the length of the longest cycle in Ca(a, 3) is

L = A .
2(a, ) p”i{i%’é .

e Last, an elementary cycle belonging to set C3(a, 3) involves two arcs (A;, Az), (Az, Aj)
with Lz (o, ) = p; and Ly j(a, 8) = pz. Again, the longest path in G(«, §) from j
to i passes only through arcs existing in G and therefore is of length A; ;. Hence,
the length of the longest cycle in C3(«, 3) is

L =P i + Aji)
3(o, B) =p +(Ai,§;?§axﬁ(p +4;4)

In what follows, Cq(c, 3) and Lq(c, 8) (¢ = 1,2,3) will be simply denoted Cq and Lq
when there is no ambiguity. Figure 4 illustrates the three considered cycle types.

(Ap)— e

Cy cycle Cy cycle C3 cycle

Fig. 4 The three cycle types generated by the insertion

The feasibility condition for an insertion (a,3) becomes obvious from the charac-
terization of the three possible cycle sets.



Proposition 1 An insertion («,3) is feasible for (Py) if and only if it verifies (10)
and

<
qglgﬁ%(m B) <0 (11)

5 Computational complexity

There have been previously established complexity results related to insertion. The
activity insertion problem has already been addressed for the standard RCPSP in [1,
2]. The problem is polynomial and an O(n?m) optimal insertion procedure has been
proposed by the authors. In [9], the authors study the job insertion problem in the stan-
dard job-shop scheduling problem and show the problem is NP-hard. In [8] and [10], a
general insertion problem in disjunctive scheduling is defined. In disjunctive scheduling,
resource constraints are defined through a set of disjunctive arcs e = {4, j} such that, in
any feasible solution called a selection, each disjunctive arc must be orientated yielding
arc (4,7) or arc (4,7). An insertion problem corresponds to a partial orientation (se-
lection) of the disjunctive arcs and an insertion corresponds to a complete orientation
(selection). Among other results, the authors show that when the insertion disjunctive
graph has specific property, the insertion problem becomes solvable in polynomial time,
in particular because feasible insertions correspond to independent sets in a bipartite
graph. A disjunctive arc defines a set of activities that cannot be scheduled in parallel,
i.e. a forbidden set of cardinality 2. The fundamental difference with the work of [9],
[8] and [10] is that we cannot use the disjunctive graph formulation to represent our
problem since in the RCPSP, the resource constraints define forbidden sets of cardi-
nality that can be much larger than 2. Hence, while insertion of single activities are
generally easy in disjunctive graph models the following results show that this is not
the case for our problem. Indeed, we establish the link between feasible insertions and
independent sets in general graphs.

In what follows, we prove that the RCAIP is NP-hard. Hereafter, we define the
decision variant of the RCAIP.

Definition 5 (RCAIP - decision variant) Given a solution flow f to problem
(P—z) and an integer v, does there exist an insertion («, 3) verifying conditions (10-
11) and such that Ag n41(a, 5) < v ?

We show that the decision problem is NP-complete by reduction from the indepen-
dent set problem, defined below.

Definition 6 (INDEPENDENT SET - decision variant) Given a graph G(V, ),
where V is a set of vertices and £ is a set of edges, and an integer k, does there exist
a subset of vertices W C V of cardinality k such that Vz,y € W, (z,y) € £ (i.e. the
vertices of W are pairwise independent) ?

Such a problem is known to be NP-complete [7]. Let p denotes the number of
vertices: p = |V].

Theorem 1 The decision variant of the RCAIP is NP-complete.

Proof The problem is in NP since (i) for any tentative solution («, 3) checking whether
constraints (10) are satisfied can be made in O(n?m) time since || < n and |3] < n
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and (ii) checking whether there is no positive length cycles in Cy, C2 and C3 take O(n),
O(n) and O(n?) time, respectively. Initial Matrix (4;,j) can be computed in O(n®) by
the Floyd-Warshall algorithm.

In what follows, we show how to associate to any independent set problem an
instance of the RCAIP with n = 2p + 1 non-dummy activities and a single resource of
availability By = p (the resource index will be omitted in the sequel).

The non-dummy activities are partitioned into three subsets @ = {A1,..., Ap},
2 = {Apf1,..., Aop} and {An} where Ap = Agpqq is the activity to insert. All
activities but A, are such that b; = p; = 1, VA; € © U (2. For A, we set p, = 3 and
bn = k. The resource flow f is such that

foi=1VA; €0
fipri=1 VA; €0
fint1 =1 VA; € 2.

All other resource flows are zero. The precedence constraints E are such that there
is an arc (Ag, A;) with lg; = 0, for each A; € O. There is an arc (A4;, A,41) with
Ljtny1) = 1 for each j € (2. There is an arc (A;, Apy;) with ;14 = 2 for each
A; € ©. There is an arc (Ap41, Ap) such that l(, 1 1)g = —5 (i.e. the makespan has to
be not greater than 5). For the inserted task Ap, there is an arc (Ag, A») and an arc
(An, Ap41) with lop, = 0 and 1,,(,,1.1) = 3, respectively.

The set of edges £ of the graph of the independent set problem is arbitrarily orien-
tated. Let G(V,U) denotes the graph so obtained. Now we create in I an arc (Ap4;, A;)
with l(,yjy; = —3 for each (i, j) € U to represent the edges in £. Note that the earliest
schedule resulting from f is optimal for (P_y) since Agp41 = do,n+1 = 3.

Figure 5 shows how the insertion problem instance is built from an example graph
of six nodes. Below each arc the time lag is indicated and the transferred resource flow
is displayed between braces.

It can be easily checked that the minimal distance matrix A for the so-defined
insertion problem instance (with v = 5) is such that for each pair A;, A; with i € ©
and j € 2, we have A;; = =3 if (j —p,7) € U and A;; = —4 otherwise.

Below we show that there exists an insertion for A, in G if and only if there exists
an independent set of cardinality k in G(V,€&). First, one can observe that if W is
an independent set of cardinality k, then there is a feasible insertion (a, ). Indeed,
if « = {Aj]i € W} and § = {A,4|i € W} then, because the flow from A; € © to
Ajyp is equal to 1, we have ZAi,ea,Ajeﬁ fi.j = k. Consequently (o, §) verifies capacity
condition (10). Moreover, there is no maximum time lags involving the inserted activity
Ay, and, consequently, no possible positive length cycles in C; nor in Co. For any pair
of nodes z,y € W we have no edge (z,y) in &, therefore we have no arc (z + p,y) in
U. As a result, VA; € 3, VA; € a, we have A;; = —4. The longest cycle in C3 has a
length equal to L3(c, ) = max(4; 4;)caxs(Pi + Pz + A;;). Since p; = 1 and py = 3,
we have L3(a, 3) = 0. It follows that the insertion problem is feasible.

Now let us show that if the insertion is feasible, there is an independent set of
cardinality k. Let (o, 3) denotes the feasible insertion. Any insertion such that o =
{Ap} and B C © # [ is not feasible since it will increase the project duration to 6,
whereas it is bounded by 5. The same remark holds for the insertion such that o C 2
and 8 = {A,11}. Therefore, A, can only be located between some activities of @
and some activities of 2 (i.e. « C © and 8 C 2). For a feasible («,(3) insertion,
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Fig. 5 Reduction from independent set

since no positive length cycles can generated, we have A;; = —4 VA; € a, VA; € 3.
Subsequently there is no arc (j — p,i) in U and no edge (j — p,i) in E, VA; € a,
VA; € 3. Furthermore, since the insertion is feasible, we have |a| = k therefore a is an
independent set of cardinality k. Figure 6 illustrates the correspondence between an
independent set (bold nodes) and an insertion. O

As | PAg
A_37 4|
(2 OO A, / TN
5 A
A 3
9 a | - [ \13\ -

0 1 2 3 0 1 2 3 45

Fig. 6 A feasible independent set and its corresponding feasible insertion

While for the standard RCPSP, Artigues et al. proposed a polynomial algorithm to
solve the insertion problem [1,2], the introduction of minimum and maximum time lags
clearly makes the problem intractable despite of its apparent simplicity. This illustrates
the deep modifications of the problem structure brought by the maximum time lags.
To confirm this, we exhibit in the following section a polynomial algorithm, able to
solve the insertion problem when only minimum time lags are considered.
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6 RCAIP with minimum time lags only

We suppose in this section that all time lags are non-negative and that p; > 1, VA, € A.
We still assume that f represents a feasible solution to (P_;) of makespan Ag 41
corresponding to the length of the longest path between 0 and n 4+ 1 in G.

We already know that the insertion problem is polynomial for the standard RCPSP
as stated in [2]. The standard RCPSP corresponds to the case where all minimum time
lags are such that [;; = p;. it follows that in the case where all minimum time lags are
such that l;; > p;, we can trivially show that the problem is polynomially solvable by
transforming the RCPSP instance with minimum time lags into a standard RCPSP
instance as follows. For each (A;, Aj) € I, create an activity A;; of duration l;; — p;
and zero resource demand and augment E with the precedence constraints (A;, A;;)
and (A;;, Aj). Then, set all arc values to the duration of the origin activity. Since
the initial flow is trivially valid for the so-generated instance, the polynomial insertion
algorithm for the standard RCPSP can be applied. Thus, the problem remains open
only in the case there is at least one minimum time lag such that 0 < I;; < p;. We
show that in this case the insertion problem (P;) remains polynomially solvable. We
now consider the optimization variant, aiming at finding a minimal makespan feasible
insertion (so we have l(,, 19 = —00).

6.1 Makespan after insertion
Given, a feasible insertion (a, ), the makespan Ag ,+41(«, 3) after insertion in (a, §)
is either equal to the makespan before insertion Ag ;41 or to the length of the longest

path from Ag to A,+1 in G(a, B) traversing node A,. This corresponds to three possible
sets of (0,n + 1) paths.

e The set of paths traversing an arc (A;, Az) with (A; € o) and no arc (Az, A;) with
(A; € (). The longest path of this set has a length equal to

Mi(a, 8) = X}%ﬁ(ﬂo,i +pi) + Ag 1

e The set of paths traversing an arc (Ag, A;) with (4; € ) and no arc (4;, Az) with
(A; € a). The longest path of this set has a length equal to

Mg(a,ﬂ) = AO,w + Pz + X;%%(Aj,n—i—l)

o The set of paths traversing an arc (A;, Az) with (A; € o) and an arc (Az, A;) with
(Aj € ). The longest path of this set has a length equal to

Mi(a, 8) = E%ﬁ(AO,i +pi) +pa + gl_%%(ﬂj,nﬂ)
i t J

Figure 7 illustrates the 3 types of (0,n + 1) paths.
It follows that the makespan of a feasible insertion («, 3) is equal to

Ao pt1(a, B) = max (Ao i1, Mi(a, ), M2(a, ), M3(a, 3)) (12)
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Ao pi Ag i1
Oy —~)—arD

type 1 path

VAR Ajnt1
O —~l)—~a)—a+D

type 2 path

Aj,n+1

Ao pi Dz
O~ —@)—& D
type 3 path

Fig. 7 The 3 types of (0,n + 1) paths generated by the insertion

6.2 Feasibility conditions and feasible insertion

Below, we a necessary and sufficient condition for the existence of a feasible insertion
is derived. In the case the condition is verified, a feasible insertion is provided.

Let v denote the set of non-dummy activities linked with A, by a synchronization
constraint, i.e.:

v={4; € AlA;; =0and A, ; =0}

Note that A, 1 ¢ v since A, 41 cannot be synchronized with Ay. Indeed, l; 41 =
pz > 1. By convention, even if have lg , = l;,0 = 0, we assume that dummy activity
Ag does not belong to v. Consequently, for any activity A; € v we cannot include
A; in the set of possible predecessors « (otherwise a cycle of length p, would be
issued) nor in the set of possible successors 3 (otherwise a cycle of length p; would be
issued). Furthermore, in any feasible schedule respecting the precedence constraints,
the synchronized activities must start exactly at the same time. Hence, there exists a
solution to the RCAIP only if the following inequalities hold.

> bik+box < B VR, ER (13)
A€y
In fact, (13) is a necessary and sufficient feasibility condition for the RCAIP. Indeed,
insertion (o, o) defined hereafter is feasible if and only if (13) hold, which will be
shown through Lemma 1.
Let ag denote the set of activities A; which are not synchronized with A; and such
that there is a non negative length path from A; to Ag.

oy = {Ai € V\’Y|Ai,m > 0}

Let (g denote the complement set of g in V' minus the activities synchronized with
Ag.
fo=V\(vUao)

Lemma 1 The RCAIP is feasible and (g, Bo) is a feasible insertion if and only if v
satisfies constraints (13).
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Proof First we show that (ag,Bp) verifies capacity condition (10) if and only if v
satisfies constraints (13). Consider insertion (a?,3%) = ({40}, V \ {4o}). Due to flow
conservation of Ag we have Q(a”,3°) = Bj. Consider the activities of V \ {4}
such that A; ; > 0. Assume these activities {4;,,..., A4;, } are sorted in decreasing
order of A; », v = 1,...,w. Consider now insertions (a”,3”), v = 1,...,w, such
that (a?, 8Y) = (" "1 U{4;,},8° 1\ {4;,}). In other words, (a”, V) is obtained by
moving A;  from 81 to o’ 1. Since Aj o < A;, |, all the flow received by 4;, is
received only from {Ao,...,4;, ,} = o'~ and all the flow sent from A;, is sent to
V\{4o,...,4;, ,} = B”fl. Consequently Qp(a”,5%) = Qk(of’*l,ﬁ”*l) = By, for
all R e Rand forallv=1,...,w.

Observe now that (ag,Bp) is obtained from (a®,3") by removing the activities
synchronized with Az (set ) from the set of possible predecessors o". Since A; ; =0
for any activity A; € v we have 4; , < 4A; . for allv=1,...,w and so any activity
belonging to 7 can only send flow to activities of V' \ {4op,...,A;, } = 5. Hence, we
have

Qi(a0,80) = By — Y _bix, VR €R
i€y
Consequently if « verifies (13), capacity condition (10) is verified by (aq, B).

Second, we show the length of cycles Cq4(ag, B0), ¢ = 1, 2,3 are non positive. From
the definition of aqg, there is no path in G from x to any activity A; € «gp. It yields
Ay i = —oo and Li(ap, Bp) = —oo. From the definition of §p, there is no path in G
from any activity A; € 8o and . Therefore, A; , = —oo and La(ag, Bg) = —oo. There
is also no path in G from any activity A; € Gy and any activity A; € ao, since otherwise
Aj > 0. Consequently, Aj;; = —oco and L3(ag, Bp) = —oo0. O

Condition (13) for the existence of a feasible insertion can be checked in O(nm).
Feasible insertion (ag, 8g) can be obtained in O(|E'U F|) since checking if A; ; > 0 can
be done by a simple depth-first search algorithm in G.

6.3 Dominant insertions

Let (a, B) denotes a feasible insertion. Let p(a) denotes the subset of a such that

u(a) = {A; € a|Ag; + pi = max (Ag,q +pa)}s
A Ea

and v(f) denotes the subset of 8 such that
v(B) ={Ai € BlAins1 = E;%%(Ab,n+l)}~

() is the set of activities of a yielding the longest path of length M («, 3). v(8) is
the set of activities of 3 yielding the longest path of length Ma(a, 3). {p(a),v(8)} is
the pair of activity subsets yielding the longest path of length M3z(«, 3). Thus, due
to the expression of the makespan after insertion (12), to obtain an insertion (a', )
of makespan lower than Ag ,+1(c, 3), we must have p(a) N’ = 0 or v(8) N 3" = 0.
For any A; € pu(a) and A; € v(3), we conclude that (a,3) is dominant compared to
any other insertion (o, 8") verifying A; belongs to the set of possible predecessors o
and Aj; belongs to the set of possible successors B'. Lemma 2 below shows that from
(a0, Bo), we can derive an insertion with even stronger dominance properties.
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Given an activity set e, consider the intermediate insertion problem Py (e) aiming
at finding the optimal insertion (a, 3) such that 3N e # @, i.e. such that at least one
possible successor belongs to e. Suppose activities of o are sorted in increasing Ag ; +p;
such that ag = {4;,,. .., Ai\ao\ }. Let oy denote the smallest subset {4;,,. .., Aila(*)\ } C

ap such that Q(ag, Bo) > by for all Ry € R.

Lemma 2 (ag, o) is the optimal solution of Pr (v(Bp)).

Proof We already know that (ag, Bp) dominates any insertion («, 3) such that u(ag)N
a # 0 and v(By) NGB # 0. By construction, (ag, 3p) dominates any insertion («, 3) such
that o C a and v(Bp) NS # 0. The case N By # B remains to be checked. Consider an
insertion (v, 8) with v(Bo) N3 # 0, anBy # 0 and Ag p41(c, B) < Agnt1(ag, Bo). Let
e = aN By denote the set of activities of o that belong also to By. Suppose in addition
that e = {Ai17"'7A7;|c\} is sorted in increasing Ag;, + p;, and that AO,i‘C‘ + piy,,
is minimal. Then, there is no flow sent from Aim to A;,, v < le|. There is no flow
sent from Ai\e| to any activity of « \ e neither, otherwise we would have Ai‘e‘,x >0
and thus Ai\e\ € ag. Hence, all the flow sent by Ai‘e‘ is received by (g and we have
Qk({Aile‘},BO) = b%hk, for all R, € R. Let F(Aim) denote the set of activities
sending flow to Aim (its resource predecessors). Since Ai‘e‘ € a, F(A,-M) can be
included in « without generating any cycle. Also, Ai‘e‘ can be moved from a to .
without generating any cycle since Azm € [Bp and there is no path from Ai\e\ to iy,
v < |e|. By performing both operations, the insertion capacity cannot decrease and
the insertion is still feasible. Furthermore, all activities A; in I'(A; ) are such that
Agj+p; < A(),i‘e‘ + pje| since p; > 1 for all j, which contradicts the minimality of
Aojie + Pi =

Lemma 2 shows that (af,p) dominates any other insertion (a,3) such that at
least one activity in v(8g) belongs to the set of possible successors 8. Thus, we may
now consider only insertions such that v(8g) NS = 0. In set v(Bp) some activities are
possible resource predecessors while other activities are not. Let v/ () denote the subset
of () such that A, ; = —oo, for all A; € v/(3). All activities in /(By) are possible
resource predecessors for A,. We define a series of insertions (ay, 5t);>0 starting from
(a0, Bo) and performing recurrent modifications as follows:

(at+1, Bi1) = (ar UV (Be), Be \ v(Br))

Lemma 3 (a¢y1,Bi+1) is feasible if and only if (o, Bt) is feasible and
Qr(atq1, Bry1) = by g, for all R, € R.

Proof Since (at, Bt) is feasible, we have to show that no positive length cycle is gen-
erated by the operation performed on (at, ) to compute (at41,B¢+1). Obviously,
removing v(3¢) from B; cannot increase any cycle length. Since (a4, 8¢) is feasible, no
cycle can be added in Co(ayy1, Bi4+1). Since A, ; = —oo, for all A; € V' (Bi+1), no cycle
is added in Cl(at+17/8t+1)' Since Ai,n-‘rl = Max A, cp3, (AbJH‘l)’ for all Al € I//(Bq),
there is no path from A; € 8 \ v(B:) to A; and no cycle is added in C3(o+1, Bi+1)-
Hence (at+1,0¢+1) remains feasible if its resource capacity remains sufficient. O

If ay is feasible, suppose oy = {iy,.. .,i‘ad} where activities i, are sorted in in-
creasing Ag;, + p;,. Let o denote the smallest subset {i1, ..., i|a:‘} of oy such that
Q(a, Bt) > by j, for all Ry, € R.
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Note that since set v(3;) contains at least one activity, there are at most n terms in
the series until 3; becomes empty. Suppose insertions (c, Bt)o<t<, are feasible while
(cep, Bp) is infeasible.

Lemma 4 Each feasible insertion (o, Bt) is an optimal solution of Py (v(8t)) and all
solutions (v, 3) such that BN By # O are dominated by one solution (af, Bt), t < p.

Proof If (o, B¢) is feasible, the same arguments as for lemma 2 can be used to show
that (o, B¢) is the optimal solution of Py (v(8;)). If (ap,Bp) is not feasible, we have
a resource Ry, € R such that Qg (ap,Bp) < by i (from lemma 3). Hence the flow sent
from a, to B, is not sufficient to insert A,. Consequently, some activities of o) should
appear as possible successors in 3 in any feasible solution such (a, 8) that 5N 3, # 0.
Any possible successor in «, belongs also to aset v(8;), t < p and so (o, 8) is dominated
by (at, ﬂt) O

Theorem 2 The series (af, Bt)o<i<p is dominant.

Proof The property follows from lemma 4. Any activity A; belongs to one of the
following sets g, v, ¥(Bt)o<t<, or Bp. If A; belongs to ag or to 7, A; is not a possible
successor of Ag. If A; belongs to v(3¢) for some t € {0,..., p— 1}, the optimal solution
(v, B) with A; € (8 is included in the series. If A; is in 3, then any insertion such that
A; € 3 is dominated by one insertion of the series. a

6.4 Polynomial insertion algorithm

We propose Algorithm 2 (OPTINSERT) generating the series of dominant insertions in
polynomial time. Set v of synchronized activities is computed at step 1. The feasibility
condition is checked at step 1. It problem (P;) is feasible, the initial insertion (g, Bo)
is computed at steps 3-4. Loop 6-17 generates insertion series (o, 3¢) starting from
(0, Bp). Loop 8-11 compute set af. Steps 12-16 compute (ay11,B¢+1) from (ax, Bt),
v and /. Finally, Step 18 retrieves the optimal insertion and Step 19 compute the
optimal flow. The algorithm can be implemented easily in O(an) time.

6.5 Illustrative example

Finally, this section illustrates the behavior of the algorithm. Let us consider a RCPSP
example with 10 activities and two resources such that By = 7 and By = 4. The
processing times and the resource demands are indicated on Table 2. Minimum time
lags are displayed on Figure 8. We assume that all activities, except Activity As that
has to be inserted, are already scheduled as shown on the Gantt diagram of Figure 10.
The flow network f corresponding to this partial schedule is displayed on Figure 9
and gives a makespan Cmax = 11. The arc weight L;; and flow values f; ;1 (between
parenthesis) are displayed near each arc. In the resource flow network, As is isolated.

The values of Ag; +p; and 4A; 41, for all activities A;, needed to check the feasi-
bility or compute the makespan of any insertion can be computed using the Bellmann-
Ford’s algorithm. They are indicated in Table 3.

Sets v, ag and (g are defined as follows. v = {6} since Ag is the only activity
which is synchronized with activity 5 (S5 = Sg). Then we find ag = {Ag, A2, A3, A4}
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Algorithm 2 OPTINSERT(z) optimal insertion algorithm
1: v {A; € Al]A; ; =0 and A, ; = 0};
2: if ZAiG'y bj +byr < B, VR, €R then

33 ap— {4 € V\9[A;, >0}

4 Po—{V\(vUao)}

5 t+—0

6:  while Qg (v, B) > b; , for all R; € R do

7 o — Qi

8: while Q. (a, Bt) > b; . for all R; € R do

9: af — «
10: o — \ {Ai S a:‘Ao)i +p; = maxA,eca;r (AO,a —i—pa)}
11: end while
12: v — {Az € ﬁp|Ai7n+1 =maxa,eg, (Ab,n-&-l)};
13: v — {A; ev|A,,; = —oo);
14: iyl — o U v
15: Bt+1 < Bry1 \ v
16: t—t+1

17:  end while
18:  (a*,B%) = argmin ) Ao i1, Br)

7=0,...,t—
19:  f «GENERATEFLOWFROMINSERTION(c, [3)
20: else
21:  The problem is infeasible;
22: end if

Table 2 Processing times and resource demands

7 1 2 3 4 5 6 7 8 9 10
Di 6 1 1 2 5 3 5 3 2 4
(bin,bi2) (2,1) (1,0) (3,1) (2,0) (1,2) (2,1) (2,0) (1,1) (1,2) (1,1)

Table 3 Values of Ag; + p; and A; 41

i 012 34567 891011
Api+pi 07 1 126410751111
Aips1 11101111988 5 36 4 0

and By = {A1, A7, Ag, Ag, A10,A11} (see the cut denoted ¢ = 0 on Figure 9). This
insertion (o, o) is resource-feasible since, B1 —bg1 =5 > bs1 =1 and By — bg2 =
3 > bs2 = 2. We may check in Table 3 that p(ao, 80) = {44} and v(ag, Bo) = {41}
with Ag 4 +ps =2 and Aq 11 = 10. The insertion yields a makespan

Aonr1(e, B) = max (Ao, nt1, Mi(ao, Bo), Ma2(ao, Bo), Mz(ao, o)) = 17.

since Ag 1 = 11, M1(ao, o) = Ao,a + pa + As,11 = 10, Ma(ag, fo) = Ao5 +p5 +
A1711 = 16 and Mg(ao,ﬂ(]) = A()’4 + p4a + ps + A1711 = 17. (Ozo,ﬂ(]) is an optimal
insertion among all insertion such that A4 is a resource predecessor and Aj is a resource
SUCCEsSOr.

We now give the dominant insertions computed by Algorithm 2. For ¢ = 0, domi-
nant insertion (o), 8o) is computed by removing as many activities A; in (ag) of largest
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Fig. 8 Minimum time lags

Ao, +p; as possible while keeping the insertion capacity sufficient. Here we can remove
activities {2, 3,4} yielding of = {0} and Ag n1(ag, Bo) = 16. The next dominant in-
sertion is computed by removing v(ag, 89) from By to obtain 31 and adding /(v Bo)
in ap to obtain ay. Here since Ay 5 = —oo we can insert A into ag. The process is
iterated for t = 1 until there remain enough capacity in the insertion. Table 4 displays
the 5 dominant insertions for the illustrative example. Insertions (ay, 8;) are displayed
as cuts on the resource flow network in Figure 9. The best insertion is obtained for
af = {Ap, A2, A3} and 31 = {A7, As, Ag, A19, A11} yielding a makespan equal to 12.
Figure 11 displays the solution obtained after insertion As into (a7, 1).
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Fig. 9 Resource flow network

Ry

Ry

A A
A3 6 7
Ay
A
4 Ay
A
Ay ' Ao
Ag Ag
Ay
A3 Al AlO
[T 1T T 1 [T 1

01 2 3 4 5 6 7 8 91011 12

Fig. 10 Partial solution not including Activity As
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Table 4 Dominant insertions

t=0

ag = {Ao, A2, A3, Ay} Bo = {A1, A7, Ag, Ag, A10, A11}
ab ={A0} Aon+i(ag,Bo) =16
v(ao, Bo) = {A1} V'(ao, Bo) = {A1}

ap = {Ag, A2, Az, Ay, A1} (1 = {Ar, Ag, Ag, A10, A11}
o = {Ao, A2, A3} Agnt1(ai,pr) =12
v(ar,B1) = {Ag} V'(a1,B1) = {Ag}

ag = {Aog, A2, A3, Ay, A1, A9} B2 = {A7, Ag, A10, A11}
O‘; = {A07A27A37A4>A9} AO,n+1(a§762) =15
V(O‘Q:ﬁQ) = {A7} Vl(a27ﬁ2) - @

ag = {Ag, Az, A3, Ay, A1, Ag} B3 = {As, A10, A11}
a3 = {Ag, Az, A3, Ay, A9} Agpii(a3,f3) =14
v(as, B3) = {A10} V'(a3,83) =0

ag = {Ap, A2, A3, Ay, A1, A9} By = {As, A11}
ay = {Ag, A2, Az, As, Ag}  Agnt1(ed, B4) =13
v(oy, Bs) = {Ag} V'(a4,B4) =10

a5 = {Ag, Az, A3, Ay, A1, Ag} 5 = {A11}
O‘g = {A07A27A37A47A9} AO,’n+1(a§765) =13
v(as, Bs) = {An} v'(as,85) =0

Ry

Ry

A A
Ag 6 7
As Ay
A
4 Ag
A
AQ ' Al()
As As
As Ag
As Ay Ao
R I

01 2 3 4 5 6 7 8 91011 12

Fig. 11 Complete solution after As insertion
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7 Conclusion

Whereas the insertion problem is polynomially solvable for the standard RCPSP (where
only precedence constraints are taken into account), we showed that the introduction
of minimum and maximum time lags makes the problem NP-hard. Nevertheless, when
only minimum time lags are considered and when activity durations are strictly posi-
tive, the problem turns back polynomially solvable and we proposed an algorithm to
solve it.

Further research may consist in designing efficient heuristics and/or branch and
bound methods to solve the RCAIP with minimum and maximum time lags. A possi-
ble heuristic is to use the proposed polynomial algorithm as a basic search framework,
while considering maximal time lag violation as a criterion to derive more insertion
solutions. Another way of tackling insertion problems in presence of maximum time
lags, would be to define another structure of the partial schedule to obtain a polyno-
mially solvable insertion problem. This remains a critical issue for designing efficient
local search methods for the RCPSP /max based on activity reinsertions.

References

1. Artigues C., Michelon P. and Reusser S. Insertion techniques for static and dynamic
resource-constrained project scheduling. European Journal of Operational Research 2003;
149 (2):249-267.

2. Artigues C., Roubellat F. A polynomial activity insertion algorithm in a multi-resource
schedule with cumulative constraints and multiple modes. European Journal of Opera-
tional Research 2000; 127 (2):297-316.

3. Bartusch M., Méhring R.H. and Radermacher F.J. Scheduling project networks with re-
source constraints and time windows. Annals of Operations Research 1988; 16:201-240.

4. Brucker P. and Neyer J. Tabu-search for the multi-mode job-shop problem. OR Spektrum
1998; 20:21-28.

5. Duron C., Proth, J.M., Wardi, Y. Insertion of a random task in a schedule: a real-time
approach, European Journal of Operational Research 2005, 164 (1):52-63.

6. Fortemps Ph. and Hapke M. On the Disjunctive Graph for Project Scheduling. Foundations
of Computing and Decision Sciences 1997; 22:195-209.

7. Garey M. R. and Johnson D.S. Computers and intractability. A guide to the theory of
NP-completeness. Freeman, 1979.

8. Groflin H. and Klinkert A. Feasible insertions in job shop scheduling, short cycles and
stable sets. European Journal of Operational Research 2007; 177 (2):763-785.

9. Kis T. and Hertz, A. A lower bound for the job insertion problem. Discrete Applied
Mathematics 2003; 128 (2-3):395419.

10. Klinkert, A., Groflin, H. and Pham-Dinh, N. Feasible Job Insertions in the Multi-Processor-
Task Job Shop. European Journal of Operational Research 2008, 185 (3): 1308-1318.

11. Leus R. and Herroelen W. Stability and resource allocation in project planning. ITE Trans-
actions 2004; 36 (7):1-16.

12. Neumann K., Schwindt C. and Zimmermann J. Project scheduling with time windows and
scarce resources. Springer, 2003.

13. Vaessens R.J.M. Generalized job shop scheduling: complexity and local search. Ph.D.
thesis, Eindhoven University of Technology, Rotterdam, 1995.

14. Vieira G.E., Herrmann J.W., Lin E. Rescheduling manufacturing systems: A framework
of strategies, policies, and methods. Journal of Scheduling 2003, 6 (1): 39-62.

15. Vonder, S., Demeulemeester, E., Herroelen, W. A classification of predictive-reactive
project scheduling procedures. Journal of Scheduling 2007, 10 (3): 195-207.



22

Summary of abbreviations and notations

RCPSP

RCPSP /Max
RCAIP

n

G(V, E,1)

V ={Ao,..., Ant1}
E

R=A{Ri,...,Rm}

Lij(f) or Lij
A j(f) or Agj
Qijk

(@, B)

(e}

B

Qk(avﬁ)
G(a, B)
F(a, B)

Li,j (Oé, 6)

A (o, B)
Cq(a, B)
['L](aaﬁ)
M‘I(O‘7B)

=2

resource-constrained project scheduling problem

RCPSP with minimum and maximum time lags
resource-constrained activity insertion problem

number of activities

activity-on-node graph

set of activities

set of precedence relations (A;, A;)

duration of activity A;

time lag for (4;,A;) € E

number of resources

set of resources

number of available units for resource Ry,

number of units of Ry, required by A;

start time of A;

set of activities in process at time ¢

short notation for the RCPSP/max problem

short notation for the RCPSP/max where b, = 0, VR € R
short notation for the RCAIP where A, has to be inserted
longest path from A; to A; in G(V, E, 1)

number of resource Ry units transferred from A; to A;
graph induced by flow f

set of arcs (precedence constraints) induced by flow f
weight of arc (A;, A;) induced by flow f

longest path from A; to A; in G(f)

part of flow f; ;. rerouted to the inserted activity

ordered pair of set of activities representing an insertion
set of possible resource predecessors

set of possible resource successors

amount of Ry, units available for insertion in («, 3)

graph issued from the insertion of Az in (v, 3)

set of arcs issued from the insertion of Az in («, 3)

weight of arc (A;, A;) after insertion of Az in (a, 3)
longest path from A; to A; in G(a, f3)

set of type ¢ cycles in G(a, B) (¢ =1,2,3)

length of the longest cycle in G(«, 3) (¢ = 1,2,3)
length of the longest path of type ¢ in G(a, 3) (¢ =1,2,3)

set of non-dummy activities linked with A; by a synchronization constraint
set of activities i € a of largest Ag ; + p;

set of activities i € 3 of largest A; ;41

subset of activities ¢ € v such that A, ; = —o0



