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Abstract 

 

Participatory approaches are now increasingly recognized and used as an essential element of policies and 

programs, especially in regards to natural resource management (NRM). Most practitioners, decision‐makers 

and researchers having adopted participatory approaches also acknowledge the need to monitor and evaluate 

such approaches in order to audit their effectiveness, support decision‐making or improve learning.  Many 

manuals and frameworks exist on how to carry out monitoring and evaluation (M&E) for participatory 

processes. However, few provide guidelines on the selection and implementation of M&E methods, an aspect 

which is also often obscure in published studies, at the expense of the transparency, reliability and validity of 

the study. In this paper, we argue that the selection and implementation of M&E methods are particularly 

strategic when monitoring and evaluating a participatory process. We demonstrate that evaluators of 

participatory processes have to tackle a quadruple challenge when selecting and implementing methods: using 

mixed‐methods, both qualitative and quantitative; assessing the participatory process, its outcomes, and its 

context; taking into account both the theory and participants’ views; and being both rigorous and adaptive. 

The M&E of a participatory planning process in the Rwenzori Region, Uganda, is used as an example to show 

how these challenges unfold on the ground and how they can be tackled. Based on this example, we conclude 

by providing tools and strategies that can be used by evaluators to ensure that they make utile, feasible, 

coherent, transparent and adaptive methodological choices when monitoring and evaluating participatory 

processes for NRM.  

 

Keywords 

 

Mixed‐methods, triangulation, theory‐based evaluation, participant‐based evaluation, coding, outcome‐

oriented evaluation 

 

1. Introduction 
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Participatory approaches are now increasingly recognized and used as an essential element of policies and 

programs, especially related to environmental or natural resource management (NRM) (Dyer et al. 2014; Vacik 

et al. 2014). Participatory processes for NRM can be defined as the involvement of members of the public in  

agenda‐setting, decision‐making, and policy‐forming activities of organizations or institutions responsible for 

NRM (based on Rowe and Frewer 2004). In the remainder of this paper, the term “participatory processes” 

refers to participatory processes in the field of NRM. Most practitioners, decision‐makers and researchers 

having adopted participatory processes also acknowledge the need to monitor and evaluate such processes 

(e.g. Conrad et al. 2011). Monitoring and evaluation (M&E) is usually undertaken to audit the efficiency and 

effectiveness of the participatory process, support decisions about the process and learning and documenting 

experiences (Forss 2005). Evaluators may be independent judges, participants in a process, evaluation experts 

or researchers. 

 

M&E of NRM participatory processes pose specific challenges compared to both M&E of “non‐participatory” 

processes and M&E of participatory processes in other fields. For example, participation of a wide range of 

stakeholders generates a multiplicity of perspectives and objectives in terms of what the M&E should entail, 

and how and when it should be carried out. In parallel, the complexity of social–ecological systems, which 

involve diverse actors and sectors, variable stressors, ambiguous cause‐effect relationships, and continuous 

and non‐linear changes, preclude the use of traditional approaches to evaluation (Faber and Alkemade 2011). 

 

Many of the challenges faced by evaluators when M&E participatory processes relate to the selection and 

implementation of M&E methods. M&E methods are defined here as the techniques or procedures used to 

obtain and collate raw data on the participatory process. These include, among others, document reviews, 

interviews, participant observation, questionnaires or modelling. The choice and implementation of methods 

are particularly strategic when monitoring and evaluating a participatory process. This is for various reasons: 

 Methods chosen may impact the results of the study and its quality, validity, and credibility (Patton 

1999), 

 There are no agreed‐upon evaluation methods (Rosener 1981) as evaluation of a participatory 

process is very context specific and therefore methods have to be context‐sensitive (Blackstock et al. 

2007), 
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 M&E methods reflect the values and norms within the evaluation practice, they are the direct mirror 

of whether the evaluation is ethical (Laitinen 2005). 

It is therefore essential for evaluators to make informed choice when selecting and implementing M&E 

methods.  

 

Many manuals exist on how to carry out M&E (Fitz‐Gibbon and Lyons Morris 1987; IDRC 1997; The World Bank 

2004; UNDP 2009). Many frameworks also exist to guide the M&E of participatory processes in general 

(Abelson et al. 2003; Rosener 1981; Rowe and Frewer 2000) and related to NRM specifically (Beierle and 

Konisky 2000; Bellamy et al. 2001; Dyer et al. 2014; Webler 1995). This literature is useful in terms of providing 

lists of variables to assess the effectiveness of participatory processes and guidelines on the various steps to 

follow. However, these manuals and frameworks are not helpful when it comes to choosing between M&E 

methods and implementing them (Forss, 2005 Annex 4.A1). As a result, many studies on participatory 

processes do not make the M&E methods used transparent (Frewer and Rowe 2005) at the expense of the 

transparency, reliability and validity of the study. 

 

The aim of our paper is to identify challenges that evaluators have to tackle when selecting and implementing 

methods to monitor and evaluate participatory processes (section two) and to provide tools and strategies to 

address these challenges (section four). The M&E of a participatory planning process in the Rwenzori Region, 

Uganda, is used as an example to show how these challenges unfold on the ground and how they can be 

tackled (section three).  

 

2. A quadruple challenge for M&E methods 

 

Four main debates relate to the M&E of participatory processes. They pose a quadruple challenge to the 

selection and implementation of M&E methods. These debates are between: 1/ qualitative and quantitative 

methods, 2/ process and outcome‐oriented M&E, 3/ theory‐based and participant‐based M&E and 4/ static 

and adaptive M&E. By selecting and implementing M&E methods, practitioners, decision‐makers and 

researchers take a position among these debates. This position can impact the consideration given to the M&E 
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results by the different stakeholders. Evaluators need to be aware of these debates and make their position 

transparent.  

 

2.1 Qualitative and quantitative M&E methods  

 

When selecting M&E methods, practitioners can choose among a range of possible methods. These methods 

are often categorized in two clusters: methods which are more quantitative in nature such as surveys or 

questionnaires and methods which are more qualitative in nature such as interviews or participant 

observation. A plethora of manuals or books exist which explain in detail how to implement qualitative or 

quantitative methods (e.g. Hennink et al. 2010; Mack et al. 2005; Maxim 1999; Taylor 2005). Even though 

some authors, like Blackstock et al. (2007) or Forss (2005 p.54) underline that “there is a trend towards 

qualitative methods as evaluation tasks become more complex”, other authors suggest that the distinction 

between the two “seems of limited relevance, as the qualitative and quantitative nature of data tends to 

merge in the course of a practical evaluation”(De Vaus, 2001 in Forss, 2005 p.59). Other authors still, suggest 

to build on this distinction and to use both qualitative and quantitative methods. This “methodological 

pluralism” is advocated, among others, by authors in mixed‐methods research (e.g. Brannen 1992; Brewer and 

Hunter 1989; Creswell 2003; Teddlie and Tashakkori 2009), public participation evaluation (e.g. Bamberger, 

1990; Chess, 2000; Cook, 1997) and systems thinking (e.g. Cabrera et al. 2008). Rationale for this 

“methodological pluralism” is that multiple methods and triangulation of observation can contribute to 

methodological rigor in evaluation (Patton, 1987). It is especially relevant when neither qualitative nor 

quantitative methods alone are sufficient to monitor and evaluate the object under consideration (Teddlie and 

Tashakkori 2009), as is the case for participatory processes. Based on these considerations, we too, suggest to 

use mixed‐methods when evaluating participatory processes. Creswell (2009) highlights that methodological 

challenges in using mixed‐methods, particularly in interventions and action research, has only started being 

addressed recently. Methodological challenges identified so far include, among others, validity aspects, ethical 

issues, prevalence of one type of method over the other and timing of integration (qualitative before 

quantitative, vice‐versa or simultaneity) (Creswell 2009; Greene et al. 2001). Our study aims to contribute to 

this endeavour.  
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2.2 Process and outcome‐oriented M&E 

 

A second dichotomy is between monitoring and evaluating the outcomes of a participatory process and the 

process itself (Chess and Purcell 1999; Rowe and Frewer 2000). The former focuses on monitoring and 

evaluating the results in order to determine whether the participatory means are successful. Results include, 

for example, better accepted decisions, consensus or education depending on the targeted objectives of the 

participatory process. The latter emphasizes the importance of the means – rather than the results – and looks 

at aspects such as fairness, information exchange, group process, and procedures (Chess and Purcell 1999). 

While some authors advocate for the assessment of outcomes when monitoring and evaluating a participatory 

process (Beierle 1999; Frewer and Rowe 2005), many recognize that the process, along with other external 

factors, may have an influence on the outcomes and therefore needs to be considered (Chess and Purcell 

1999). Analysts who believe that both process and outcomes should be considered when monitoring and 

evaluating a participatory process belong to the “middle ground” (Carnes et al. 1996; IAP2 2007; Rowe and 

Frewer 2000). We adopt this “middle ground” approach. In order to take into account other possible external 

factors potentially impacting the process and outcomes, we also include a third cluster on the “context”. 

Extreme weather events, like droughts or floods for instance, can impact the process and its outcomes by 

modifying participants’ priorities and redefining their objectives. The importance of the “context” is often 

emphasized in the literature (e.g. Beierle and Cayford 2002; McAllister 1999; Midgley 2007), but few authors 

detail how to assess it (for an example see Blackstock et al., 2007). Our study aims at bridging this gap. 

 

2.3 Theory‐based and participant‐based M&E 

 

Another division which often appears when it comes to monitor and evaluate participatory processes is 

between those who define evaluation criteria a priori, based on the literature, and those who consider that 

participants should have a say in the M&E design. Both approaches have advantages. Theory‐based evaluation 

makes the M&E generally more consistent and eases the comparability of results through more systematic 

criteria and methods (Fiorino 1990; Frewer and Rowe 2005; Webler 1995). Participant‐based evaluation, on 
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the other hand, may allow 1/ for greater trust between the evaluator and the respondent (Conrad et al. 2011), 

2/ to build on participants’ knowledge of the context and therefore have methods which are more context‐

sensitive (Dietz and Stern 2008), 3/ for greater learning since “those who learn most in the process of 

evaluation are those who actually do the job – who interview, process surveys, etc.” (Forss, 2005 p.48), and 4/ 

to capture the diversity of views about the M&E design, including the methods (Bellamy et al. 2001; Rowe et 

al. 2004). A “middle ground” exists in this division as well: certain authors recognize the possibility to combine 

both theoretical and participatory elements, for example by “deriving criteria from theory, and subsequently 

prioritizing these with the involvement of stakeholders” (Conrad et al. 2011 p.763; see also Chess 2000). If 

employed carefully, this approach allows to build on advantages of both approaches. However, we argue that 

this might be difficult to implement in practice. Indeed, if participatory M&E in itself can be challenging 

(Opondo et al. 2006), deconstructing  theoretical assumptions and creatively designing and adapting new 

methods to each local situation with stakeholders can be even more difficult (Matthews 2004; Daniell 2012). 

Some practical and theoretical insights exist on how to combine both, such as Midgley’s “creative design of 

methods” (2000) or Scriven’s “goal‐free evaluation”(1982), but they are few. In the former, Midgley suggests 

that different methods may be used to address people's purposes for the intervention. These are determined 

based on a series of systemically interrelated questions defined jointly. Goal free evaluation, just as its name 

states, involves carrying out an evaluation without predetermined goal. Methods are chosen based on their 

ability to uncover the actual effects or outcomes of a process which are then compared with the actual needs 

of the participants. Our paper provides a concrete example of how both theoretical and participatory elements 

can be combined. In order to account for the multiplicity of viewpoints related to the M&E, our framework 

encourages to clarify the “M&E viewpoints”, including what the M&E objectives are, who the evaluators are 

and what methods are employed. 

 

2.4 Static and adaptive M&E 

 

Finally, a fourth debate is between an “old‐fashioned” or static model of evaluation prevalent in the 1980’s 

and more adaptive, pluralist, collaborative models of evaluation which developed strongly since the 1990’s 

(Pollitt 1999). In the static model, M&E is seen as independent and scientific and requires the strict 
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comparison between the characteristics of an object (in our case a participatory process and its participants) in 

a point A in time (ex‐ante) and the same characteristics of the same object in a point B in time (ex‐post). An 

example of method to carry out a “static” M&E is Before After Control Impact (BACI) analysis (Smith et al. 

1993). This model does not cater for any modification of the variables or the methods used while the M&E is 

running. The adaptive evaluation model encompasses various approaches: empowerment evaluation 

(Fetterman et al. 1996), fourth generation evaluation (Lincoln and Guba 1989), critical evaluation (Everitt 

1996), utilization‐focused evaluation (Patton, 1997), pluralist evaluation (Duran et al. 1995), systemic 

evaluation (Boyd et al. 2007), systematic evaluation (Rossi et al. 1999) and democratic evaluation (Floc’hlay 

and Plottu 1998). One common element among these approaches and a determinant of the adaptive model is 

“an agreement that active participation by major stakeholders is fundamental to good evaluation practice” 

(Pollitt 1999 p.79) and that the M&E design and methods can, or should, to a certain extent, be adaptive “on 

the way”. The latter element is based on the assumption that surprises may emerge in the course of the 

participatory process which the evaluators may not have expected and which might be “more interesting than 

ascertaining whether targets were met or analyzing how a project was implemented” (Forss 2005 p.48). 

Evaluators must then be equipped with adequate methods to capture or discover the “unknowable”. Following 

Chess (2000), we suggest that monitoring and evaluating change requires a rigorous comparison of the same 

object at two points in time but that the methods used should at the same time be adaptive to be able to 

capture the unexpected. Yet few theoretical or empirical sources explain how to do that. Our study aims at 

providing guidelines in that respect. 

 

In summary, we argue that evaluators of participatory processes have to tackle a quadruple challenge when 

selecting and implementing M&E methods: 

 Using mixed‐methods, both qualitative and quantitative, 

 Assessing the participatory process, its outcomes, and its context, 

 Taking into account both theory and participants’ views, 

 Being rigorous and adaptive. 

 

These four challenges are strongly interconnected. For example, theory‐based M&E is often associated with 

static M&E or outcome‐oriented M&E with adaptive M&E. As highlighted by Chess (2000 p.779), “as the field 
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of social evaluation has matured, many of the dichotomies  have become blurred”. While acknowledging this 

interconnectedness and blurredness, we argue that practitioners, decision‐makers and researchers need to 

recognize these challenges in order to make their position and methodological choices more transparent. 

 

But tackling this quadruple challenge on the ground can be particularly difficult for practitioners willing to 

monitor and evaluate participatory processes. In section three, we take the example of the M&E of a 

participatory planning process in the Rwenzori Region, Uganda, to show how these challenges unfold on the 

ground and how they can be tackled. 

 

3. Example of the M&E of the Rwenzori participatory planning process 

in Uganda 

 

The Rwenzori is a mountain range located in western Uganda, at the border with the Democratic Republic of 

Congo. In 2010, a group of researchers from Mountains of the Moon Community University, based in the 

Rwenzori, answered a call from the European Union to participate in a project called AfroMaison1. 

Afromaison’s objective was to "contribute to put into practice the concept of Integrated Natural Resource 

Management (INRM) at the meso‐scale in Africa" (AfroMaison 2010). Part of this project was dedicated to the 

proposal and the validation of INRM plans actively engaging concerned stakeholders (see section 3.1). 

  

A framework was developed to monitor and evaluate the Rwenzori participatory process. The framework is 

based on three main clusters: context, process, and outputs, outcomes and impacts (See Figure 1 and 

Hassenforder et al. In review‐b, for a detailed description of the framework development and 

implementation). 

 

The application of this framework involves six phases: 

                                                            
1 AfroMaison project (2011‐2014): " Africa at a meso‐scale: Adaptive and integrated tools and strategies for 
natural resources management " funded by the 7th Framework Program of the European Union, theme " 
ENV.2010.2.1.1‐1” [Integrated management of water and other natural resources in Africa]. 
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1. Description of the case, 

2. Clarification of the M&E viewpoint(s) and definition of the M&E objective(s), 

3. Identification of the context, process and outcomes analytical variables based on the M&E 

objective(s), 

4. Development of the M&E methods to inform the variables and data collection, 

5. Analysis of the data collected in order to inform the M&E objective(s), 

6. Sharing of the M&E results. 

 

Sections 3.1 to 3.6 detail the application of these six phases on the Rwenzori case. We specifically emphasize 

on the method‐related phase of the framework (phase four) to identify challenges in selecting and 

implementing M&E methods. 

 

3.1 Phase 1. Description of the case 

 

The Rwenzori case study site covers 14,000 km2 over seven districts and a population of about 2.4 million 

people.  The main social and environmental issues in the area include massive deforestation and 

overexploitation of land and natural resources, including wetland encroachment, intensification of agriculture 

and pollution and depletion of freshwater resources. Regular food shortages and diseases outbreaks occur, 

adding to the burden of a population which is already partly below the poverty line.   

 

The participatory planning process developed to address these social and environmental issues was adapted 

from the Aquastress project2 (Ferrand et al. 2006) and comprised six phases: 

1. Procedural agreement, 

2. Evaluation and identification of long term common objectives, 

3. Action proposal, 

4. Selection and integration of actions, 

                                                            
2 AquaStress Integrated Project (2005‐2008): “Mitigation of WaterStress through new approaches to 
Integrating management, technical, economic and institutional instruments” funded by the 6th Framework 
Program of the European Union, Priority 1.1.6.3 [Global Change and Ecosystems]. 
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5. Test of the plan using participatory simulation tools (role‐playing games), and 

6. Implementation plan. 

 

This process was first implemented at the scale of the Rwenzori region, or “meso” scale, encompassing seven 

districts, with a group of about 30 stakeholders through a series of four workshops over a period of 16 months, 

from April 2012 to July 2013. The group included representatives of the civil society, local governments, the 

private sector and universities. The process was then extended to the local scale, with 35 groups of about 16 

farmers each, in different communities throughout the region. Each group participated in seven to eight 

workshops.  

 

3.2 Phase 2. Definition of the M&E viewpoints and objectives 

 

In the Rwenzori, the M&E team was composed of “international” evaluators, namely researchers and a PhD 

student from international research institutes, and “local” evaluators, including researchers from Mountains of 

the Moon University and key participants. Due to the wide extension of the process locally and a strong 

transfer posture, five “rapporteurs” were hired to monitor and evaluate the process at the local scale. Each 

originated from one of the five to eight communities which they were in charge of and therefore spoke the 

local dialects. All evaluators were “insiders” or “internal” evaluators in the sense that they were involved in 

designing and implementing the participatory planning process. 

 

There were two main sets of M&E objectives in the Rwenzori. For evaluators, the M&E objectives were (i) to 

evaluate the institutional and organizational changes taking place among and beyond the group of participants 

and (ii) to identify the contextual and procedural drivers for those changes. For participants, their objectives 

for being involved in the M&E process were (i) to obtain a reflexive understanding of the participatory 

planning process and its outcomes (ii) to make their progress and results visible to themselves and higher 

policy makers and (iii) to set the scene for the future operational M&E of plan implementation and adaptation.  
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The M&E objectives were defined before the first workshop, during the procedural agreement phase, through 

interviews carried out by the PhD student with evaluators and key participants. Following the interviews, the 

M&E objectives were refined through discussions and trade‐offs among evaluators. In parallel, the words and 

concepts included in the M&E objectives, such as “institutional change” and “organizational change”, were 

also clearly defined.  

 

3.3 Phase 3. Identification of the analytical variables 

 

Still during the procedural agreement phase, an initial list of variables to be monitored and evaluated was 

established for each cluster, context, process and outcomes, based on a literature review. The objective here is 

not to provide a full account of the literature reviewed, which is described elsewhere (Hassenforder et al., in 

review‐b). This initial list of variables was then discussed with evaluators through informal discussions and with 

ten key participants through interviews. Involvement of participants at this stage allowed to ensure the 

context‐specificity of the framework as well as to include analytical variables which were necessary to fulfil 

their own participants’ M&E objective. To ensure the context‐specificity of the framework, this phase was 

supplemented by a document review on the Rwenzori, a baseline studies and a stakeholder analysis (see 

section 3.4). 

 

The resulting M&E framework or list of variables for the M&E of the Rwenzori participatory planning process is 

illustrated in Figure 1. The analytical variables added by participants to fulfil their own M&E objectives appear 

in grey in Figure 1. Some of the variables in black, which had been identified through the literature, also 

contribute to the participants’ M&E objectives.  
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Figure 1. Preliminary analytical framework for the M&E of the Rwenzori participatory planning process (2‐

column fitting image) (Source:  Hassenforderet al., in review‐b; based on the ENCORE Framework: Ferrand 

2004 summarized in Daniell 2012 p.65‐66; Ferrand and Daniell, 2006) 

 

3.4 Phase 4. Development of the M&E methods and data collection 

 

The concrete implementation of this framework on the ground goes through the development and use of 

various M&E methods to inform the variables listed in Figure 1.  
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In practice, the four theoretical challenges highlighted in section two took the shape of two practical issues. 

The first issue relates to the geographical scale: the participatory planning process took place both at the meso 

and local scales in parallel, and extension to the local scale was not initially planned. This multiplicity of scales 

required M&E methods to be adapted “on the way” to local participants whose literacy level was low. It also 

required to include more evaluators in the M&E team since the original team was not large enough and did 

not have the skills, for example the dialect, to monitor the process in the 35 communities. The second issue 

relates to the timing of the M&E. On the one hand, the “static” evaluation of the participatory process requires 

an assessment of the situation ex‐ante and ex‐post as well as punctually, during “key moments” of the process. 

“Key moments” are defined in the frame of participatory processes as moments when participants get 

together to work on a collaborative endeavour. In the Rwenzori case, key moments were the workshops. We 

argue that these moments are particularly important to monitor and evaluate because they are often at the 

origin of changes such as shifting viewpoints, perspective‐taking and decision‐making. On the other hand, the 

monitoring of the process also needs to track what is happening permanently, in between the workshops, 

which can be challenging because many decisions and actions might take place “behind closed doors” which 

are not accessible to evaluators. Several M&E methods were therefore selected and developed to monitor and 

evaluate the Rwenzori process at various points in time3 (see Figure 2): ex‐ante, punctual, permanent, ex‐post 

and long term. 

 

                                                            
3 It would be tempting to associate punctual and permanent M&E with formative evaluation and ex‐post and 
long‐term M&E with summative evaluation. Based on Scriven (1991), we define formative evaluation as 
evaluation intended to improve the participatory process while summative evaluation implies some form of 
final judgment of the participatory process. However, following Chambers (1994), we argue that the distinction 
between formative and summative evaluation is more based on the objectives of the M&E and the use which 
is made of the data collected than on the timing of methods’ implementation. 
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Figure 2. M&E methods used at various points in time in the Rwenzori case (2‐column fitting image; M&E 

methods in black are the ones that are similar for both the meso and the local scales. M&E methods in grey are 

the M&E methods used for the meso scale and which were then adapted to the geographical extent and 

literacy conditions of the local scale) 

 

Four main methods were used for the ex‐ante M&E. They aimed primarily at establishing a baseline of the 

situation before the beginning of the process and to discuss the M&E objectives and variables with key 

participants. Two baseline studies were made to describe the baseline situation in the Rwenzori region and 

nationally including issues such as population, health, literacy, climate, vegetation, agricultural systems, social 

networks and NRM policies and institutions (Migongo‐Bake and Catactutan 2012; Montserrat et al. 2013). 

These studies were supplemented by a document review specifically focusing on the M&E aspects of interest, 

namely NRM institutions and organizations. The review included mainly an examination of secondary 

documentation, including local council reports, PhD and master dissertations, other project reports and local 

media. Ten preliminary open qualitative interviews were also made with key participants and evaluators. A 

stakeholder analysis was established based on the baseline study, document review and interviews.  
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The main permanent M&E method was a “logbook” on the model developed in Etienne (2011) meant to 

record all interventions, sessions, interactions, events and other external or contextual factors, whether 

environmental, relational, socio‐economic, or political, taking place in the area. It took the form of a 

computerized database whose entries were made by evaluators through a questionnaire available on a 

website. Information included in the logbook was based on the evaluators’ knowledge and observation and on 

primary documents, such as minutes of meetings, interview transcripts, email exchanges and local media. In 

total, 307 events were entered into the logbook, covering a period of four years between July 2010 and July 

2014. As highlighted by Chess (2000 p.770) “One of the major difficulties of evaluating of environmental public 

participation programmes […] is the lack of data collected as part of routine implementation”. He suggests for 

practitioners to “record data, using a computerized template to minimize reporting burden [...]. These data 

(e.g. numbers of participants at meetings, minutes of meetings and names of stakeholder groups, etc.) could 

provide a beginning for researchers’ evaluation of public participation efforts”. This is exactly what our logbook 

ought to do.  

 

For the punctual M&E made during the workshops, various methods were developed (see Figure 2). These are 

attendance lists, pictures and videos, interviews, expectations, participant observation and questionnaires. For 

both the meso and the local scales, attendance at workshops was tracked by name thanks to attendance lists 

including information on gender, geographical provenance, profession and literacy. All sessions were 

photographed and some were partly filmed. Semi‐structured interviews were conducted at the end of each 

workshop. They were made with facilitators, participants, non‐participants living in similar conditions than the 

participants (for comparison between areas with and without the process) and non‐participants who are 

participants’ relatives (friends, family and colleagues ‐ to monitor the effects of the process outside of the 

group considered). Selection of interviewees within these groups was made using purposive and snowball 

sampling techniques, while trying to balance conditions in terms of gender, geographical provenance and 

profession. The list of questions used for the interviews is provided in Annex 1. Most of the 44 interviews were 

made by international evaluators. At the beginning of the workshops, participants enacted their expectations 

writing them on post‐its or expressing them aloud during a round table or a video interview. At the end of each 

workshop, participants evaluated to what extent their expectations had been met using the same medium.  
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Two methods were used at the meso scale which were then adapted to the specific conditions of the local 

scale (in grey in Figure 2). These are: participant observation and questionnaires. Participant observation 

consisted in recording, during the workshops, interactions among participants, their physical behaviour, 

mental states (e.g. joy, discontent), and changes in space (e.g. people entering or leaving the room) (based on 

DeWalt and DeWalt 2002). At the meso scale, participant observation was made through “open” note‐taking, 

with no guidance provided, by international evaluators and facilitators. At the local scale, the five rapporteurs 

were trained to participant observation. Since neither the rapporteurs nor the local facilitators were used to 

taking notes or debriefing workshops, guidance was provided to them respectively through a “rapporteur 

debriefing sheet” and a “facilitator debriefing sheet” (see Annexes 2 and 3). Questionnaires also differed 

between the meso and local scales to adapt to the low literacy level in the communities. At the meso scale, 

thorough questionnaires were distributed at the end of the workshops including aspects related to access to 

information, representativeness, transparency, fairness in expression or convenience (see Annex 4). These 

aspects were rated using a 5‐point Likert scale and some were detailed through open questions. The 

questionnaires also included questions about the role‐playing game used for participatory planning to allow 

evaluators and facilitators to get feedback about it and modify it accordingly. At the local scale, this 

questionnaire was simplified to a great extent to include only five questions related to the participants’ level of 

satisfaction, substantial learning, relational learning, innovation and creativity, and commitment for the future 

via a 5‐point semantic differential scale. The questionnaire was designed such that it could be completed by an 

illiterate person without using a pen, by tearing notches (see Annex 5). In total, 137 questionnaires were 

collected across the four meso workshops and 475 across the local workshops. Rapporteurs were equipped 

with electronic tablets to take pictures of the workshops and of all the local M&E documents produced. This 

followed a request made by communities who were willing to keep their M&E documents to be able to track 

their progress. Rapporteurs then used the pictures of the documents to enter the data in an online database 

accessible by all evaluators.  

 

The ex‐post M&E method used was interviews based on the similar list of questions and interviewee selection 

process than for the punctual M&E (see Annex 1). 
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The long‐term M&E is made by an evaluator using the logbook and with regular updates via email and 

telephone with facilitators and key participants. It lasts for a few months or years after the end of the process 

and looks at, in addition to the outcomes and impacts in the medium and long terms, the concepts of 

sustainability, viability and adaptation of the outcomes and impacts to further changing circumstances. As in 

many projects, the long term M&E in the Ugandan case was constrained by the fact that AfroMaison project 

had ended and therefore that no more budget was available for the M&E.  

 

Figure 3 shows an example of the way in which variables were formulated into questions or items. Each 

variable was populated by at least two M&E methods.  

 

 

Figure 3. Example of the transformation of the “Learning about the social‐environmental system” outcome 

(O) variable into questions and items in the M&E methods (2‐column fitting image) 

 

3.5 Phase 5. Analysis of the data collected 
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Data analysis was performed by the evaluators. Interviews, participant observations and questionnaires were 

transcribed after each workshop. Transcripts were qualitatively analysed to identify the presence of the 

variables, or codes, listed in the preliminary framework (Figure 1). All the data which did not correspond to any 

of these variables was assigned a new code, corresponding to “surprises” or variables which emerged during 

the analysis and had not been envisioned in the preliminary M&E framework. Some of the M&E methods used 

were deliberately open‐ended enough to capture these “surprises”. These are the questionnaires, interviews 

and participant observation. For example, questions such as “what do you think of the planning process?” 

allowed to identify elements which played a role in the institutional changes under consideration and which 

had not been envisioned, neither by the literature, nor by participants. Coding was therefore made following 

both an inductive and a deductive process (Fereday and Muir‐Cochrane 2006). Five emerging process variables 

or “surprises” were identified in such manner: the scale of the process, the use of role‐playing‐games, and the 

strategic role played by the problem framing phase, champions and facilitators (Hassenforder et al., in review‐

a). These new variables were then added to the interview list of questions which were to be asked after the 

following workshop. Coded data were subsequently grouped into context, process and outcomes according to 

their nature. 

 

Data could be triangulated thanks to the multiplicity of M&E methods used ensuring for each variable to be 

populated by at least two methods (see Table 1). Coding of the data collected by the rapporteurs, which was 

the most subject to misinterpretation, was triangulated by one international evaluator, one local evaluator and 

one rapporteur.  

 

Some of the data was analysed quantitatively. This included data collected through attendance lists, 

expectations, Likert scale items in the thorough questionnaires and semantic differential scale items in the 

simple questionnaires. This quantitative analysis allowed to have a larger sample of answers on variables such 

as learning or fairness in expression. The best and lowest rated items were then investigated further through 

interviews. 
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3.6 Phase 6. Sharing of the M&E results 

 

In the Ugandan case, results regarding participants’ M&E objectives were mainly a description of the 

participatory planning process, including quantitative elements about the number of participants, their 

representativeness in terms of gender, geographical provenance and profession. The M&E also allowed gaining 

an understanding of the participants’ opinion about aspects of the process such as transparency, fairness in 

expression and legitimacy. The M&E results also encompassed a description of the main outputs and outcomes 

obtained through the process. The main output was the Rwenzori region INRM plan.  However, the process 

also had “less tangible” outcomes such as learning, capacity‐building, increased social capital and social 

learning. Participants also started implementing actions individually, such as picking polythene bags from 

rubbish pits or building energy saving stoves, or collectively, such as creating a pit for the local abattoir or 

moving the washing bay away from the river bank. These results were presented through posters to 

communities and presentations during workshops to meso scale participants. The latter were also provided 

with reports summarizing the main outputs and outcomes of the process. Policy‐makers received a policy‐

brief. Presentations and reports also included an overview of the M&E methods employed which could be 

used for the future operational M&E of plan implementation and adaptation.  

 

Results regarding evaluators’ M&E objectives included the identification of the institutional and organizational 

changes taking place among and beyond the group of participants and of the contextual and procedural 

drivers for those changes. For this, two methods were used: the process‐tracing method (George and Bennett 

2005) and the causal cluster approach (Young 2008). The combination of those methods involved establishing 

links among clusters of contextual and procedural variables on the one hand and resulting institutional and 

organizational outcomes on the other. The objective here is not to give a full account of the analytical methods 

employed or the results obtained, which is provided elsewhere (Hassenforder et al., in review‐a). Rather, we 

provide an overview of the results and the communication means used to share these results to the various 

audiences targeted. In Uganda, three main institutional and organizational changes were identified and 

analysed using this data analysis technique: social learning, the endorsement of the plan by the Rwenzori 

Regional Development Framework (RRDF), which is a coalition of regional civil society organizations and other 
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public and private stakeholders, and the integration of Mountains of the Moon University in the environmental 

cluster of the RRDF. These results were presented to the research community through peer‐reviewed papers in 

scientific journals, conference presentations and project reports. 

 

4. Discussion 

 

In this section, we use the example of the Ugandan case to discuss how the four methodological challenges 

highlighted in section two can be tackled. We provide tools and strategies that can be used by evaluators to 

ensure that they make utile, feasible, coherent, transparent and adaptive methodological choices when 

monitoring and evaluating participatory processes for NRM. 

 

4.1 Qualitative and quantitative M&E methods  

 

Some of the M&E methods used were more quantitative in nature, such as questionnaires, attendance lists 

and Likert scales, while others were more qualitative in nature, such as interviews or participant observation. 

The multiplicity of methods used allowed triangulation of the data collected as each variable had to be 

populated by at least two different methods, as illustrated in Table 1.  

 

Using both qualitative and quantitative methods allowed a wider  collection of data over  content,  time and 

space as well as a complementarity in the data collected (McLaughlin et al. 2001; Patton, 1999). For instance, 

using questionnaires allowed collecting information from all participants and regularly throughout the process 

when  interviewing  all of  them  regularly was not possible due  to  a  lack of  time or budget. However,  these 

methods did not allow “surprises”, or elements  that were not  included  in  the  initial M&E  framework,  to be 

easily  captured.  They were  therefore  usefully  complemented with  interviews  and  participant  observation. 

These  allowed more  in‐depth  information  ‐  such  as  participants’  values,  concerns  and  perceptions  ‐  and 

additional observations  ‐  such as  the environment  in which  the  interview  takes place,  the behaviour of  the 

respondent, his/her hesitations or the presence of other people around ‐ to be collected (Morgan et al. 1992). 
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For in‐depth discussions on the benefits and limitations of using mixed‐methods, see e.g. Bryman (2006), Forss 

(2005) and Johnson & Onwuegbuzie (2004). 

 

We suggest that using a simple table, such as the one presented in Table 1, allows to check for the 

complementarity of the mixed‐methods used.  

   

Author-produced version of the article published in Journal of Environmental Management, 2016, N°180, p.504-516. 
The original publication is available at http://www.sciencedirect.com 
Doi: 10.1016/j.jenvman.2016.05.019



23 
 

 

Table 1. Mixed methods and complementarity among them ‐ Example of the Rwenzori process variablesa (X 

= “direct” M&E: data is collected directly, for e.g. through a direct question to participants, O = “indirect” M&E: 

no direct question on this variable but potentially addressed via an open question or item). 

 

a For concision purposes, only process variables were included in Table 3. A similar table can be 

drawn with context and outcome variables.  

 

Table 1 can help evaluators to: 

 ensure that each analytical variable (on the left) is populated,  

 easily view which methods populates which variables, 

 make sure that each variable is populated by at least two methods (triangulation), 
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 ensure that each analytical variable is “directly” monitored and evaluated (X) but also that 

“indirect” data is provided for this variable (O), 

 easily view which methods provide quantitative data or qualitative data and therefore to 

easily identify where to find the data when undertaking their analysis. 

 

4.2 Process and outcome‐oriented M&E 

 

The M&E framework used to monitor and evaluate the Rwenzori case, and illustrated in Figure 1, is based on 

three main clusters. Therefore, not only does it allow to monitor and evaluate the process and its outcomes, 

but also the context in which these take place.  

 

The remaining difficulty for the M&E methods lies in monitoring and evaluating the simultaneous multiple 

dynamics and feedbacks among these three clusters of variables, as illustrated by the arrows in Figure 1. 

Indeed, these variables may change simultaneously. Context is not monitored “before”, process “during” and 

outcomes “after”. All evolve concurrently. For instance, certain outcomes, such as social learning, may emerge 

as a result of existing social inequality issues (context variable) and early involvement of participants in the 

process (process variables) and may in turn create new relationships among participants (context variable) and 

increase the legitimacy of some participants in the remaining of the process (process variables). 

 

We argue that adopting a “causal cluster” approach (Young 2008) and the process‐tracing method (George and 

Bennett 2005), as explained in section 3.6, allows to cater for this complexity. For a detailed explanation on 

how to use these methods, see Hassenforder et al. (In review‐a). 

 

4.3 Theory‐based and participant‐based M&E 

 

Section 3.3 illustrated how the analytical variables were initially selected based on the theory and 

subsequently discussed and modified by evaluators and key participants involved in the M&E design (phase 
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three of the M&E framework). However, other phases of the M&E were also based both on theory and on 

participants’ views, as shown in Table 2. 

 

Table 2. M&E phases based on theory and/or on participants’ views 

 

 

 

The description of the case (phase one) was based on a review of the literature as well as on evaluators’ and 

facilitators’ knowledge of the area. Evaluators coordinated the overall M&E process and were therefore 

involved in all phases. Definition of the M&E objectives (phase two) was made based on interviews of 

evaluators and ten key participants (see section 3.2). To a certain extent, the evaluators’ M&E objectives, 

related to the monitoring of institutional changes, was also based on the literature as it had been identified by 

AfroMaison as a key study area, explaining the involvement of a PhD student in the investigation. The 

development of M&E methods (phase four) was initially based on the literature, and then extensively 

reviewed by local evaluators to adapt it to the case context. Local evaluators reformulated interview questions 

and questionnaire items for a greater understanding by respondents and selected the symbols to be used in 

the “simple” questionnaire. As primary users of the logbook, they advised on how to make it user friendly in a 

context where power cuts are frequent and internet unreliable. Facilitators were also involved in data 

collection as they distributed questionnaires and made participant observations of the workshops. Overall, the 

input of local evaluators and facilitators was of great value to maximize adaptability and transferability of the 
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M&E methods. For phase four, participants were involved as informants only. Data analysis and reporting 

(phases five and six), were made by evaluators based on guidelines provided in the literature and through 

scientific publications. Facilitators contributed to share M&E results with participants. 

 

Participatory M&E may not always be relevant. When it is, we suggest that the role of the various 

stakeholders, whether evaluators, facilitators or participants, in the six phases of the M&E process be made 

clear from the very beginning of the collaboration. As suggested by Chess (2000), participatory evaluation may 

increase available information, interest and usefulness but it raises issues that must be discussed explicitly, 

such as: who should be involved? Will those involved have influence on the evaluation? Will certain interest 

groups have undue power? A table like Table 2 can be useful to remind the roles and responsibilities of each 

and everyone in the M&E.  

 

4.4 Static and adaptive M&E 

 

The initial list of variables shown in Figure 2 was monitored and evaluated before, during and after the 

participatory process thanks to the various M&E methods, as presented in section 3.4. We suggest to use a 

comparative method like Before After Control Impact (BACI) to carry out the analysis (Smith et al. 1993). This 

allowed for a “static” ex‐post comparison which revealed the changes of the system in the given period.  

 

In parallel, three strategies were used to ensure the adaptivity of the M&E methods used: interaction between 

data collection and data analysis to uncover “surprises”, “thinking theoretically” and reformulation “on the 

way” of the misunderstood or repetitive items. First, the iterative interaction between data collection and data 

analysis detailed in section 3.5 allowed to attain reliability and validity of the M&E results (Morse et al. 2002). 

It allowed not only to uncover “surprises” but also for variables emerging from data to be reconfirmed in new 

data, giving rise to new variables which, in turn, were verified in the data already collected. Variables and 

methods were therefore revised and modified iteratively during several cycles of data collection and analysis. 

This strategy, called “thinking theoretically”, is a second strategy highlighted by Morse et al. (2002) to ensure 

reliability and validity. The third strategy used to ensure the adaptivity of the M&E methods used is the 
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reformulation “on the way” of the misunderstood or repetitive items. Following the data analysis of the first 

workshop, evaluators realized that some of the questionnaire items and some of the questions in the 

rapporteur and facilitator debriefing sheets had been misunderstood or considered repetitive by the 

respondents. These items were modified or reformulated, therefore leading to changes “on the way” to the 

M&E methods. For example the item “I think we'll be able to make it” in the Likert scale was replaced by “do 

you think that you will be able to implement the actions that were suggested during the workshop?”. Some 

changes made to the M&E methods “on the way” were also required by changes occurring in the participatory 

process itself. For instance, when the process was extended to local communities, the questionnaire and 

participant observation methods normally used with meso scale participants had to be modified to cater for 

the low literacy level in local communities.  

 

These three strategies all contributed to address the staticity and adaptivity challenge. They illustrate that the 

implementation of a framework for monitoring and evaluating a participatory process is not linear but is rather 

an iterative dynamic among the six M&E phases to adapt to the complexity and uncertainty of the system 

under study. 

 

5. Conclusion 

 

This paper is based on the acknowledgement that participatory processes are increasingly used in  

NRM policies and programs and that these processes need to be monitored and evaluated in order to audit 

their effectiveness, make more informed decisions in the future or improve our learning based on their 

experience. We suggested that the M&E methods’ selection and implementation is particularly strategic and 

yet often obscure in published studies. The example of the M&E of a participatory planning process in the 

Rwenzori Region, Uganda, was used as an example to illustrate how the four challenges in methods’ selection 

and implementation could be tackled. For the qualitative/quantitative challenge, we suggested to use a table 

to check the complementarity and coherence among the M&E methods used (e.g. Table 1). For the 

process/outcomes challenge, we recommended the adoption of a causal cluster approach (Young 2008) and 

the process‐tracing method (George and Bennett 2005) in order to cater for the complexity of the system 
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under consideration and to identify the causal relationships among the context, process and outcome 

variables. For the theory/participant‐based challenge, we identified that clarifying the roles and responsibilities 

of the various stakeholders in the six phases of the M&E process was beneficial and that it could be made 

transparent through a simple table (e.g. Table 2). For the static/adaptive challenge, we suggested that an initial 

list of variables be evaluated before, during and after the participatory process to allow for a “static” ex‐post 

comparison, while keeping some of the M&E methods adaptive to required changes “on the way” and open to 

“surprises”, that is to variables which may emerge from the ongoing data analysis. We demonstrated that the 

implementation of a framework for monitoring and evaluating a participatory process is not linear but is rather 

an iterative dynamic among the six M&E phases to adapt to the complexity and uncertainty of the system 

under study. Our final thought relates to the time and effort required to monitor and evaluate a participatory 

process. Undeniably, a well‐thought M&E requires more time and resources than simply applying a ready‐

made formula. However, the extent of the M&E, illustrated by the number of variables and methods, should 

always be adapted to the M&E objectives and to the resources available, not the other way around. In the 

Rwenzori example, part of the AfroMaison project was dedicated to researching M&E methods, illustrated by 

the presence of international evaluators and a PhD student among the M&E team. This paper is one of the 

outcomes. But the Rwenzori should by no means be considered as illustrative of the extent of participatory 

processes M&Es. It is up to evaluators of each process to find their own balance between comprehensiveness 

and feasibility. 
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Annex 1. List of questions used for the interviews 
 

List of questions for interviews of participants 
AfroMaison Project 

 
WHO?  Participants to the workshops 
OBJECTIVE = have their opinion about the participatory planning process and its outputs/outcomes 
 
Note to interviewer: don’t forget, for each interviewee: 
Name 
Gender 
Organization (if any) 
Contact (phone number) 

Date, time and location of the interview 
Duration of the interview 
In which workshop(s) he/she has participated 
Interview recorded? Yes / No 

 
Before the beginning of the interview: 
 
Explain the interviewee why you want to interview him/her (objective). 
 
Explain that the interview will last for about one hour. If he/she has less time, prioritize the questions depending on whom 
you are interviewing. 

 
Outline briefly the structure of the interview. Show the interviewee the list of questions if he/she asks for it. 
 
Ask for his/her consent to record the interview. Remind him/her that he/she can ask for the recorder to be stopped at any 
time. Remind it again during the interview if you see that the interviewee is uncomfortable to speak on record. 
 
Tell him/her that his/her responses will remain anonymous. 
 
Ask him/her if he/she has any question before starting the interview. 
 

 
1/ THE PARTICIPATORY PLANNING PROCESS, ITS METHODS AND MAIN OUTPUTS 
 
What do you think of the planning process? 
 
Do you think that the right participants were there? Are there people who should have participated in the game/workshop 
but did not? If so, who should have been included? 
 
Are certain people over represented, are some people unable to voice their opinions, are some people excluded from the 
process etc.? 
 
Do you think that your point of view has been well taken into account by other participants? 
 
Do you think that the game is a good tool for making plans about natural resources? 
 
What do you think about the plan developed during the workshop?? 
 
 
2/ MOTIVATIONS FOR PARTICIPATING / LEVEL OF PARTICIPATION 
 
Have you participated in natural resources planning and implementation processes before? Which ones? What did you do, 
how did you participate? 
 
Why did you participate in these workshops? 
 
Would you like to be more involved in natural resources planning and implementation in the future? If so, how? 
 
 
3/ DIFFICULTIES AND SUCCESSES 
 
What are the difficulties and successes you experienced in the planning process/the workshop? 
 
What do you think are the objectives of these workshops?  
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Do you think the workshop achieves these objectives? How/Why? (weaknesses, difficulties, successes…) 

 
Do you think that it will be possible to implement the plan?  
 
What challenges do you think could occur in the implementation of the plan?  
 
How could these challenges be overcome? 
 
 
4/ IMPACTS/OUTCOMES 
 
(Don’t’ ask these questions to participants who have participated only in the third workshop) 
BETWEEN THE FIRST WORKSHOP AND NOW: 
 
What actual positive and negative impacts have you observed so far? for you individually? For your community? 
 
Did you learn about natural resources management in the Rwenzori region? 
 
Did you learn about planning and plan implementation? 
 
Did you learn something about the challenges facing your neighbours/other stakeholders? 
 
Did you implement any new activity to preserve the environment or change your current activities?? Which ones? You 
individually? With your community/organization? 
 
Did you meet to discuss about the environment? 
 
Did you decide about new rules / norms / agreements / bye‐laws concerning the environment and/or the people or change 
existing ones? 
 
Were there any new groups or associations for natural resources management formed? 
 
Did the workshops change your relationships with other people? (trust, conflict...) 
 
Make sure that people talk about things that have been implemented (not things that they want to implement) 
Make sure that people talk about things that happened after the process (and not things that existed already before) 
 
 
IN THE FUTURE: 
What positive and negative impacts do you expect to see in the future? For you individually / for your community? 
Same questions than above but for future impacts. 
 
How will you share this experience with other people? With whom? When? Where? 
 
Are there any other comments you would like to add? 
 

THANK YOU ! 
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Annex 2. “Rapporteur debriefing sheet” used to guide evaluators in their participant observation of the local 
process 

RAPPORTEUR DEBRIEFING SHEET 
 

Place: 
Date: 
Rapporteur’s name:  
Local facilitator’s name: 

 

INTRODUCTION 
Does the facilitator talk about: 
How the participants were selected 
Why they are here (the objectives) 
What is expected from this meeting (the expected outcomes) 
The various steps  
The role of the various stakeholders in the process (himself, you, SATNET, MMU, AfroMaison)  
How decisions are being made, the rules and mechanisms 
The interactions among the participants (who will interact with whom and how) 
The monitoring and evaluation (objectives, methods and feedback) 

 

GAME  
OBSERVE 

People arriving or 
leaving, 

modification of 
space, time when 
nobody speaks...  

LISTEN 
What comments do the participants make about: 

 

FEEL: 
Attitudes of the participants 

(happiness, laugh, 
discontent, conflicts, they 
lean towards the game, sit 

backward, etc.)  

  The game and its processing rules: 
 
 
 
Their current actions (what they are doing now) and alternative actions 
(what they could do in the future) (list concrete actions): 
 
 
 
AfroMaison, SATNET, MMU and other local, regional or national 
organizations and institutions: 
 
 
Environmental issues and natural resources: 
 
 
 
Requests and demands of the participants: 
 
 
 

(be concrete): 

Do the participants have enough time to make decisions and think about actions? 
 
Were they creative? Did they suggest innovative ideas? Which ones ? 
 
Other comments:  

 

   

Start time of 
workshop:  
 

Start time of 
the game:  
 

Number of participants:   
Gender:         …...  women  ……  men 

        ...... adults      ...... children  
Number of real players:  

End time of the 
game:  
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DEBRIEFING 
OBSERVE 

People arriving or 
leaving, 

modification of 
space, time when 
nobody speaks...  

LISTEN 
What comments do the participants make about: 

 

FEEL: 
Attitudes of the 

participants (happiness, 
laugh, discontent, 
conflicts, they lean 

towards the game, sit 
backward, etc.)  

  The game and its processing rules: 
 
 
 
Their current actions (what they are doing now) and alternative 
actions (what they could do in the future) (list concrete actions): 
 
 
 
 
AfroMaison, SATNET, MMU and other local, regional or national 
organizations and institutions: 
 
 
 
Environmental issues and natural resources: 
 
 
 
 
Requests and demands of the participants: 
 
 
 
 

(be concrete): 

 
Did each participant have the opportunity to speak? (Did the facilitator make a roundtable?) 
 
 

Were there some participants who spoke more times or for a longer time? Who, about what and how long? 
 
 

DISCUSSION WITH THE FACILITATOR AFTER THE WORKSHOP 
Did things happen since the last meeting? What?  
 
MpanGame and micro‐MpanGame sessions: 
 
Discussions, meetings, workshops: 
 
Decisions taken, new rules / norms / agreements agreed upon concerning the natural resources and/or the people: 
 
New actions implemented, change in people’s behaviors: 
 
Changes in the relationships among people (trust, conflict...):  
 
Interaction with external stakeholders:  
 
 
About local, regional or national institutions and organizations: 
 
Other:   

End time of the 
workshop:  
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Annex 3. “Facilitator debriefing sheet” used to guide facilitators in their participant observation of the local 
process 

DEBRIEFING AFTER THE WORKSHOP 
(To be filled in by the facilitator after each workshop) 

 
Name of the facilitator: 
Date: 
Location:  
Length :  ……. hours / days 

Number of participants: 
Gender:   …...  women  ……  men 
Geographical origin (village, parish, district) 

 
Describe the main process of the workshop (what did you do)? 
 
 
Did you notice something surprising during the workshop? If yes, what? 
 
 
Did you face any technical difficulty? If yes, which ones? 
 
 
What questions or comments did the participants make?  
 
 
To what extent did the game allow them to discuss about the impact of their actions on the environment? 
 
 
To what extent did they learn about each other? 
 
 
Was there any conflict / opposition during the workshop? (describe it briefly) 
 
 
What environmental topics did you discuss with the participants during the workshop (pollution, biocleansing, 
deforestation, etc.)? 
 
 
Did the participants suggest some new actions during the workshop? Which ones? 
 
 
Do you think that the participants will implement some actions in their community? Which ones? Did they express 
commitments? 
 
 
Did they propose other workshops or meetings using the game?  
 
 
Yourself, are you satisfied with this workshop?  

 
Why? 
 
 
Thank you for taking the time to fill in this form. If you have any needs or questions regarding the organization of your 
future workshop, please contact us: Clovis KABASEKE (MMU): 07 72 54 05 09 
 
Please keep this form and give it back to SATNET or MMU along with the participants’ questionnaires, the new actions 
suggested by the participants during the workshop (on the empty activity cards) and a copy of the pictures if you made 
some.    
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Annex 4. Thorough questionnaires distributed at the end of each meso workshop 
 

Your name:  
Workshop: 
Place: 
Date: 

 

Evaluation of the workshop and future perspectives 
 

Dear participant, thank you for taking part in this session. Could you please indicate hereafter your evaluation of the 
workshop? Thank you. 
 

About the workshop:  
 

Not at all Not so 
much 

Quite  Much  Not 
concerned 

Did the workshop fulfil your expectations?           

Was it interesting?           

Was it useful?           

Was it innovative and creative?           

Do you think that your point of view has been well taken into 
account by others? 

         

Did you have any logistical difficulties to attend the workshop?           

Did you learn about plans and planning?           

Did you learn about natural resources management in the 
Rwenzori region? 

         

Do you think that the right participants were there?           

Do you think that you will be able to implement the actions that 
were suggested during the workshop? 

         

Do you think that it will change your own behavior?             

Do you think that it may change the actions, decisions, 
operations of your organization? 

         

Do you think that this workshop could lead you to modify your 
relationships with other actors?   

         

With which actors and in what ways? 
 
 
 
 

Would you like to be associated to this process in the future? If yes, how? 
 
 
After this meeting, I commit to… 
 
 
Are there any other comments you would like to add about the process and its outcomes? 
 
 
 
 

Evaluation of the game 
 
Could you please indicate hereafter your evaluation of the game process and some recommendations? 
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About the game: 
 

Not at all
 

Not so 
much 

 

Quite 
 

Much 
 

Not 
concerned 

I have learnt about natural resources in the Rwenzori region           

It was realistic, well representing the situation           

I have learnt about plans           

I have learnt about actions for integrated natural resources 
management 

         

We could actually test new activities for the benefit of the region           

We had fun using it – it's attractive           

The game process has been going well           

We could interact and discuss the issues           

This game is good for us, representatives and intermediary 
stakeholders 

         

This game is good for people in villages           

This game can be used by policy makers and other government 
organizations  

         

 
Are there any other comments you would like to add about the game? 
 
 
 
 
 
 

THANK YOU ! 
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Annex 5. Simple questionnaires distributed at the end of each local workshop 
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