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Abstract: Enhancing residential buildings energy efficiency has become a critical goal to take up current challenges of 

human comfort, urbanization growth and the consequent energy consumption increase. In a context of 

integrated smart infrastructures, sensor networks offer a relevant solution to support building energy 

consumption monitoring, operation and prediction. The amount of accessible data with such networks also 

opens new prospects to better consider key parameters such as human behaviour and to lead to more efficient 

energy retrofit of existing buildings. However, sensor networks planning and implementation in general, and 

in existing buildings in particular, is a particularly complex task facing many challenges and affecting the 

performances of such a promising solution. In the present paper, we report on a field experiment of a sensor 

network deployment involving more than 250 sensors in three collective residential buildings in Paris region 

for the evaluation of a deep energy retrofit. More specifically, we describe the whole process of the sensor 

network design and roll-out and highlight the main critical aspects in such complex process. We also provide 

a feedback after several months of the sensor network operation and preliminary analysis of collected data. 

Reported results path the way for an efficient and optimized design and deployment of sensor networks for 

energy and indoor environment quality monitoring in existing buildings.

1 INTRODUCTION 

Residential buildings are one of the major energy 

consumers and greenhouse gas (GHG) emitters, with 

38.1% of the final energy consumption and 36% of 

the GHG emissions in Europe (ADEME, 2015). 

Efforts have been made to reduce the impact of 

residential buildings on energy consumption with 

various codes, standards and thermal regulation 

mandatory compliance for designs of new buildings 

(ASHRAE, 2013; HARMONIE, 2017). However, 

given the slow turnover of the building stock in 

European countries, the effect of these regulations is 

limited (INSEE, 2017). Hence, existing building 

retrofit turns into a priority (ADEME, 2018). On the 

other hand, ambitious massive smart sensor networks 

plans (European Commission, 2019; European 

Parliament & European Council, 2009; French 

Ministry of Ecological and Sustainable Transition, 

2016) have been launched in recent years to enhance 

buildings energy efficiency. 

Smart sensor networks have been largely 

deployed in buildings for energy monitoring and 

operation (Bourdeau, Guo, & Nefzaoui, 2018; Fan, 

Xiao, Li, & Wang, 2018) or building energy 

consumption forecasting (Bourdeau, Zhai, Nefzaoui, 

Guo, & Chatellier, 2019; Jain, Smith, Culligan, & 

Taylor, 2014). Studies have used sensors to highlight 

and characterize the link between energy efficiency 

and inhabitants’ behaviour (Li & Lim, 2013; 

Menezes, Cripps, Bouchlaghem, & Buswell, 2012; 

Pisello & Asdrubali, 2014), identified as one of the 

main source of energy performance gaps (de Wilde, 

2014). Data collection solutions have also been 

proposed to supervise building energy retrofits (Ben 

& Steemers, 2014; Calì, Osterhage, Streblow, & 

Müller, 2016; CSTB, 2016; Jankovic, 2019). 

However, instrumentation solutions deployment is a 

complex task, facing many challenges and 

difficulties. Thus, it directly impacts on the quality of 



the analyses and the efficiency of related energy 

savings measures (Calì et al., 2016; Jankovic, 2019; 

Pisello & Asdrubali, 2014). 

In this context, we present a feedback on a case 

study of a sensor network deployed in three existing 

collective residential buildings in France. The 

instrumentation takes part in a larger project that aims 

to study the impact of deep energy retrofit measures 

on the studied building energy consumption.  

The present paper is organized as follows: we 

present the project case study in Section 2 ,then, we 

describe details of the instrumentation solution in 

Section 3. A feedback on the main critical points for 

sensor networks implementation in existing buildings 

is proposed in Section 4. Finally, Section 5 presents 

lessons learned from priliminary analysis of data 

collected after several months of operation of this 

experimental sensor network.  

2 PRESENTATION OF THE CASE 

STUDY 

In the present research project, a group of three 

existing social residential buildings – 63 apartments 

over a 4,600 m² living area – is considered for field 

experimentation. Buildings were built in 1974 in 

Paris (France) eastern suburb. Shared areas of the 

three buildings and a 10-apartment sample are 

instrumented for a period of three years, starting in 

March 2019. The ten apartments comprise surfaces 

from 50 to 75 m² distributed in the three studied 

buildings, on different floors and with different 

orientations. Apartment case studies have one to two 

occupants of various ages, professional occupation 

and living habits.  

For all three buildings, heating and domestic hot 

water are provided through a heating substation 

located in one of the three buildings and served by a 

neighborhood gas furnace. Thus, heating settings and 

management are centralized. All appliances in 

apartments are electric appliances excepted for those 

using natural gas for cooking. 

Case studies only had minor retrofit actions. They 

are now planned to undergo deep energy retrofit 

measures over an eighteen-month period in 2020-

2021. Retrofit measures will be implemented on 

occupied site with tenants living in their apartments 

during the whole retrofit period. Retrofit actions in 

shared areas include i) the removal of the heating 

substation and the connection to a local urban heating 

network, ii) exterior thermal insulation and iii) 

installation of a new controlled mechanical 

ventilation. In the apartments, it includes renewal of 

the iv) radiators and of v) the whole glazing system. 

3 INSTRUMENTATION 

METHODOLOGY 

3.1 Instrumentation plan 

The instrumentation deployed aims to provide a 

multi-scale and multi-targets wireless monitoring 

solution.  It focuses on data collection at both 

building- and apartment-scale for energy 

consumption, outdoor and indoor conditions, and 

inhabitants’ comfort and behaviour. Moreover, the 

installed sensor network needs to be as non-intrusive 

as possible. This is essential to ensure that the 

participants’ comfort and living habits remain 

undisturbed to prevent any bias in the experiment.  

3.1.1 Sensor characteristics and deployment 

The sensors selection and deployment are performed 

in two different phases, to set a total number of 259 

sensors and connected objects (Table 1). The first 

deployment phase covers shared areas and entire 

building level. It involves only 10% of the total 

number of sensors for 35% of the total cost. In this 

phase, sensors provision, installation and data 

communication are entirely managed by a hired 

contractor. Electricity consumption is monitored on 

the main electricity meters and switchboards 

targeting the overall and detailed shared areas energy 

consumption (lightings, lifts and ventilation) with a 

one-minute time-step. Electricity consumption of 

water pumps in the heating substation is also 

monitored. Building-scale thermal energy 

consumption is assessed using ultrasound thermal 

energy meters (Figure 1), with a five-minute time-

step. Infrared presence detection sensors are 

positioned at the main entrance door of the three 

buildings and indoor temperature and humidity 

sensors are positioned on three floors of each building 

– ground floor, middle and last floor – for data 

collection with hourly time-step. Finally, a weather 

station is positioned on a nearby university building 

to monitor local air temperature, humidity, wind 

speed, wind direction, rainfall and solar irradiation 

data at 5-minute time-step. This first instrumentation 

step is now fully operational, exception made for the 

weather station which is currently being installed.  

The second part of the sensors focuses on the 

characterization of apartments (aside from building-

scale monitoring of domestic hot water consumption 



delayed to this second phase). Power demand is 

assessed with  sensors installed on the main electric 

meter and switchboard, and smart-plugs to monitor 

all the main appliances of the instrumented 

apartments (one-minute time-step). Apartment-scale 

hot water consumption is assessed using contact-

temperature sensors on hot water pipes (one-minute 

time-step) completed with data from already-installed 

remote reading volumetric meters. Also, heating 

energy consumption is deduced in a similar way using 

contact-temperature sensors on heaters (hourly time-

step). Natural gas consumption, only used for 

cooking, is monitored with sensors installed on 

apartments gas meter (one-minute time-step). Indoor 

conditions and comfort should be captured using 

contact-temperature sensors positioned on exterior 

walls of the apartments and a sensor combining 

indoor temperature, humidity, luminosity, CO2 and 

presence measurements (hourly time-step). Finally, 

occupants’ behaviours should mainly be 

characterized through occupation data and using 

sensors for window opening-closing detection. This 

second deployment phase will start in November 

2019. 

 

Figure 1: Installation example of a thermal energy meter for 

heating energy demand monitoring 

3.1.2 Communication network and online 
data collection 

Data communication is mainly based on LoRaWan 

communication protocol  – Long Range Wide-area 

network (Augustin et al., 2016). LoRa is a technology 

commonly used in IoT projects and wireless sensor 

networks deployed in smart buildings and smart cities 

contexts (Centenaro, Vangelista, Zanella, & Zorzi, 

2016; Pasolini et al., 2018). It is relatively easy to 

implement, it provides information on the sensor 

status and it allows long-range data transmission even 

in areas with difficult access. LoRa technology is also 

cost-effective in terms of energy:  it relies on radio 

waves with low communication rate and then low 

energy consumption.  

Several implementation strategies have been 

selected for the two presented instrumentation phases. 

The first phase is using an operated LoRa network 

with two gateways installed onsite. Only the 

electricity consumption-dedicated sensors use a 

GPRS network because of the limitations of operated 

LoRa network in terms of bandwidth usage 

(Electronic Communications Committee, 2019) and 

the selected acquisition time-step. The second phase 

is processed differently and separated into three sub-

phases. As for shared areas, energy monitoring is 

entirely managed – meaning provided, installed and 

operated – by a contractor. Other sensors are provided 

and configured by a different service company and 

installed onsite by the research team in charge of the 

project. Finally, a ten-sensor sample (those 

combining measurement of indoor temperature, 

humidity, luminosity, presence and CO2 level for 

apartments) is entirely set up and installed by the 

research team. The LoRa network used is now a 

private network to bypass bandwidth usage 

constraints related to data acquisition time-step.  

For all sensors, collected data are retrieved on a 

unique FTP server. The final format provides 

collected raw data with one csv file for each day and 

for each sensor. Information include the sensor 

identification and location, the type of measurements, 

the timestamp, the measured values and the units. 

Only data from the weather station are treated on a 

separated dedicated platform. 

3.2 Instrumentation management 
process 

Instrumentation overall management has a crucial 

impact on the success of the instrumentation and of 

the whole project. In the present study it can be 

divided into six different stages over an estimated 

timespan of one year and four months (started in 

October 2018 and expected to end in January 2020).  

First is the accurate definition of the 

instrumentation specifications to meet the needs of 

the project, as detailed in Section 3.1.1. In parallel, a 



review of service providers offering adapted solutions 

is performed and apartments are recruited to 

participate to the instrumentation study. Once 

specifications are organized in a clear framework, 

they are submitted to identified contractors. Several 

rounds of discussions allow modifications on the 

specifications to adapt to the reality of the market and 

for service providers to refine their offer to meet the 

needs of the project to the best of their capabilities. 

Every round dismisses several service providers to 

select the most relevant ones. In the present case a 

total number of thirty-three service providers have 

been contacted for a short-list of ten and two final 

selected contractors. Once a contract is signed, 

sensors are ordered, delivered and installed under the 

supervision of the research team. Finally, when the 

sensor network is functional, data quality is checked. 

It ensures that all sensors are properly measuring and 

transmitting data, that there are no missing 

information or other issues and that the proper data 

format is displayed for future applications. 

4 IDENTIFTICATION OF CRITICAL 

POINTS FOR SENSOR NETWORK 

IMPLEMENTATION 

The planning and deployment of the proposed 

instrumentation solution has highlighted several 

critical aspects in sensor network implementation. 

These critical points arose from various issues 

encountered during the instrumentation process. 

These can be grouped into four categories with i) 

onsite installation conditions and environment, ii) 

characteristics and purpose of instrumentation, iii) 

service provider and iv) project tracking and 

management. 

4.1 Onsite installation conditions and 
environment  

Characteristics of the experimentation site have a 

significant impact on the feasibility of a monitoring 

project. As a first step, it is crucial to precisely 

Table 1: Characteristics summary of the deployed sensors 

Sensor 

Number at 

building scale 

(per building) 

Number 

per 

apartment 

Total 

number 

Acquisition 

time-step 

Communication 

protocol 

Indoor temperature & humidity 3 / 9 Hourly Operated LoRa 

Presence 1 / 3 Hourly Operated LoRa 

Combined indoor temperature, 

humidity, luminosity, presence 

& CO2 level 

/ 1 10 Hourly Private LoRa 

Exterior walls surface 

temperatures 

/ 
2-5 32 Hourly Private LoRa 

Window opening detection / 3-5 38  Private LoRa 

Gas consumption / 0-1 4 One-minute Private LoRa 

Electricity demand – main 

electric meter 
2-3 1 17 One-minute GPRS 

Electricity demand – 

switchboard 
0-1 1 11 One-minute GPRS 

Electricity demand – 

smartplugs 
/ 5-9 67 One-minute Private LoRa 

Heating energy demand – 

thermal energy meter & pulse 

sensor 

1 + 1 / 3 + 3 Five-minute Operated LoRa 

Heating energy demand – 

radiators 
/ 3-5 36 Hourly Private LoRa 

Domestic hot water energy 

demand – thermal energy meter 

& pulse sensor 

1 + 1 / 3 + 3 One-minute Private LoRa 

Domestic hot water energy 

demand – apartments 
/ 2 20 One-minute Private LoRa 

 



identify the equipment and installations to be 

monitored. Equipment conditions are also important, 

as for security reasons some may not be monitored. 

Indeed, over the selected ten-apartment sample, seven 

electrical switchboards could not be equipped 

because of their obsolescence and have to be replaced 

for the experimentation. Sensor connectivity must 

also be considered since metal stairs and doors disrupt 

radio waves and then data transmission. Finally, the 

installation environment should be documented. For 

instance, several sensors do not use batteries but need 

a main power supply – thermal energy meters for 

instance. In the studied buildings, electrical 

installations were not adapted or even not existing 

where they were needed. Thus, additional costly 

actions were necessary to prepare the installation site. 

The instrumentation solution described is also 

specific because all buildings remain occupied during 

the sensor network deployment and the whole 

experimentation. Then, the sensor network must as 

non-intrusive as possible. However, non-intrusive 

sensors imply higher costs because of specific 

technologies. Also, as the project mostly relies on 

collected data from apartments and occupants’ 

behavior, it is necessary to recruit participants. Then, 

recruitment is a crucial step for the success of the 

research project, but is particularly time-consuming, 

requiring several rounds of presentations and visits 

(general presentation, door-to-door visits, phone calls 

and individual meetings). It also needs a well-

prepared and transparent communication on the 

project. Project goals must be clearly stated, project 

actors must be identified, and inhabitants must find 

clear benefits in their participation. Finally, as most 

collected data are personal data, a specific attention 

should be given to related regulations and mandatory 

administrative actions (French Ministry of Economy, 

2019). 

4.2 Characteristics and purpose of the 
instrumentation solution 

The introduced sensor network serves for a research 

project with specific needs. Therefore, it differs from 

usual commercial monitoring studies because it aims 

to investigate situations and details that would usually 

not be considered. More specifically, there are a wide 

range of acquisition time-steps (from one minute to 

one hour) and a large variety of sensors and 

measurements as presented in Table 1. 

Consequently, such a complex instrumentation 

solution faces several challenges. Sensors are 

designed for standardized usage conditions 

depending on the environment of installation and 

usually with hourly acquisition time-step. However, 

specific implementation characteristics imply that the 

sensors must respect specific standards, such as for 

gas consumption metering (Zone-atex.fr, 2019). 

Moreover, having sub-hourly acquisition time-steps 

is reducing the expected battery lifetime. This needs 

to be considered while selecting sensor technologies 

as it is not always possible to change the battery of 

sensors (due to manufacturing standards). Also, 

sensor technologies and measurement characteristics 

(especially the acquisition time-step) are defining the 

communication protocol selected for the sensor 

network. Indeed, several IoT communication 

protocols are available on the market such as operated 

and private LoRa networks, GPRS, Sigfox (Sigfox, 

2019) or Modbus (The Modbus Organization, 2019). 

However, they all have different characteristics, 

advantages and constraints. For instance, operated 

LoRa networks restrict bandwidth usage. Then 

having a one-minute time-step on large amounts of 

sensors is hardly possible. Private LoRa networks 

offer a solution but are more complicated to 

implement. Other solutions such as GPRS also raise 

different issues related to wireless monitoring 

technologies and electro-sensitivity. 

4.3 Service providers and contractors 

Through this study, service providers have been hired 

to provide an instrumentation solution adapted to the 

goals of the research project. On the French IoT 

market, there are many different contractors. 

However, they do not all provide the same delivery. 

Most commercial proposals focus on sensor provision 

but do not include set up and installation. Therefore, 

such contractors must partner with other companies 

to match the needs of a project. This often leads to 

many communication issues and delays. 

Furthermore, when a contract is established, all the 

terms must be carefully checked to ensure a smooth 

project process. Some points must be investigated and 

especially i) responsibilities and guarantees about the 

sensors/network and about the potential provision and 

installation delays, ii) maintenance details and 

conditions when included, and iii) what is done by the 

contractor with collected data during and after the 

contract validity. 

Regarding technical aspects, it is necessary to 

ensure the service quality and expertise of 

contractors. Indeed, there is a significant difference 

between common “plug and play” sensors – such as 

for temperature or humidity sensors – and energy 

metering. The latter requires very specific knowledge 

on the technologies, installation procedures and data 



acquisition checking. Moreover, many contractors do 

not have such equipment and need to partner with 

other manufacturers. Contractors with a lack of 

expertise should be avoided to prevent many future 

issues such as with sensor calibration or equipment 

failures. 

Finally, the budget management requires a 

detailed investigation. Indeed, there can be several 

unexpected expenditure items which function is not 

always explained by contractors and that can 

significantly increase the total instrumentation 

budget. This include for instance accessories, 

connectivity subscriptions, details of all-inclusive 

maintenance contracts, installation and setup, or site 

visits. From the ten complete commercial proposals 

received for the present project, the total budget could 

be divided into 38% for sensors provision, 20% for 

installation, 20% for set up and data treatment 

software/platform, 9% for communication system, 

8% for maintenance and 5% for project supervision. 

4.4 Project management 

The overall project management, comprising 

supervision on the three previous subsections, is the 

key to a smooth sensor network deployment and 

optimal valorisation. Regarding the instrumentation, 

a detailed and precise tracking is mandatory to 

identify every sensor with sensor type, 

measurements, communication protocol, installation 

date and location. This ensure that any potential issue 

will be solved with the minimum amount of time. 

Adapted and controlled communication is 

essential within the research team to prevent any loss 

of information and miscommunication. It also must 

be ensured with other actors and particularly with 

building occupants. Indeed, it is recommended to 

avoid any over-soliciting with inhabitants for obvious 

privacy reasons. Finally, as the present research 

project is a multi-disciplinary study combining 

several research teams, an optimal coordination is 

needed. Objectives and tasks should be clearly 

defined for each actor. People in charge also must be 

designated for optimal communication and project 

tracking. 

5 PRELIMINARY DATA 

ANALYSIS FROM THE FIRST 

INSTRUMENTATION PHASE 

The first instrumentation phase focusing on building 

common areas is fully operational. Thus, a statistical 

data analysis is performed on an observation window 

from 2019/02/19 to 2019/10/06 to highlight issues in 

collected data. Twenty sensors are considered 

including data for temperature & humidity (9 sensors 

– hourly time-step), passage counting (3 sensors – 

hourly time-step), thermal energy (3 meters – 5-

minute time-step) and electric power demand 

monitoring (5 sensors – 1-minute time-step). 

The main highlighted issue relates to missing 

datapoints. Over the given observation period, 92.7% 

of the expected datapoints are collected. Figure 2 

compares the evolution of expected measurements 

(blue curve) and of the effective collection results 

(orange curve) with the variation of the percentage of 

acquired data (green curve). The major gap is due to 

a 17-day-long sensor malfunction in May 2019 for the 

electrical switchboard monitoring. Electricity 

demand data collection is therefore the category with 

the least collected datapoints (on Figure 3: 92.0% of 

the optimal target), followed by thermal energy 

monitoring (94% of data collected). Indoor 

environment and passage counting account for more 

than 99% of collected data. However, large amounts 

of missing energy measurements should also be 

transposed to time-scale analysis. Indeed, electric 

sensors provide one-minute time-step information. 

Hence, over a 230-day observation period, it would 

be equivalent a loss of less than 19 days of data and 

in the present case essentially concentrated on a 

specific period for one specific sensor. 

 

Figure 2: Evolution of collected datapoints (orange) 

compared to expected collected datapoints (blue) from 

2019/02/19 to 2019/10/06 

Other observed outliers are abnormal and 

additional measurements. Abnormal values are only 

found for energy demand monitoring, with overly 

high measurements or zero-values. The former 

represents 0.06% of total datapoints while the latter 

accounts for 6.8% of the amount of collected data and 

is almost exclusively related to electrical switchboard 



monitoring (99.9% of abnormal measures). Also, 

such measurements should be further analyzed from 

an energy-behavior point of view. Indeed, unexpected 

zero power demand can be related to data loss but also 

to potential power cuts that are part of the building 

energy behavior.  

 

Figure 3: Comparison of collected datapoints (orange) 

compared to expected collected datapoints (blue) for the 

different monitoring categories 

6 CONCLUSIONS AND FUTURE 

WORK 

This paper presents the planning, deployment and 

supervision of a sensor network for existing 

residential buildings monitoring. The proposed 

solution is a multi-scale sensor network covering 

thermal and electrical energy consumption, indoor 

environment and comfort, inhabitants’ behaviour and 

weather conditions, at various timescales from one-

minute to hourly. 

The instrumentation solution has been entirely 

planned and divided into two implementation phases. 

The first phase focuses on the monitoring of building 

shared areas and is entirely operational. The second 

phase considers a similar approach on a ten-apartment 

sample and will be deployed starting from November 

2019. Details of both phases are presented with a 

description of sensor characteristics, communication 

networks and overall project management. 

A feedback on the sensor network implementation 

from the first phase is proposed. It highlights several 

critical points to consider for similar future 

applications. These critical aspects are grouped in 

four categories with onsite installation conditions and 

environment, characteristics and purpose of the 

instrumentation solution, service provider and 

contractors and project management. A preliminary 

statistical analysis of collected data is also provided. 

It highlights the main encountered issues in data 

collection.  

Data analysis should then be extended to 

measurements from the operation of the second 

instrumentation phase. Moreover, in order to ensure 

long-term measurement accuracy and to prevent 

future avoidable data loss and highlighted data 

collection issues, a long-term calibration study must 

be conducted. Finally, data analysis should be further 

conducted from an energy point-of-view. It would 

aim to highlight the specificities of building- and 

apartment-scale energy behaviours and investigate 

potential issues in building energy management. 

REFERENCES 

ADEME. (2015). Climat, air et énergie |Chiffres-clés. 

ADEME. 

ADEME. (2018). Le Plan de rénovation énergétique de 

l’habitat (PREH). 

ASHRAE. (2013). Standard 90.1-2013 - Energy Standard 

for Buildings Except Low-Rise Residential Buildings 

(SI Edition). Atlanta: American Society of Heating, 

Refrigerating and Air-Conditioning Engineers. 

Augustin, A., Yi, J., Clausen, T., Townsley, W., Augustin, 

A., Yi, J., … Townsley, W. M. (2016). A Study of 

LoRa: Long Range &amp; Low Power Networks for 

the Internet of Things. Sensors, 16(9), 1466. 

https://doi.org/10.3390/s16091466 

Ben, H., & Steemers, K. (2014). Energy retrofit and 

occupant behaviour in protected housing: A case 

study of the Brunswick Centre in London. Energy 

and Buildings, 80, 120–130. 

https://doi.org/10.1016/J.ENBUILD.2014.05.019 

Bourdeau, M., Guo, X., & Nefzaoui, E. (2018). Buildings 

energy consumption generation gap: A post-

occupancy assessment in a case study of three higher 

education buildings. Energy and Buildings, 159. 

https://doi.org/10.1016/j.enbuild.2017.11.062 

Bourdeau, M., Zhai, X., Nefzaoui, E., Guo, X., & 

Chatellier, P. (2019). Modeling and forecasting 

building energy consumption: A review of data-

driven techniques. Sustainable Cities and Society, 

48, 101533. 

https://doi.org/10.1016/j.scs.2019.101533 

Calì, D., Osterhage, T., Streblow, R., & Müller, D. (2016). 

Energy performance gap in refurbished German 

dwellings: Lesson learned from a field test. Energy 

and Buildings, 127, 1146–1158. 

https://doi.org/10.1016/J.ENBUILD.2016.05.020 

Centenaro, M., Vangelista, L., Zanella, A., & Zorzi, M. 

(2016). Long-range communications in unlicensed 

bands: the rising stars in the IoT and smart city 

scenarios. IEEE Wireless Communications, 23(5), 

60–67. https://doi.org/10.1109/MWC.2016.7721743 

CSTB. (2016). ISABELE mesure la performance 

énergétique intrinsèque d’un... - Actualités - CSTB. 



de Wilde, P. (2014). The gap between predicted and 

measured energy performance of buildings: A 

framework for investigation. Automation in 

Construction, 41, 40–49. 

https://doi.org/10.1016/J.AUTCON.2014.02.009 

Electronic Communications Committee. (2019). ERC 

Recommendation 70-03 |Relating to the use of Short 

Range Devices (SRD). Short Range Devices. 

European Commission. (2019). Smart Metering 

deployment in the European Union | JRC Smart 

Electricity Systems and Interoperability. 

European Parliament, & European Council. (2009). 

Directive 2009/72/CE du Parlement Européen et du 

Conseil du 13 juillet 2009 concernant des règles 

communes pour le marché intérieur de l’électricité et 

abrogeant la directive 2003/54/CE. 

Fan, C., Xiao, F., Li, Z., & Wang, J. (2018). Unsupervised 

data analytics in mining big building operational data 

for energy efficiency enhancement: A review. 

Energy and Buildings, 159, 296–308. 

https://doi.org/10.1016/J.ENBUILD.2017.11.008 

French Ministry of Ecological and Sustainable Transition. 

(2016). Décret n° 2010-1022 du 31 août 2010 relatif 

aux dispositifs de comptage sur les réseaux publics 

d’électricité en application du IV de l’article 4 de la 

loi n° 2000-108 du 10 février 2000 relative à la 

modernisation et au développement du service public 

de. 

French Ministry of Economy. (2019). Le règlement général 

sur la protection des données (RGPD), mode 

d’emploi | Le portail des ministères économiques et 

financiers. 

HARMONIE. (2017). 1974-2020 : l’évolution de la 

réglementation thermique. 

INSEE. (2017). Le parc de logements en France au 1er 

janvier 2017. 

Jain, R. K., Smith, K. M., Culligan, P. J., & Taylor, J. E. 

(2014). Forecasting energy consumption of multi-

family residential buildings using support vector 

regression: Investigating the impact of temporal and 

spatial monitoring granularity on performance 

accuracy. Applied Energy, 123, 168–178. 

https://doi.org/10.1016/J.APENERGY.2014.02.057 

Jankovic, L. (2019). Lessons learnt from design, off-site 

construction and performance analysis of deep 

energy retrofit of residential buildings. Energy and 

Buildings, 186, 319–338. 

https://doi.org/10.1016/J.ENBUILD.2019.01.011 

Li, B., & Lim, D. (2013). Occupant Behavior and Building 

Performance. In Design and Management of 

Sustainable Built Environments (pp. 279–304). 

London: Springer London. 

https://doi.org/10.1007/978-1-4471-4781-7_14 

Menezes, A. C., Cripps, A., Bouchlaghem, D., & Buswell, 

R. (2012). Predicted vs. actual energy performance 

of non-domestic buildings: Using post-occupancy 

evaluation data to reduce the performance gap. 

Applied Energy, 97, 355–364. 

https://doi.org/10.1016/J.APENERGY.2011.11.075 

Pasolini, G., Buratti, C., Feltrin, L., Zabini, F., De Castro, 

C., Verdone, R., & Andrisano, O. (2018). Smart City 

Pilot Projects Using LoRa and IEEE802.15.4 

Technologies. Sensors, 18(4), 1118. 

https://doi.org/10.3390/s18041118 

Pisello, A. L., & Asdrubali, F. (2014). Human-based energy 

retrofits in residential buildings: A cost-effective 

alternative to traditional physical strategies. Applied 

Energy, 133, 224–235. 

https://doi.org/10.1016/J.APENERGY.2014.07.049 

Sigfox. (2019). Sigfox - The Global Communications 

Service Provider for the Internet of Things (IoT). 

Retrieved from https://www.sigfox.com/en 

The Modbus Organization. (2019). The Modbus 

Organization. Retrieved from 

http://www.modbus.org/ 

Zone-atex.fr. (2019). Normes ATEX et matériel ATEX. 

Retrieved May 7, 2019, from https://zone-atex.fr/ 

 


