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Abstract— Value Analysis (VA) is a collaborative method that 

could be used to make decision-making in complex projects. System 

Engineering (SE) is a design method used in complex projects. In 

complex projects, stakeholders are multiple and carry specific 

technical, social and environmental expectations that define the 

value of the project. The aim of this paper is to demonstrate that VA 

and SE are two complementary approaches to collect and analyze 

Stakeholders’ expectations in a complex project. The paper presents 

a literature review on VA and SE that show the complementarity of 

the methods to involve Stakeholders in projects. From this analysis, 

a case study is proposed to illustrate the complementarities of the 

method.  The paper concludes that the two methods VA and SE can 

be combined to analyze and track multiple dimensions of value 

(economic, social and environmental) within a complex project. 

Keywords— Complex Project; Stakeholder; System 

Engineering; Value Analysis 

I.  INTRODUCTION 

Value Analysis (VA) is a well-known method able to be 

adapted in many contexts [1]. Due to the adaptability and a 

stakeholders-centered approach, VA is used to support 

decision-making especially in the early phases of the project 

when requirements and principle of solutions are defined. 

For complex systems, System Engineering (SE) is today the 

mainstream methodology used in industry. According to [2], 

SE “technical processes are life cycle processes”. The phase of 

architecting is the result of aggregation of the “stakeholder 

requirements definition” and the “requirements analysis”. 

Thus, this first phase of architecting represents a conceptual 

level of engineering in which Stakeholders are taken into 

account defining the value of the project for each of them. The 

interrelations of stakeholders are complex and the 

understanding and clarification of value is difficult. This step 

of architecting is then a stakeholders-centered one. 

Unfortunately, group practitioners’ often estimate that this 

step is most of the time reduced at some few exchanges. 

However, in complex systems projects, the value is multiple 

including economic, social and environmental expectations 

from stakeholders. The questionnaire method seems to be 

commonly used as revealed by the Stakeholder Value 

Network approach used by [3]. The consulting branch of 

Assystem, Euro Contrôle Projet (ECP), is specialized in 

project consulting and part of their work consists in supporting 

companies in the management of technical installations and 

infrastructure projects. In this context, project delivery is one 

of major preoccupations. Thus, two branches have to 

contribute to project success: the management one and the 
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design one. In the early phase of a technical project, it seems 

that the two aspects have to be mixt to make a decision in 

order to achieve a complex project, with a dynamic point of 

view as shown by [4]. As highlighted by [5], it is recognized 

that the quality of the execution of the early project phases is 

critical to project performance. Yet, early project phases 

received limited attention in past research. Uncertainty and the 

influence of project stakeholders are presented as two key 

success factors of projects [5]. Practitioners observe that the 

value is often reduced to economic value and projects may 

lose environmental and social value that are stakeholder 

expectations.  

With a practical approach, it seems that VA and SE could be 

combined not only to design a complex system but also to 

ensure the project delivery, with a stakeholder-centered 

approach. As highlighted by [6], “Systems Engineering and 

Value Engineering […] offer outstanding concepts to improve 

designers’ goals”. In this research work, we have made the 

hypothesis that VA should complement the phase of 

architecting to ensure the success of the project with a 

Stakeholder-based approach.  

The aim of this paper is to understand how it is possible to 

combine VA and SE in order to facilitate collaboration 

between management and technical actors to achieve 

Stakeholders’ expectations linked to sustainable issues, as 

social and ecological ones. The next section will present a 

literature review to compare VA and SE through their capacity 

to perform a deep stakeholder analysis. It enables the 

identification of the complementarities of the two 

methodologies. The third section is driving the same analysis 

based on the company use of VA and SE on a representative 

case study. Based on these two sections, authors will conclude 

that VA and SE are able to be used in the same project and 

discuss the advantages and limits of this proposal. 

II. LITTERATURE REVIEW 

A. Value Analysis 

Value Analysis is supported by different standards as [7], [8], 

used in Europe to frame its applications. Originally, VA was 

defined as a cost-cutting tool, allowing redesigning products 

more competitively [1]. That limited vision reduced the 

extension of applications of the concept into other levels of 

management. Many different works and applications had 

developed the concept and the methods. “We can find a 

tremendous number of different learning exercises and 

theoretical evolution from that work, but that has not yet 

answered many aspirations regarding the initial concept of 

value and value analysis. VA has evolved or is yet evolving” 

[1]. It shows that the method is able to be adapted to many 

situations. The concept of value was customer centric and 

became stakeholder based in the last standards evolution.  [9] 

had shown that VA is a method able to support Sustainability 

value integration within early phases of a complex project. 

Concerning Stakeholders approach, we can say that there 

exists multiple possible views due to multiple applications of 

the methodology. Indeed, as underlined by [10], VA uses the 

workshop system to produce brainstorming synergies. This 

collaborative work is used to support decision-making in 

project management. Thus, Stakeholders are involved into and 

throughout the project and its success is optimized. The 

method is based on a Functional Approach (FA) that treats 

functions that respond to stakeholders’ requirements and 

systems finalities. What the system is supposed to do. 

However, this method is completed with another approach that 

treats positive or negative externalities of the system: nun-

functional needs. They are treated and used to compare some 

solutions proposed within different scenarios. These other 

needs are often subjective and difficult to estimate. They are 

mainly based on social or environmental issues as the quality 

of life at work or corporate branding. All along the method, a 

collaborative work in group is used to permit collective 

intelligence and a VA leader is designated to assure good 

practices. Often consultancy companies play that role. In VA, 

Stakeholders are often managed within workshops to elicit the 

multiple dimensions of value of the project. The next section 

will discuss how SE approached the stakeholder involvement. 

B. System Engineering 

With a general viewpoint, “SE is a transdisciplinary approach 

and means to enable the realization of successful systems. 

Successful systems must satisfy the needs of their customers, 

users and other stakeholders”, [2]. 

As evocated earlier, a phase of “architecting” is used before 

the main phase of design of a system. 

According to the general guide [2], SE approach is guided by 

a stakeholder-centered approach.  However, with a more 

detailed study, we can find that: 

 Stakeholders are questioned at the beginning of the 

project, during the “architecting phase”, according 

[2]Their requirements are relieved with 

questionnaires [11]. This research is based on a 

specific phase of SE study dedicated to 

stakeholders’ requirements elicitation. 

 Requirements correspond to a very technical view 

of Stakeholders needs: as illustrated by [2], “a 

systems engineer helps ensure the elements of the 

system fit together to accomplish the objectives of 

the whole, and ultimately satisfy the needs of the 

customers and other stakeholders who will acquire 

and use the system”. 

 A non-specific view of the context of the project is 

proposed: according to [11], some artefacts are 

researched and used. 
Observations conducted us to determine some limitations of 

the SE view of stakeholders-centered system as the fact that 

involvement of Stakeholders seem to be limited by the method 

used. We will discuss it more precisely in the discussions 

section. 

C. Main findings of the methods review 

Our analysis is based on two dimensions 1) to list the different 

phases of considering stakeholders in each of the 

methodologies and 2) to characterize them in relation to the 
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way in which they are involved. The next step is to compare 

their characteristics, presented in Table 1. 

 
Methods 

Value Analysis System Engineering 

Objectives 

   To optimize a 

project 
To design complex project 

Stakeholders’ 

involvement 

As soon as the 

definition of the 

objectives of the 
project 

“As early as possible” 

Stakeholders' 

interrogation 

Collective works and 

sometimes 
questionnaires 

Questionnaires and 

interviews 

Uncertainty 

treatment (of 
the project) 

Operational KPIs are 

used to reduce 
uncertainty 

based on risk analysis  

Stakeholder 

influences 

Is relative to workshop 

composition. No 

tracking indicator 

identified 

There is no direct influence 

between theStakeholders. 

No tracking indicator 

identified     

Decision-

making 

Based on collective 

works, by project 
decision-makers 

Based on formalization of 

Stakeholders’ needs, by 
system engineers 

Main 

references 

[1], [7], [10] [2], [12], [13] 

Table 1: Comparison of VA and SE approaches 

 

Both methods highlight the importance to involve 

Stakeholders in the early phase of the project. Major 

difference comes in the way it is supported. VA imposes 

collective work to build a consensus, while SE is mainly based 

on formalization and collection of individual interrogations. 

VA focuses on common agreement while SE targets 

exhaustivity with decisions made to respond to Stakeholders' 

expectations according to their importance in the project.  

In conclusion, the analysis emphasises that Stakeholders’ 

management with a collective approach, it is to say VA 

approach seems 1) to permit to reduce the uncertainty of the 

project (linked to its complexity) and 2) to try to take into 

account some influences between project Stakeholders 

contrary to the SE approach, mainly based on individual 

relationship and choices. 

In the following section, the analysis proposed is illustrated 

with a company practice using the illustration of the use of VA 

and SE on a representative case study of complex system 

design. 

III. CASE STUDY 

A. Presentation of the case study 

The case presented thereafter was used to demonstrate that VA 
is a method able to introduce sustainability issues into project 
management [9]. The case used concerns the design of a 
transportation facility and policy between two cities A and B 
far from about twenty kilometres each other. The project’s aim 
is to find some solutions to link up A to B globally more 
efficiently. In fact, existing small roads between A and B are 
overload and a highway exists near to B from North to South 
without any exit to lay out B. Furthermore, some residential 
subdivisions were built on the outskirts of both cities; a river is 
situated at few hundred meters of A and B South’s limits, and 
there is a mountain to the North. These topological constraints 
do not let us think about an “easy” solution. A consulting 

company is solicited by the Government to determine what is 
the project (management and Stakeholders) which would 
design the best solution. 

Value of the project is complex since it has multiple 
dimensions: social, political, economic and environmental. 
Many stakeholders are concerned by the project. Multiple 
solutions exist with complex links between Stakeholders and 
with coupled dimensions that make the complexity of it. 

B. Implementation of the interface 

1) A VA approach 

 Identification of Stakeholders: to treat this case, 

the context is important: who are the different 

Stakeholders? This first step of work, identification, 

is made with the Government, which already knows 

some of them through contact established and 

different early studies as topographical or 

socioeconomic ones. However, this is an iterative 

process to be comprehensive and to be able to 

evolve. Thus, Government that funds the project is 

also the decision-maker. Citizens of the zone 

concerned are implied as all companies (and 

workers) that will work on the project. Many 

Stakeholders could be identified: in this case study, 

around fifteen exist. Numerous and varieties of 

Stakeholders are a key element: it requires 

analysing the Value of them concerning the project 

in terms perception of “cost” and “benefits”. It is 

made through a Function Approach described 

below. 

 Identification of the needs and functions 

associated: after having identified all Stakeholders, 

it is crucial to know what they really need, and to 

characterise it. Each Stakeholder needs are 

expressed through a Function Analysis approach. 

Linking A and B corresponds e.g. to transport 

people and facilitate exchanges. It corresponds 

respectively to cities expectations and 

Government’s one. For each step of the life cycle, 

functions are characterized and ranked by “order of 

importance” for Stakeholders. In this case, 

collective work is important because it permits 

Stakeholders involvement. The most important 

function is “to transport people” that is noted with 

65% of the importance of the project while “to 

facilitate exchanges” have 35% of Stakeholders 

preferences. Thus, the Government wants to 

improve exchanges between two cities to enable the 

Economic Value creation, within a given budget. 

Thus, the aim of the project is to perform functions 

within an optimized cost. Citizen’s life is at stake 

also with traffic jams reduction, which is reported 

to Social Value. Objectives of reducing pollution at 
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the same time with public transports, refers to 

Environmental Value. Moreover, inhabitants of 

both cities and peripheral ones, neighbouring 

ecosystems like river and mountain, have to be 

taken into account also. Thus, a systematic life 

cycle step’s approach has to be performed to elicit 

all needs of Stakeholders at each step of the project 

lifecycle. In this case, several needs are identified 

leading to about ten functions. These functions are 

used to determine real needs that complex projects 

have to respond to. Finally, solutions and scenarios 

that combine multiple solutions are compared to 

Stakeholders needs and are evaluated. 
2) A SE approach 

SE is represented through a generic life cycle model (fig1 

SEBoK Original). In this representation, we can see that there 

exist different steps, with one major, the “architecting phase” 

dedicated to definition of the concept and definition of the 

system. “The model is defined as a set of stages, within which 

technical and management activities are performed. The stages 

are terminated by decision gates where the key stakeholders 

decide whether to proceed into the next stage, to remain in the 

current stage, or to terminate or re-scope related projects”. 

according to (INCOSE and IEEE Computer Society, 2016). 

These steps are applied according (INCOSE and IEEE 

Computer Society 2016) on our case study: we will consider 

that these macro-steps are representative of all SE approaches. 

 The Concept Definition: Government decides to 

invest resources in the project of linking A and B 

cities. The first step is determining a set of 

stakeholders that have interests in the engineering 

project: citizens, and different government 

administrations are concerned. Activities during 

this phase include the development of the concept 

of operations and business case; determining the 

key Stakeholders and their desired capabilities; 

negotiating the Stakeholder requirements among 

the key Stakeholders. Questionnaires are used to 

interrogate Stakeholders. Decision-makers and 

System Engineers lead this first phase of SE.  

 The System Definition: this step begins when the 

Government, the key Stakeholder of this project, 

decides that the business needs and Stakeholder 

requirements are “well defined”. It is an iterative 

step in which solution options are progressively 

detailed. It is the basis of system realization. 

Activities during this phase include the 

development of the system architectures (physical, 

numerical, etc.); the definition and agreement of the 

levels of system requirements; and the definition of 

the expected performances, as the number of trains 

per hour. The transition into the system realization 

stage can lead to either single-pass or multiple-pass 

development, led by SE engineers.  

 The System Realization: one more time, this step 

begins when decision-makers, it is to say 

Government, decides that the project architecture 

and feasibility evidence are sufficiently low-risk to 

justify committing the resources necessary to 

develop and sustain the first phases of project 

realization. 

 The System Production, Support, and 

Utilization (PSU): one more time, this step begins 

when decision-makers, it is to say Government, 

decides that the project is sufficiently low-risk level 

that justifies committing the resources necessary to 

produce, field, support, and utilize the system over 

its expected lifetime. 

 The System Retirement: this step is often 

executed incrementally as system versions or 

elements become obsolete or are no longer 

economical to support and therefore undergo 

disposal or recycling of their content. Increasingly 

affordable considerations make system re-

purposing an attractive alternative: maintenance 

and internal processes are deployed to assure the 

quality of services and expected performances 

regarding clients, it is to say A and B’s citizens that 

have to travel between these cities.  
To conclude, we have seen that each step of SE consists of 

iterations and adjustments, it is to say that SE takes into 

account an internal form of dynamism. However, this 

dynamism is not directly linked to the Stakeholders: they are 

interrogated through questionnaires only one time, at the 

beginning of the project and system engineers are in charge of 

creating and implementing the project, based on one vision at 

a precise moment of Stakeholders of the project. We can also 

notice that decision-makers have power: they are informed 

and involved in all steps of the project while other 

Stakeholders are not. 

C. Preliminary conclusions about VA and SE 

In this section, we will present what are complementarities 

and major differences between the two methods, Value 

Analysis and System Engineering.  

1) A VA/SE comparison 

The Table 2 offers the same comparison as that made with the 

literature review, but this time adopting the point of view of 

the case study: 

 

 

 

 

 

 

Methods 

Value Analysis System Engineering 

Objectives 
To optimize a project 

with Stakeholders' 

To design complex project 
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Methods 

Value Analysis System Engineering 

involvement 

Stakeholders’ 

involvement 

As soon as the 
definition of the 

objectives of the 

project 

As soon as a technical 
architecture is defined 

Stakeholders' 

interrogation 

Collective works Individual questionnaires 

Uncertainty 
treatment (of 

the project) 

To compare solutions, 
Stakeholders are 

contributors: they 

define requirements, 
risks and opportunities 

with their own 

experiences, in the 
workshop 

Solutions are over-
provisioned to take into 

account risks, based on 

system engineer 
experience 

Stakeholder 

influences 

VA leader try to limit 

the phenomenon (with 
group management) 

External influences exist 

on system engineer  

Decision-

making 

Based on the 

collective works by 

decision-makers 

Based on individual 

Stakeholder needs, by 

system engineer 

Main 

references 

[1] and internal 

company sources 

[2] and internal  company 

sources 

Table 2: Comparison of VA and SE approaches 

We can remark that, with a practical approach, the major 

difference is the fact that VA uses collective work, while SE 

uses individual interrogations with decisions made to respond 

to Stakeholders' expectations. On one hand, the collective 

approach permits to have a systemic view of the project and 

permits to treat some uncertainties, to have a constructed 

support to decision-making; it is to say a methodology used to 

permit Stakeholders’ involvement to assure project success. 

On the other hand, we have SE that permits to design complex 

systems within a complex technical framework while 

decisions are mainly based on questionnaires and reduce 

exchanges between designer and Stakeholders. Formalization 

of stakeholder expectations is a valuable input. 

2) Conclusions 

In this comparison, VA and SE approaches of Stakeholders 

appear to be complementary. Indeed, if VA approaches lead 

practitioners to have Stakeholders involvement on the project 

and the possibility to make decisions, SE advantages seem to 

be linked to the fluidity to make decisions (only one 

Stakeholder in our case study) and many iterations are made 

all along the project lifecycle. It has to be noted that SE treats 

the ideation concept to dismantling one, while VA is mainly 

used in early phases of the project with a macro-vision of the 

project. As described by [6], system engineering and value 

engineering communities should “explore and experiment 

together” to “improve designers’ goals” to improve 

Stakeholders’ involvement on projects through a systemic 

approach of their requirements.  

IV. DISCUSSIONS 

Firstly, we showed that VA is a method able to be adapted in 

all contexts and is well adapted to make decisions based on 

Stakeholders, in the context of complex projects. Moreover, 

Stakeholders are involved all along the project with a 

collective approach in VA. Thus, project success is facilitated 

with decisions made as soon as conceptual phases of the 

project. Secondly, it has been highlighted that SE is a method 

able to design complex projects. Stakeholders’ needs are 

treated, through questionnaires and interviews, by system 

engineers that are in charge to design these systems.  

Thus, in this section, we will discuss in one hand differences 

between theoretical approaches and practical ones for each 

method and in other hand the interest to implement SE 

approaches with AV ones, to involve Stakeholders on projects 

of system design. 

A. The architecting approach vs VA approach 

In this part, we will compare the two approaches of 

Stakeholders. Indeed, it has been seen that within a theoretical 

framework, Stakeholders seem to be more involved with a VA 

approach than a SE one. VA uses group works while SE uses 

mainly individual approaches, based on questionnaires and 

interviews. Exchanges permit not only collective intelligence 

through exchanges made during phases of the project but also 

an involvement of Stakeholders with a VA approach. SE 

advantages are linked to decision-making: it is quicker due to 

the fact that system engineers make decisions based on 

Stakeholders requirement and that they make trade-offs to 

obtain coherent systems. 

With a more applicative approach, it has been seen that 

Stakeholders take an important part of VA approach: they are 

interrogated through groups of work all along the project. 

With ECP’s experience, we can add that they are crucial 

elements of a project success. This element is comforted by 

[5]. Thus, authors can make the hypothesis that another system 

of Stakeholders’ involvement on a SE framework should 

improve success of projects.  

Thus, we could think that SE and VA approaches of 

Stakeholders should be implemented to a better involvement 

of Stakeholders all along a complex project. It is what is 

discussed in the next paragraph.  

B. The interest of an integrated approach of Stakeholders 

In this section, we will highlight the interest of having a 

systemic and integrated approach of Stakeholders. Indeed, as 

evocated earlier, they are key elements of the success of a 

project. As highlighted by [2]: “Understanding the needs of all 

stakeholders inside and outside the company” take part of 

major activities of a SE approach. We have seen above that 

VA and SE approaches are complementary to involve 

Stakeholders in a complex project but we have to show what 

are key elements to support a “mixed” method. In fact, if they 

seem to be complementary, both methods have particularities 

as the method to interrogate Stakeholders. What has to be 

determined in future works is the manner to use together the 

two methods to obtain a global method able to take into 

account and integrate Stakeholders all along a complex 

project.  

VA seems to be a method capable of integrating Stakeholders 

during early phases of the project and continuing interrogating 

them all along the project. Moreover, the approach permits a 

Stakeholders involvement and decision-making that is not 

only based on technical aspects. It is why VA is 
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complementary to SE that is based on Stakeholders needs and 

treated mainly by system engineers with a technical approach. 

This aspect of the complementarity is reinforced by [6]: in 

fact, their works show that SE have to optimise Stakeholders’ 

perceived value of a system and show that VA could be a tool 

of SE. However, some limits are determined in the manner to 

implement a mixed method: we will discuss this aspect 

hereafter.   

C. VA approach to complement SE: preliminary conclusions 

We have demonstrated all along this article that Stakeholder 

approaches of VA are more global than SE ones to involve 

them into a project. Thus, authors make the hypothesis that 

VA should be a complement to the architecting phase of SE to 

fill the gap of Stakeholders involvement into projects, which 

lead to uncertainty and project failures sometimes. As 

underlined by [6] in his works about opportunities of using 

VA in SE, VA “workshop offers a playground where 

functional analysis, requirements analysis, requirements 

validation and the value definition of the system are coupled 

together and offer a quick acceleration and focus in the system 

development process”. This theoretical hypothesis has some 

limits as to how to link these two methods with a real 

application and what should be the language to communicate 

between the two design phases. These questions raised 

questions seem to be not treated in the literature review nor 

with the industrial approach.  

V. CONCLUSIONS AND FUTURE WORKS 

We have seen that VA is a flexible method able to integrate 

sustainable issues expressed by Stakeholders. These types of 

requirements are able to complete the FA that helps 

practitioners to respond to the technical need. This “technical” 

need is also treated by SE, with system engineers dedicated.  

Moreover, with a VA, it is possible to take into account 

Stakeholders as soon as the early phase of a complex project 

and keep them involved during the project. Contrary to SE that 

treats Stakeholders with questionnaires in the beginning of a 

design project, VA treats them with a collaborative work as 

soon as early steps of the project: from the conceptual phase. 

Despite apparent changes, with a theoretical approach, both 

methods seem at aiming to improve global design of complex 

projects. 

Thus, the interest of VA before SE is a better integration of 

Stakeholders and what they globally want, not expressed by 

functionalities, as sustainable dimensions that are non-

functional requirements, in early phase of the project that is to 

say in a phase in which decisions are important and few 

investments. The work of [6] comes to show, with an SE 

approach, that our work has not only an industrial interest but 

also a theoretical one.  

Limits of this research are that it is a very theoretical approach 

of interfaces possible between both methods. Future research 

works have to be done to validate presented hypotheses and to 

know how it is possible to apply together the two methods: 

communication and capacity to integrate each other’s 

indicators have to be worked and validated. To integrate VA 

in a SE framework could be a support to improve socio-

technical systems design as described by [14]. 

VI. REFERENCES 

[1] M. T. Fernandes, “Value Analysis: Going into a 

further dimension,” Eng. Technol. Appl. Sci. Res., vol. 

5, no. 2, pp. 781–789, 2015. 

[2] INCOSE and IEEE Computer Society, Guide to the 

Systems Engineering Body of Knowledge (SEBoK), no. 

version 2.2. 2016. 

[3] B. M. Pereira, L. A. dos Santos Senna, and L. A. 

Lindau, “Stakeholder Value Network: Modeling key 

relationships for advancing towards high quality bus 

transit systems,” Res. Transp. Econ., vol. 69, pp. 386–

393, 2018. 

[4] J. M. Lyneis, K. G. Cooper, and S. A. Els, “Strategic 

management of complex projects: A case study using 

system dynamics,” Syst. Dyn. Rev., vol. 17, no. 3, pp. 

237–260, 2001. 

[5] B. J. Kolltveit and K. Grønhaug, “The importance of 

the early phase: The case of construction and building 

projects,” Int. J. Proj. Manag., vol. 22, no. 7, pp. 545–

551, 2004. 

[6] R. de Graaf, G. van der Linde, H. de Jong, and B. 

Vogt, “Value Engineering as a Specialty for Systems 

Engineering: Exploring Opportunities,” Insight, vol. 

22, no. 1, pp. 41–44, 2019. 

[7] NF X50-152:2007-09, “Value management — Basic 

characteristics of value analysis,” Assoc. française 

Norm. La Plaine Saint-Denis, Fr., 2007. 

[8] NF EN 1325:2014-04, “Value Management — 

Vocabulary — Terms and definitions,” Assoc. 

française Norm. La Plaine Saint-Denis, Fr., 2014. 

[9] A. Lalevée, N. Troussier, É. Blanco, and M. Berlioz, 

“The interest of an evolution of Value Management 

methodology in Complex Technical Projects for 

improving Project Management,” Procedia CIRP, 

"Life Cycle Eng. 2020 Conf., vol. 90, pp. 411–415, 

2020. 

[10] P. Bowen, K. Cattell, P. Edwards, and I. Jay, “Value 

management practice by South African quantity 

surveyors,” Facilities, vol. 28, no. 1, pp. 46–63, 2010. 

[11] S. Malviya, M. Vierhauser, J. Cleland-Huang, and S. 

Ghaisas, “What Questions do Requirements Engineers 

Ask?,” Proc. - 2017 IEEE 25th Int. Requir. Eng. Conf. 

RE 2017, no. September, pp. 100–109, 2017. 

[12] A. Pyster et al., “Exploring the relationship between 

systems engineering and software engineering,” in 

Procedia Computer Science, 2015, vol. 44, pp. 708–

717. 

[13] ISO/IEC/IEEE 15288:2015, “Systems engineering---

System life cycle processes,” Int. Organ. Stand. 

Geneva, Switz., 2015. 

[14] G. Baxter and I. Sommerville, “Socio-technical 

systems: From design methods to systems 

engineering,” Interact. Comput., vol. 23, no. 1, pp. 4–

17, 2011. 


