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Abstract : Temporary organizations have been known and studied for many years, but there are 

still many unknowns. Since the founding writings on the subject in the 1970s, the scientific 

community has continued to develop knowledge and to highlight the specific characteristics of 

this type of structure. However, as has recently been highlighted, the transition from the state 

of a potential project to that of a project in progress remains particularly poorly understood. 

Often referred to as transitional phases, these periods of change are still poorly defined. After 

presenting the literature on transitional phases, the paper aims to highlight that these phases are 

primarily dedicated to the transfer of coordination from the strategic top to the logistic 

functions. The main academic contribution of the paper lies in the proposal of a 

conceptualization of transitional phases around three main dimensions: the construction and 

mobilization of an organizational memory, the introduction and stabilization of managerial 

innovations, and the evolution of the mode of coordination of actions. From an empirical point 

of view, the paper is based on multiple case studies from the field of event management in the 

broadest sense, including sports and musical events, as well as popular festivals. 
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INTRODUCTION 

 

For many years now, the scientific community has been interested in time-bound organizations. 

Sometimes referred to as temporary, ephemeral or discontinuous, these organizations have the 

particularity of knowing their end dates or conditions, whereas a traditional organization is 

intended to last, theoretically, indefinitely. Since the 1970s and the first works of Goodman and 

Goodman (1976), temporary organizations have been associated with project management and 

are often perceived as either tools for a given ambition, such as constructing a building, or as 

means of improving existing processes, such as changing an information system. This 

somewhat narrow view has been extended in more recent literature by considering the 

temporary organization as a full-fledged organization representing a mixed form between stable 

and purely ephemeral organizations (Modig, 2007).  

In publications that are now accepted as key references in the field, Lundin and Söderholm 

(1995; 2013) highlight the importance of the notion of transition in temporary organizations. 

While in the 1990s transition was a notion associated with a change of state following the 

completion of a project (the project is the means for an organization to move from state A to 

state B), the viewpoint evolved in the 2010s by considering transition as an integral part of the 

life cycle of a temporary organization. Although research on the notion of transition is 

increasingly present in the literature, there is still a significant lack of knowledge about these 

particular moments in temporary organizations, and in particular temporary organizations that 

are recurrent.  

Recently, Sydow and Braun (2018) have highlighted the lack of theorizing on the functioning 

of temporary organizations. In a landmark editorial, these authors called for more academically 

dense studies that develop an ambition to conceptualize the functioning of temporary 

organizations. It is in line with this call that the present paper aims to explore the nature of 

transitions in recurrent temporary organizations. The research question is: how can we 

characterize the transitional phases in the life cycle of temporary organizations?  

In order to try to provide some answers to this question, the paper adopts a traditional approach 

based on a review of the literature to highlight the main dimensions of transitions and 

emphasizes the evolution of the coordination modes used. The second part focuses on the 

methodology of an empirical survey carried out on 9 cases of organizations from the event 

sector (sports, music, popular events, etc.). Finally, the third part is devoted to discussing the 

results and developing an analysis grid for transitional phases.  
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1. A TRANSITION WITH MULTIPLE AND STILL POORLY UNDERSTOOD 

FORMS 

 

The notion of transition remains particularly vague in the literature on temporary organizations. 

This first point aims to provide the reader with a global overview of current knowledge on the 

subject and brings out a new hypothesis which considers the transition phase as a time of 

evolution of the organization’s coordination modes which aims to switch from direct 

supervision to adhocratic coordination based on logistical principles.  

 

1.1.  Permanent transitions are both necessary and dangerous 

Recurrent temporary organizations are one of the objects of study of temporary organizing, a 

stream of research that focuses on the various forms of temporary organizations. Without 

seeking to produce an exhaustive review of the work on recurrent temporary organizations, it 

seems essential to give the reader an overview of the multiplicity of terms used, each of which 

represents a different approach to these research objects. It is noteworthy that, although the 

scientific communities have each developed their own notions or concepts, the notion of 

transition appears to be the only real link in the whole corpus. 

Although work on temporary organizations has been flourishing in recent years, it is important 

to remember that the foundations of current knowledge date back more than 30 years, notably 

with Goodman and Goodman (1976) who, in a seminal article, were the first to examine these 

organizations "which make actors with different skills work together for a limited period". 

Research on temporary organizations made a real leap forward in 1995 with the publication of 

a special issue of the Scandinavian Journal of Management which published several works that 

are now considered fundamental (Lundin and Soderholm, 1995; Midler, 1995; Packendorff, 

1995). At that time, Lundin and Söderholm (1995) defined an analysis grid for temporary 

organizations with four dimensions: the team, temporality, objective and transition. This fourth 

and last dimension takes on a particular meaning when studying recurrent or discontinuous 

temporary organizations whose activity consists of regularly reproducing identical or different 

projects. Indeed, in its original sense, Lundin and Söderholm's (1995) transition dimension 

refers to the fact that an organization carries out a project to ensure the passage from an initial 

state A to a final state B, without a desired return to state A. This absence of a 'no return' 

transition has long challenged researchers to characterize, or not, projects as recurring events 

of temporary organizations. Birnholtz et al (2007) provide an answer by developing the 
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terminology of iterative organizations, which is able to describe the behavior, cognitive in the 

case of this work, of organizations that pilot recurrent projects. 

More recently, the issue of transition in temporary organizations has been addressed by Salaun 

et al (2015) by breaking down the pulsating cycle of an event-driven organization into four 

stages: dormant state, ascending transitional phase, activated state, descending transitional 

phase (see Figure 1). 

 

Figure 1: Breakdown of the pulsatory cycle of a temporary recurrent organization 

 

 

 

 

 

 

Source: translation from Salaun et al. (2015) 

 

These works are among the few, with for example those of Tatham and Kovács (2010), to 

directly mention the existence of organizational phases dedicated to the transition from one 

state to another. These transitional phases are described by Salaun (2016) as times dedicated to 

the aggregation/disaggregation and coordination of actors in order to complete or close a 

project; they mark the passage from dormant to activated state, or vice versa. Thus, temporary 

organizations appear as potentially recurrent and are then described as iterative (Birnholtz et 

al., 2007), pulsating (Salaun, et al., 2015) or discontinuous (Kreutzer and Rueede, 2019), and 

are marked by the regular presence of transitory phases that ensure the profound reorganization 

of their functioning to achieve a project. An attempt to synthesize the field of temporary 

organizations has been proposed by Bakker et al. (2016) around two variables: the presence of 

a permanent or non-permanent organization, and the presence of permanent or non-permanent 

employees. Using the grid formulated by these authors, we are particularly interested in what 

they describe as a semi-permanent organization, i.e. one characterized by the presence of a core 

group of employees (or at least those working on a permanent basis under whatever status) and 

a stable 'parent' organization (association or company). For the sake of clarity, we will use the 

term 'discontinuous organization' to describe a temporary organization with a recurring activity. 

The recurrent presence of radical restructuring phases in an organization necessarily leads to 

questions about the impact that this may have. Indeed, an organization such as the one 
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mobilized by a major music event involves switching, for a few weeks, from an organization 

with a dozen or so permanent staff to a mega-structure with more than 7,000 members 

(volunteers, professionals, permanent staff, etc.) to which must be added thousands of 

participants who are all co-producers.  

The recurrent presence of transitional phases in temporary organizations seems to present a 

notable danger. The fact that these phases are dedicated to a profound change of structure seems 

to significantly increase the risk of the whole organization falling apart. This point of view is 

reinforced by the recent work of Whyte and Nussbaum (2020), which demonstrates the 

complexity and the challenges of managing transition phases in temporary organizations.  

 

1.2 A memorable transition 

Whyte and Nussbaum (2020) highlight the importance of transitional phases in the life cycle of 

temporary organizations. In a generic way, the role played by these phases is to allow a rapid 

assembly of the resources and skills mobilized to carry out a project and can be part of a 

recurrent cycle (as for a sports competition which returns every year or two) or a single cycle 

(as for a given construction site) (Salaun, 2016). If until now the functioning and place of 

transitional phases in temporary organization shave remained relatively unclear, the work of 

Whyte and Nussbaum (2020) sheds new light by formulating an analysis grid that focuses on 

organization sin the broad sense of the term, considered as a network of actors. For these 

authors, the purpose of transitional phases is to recall elements of past projects (for the 

ascending transitional phase enabling the transition from the latent state to the activated state), 

or to accumulate knowledge with a view to future projects (for the descending transitional phase 

enabling the transition from the activated state to the latent state). According to these authors, 

the transitional phases are above all a time for aligning time horizons and managing change 

among all the actors involved in the project, whether they come from a single organization or 

several. The challenge is then to propose a single time horizon where at the beginning of the 

project the horizons can be very diverse: a stakeholder who intervenes only once at the 

beginning of the project will not have the same vision as another who intervenes throughout the 

project, who will also have a different vision and expectations from those of the project leader. 

The transitional phases are therefore present to give everyone the opportunity to align 

themselves with the project's time horizon and to create a single, perfectly integrated entity. 

Furthermore, this integration will require the implementation of methods and tools to facilitate 

joint work in order to overcome the gaps (Colin and Farah, 2000) that naturally exist in any 

organization. The ambition of the transitional phases is therefore to guarantee a form of 
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continuity beyond the natural limits of the project in order to create a semblance of stability 

conducive to working together. According to Whyte and Nussbaum (2020), four tools will be 

used to achieve this: physical artefacts enabling past resources to be remobilized, procedures 

from previous experiences, the implementation of 'soft landings' and finally the carrying out of 

tests. The first two of these tools are intended to ensure the transfer of knowledge and tools 

developed in response to concrete problems identified in the field during previous projects. The 

other two tools take into consideration the importance of understanding operations and a 

gradual move away from project mode. Figure 2 provides a schematic representation of the 

authors' conclusions. 

 

Figure 2 - Organizational transition supports 

 

 
 

Source: Whyte and Nussbaum (2020) 

 

The artefacts referred to in Whyte and Nussbaum's (2020) model represent concrete traces left 

by previous projects; for example, a concrete slab built by the organizer of a music festival in 

order to facilitate the setting up of a stage in the same place every year. The purpose of these 

artefacts is to make it easier to memories the methods and tools for managing operations, but 

also to guarantee speed of action linked to constrained automatisms (if the slab is in this place, 

then it is not possible to move it to set up the stage elsewhere). The procedures are the 

counterpart of the artefacts, but for the knowledge and skills acquired during the previous 

projects. The idea of these procedures is not necessarily to detail all the operating methods 

deployed during a project, but to keep traces of the tools and the main lines of the project in 

order to facilitate the interfacing of the actors and guarantee almost immediate performance. 
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This subject also refers to the work of Fernandes et al (2018) on the concept of venueization, 

which implies a principle of memorization based on the fact of decontextualizing the knowledge 

and skills acquired in order to be able to transfer them to subsequent projects with different 

contexts. 

The notions of soft landing and testing are vaguer but can be combined to describe the fact that 

an organization does not break links abruptly after a project but seeks to exit the project 

gradually by involving the actors in the final tests, even if this means generating tests whose 

usefulness may be questioned but which make it possible to maintain links beyond the purely 

operational part of the project.  

In the same perspective, it seems relevant to consider the contribution of the work of Kreutzer 

and Rueede (2019) who, while not directly interested in the organizational aspect but rather in 

organizational identity, highlight the role of what they describe as inter-organizational episodes 

in the smooth functioning of temporary organizations. By observing the practices, particularly 

informal ones, implemented by the actors between two activated phases, the authors show that 

periods of 'latency' play an important role in maintaining organizational identity and 

organizational memory, which appear as 'facilitators of organizational continuity'. These 

transitional phases can be classified according to their function: the connection between 

organizational episodes (e.g. through feedback), the preparation of future episodes (e.g. 

preparation of materials, training), the expansion of organizational interactions (e.g. by 

generating micro-episodes that maintain contact between members) or the organization of 

alternative interactions (e.g. a volunteer lunch).  

In the light of the various studies carried out so far, it appears that the transitional phases of 

temporary organizations serve as a basis for the construction and mobilization of an 

organization’s own memory. A summary of the contributions of the two transitional phases can 

be found in Table 1 below. 

 

 

 

 

 

 

 

 



 8 

Table 1 - Summary of the functions of the transitional phases from an organizational and 

memory perspective 

Ascending transitional phase 

Dormant -> Activated 

Descending transitional phase 

Activated -> Dormant 

- Mobilization of artefacts from previous 

projects 

- Implementing previously established 

procedures 

- Conducting tests and experiments to create 

a common experience 

- Anticipating future events 

- Memorizing the procedures implemented 

and the adaptations made along the way 

- Production of artefacts for future projects 

- Anticipation of future micro-events and 

alternative relationships in order to maintain 

the link 

 

1.3. A logistical transition 

While the work just mentioned provides a new perspective on these transitional phases, it also 

reveals that these times of transition are above all times of implementation of complex logistics 

chains. Indeed, as the work of Modig (2004) and Salaun et al. (2016) has shown, the deployment 

of temporary organizations lies above all in the deployment of complex logistics chains or 

networks of embedded chains. Explicitly, the literature makes little mention of logistics 'facts' 

when studying transitional phases. However, a quick exploration of the literature on the subject 

shows that all the examples reported by the authors refer to logistical issues: the artefacts, 

procedures, tools for "soft landing" and tests are above all based on approaches in terms of 

flows. Two illustrative cases can be presented here to reinforce this view.  

The first case concerns the organization of a music festival that takes place every year and 

brings together several tens of thousands of people over three days. It is clear that all of the 

recurring physical elements (the artefacts) are directly linked to logistics: a stabilized area 

(packed sand surface present all year round) for storage during the event, the restoration of a 

disused fort to make it a control center for all the flows of the event, the digging of a footpath 

for the movement of food and volunteers during the event, etc. An analysis of the procedures 

drawn up by the festival also reveals that more than three quarters of them concern the 

management of flows (food, energy, waste, participants, etc.). Finally, a "soft landing" phase 

could be identified in the downward transitional phase with several actions (notably cleaning) 

that will take place at increasingly frequent intervals for several weeks after the event. In this 

case of a temporary logistics chain, the transitional phases seem to be places of transition, above 

all logistical and not just organizational. The increasing proximity of the main event flow, i.e. 
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the flow of festival-goers, seems to lead the entire organization to switch from a virtual mode 

of operation to the deployment of a global system of specific logistics chains (one for food, 

another for energy, another for waste, etc.) which function thanks to the use of past artefacts 

and procedures, and which then gradually disintegrate through a 'soft landing'.  

The second case concerns an ephemeral logistics chain studied in 2020 and concerns the 

implementation of a pop-up store for a clothing brand on the French west coast. Here the 

artefacts identified are not stable elements 'anchored' in the ground as in the first case but are 

represented by elements of decoration and handling tools that are moved from one ephemeral 

shop to another. Indeed, the strategy of this brand is to open pop-up stores on a recurring basis 

in order to publicize the new products in its range. Strict procedures are also at work but they 

almost exclusively concern communication strategies and the management of stocks and shop 

supplies. Here again, the dominant logistical aspect is evident in the transitional phases, 

including the gradual closure of the shops, which do not disappear overnight but are closed in 

several stages: firstly, for the general public, then for partners or VIPs, and finally for those 

involved in the management of the shop. 

Although the transitional phases appear to be key times in the organizational aspect of 

temporary organizations, they seem to be above all 'logistical moments'. The temporal 

alignment evoked by Whyte and Nussbaum (2020) can then be assimilated to a logistical 

alignment that is indispensable to the realization of the project, whether recurrent or not. 

Although this observation may seem anecdotal, it is in fact of crucial importance. If the 

transitional phases are above all times of logistical alignment, then it seems legitimate to think 

that the control of the entire organization would at this point fall under the responsibility of the 

flow pilots and logistics managers. In this perspective, it would be possible to think that the 

'dormant' or 'latent' phases would be devoted to the establishment of a general strategy for the 

organization and that the activated phase would be the place where power would be expressed 

in the hands of logistics; the transitional phases being here the place where the handover from 

strategic control to logistical control takes place.  

In order to explore this hypothesis, the analysis grid provided by Mintzberg (1982) with his 

famous configurations. According to the author, the organization will take a distinct form 

according to the module which ensures the coordination of the activity. In relation to the subject 

at hand, it seems possible to imagine that the "dormant" phase is similar to a simple structure 

under the control of the strategic summit with coordination by direct supervision, whereas the 

"activated" phase corresponds to management by logistical support with adhocratic 

coordination. Here, the transitional phases represent moments of evolution from direct 



 10 

supervisory coordination to adhocratic coordination aimed at giving maximum freedom to 

logistics to organize the project. 

 

2. METHODOLOGY 

 

In order to explore the hypothesis of a change in the mode of coordination during the transitional 

phases, this second part of the study outlines an empirical study carried out between 2016 and 

2021. In line with the recommendations of O'Toole (2005), the choice was made to adopt a 

qualitative approach using comparative case studies to explore the functioning of the event 

industry. According to O'Toole, event projects are strong examples of project-based operations, 

and therefore of recurrent temporary organizations. More specifically, a case study approach 

was chosen and was based on the mobilization of multiple data from the author's participant 

and non-participant observations (Journé, 2012), as well as interviews with event managers and 

logistics managers or people in charge of managing flows. 

The cases were selected in order to be representative of the event industry sector in France. 

Thus, the cases come from the fields of sports events (4 and 5), music (1, 2, 9), cinema (2), 

popular festivals (6) and shows (7 and 8). The size of the cases also varies, ranging from a 

network of nearly 100 players running an event with 300,000 participants to small networks of 

two or three players running events with fewer than 1,000 participants. Finally, the influence 

of the events also varies, with cases having an international, national or local dimension. Table 

2 below provides a summary of the different case studies and their characteristics. 

Table 2 - list and characteristics of cases 

N° 
Theme of the 

event 
Size 

Number 

of actors 

in the 

network 

Number of 

participants 
Influence 

1 Music festival Large 80 60 000 National 

2 Film festival Medium 11 6 200 National 

3 Music festival Large 96 300 000 International 

4 

International 

sports 

competition 

Medium 24 8 500 International 

5 
National sports 

competition 
Small 3 1 200 National 

6 
Popular 

celebration 
Small 3 7 500 Local 

7 Entertainment Small 2 700 Local 

8 Entertainment Medium 10 1 000 Local 

9 Music festival Large 69 28 000 National 
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Data collection was carried out in two phases: the first phase took place before the event, 

depending on the case, from 1 to 5 months before the event, and the second phase during the 

entire event. During all the observation periods, the situations observed were recorded in study 

books which were then coded by theme. The interviews were conducted after the two phases 

were completed in order to get the respondents to react to the initial conclusions. The interviews 

were recorded and then transcribed and coded using thematic coding on five main themes: 

modes of coordination, the role of logistics, the role of management, decision-making methods 

and the effective hierarchical structure. A summary of the data collected is provided in table 3 

below. 

Table 3 – Data collection 

N° Types de données Volume des données Répondants aux entretiens 

1 

- Participating observations 

- Non-participant 

observations 

- Semi-structured interviews 

- Internal documents 

- 8h45mn interview 

- 16 hours of 

participant 

observation 

- 5h45 of non-

participant 

observations 

- 96 pages of internal 

documents 

- Organisation Manager 

- Logistics Manager  

- Volunteer manager 

- Volunteer team leaders 

- Volunteer association 

representatives 

- Volunteers 

2 
- Semi-structured interviews 

- Internal documents 

- 3h50 interviews 

- 42 pages of internal 

documents 

- Director of the association 

- Operations Manager 

- Deputy Logistics Manager 

3 

- Participating observations 

- Non-participant 

observations 

- Semi-structured interviews 

- Internal documents 

- 7.5 hours of 

interviews 

- 8 hours of 

participant 

observation 

- 27 hours of non-

participant 

observation 

- 132 pages of internal 

documents 

- Food logistics manager 

- Deputy Logistics Manager 

- Volunteer team leaders 

- Volunteer association 

representatives 

- Volunteers 

4 

- Participating observations 

- Semi-structured interviews 

- Internal documents 

- 5h45mn interview 

- 70h of participant 

observations 

- 76 pages of internal 

documents 

- President of international 

federation 

- Head of Operations 

- Partnership Officer 

- Volunteers and volunteer 

team leaders 

5 

- Participating observations 

- Internal documents 

- 180 hours of 

participant 

observation 

- 250 pages of internal 

documents 

 

- Operations Manager 

- Delegation Manager 
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6 

- Participatory observations 

- Semi-structured interviews 

- Internal documents 

- 2h10mn interview 

- 10 hours of 

participant 

observation 

- 15 pages of internal 

documents 

- Head of department 

- External service provider 

7 
- Participatory observations 

- Internal documents 

- 40 hours of 

participant 

observation 

- 85 pages of internal 

documents 

/ 

8 
- Participatory observations 

- Internal documents 

- 20 hours of 

participant 

observation 

- 30 pages of internal 

documents 

/ 

9 

- Non-participant 

observations 

- Semi-structured interviews 

- Internal documents 

- 4h45mn interview 

- 60h of non-

participatory 

observations 

- 59 pages of internal 

documents 

- Volunteer Team Leaders 

- Representation of voluntary 

associations 

- Volunteers 

 

Once the data had been collected and reprocessed, a three-stage analysis was carried out in 

order to carry out intra- and inter-case analyses as listed below:  

- Analysis 1: pooling of all data from the 9 cases and then analysis of the data according to the 

life cycle of the organization (all data concerning dormant phases are analyzed together, etc.) 

- Analysis 2: intra-case analysis with a specific approach to each of the case studies 

independently of the others 

- Analysis 3: inter-case analysis with segmentation according to the theme of the event, its size 

or its influence 

 

At the end of the analysis process, summary tables and figures were produced as shown in 

Figure 3 below. In this document, the function of the person in charge of facilitating the working 

meetings in case 4 is indicated. This type of representation highlights the increasing importance 

given to the logistics manager as the event approaches, until he or she is entrusted with almost 

exclusive responsibility for facilitation in the final weeks of preparation. 
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Figure 3 - Meeting moderator chart, case 4 

N° 

meeting 
1 2 3 4 5 6 7 8 9 

Time to 

event* 
167 161 142 133 104 98 75 52 49 

Moderator 

of the 

meeting 

director of 

the 

association 

Project 

Manager 

director of 

the 

association 

director of 

the 

association 

Logistics 

manager 

Project 

Manager 

Project 

Manager 

Project 

Manager 

Project 

Manager 

N° 

meeting 
10 11 12 13 14 15 16 17 18 

Time to 

event* 
32 25 19 12 8 8 5 3 0 

Moderator 

of the 

meeting 

director of 

the 

association 

Logistics 

manager 

Logistics 

manager 

Logistics 

manager 

Logistics 

manager 

Project 

Manager 

Logistics 

manager 

Logistics 

manager 

Project 

Manager 

* in days 
 

It should be recognized from the outset that the use of these nine cases is exploratory in nature 

and cannot provide definitive conclusions. However, this multi-case and multi-sector approach 

is a novelty in the literature and will certainly provide insights for further study. 

 

3. RESULTS AND DISCUSSIONS: TOWARDS A CONCEPTUALISATION OF 

TRANSITIONAL PHASES 

 

In order to make use of the data collected, this third and final part sets out to formulate a two-

stage analysis aimed in turn at exploring the traces of transitional phases in the light of the work 

previously presented, and then to formulate a proposal for the characterization of transitional 

phases as a time of mobilization of past knowledge in order to bring about a change in 

coordination mode.  

 

3.1. The organizational memory puzzle for a change in coordination 

 

In their work, Whyte and Nussbaum (2020) highlight the importance of mobilizing past 

artefacts and procedures in order to ensure the temporal alignment of the different actors 

involved in a temporary organization. The exploration of the data from the nine case studies 

seems to confirm this view. Indeed, in all nine cases it was possible to identify procedures from 

previous events, but also the re-use of physical artefacts in seven cases out of nine. Table 4 

below shows examples of the artefacts and procedures identified in a case-by-case analysis. 
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Table 4 - Artefact and procedures from the nine cases 

Case 

number 
Artefacts Procedure 

1 

- Reuse of a historic building to 

house the event control center 

- Reuse of energy access points that 

have been permanently installed for 

the event 

- Use of habits developed over the years 

in the operation of some volunteer groups 

- Unified application procedure for 

volunteering 

- Mobilization of stabilized procedures 

for access controls 

2 

- Installation of the event in 

permanent and always identical 

structures 

- Reuse of a permanent framework for the 

communication strategy 

- Mobilization of tools to coordinate 

guest flows 

3 

- Use of permanent installations 

dedicated to the event 

- Use of a stabilized green space by 

the organizing association 

- Use of a stock management file named 

"stock2015" for the 2018 edition 

- Use of the same color scheme on the 

organizers’ badges for quick 

identification 

4 

No concrete artefacts observed - Use of a standardized procedure for 

award ceremonies 

- Standardized organizational guidelines 

to ensure consistency between events 

5 

- Reuse of a layout from a previous 

edition 

- Reuse of signage used in a 

previous edition 

- Re-use of the list of partners from a 

previous event to organize the new event 

- Mobilization of precise specifications 

for the organization of the event 

6 

No concrete artefacts observed - Use of the results of previous feedback 

meetings when designing the event 

- Application of standardized procedures 

for the safety aspect 

7 

- reutilization of event-specific 

anchors present in the auditorium all 

year round 

- Reuse of previous year's 

implementation plans 

8 

- use of permanent structures to set 

up the event 

- reuse of equipment purchased 

throughout the year to be used only 

during the event which takes place 

once a year 

- Mobilization throughout the 

organization phase of the previous two 

years' organization file 

9 

- Use of infrastructure purchased by 

the association for other events 

within the framework of the 

implementation of the case study 

- Use of a space dedicated to the 

piloting of the event which is present 

all year round 

- Systematic reminder of all the 

volunteers from the previous edition in 

order to mobilize them for the next 

edition 

- Mobilization of standardized procedures 

for the choice of catering providers 
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While the first part of the model proposed by Whyte and Nussbaum (2020) could be confirmed, 

in its entirety in seven cases and partially in two cases, the second part of the model involving 

the organization of tests and "soft landings" was more complex to identify. Only three cases out 

of nine allowed the identification of testing or simulation in the transitional phases. This was 

the case in particular for event number 3, where a small-scale simulation of the safety 

procedures was carried out, or in case number 7, where a dress rehearsal was organized in order 

to test the show's main theme and to ensure the coordination of all the actors involved. In the 

light of these first elements, it appears that the transitional phases, both ascending and 

descending, seem to be places of construction and solicitation of a collective memory based on 

the mobilization of physical artefacts or procedures standardized in the past. This point can then 

be considered as the first dimension of transitional phases. 

However, the observation of transitional phases has not only led to the observation of a 

mobilization of past experience and memory, but has also allowed us to understand that these 

particular phases are often the place where new ideas emerge and new procedures are 

developed. Indeed, the transitional phases correspond to a time dedicated to the aggregation of 

actors in a network dedicated to the project. The gradual arrival of new companies or new 

members leads to the arrival of new ideas and suggestions in the functioning of the whole 

organization.  

On this point, the transcript of a meeting organized in the framework of case 4 is particularly 

telling. For the first time, the organizing association included a new local player in the steering 

committee for this sports competition, whose initial role was to provide volunteers to ensure 

the smooth running of the sports competition. From the very first meeting, it became clear that 

one of the representatives of the new player had significant experience in event management 

and made proposals for radical changes, particularly in the management of waste flows and 

vehicle flows. After lengthy discussions, all the proposals suggested by the new player were 

validated and then tested during the event. Since this edition of the event, these new 

management rules have been ratified in the event's general specifications. This observation can 

therefore be considered as the second dimension of the transitional phases, which appear to be 

places of innovation.  

At this stage, an important observation should be made. In almost all the cases studied (6 out 

of 9) a form of tension could be identified between the two components just identified: the 

mobilization of past experience to structure the event, and the introduction of new practices 

generally resulting from the arrival of new actors. The transitional phases, and particularly the 

upward transitional phase from dormant to activated, appear to be a place where two 
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antagonistic forces will oppose each other between a desire to repeat the same event in order to 

ensure a form of stability and a desire to renew the management methods. This point has often 

given rise to very lively discussions between the supporters of both sides: those who want to do 

"as usual" and those who want to "change things". This type of debate, which may seem 

innocuous at first glance, was in fact particularly revealing when we look at the way the conflict 

was resolved and the person in charge of deciding in favor of one or the other position. Among 

the nine cases, thirteen situations of tension could be identified, some examples are summarized 

in Table 5 below, which shows the case number, a brief summary of the conflict, the function 

of the person who made the final decision, and the period in which the conflict took place 

(before or after the physical installation of the event). 

 

Table 5 - Analysis of tensions in ascending transitional phases 

Case 

number 
Summary Moderator Periodicity 

1 

When selecting the criteria for 

choosing a provider, two heads 

of department were opposed, 

one preferring criterion that 

favored the usual provider, the 

other wishing to open up the 

selection process further 

Project manager or 

director of the 

organization 

before the event 

installation 

1 

When defining the food stalls, a 

new provider proposed to 

integrate a new approach of 

food for the participants but this 

view is contested by the former 

providers present who wish to 

keep the type of service already 

offered in the previous years 

Logistics manager before the event 

installation 

4 

At a meeting on vehicle flow 

management strategy, a group 

of volunteers suggested a new 

approach to signage, but some 

of those present objected 

because they felt it would be 

disruptive to participants 

Project manager or 

director of the 

organization 

before the event 

installation 

5 

During the preparation of the 

event a new pipeline is detected 

which was not anticipated, part 

of the management committee 

wishes to ignore the parameter 

but another part wishes to divert 

part of the participant flow to 

avoid taking risks 

Logistics manager after the event 

installation 
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6 

Following a stock shortage of 

food products, a crisis meeting 

is organized where two 

approaches are opposed, one 

wishing to mobilize the help of 

a usual actor, the other 

proposing to adopt an original 

point of view by soliciting a 

large number of potential actors 

to meet the food needs 

Logistics manager after the event 

installation 

8 

Following an unanticipated 

crowd movement, a meeting 

was organized during the night 

in order to take a decision on the 

actions to be taken. Tension 

quickly arose between one part 

of the organizers, who 

considered that it usually 

worked well and that it was 

simply bad luck, and another 

part, who wanted to adopt a 

radical break with the event and 

change the site during the night. 

Logistics manager after the event 

installation 

 

Table 4 shows that there was a regularity in the resolution of tensions between those who 

wanted the event to be reproduced identically and those who wanted to change certain 

procedures. Indeed, before the start of the event, it appears that the resolution of the conflict is 

the responsibility of the director of the association or the project manager, whereas once the 

event has started, the resolution is the responsibility of the various logistics managers or flow 

managers. This appears to be an initial trend that seems to confirm a shift in the mode of 

coordination from the strategic top to the logistics support functions. This point of view seems 

to be confirmed by a more in-depth study of an observation from case 1.  

During the implementation of event number 1, it was observed that the actors had a great deal 

of independence in carrying out their tasks. An extract from the observation logbook highlights 

the autonomy granted to the volunteers and the environmental service managers. 

 

Extract from the logbook of observations of case 1 

The organization of all the shifts follows the same pattern. Between 8.15 and 8.30 a.m., all the 

volunteers who had been called in for the morning shift gathered at the environmental control 

center, which was located a little way from the rest of the organization. On site, the four 

managers waited for the volunteers and then checked in on a list to ensure that each volunteer 

was present for the different time slots. Once the check-in has been completed, the volunteers 
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are divided by the managers into sub-teams assigned to a specific task: collecting glass, 

cleaning the stage area, installing rubbish bags, cleaning the toilets, distributing wood shavings 

for the dry toilets, etc. Each group is made up of several volunteers, each of whom is responsible 

for a specific task. Each group consists of several volunteers, the number of which varies 

according to the size of the task, and a leader, who is usually older, more experienced, and/or 

has special skills (such as driving a tractor-trailer). The team leaders are given instructions 

and objectives for the shift informally. Thereafter, the teams disperse to their workplaces and 

carry out their tasks freely. No methods or organization are imposed, although advice may be 

given. Generally, in the middle of the shift, the team leader gives the volunteers a break, either 

by returning to the environment PC or, for teams that are far away, by offering a snack in a 

quiet area. Once the four hours are up, the teams return to the HQ to return the tools, and to 

take another attendance count and distribute meal tickets. Each shift corresponds to the 

distribution of a coupon entitling the volunteer to a meal in a dedicated restaurant. 

 

 

What is apparent from this extract is the freedom the actors have to carry out their tasks. 

However, the absence of an element in this text, written "on the spot" during the event, is 

indicative of another observation: the inability, during the event, to distinguish the professional 

origin of the actors. Indeed, after the event, an interview with the event director revealed that 

the environmental service was made up of several professional companies, volunteers directly 

from the organizing company and "traditional" volunteers from local associations. This 

plurality of actors was not noted in the extract from the logbook, which suggests that the 

participants were strongly integrated into a single autonomous entity in charge of waste 

management and the cleanliness of the event. In the light of these elements, it seems possible 

to compare the mode of coordination during the festival with what Mintzberg (1990) calls 

mutual adjustment, which is mainly characterized by a large autonomy of the actors who decide 

together, notably through informal discussions, on the procedures or methods to be used to 

achieve an objective.  

At the same time, the fact that the pivot of the network, which is the organizing company, on 

the basis of the range of services it wishes to offer its users, carries out a 'recruitment' of 

specialized partners is reminiscent of another mode of coordination: direct supervision. For 

Mintzberg (1990) this mode of coordination is based on a strong hierarchical line which sets 

objectives, dictates methods and controls the results. If in this case the hub does not impose 

itself as a hierarchical superior to the partners, the fact that it is part of a coordinating hub 

posture as described by Snow, et al. (1992), i.e. the central actor who selects the members of 

the network structure, leads to the perception of the hub of the organization as a direct 

supervisor of the dormant network.  
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Thus, two distinct modes of coordination seem to coexist in the life of this case: mutual 

adjustment and direct supervision. This point then refers to the form that the organization takes 

according to the prioritized mode. Toffler (1970) was the first to refer to adhoc organizations, 

a term later taken up and developed by Mintzberg (1982). These organizations are characterized 

by a functioning based primarily on mutual adjustment mechanisms in order to achieve a given 

objective. Toffler (1970) notes that adhocratic organizations are organizations with a 

necessarily limited lifespan. In parallel, coordination by direct supervision within the dormant 

network can be compared to the network structures centered on a decision-maker pivot as 

discussed by Snow et al. Thus, in case 1, but the same observation is made for the nine cases, 

there seems to be an oscillating movement between a network structure centered on a pivot in 

direct supervision, and an adhocratic structure based on a game of mutual adjustments.  

By putting these conclusions into perspective and the breakdown of the life cycle of temporary 

organizations proposed by Salaun et al. (2016), it seems possible to propose a description of the 

evolution of the organization of coordination modes as explained in Table 6 below.  

 

Table 6 - Correspondence between the states of the organization, the organizational forms 

and the coordination modes 

 

State of the 

organization 

dormant 

state 

ascending 

transitional 

phase 

activated 

state 

descending 

transitional 

phase 

dormant 

state 

Organizational 

form 

Centred 

network 
Mixed Adhocracy Mixed 

Centered 

network 

Coordination 

mode 

Direct 

supervision 
Mixed 

Mutual 

adjustment 
Mixed 

Direct 

supervision 

 

 

3.2. Proposed characterization of transitional phases 

 

Following Quivy and Van Campendhoudt (2011), the conceptualization approach can be seen 

as 'more than a simple definition or terminological convention. It constitutes an abstract 

construction that aims to account for reality' (Quivy and Van Campendhoudt, 2011, p. 122).  

For these authors, two types of conceptualization approaches can be identified. The first of these 

aims at the emergence of an 'Isolated Operating Concept' (IOC) which is defined as 'a concept 
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constructed empirically from direct observations or information gathered by others' (Quivy and 

Van Campendhoudt, 2011, p. 124). What emerges here is an approach rooted in a form of 

inductive reasoning in which the observation of facts, by the researcher or by previous work, 

leads to the identification of invariants of a phenomenon. The second approach aims to 

formalize "systemic concepts" which are not the result of the transcription of one or more 

experiments, but "of abstract reasoning: deduction, analogy, opposition, implication, etc., even 

if they are necessarily inspired by the behavior of real objects and knowledge previously 

acquired about these objects". Also, with a view to stabilizing the notion of transitional phase, 

a "systemic" conceptualization approach is used here. 

For Quivy and Van Campendhoudt (2011), any concept can be split into different dimensions 

that represent the different facets of a phenomenon, which can themselves be divided into 

different components. This step of splitting the dimensions into components is considered 

optional by the authors, who consider it useful when one or more dimensions present a high 

degree of complexity. Finally, with a view to operationalizing the concepts, a last level of 

analysis is inserted in the form of indicators which are seen as "objectively identifiable and 

measurable manifestations of the dimensions of the concept" (Quivy and Van Campendhoudt, 

2011, p. 122).  

Based on the findings so far, three main dimensions seem to be identifiable for describing the 

transitional phases of temporary organizations:  

1. A time of construction or mobilization of the collective memory 

2. A time of innovation and integration of new practices 

3. A time of modification of the organizational configuration 

 

More precisely, it is possible to consider that the first dimension of memorization can be divided 

into two major components: the mobilization or construction of physical artefacts on the one 

hand, and the mobilization or construction of procedures and methods on the other. The third 

dimension, which concerns the change of coordination mode, can also be divided into two 

components: the change of control body (logistic support or strategic top) and the change of 

coordination mode. All these dimensions and components can then be described in concrete 

terms through observable items. Figure 4 below provides a summary of the conceptualization 

of the transitional phases.  
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Figure 4 - Conceptualization of transitional phases in temporary organizations 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

CONCLUSION 

 

The aim of this paper was to explore the notion of transitional phases in temporary organizations 

and to try to highlight the takeover of the organization by the logistics function during these 

transitional phases. Although the literature on the subject remains relatively underdeveloped, 

recent works such as those of Whyte and Nussbaum (2020) shed new light on the subject. Based 

on this innovative work, but also by going back to the origins of the literature on temporary 

organizations, it has been possible to put forward a general hypothesis positioning the logistics 

function as the pivotal function of the transition between the dormant and activated phases of 

temporary organizations.  

Based on multiple case studies, the paper concludes by proposing a conceptualization approach 

to transitional phases and insists on the central place of flow management in transitional phases. 

If this conceptualization approach can be considered as one of the major contributions of the 

paper, the logistical approach and the focus on the role of the support functions also appear as 

a novelty in the literature on temporary organizations. While the scientific community will find 

in this paper new grids of analysis, practitioners will also be able to mobilize this new 

knowledge in order to improve the management of transitional phases which appear to be 

particularly sensitive. Indeed, as it has been highlighted, transitional phases are places of tension 

between a desire to continue a project in the same way and a desire for novelty in managerial 

practices. Insisting on the importance of control by the support functions therefore invites 
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practitioners to reflect on the role given to the various flow drivers in the design and 

implementation of events, or temporary organizations in the broad sense. 

Although the conclusions of the paper open up new perspectives, it should be noted that the 

study carried out only concerns a specific industry, i.e. the event industry. Comparative studies 

with other project-based sectors, such as humanitarian aid, military intervention or construction, 

would seem to be necessary to strengthen the external validity of our findings.   

 

BIBLIOGRAPHY 

Bakker, R., DeFillippi, R, Schawb, A. & Sydow, J. (2016). Temporary Organizing: Promises, Processes, 

Problems. Organization Studies, 17(12), 1703-1719. 

Birnholtz J.P., Cohen M.D., Hoch S.V. (2007). Organizational Character: On the Regeneration of Camp 

Poplar Grove, Organization Science, 18, n° 2, 315‐332. 

Colin, J. and Farah, D. (2000) ‘Coordination Logistique, une approche séquentielle :  Comment passer 

d’une chaîne de décalages à une chaîne logistique ?’, in Actes des Troisièmes Rencontres 

Internationales de la Recherche en Logistique. Troisièmes Rencontres Internationales de la 

Recherche en Logistique, Trois-Rivières, Canada. 

Fernandes, A., Spring, M. and Tarafdar, M. (2018) ‘Coordination in temporary organizations: Formal 

and informal mechanisms at the 2016 Olympics’, International Journal of Operations & Production 

Management, 38(6), pp. 1340–1367. 

Goodman, R.A. and Goodman, L.P. (1976) ‘Some Management Issues in Temporary Systems: A Study 

of Professional Development and Manpower-The Theater Case’, Administrative Science Quarterly, 

21(3), p. 494 

Journé, B. (2012) ‘Collecter les données par l’observation’, in Méthodologie de la recherche en sciences 

de gestion. 2ème édition. Montreuil: Pearson, pp. 165–206. 

Kreutzer, K. and Rueede, D. (2019) ‘Organizational identity consistency in a discontinuous corporate 

volunteering program’, European Management Journal, 37(4), pp. 455–467. 

Lundin, R.A. and Soderholm, A. (1995) ‘A theory of the temporary organization’, Scandinavian journal 

of management, 11(4), pp. 437–455. 

Lundin, R.A. and Söderholm, A. (2013) ‘Temporary organizations and end states: A theory is a child of 

its time and in need of reconsideration and reconstruction’, International Journal of Managing 

Projects in Business, 6(3), pp. 587–594. 

Midler, C. (1995) ‘“Projectification” of the firm: The renault case’, Scandinavian Journal of 

Management, 11(4), pp. 363–375. 

Mintzberg, H. (1982) Structure et dynamique des organisations. Paris: Édition d’Organisation. 

Modig, N. (2004) ‘The impact of project characteristics on temporary logistics solutions’. Report / 

Departement of logistics and transportation, Chalmers University of Technology, n° 59. 

Modig, N. (2007) ‘A continuum of organizations formed to carry out projects: Temporary and stationary 

organization forms’, International Journal of Project Management, 25(8), pp. 807–814.  

O’Toole, W. (2005) Engineering events : a comparison of the standard project management 

methodology with the management of events and festivals. The University of Sydney.  

Packendorff, J. (1995) ‘Inquiring into the temporary organization : new directions for project 

management research’, Scandinavian journal of management, 11(4), pp. 319–333. 

Salaun, V. (2016) La pérennité des Organisations Temporaires (OT) : compréhension du rôle conjoint 

de la pulsation organisationnelle et de la logistique  - L’apport de l’étude des festivals musicaux -. 

PhD in Management. Aix-Marseille Université. 



 23 

Salaun, V., Fulconis, F. and Fabbe-Costes, N. (2016) ‘Quels mécanismes au cœur des organisations 

temporaires pulsatoires ?’, Revue française de gestion, (259), pp. 83–99. 

Snow, C.C., Miles, R.E. and Coleman, J.R. (1992) ‘Managing 21st century network organizations’, 

Organizational Dynamics, 20(3), pp. 5–20. 

Sydow, J. and Braun, T. (2018) ‘Projects as temporary organizations: An agenda for further theorizing 

the interorganizational dimension’, International Journal of Project Management, 36(1), pp. 4–11. 

doi:10.1016/j.ijproman.2017.04.012. 

Tatham, P. and Kovács, G. (2010) ‘The application of “swift trust” to humanitarian logistics’, 

International Journal of Production Economics, 126(1), pp. 35–45.  

Toffler, A. (1970) Future Shock. New York: Bantam. 

 Whyte, J. & Nussbaum, T. (2020). Transition and Temporalities: Spanning Temporal Boundaries as 

Projects End and Operations Begin. Project Management Journal, 51(5), 505-521 


